

4.0 TIME ESTIMATE FOR THE CONTRACT

Annexure-I

Phase	Sub-Phase	Work	No. of days	Cumulative no. of days (starting from date of LOA)
PHASE-I	---	Mobilization of personnel to start Phase-I (A)	45	89*
	Phase-I(A)	Data acquisition	21	
		Demobilization	2	
	Phase-I(B)	In- depth Study and report generation at Contractor's Base and remobilization for presentation at Duliajan and demobilization. (OIL's MDT to be associated all along.)	21	
	Temporary pause	Temporary pause for acquisition of replaceable well hardwares and consumables	180	269
	Phase-I (C)	Mobilization for Phase-I(C)	2	271
		Remedial measures for 1 st and 2 nd well taken simultaneously @ 25 days per well	25	296
		ILM for 3 rd well remedial measures	5	301
		Remedial measure for 3 rd well @ 25 days per well	25	326
		Observation period for the 3 rd well @ 30 days per well	30	356

		Demobilization	2	358
PHASE-II	---	Mobilization for Phase-II	3	361
		Phase-II execution (Recommendation)	55	416
		Demobilization	2	418
Temporary pause		Pause for OIL's internal review and re-assessment	30	448
PHASE-III	Temporary pause	Pause for Procurement of Materials and Services by OIL	510	958
	---	Mobilization for supervision in drilling a new well	3	961
		Execution of recommended policy by drilling & completing a new well	75	1036
		Observation of well performance and submission of final report	30	1066
		Final wind-up and demobilization	5	1071**

Note: * Bidder has the option to reduce the mobilization time from a maximum of 45 (forty-five) days to a minimum of 30 (thirty) days to adjust the extra time required in completing the Phase-I(A) and Phase-I(B) jobs within the allotted time of 89 (eight-nine) days. However, bidder has to indicate in their bid the time allotted for each activity covered under 89 days {i.e. upto Phase-I(B)}. The mobilization time quoted by the bidder shall be considered for applicability of LD for any default in timely mobilization.

** Total duration of the contract is **1071 days** from the date of issuance of LOA.