

DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH OF SEPTEMBER '2010
FROM CONTRACTS DEPARTMENT, DULIAJAN

Tender No	Item/ Nature of Work	Mode of Tender/ Enquiry	Date of Publication of NIT	Type of bidding (Single/ Two bid System)	Last date of receipt of tender	No. of Tenders Received	Nos. & Names of parties qualified after Technical Evaluation	Nos. & Names of parties not qualified after Technical Evaluation	Whether Contract awarded to lowest tenderer/ L1	Contract No. & Date	Name of Contractor	Value of contract (Rs)	Scheduled Date of completion of contract
DCL7241P10/BB	Supply of listed & unlisted WCLs & misc. jobs in Electrical Deptt.	Press	29.03.2010	Single	20.04.2010	5(Five)	1(One) M. Dutta & Co.	4(Four) 1) Ratneswar Hazarika 2) Biki Automobile 3) M/s. DSSCL 4) Haldar Ent.	Yes	6104673 01.09.2010	M. Dutta & Co.	45,22,105.61	2 years
DCL744P10/BB	Supply of listed & unlisted WCLs & misc. jobs in Civil Engg. Deptt.	Press	01.04.2010	Single	29.04.2010	4(Four)	2(Two) 1) Chitta Ranjan Barua 2) P. Phukan & Co.	2(Two) 1) Engg. Enterprise 2) Biki Automobiles	Yes	6104683 06.09.2010	Chitta Ranjan Barua	2,01,31,451.11	2 years
DCO5273P10/BB	Overhauling & replacement of steam coil of crude oil storage tank 9A at CTF, Duliajan	Press	15.10.2010	Single	03.11.2009	4(Four)	1(One) J.M. Engg. & Co.	3(Three) 1) Flowliners 2) Commercial Ent. 3) Dhillon Engg. Ent.	Yes	6104709 16.09.2010	J.M. Engg. & Co.	7,90,510.00	7 months
DCC8517111	Constn. of 2 nd floor RCC roof of OT complex at OIL Hospital, Duliajan.	A, B & C	30.06.2010	Single	12.08.2010	23	-	-	Yes	6104676/ DCC dtd. 03.09.10	M/s Magarman & Co., Duliajan.	13,01,929.15	36 Weeks
DCC 5581P10	Extension of 7 (Seven) units of existing D+ B' lows at Duliajan. .	Press	24.10.2009	Two Bid	19.01.2010	03	03 M/s. Syan Brothers M/s. Junali Enterprise M/s. Gogoi & Co	-	Yes	6104684/ DCC dtd. 06.09.10	M/s Junali Enterprise, Duliajan.	32,30,538.90	36 Weeks
DCC6817L10	Repairing of road from Bazaloni out division office to Khelmati B'low	A,B,C	04.02.2010	Single	03.06.2010	128	-	-	Yes	6104758 Dtd. 30.09.2010	M/s. Borah Enterprise	18,75,449.62	24 Weeks