

## CONTRACTS DEPARTMENT

Fax Tel

: (91)374-2803549 : (91)374-2800548

: contracts@oilindia.in Website: www.oil-india.com

## **AMENDMENT NO. 02 DATED 09.05.2019**

This Amendment against e-Tender No. CDG1118P20 for "Acquisition of 200 LKM 2-D seismic data in Namsai (AA-ONHP-2017/16) & 300 LKM 2-D seismic data in Chongkham (AAONHP-2017/13) falls under Arunachal Pradesh" is issued to notify that Clause No. 18.5 of Section-I (General Conditions of Contract) under Part-3 stands amended as below:

"In case the time delay in mobilization is made up by completing the job execution early by the Contractor, no liquidated damages shall be deducted. Similarly, if the mobilization is completed before scheduled period of mobilization but completion of job execution is delayed, LD shall be applicable only for the period exceeding the total period allowed for mobilization and job completion put Further, in case both Mobilization and job together. completion are delayed, Liquidated Damages shall be applicable on both (for delay in mobilization as well as delay in job completion) along with penalty for delay in job completion mentioned under Clause 18.3 above."

2.0 All other Terms and Conditions of the Tender/Bid Document (Considering all previous Amendments/Addendums, if any) will remain unchanged.

> Sd/-(B. Brahma) Manager - Contracts For Chief General Manager - Contracts For Resident Chief Executive