

**DETAILS OF PURCHASE ORDERS/CONTRACTS PLACED ON NOMINATION BASIS DURING THE MONTH OF JANAUARY-MARCH, 2025**

Sl. No	Department	Name of Work and Location	Tender Cost Rs. (In Lakhs)	Agreement / PO no. and Date of award	Name of Agency to whom contract awarded	Date/Letter no. to Board for scrutiny and vetting	Approval Reference	Remarks of Department (condition which necessitated nomination)
1	Production	Hiring of services of one 01 No of AC 4 WD 4X4 ISUZU for Baghewala Field for a period of 03 (Three) Months	4.13	6120838 Dated 07.01.2025	M/s Dilip Singh Construction and Suppliers	NA	RF/C&P/NO MIN. P/7332 Dated 06.01.2025	<p>Contract No. 6118054 for hiring of one AC 4WD 4X4 ISUZU DMAX vehicle for Baghewala, is set to expire on January 7, 2025. Originally, the existing O&amp;M Contract of Baghewala was expected to be completed on 01.11.2024. However, the validity of the existing contract No. 6115013 was extended up to 28.04.2025 and the replacement O&amp;M Contract of Baghewala is supposed to start thereafter. It is to be noted that the replacement contract already has the provision of three (03) nos. of ISUZU vehicle to cater to the ever-increasing field activities in Baghewala. But, as per the minutes of the meeting in ED-RF's office on 14.10.2024, the replacement tender no. GEM/2024/B/5040271 dated 13.06.2024 had to be cancelled. A new tender vide tender no. GEM/2024/B/5566010 was thereby floated. Following scrutiny of offers received from prospective bidders, the Contract was awarded to M/s Spectron Engineers Private Limited and Mobilization notice has been issued on 31.12.2024 and it is underway as confirmed by user department vide email dtd. 06.01.2025.</p> <p>With Contract No. 6118054 for the hiring of one AC 4WD 4X4 ISUZU DMAX expiring on January 7, 2025 and with the given the increase in operational activities and the timelines, extension of the above contract is extremely crucial till the mobilisation completion against the new contract of O&amp;M Baghewala.</p> <p>Under these circumstances, this contract has been awarded on nomination basis.</p>

2	ES (RE)	Hiring the Security and Vehicle Services for OIL's Renewable Energy 16 MW Wind Energy Power Plant (WEPP) at Patan, Gujarat for a period of 05 (Five) Months and Seventeen (17) Days (from 08.12.2024 to 25.05.2025)	13.23	6120991 Dated 19.02.2025	M/s Dove Resources Pvt. Ltd	NA	RF/C&P/NO MIN. P/7379 Dated 14.02.2025	<p>OIL's 16 MW Wind Energy Power Plant (WEPP) in Patan, Gujarat was established by M/s Siemens Gamesa Renewable Power Private Limited (Erstwhile M/s Siemens Gamesa Renewable Energy) under an EPC contract with comprehensive Operation and Maintenance (O&amp;M) in March 2015. It consists of 8 WTGs, each with a capacity of 2 MW.</p> <p>While the plant initially performed well since its commissioning, its performance has deteriorated in recent years due to repeated operational disturbances at the site. These disturbances were primarily caused by delayed payments by M/s Siemens Gamesa Renewable Power Private Limited to their vendors responsible for security and Balance of Plant (BoP) services at the Patan wind farm.</p> <p>Despite OIL's persistent efforts to resolve these issues with M/s Siemens Gamesa Renewable Power Private Limited, the company has not been able to operate the site smoothly, leading to significant disruptions that adversely impact the plant's generation and revenue deliverables. This necessitated OIL's direct intervention to ensure site security and uninterrupted operations.</p> <p>To ensure Site security and uninterrupted services, OIL awarded Contract to M/s Dove Resources Pvt. Ltd. (M/s DRPL) for security and vehicle services for OIL's capacity in Patan for a duration of One (01) year (i.e., from 08.12.2023 to 07.12.2024) at an estimated total contract value of Rs. 28,56,000.00(excluding GST) which has expired on 07.12.2024.</p> <p>The Comprehensive Operations and Maintenance (CO&amp;M) contract with M/s Siemens Gamesa Renewable Power Private Limited is set to complete its 10-year tenure on 25.05.2025. As per the contractual parameters, the contract to be renewed for an additional 10 years at mutually agreed rates. Discussions are in place with M/s THDC (Major Generator in the WEPP) and M/s Siemens Gamesa Renewable Power Private Limited to resolve the CO&amp;M mode of services. However, as the situation remains unresolved, the services of the existing contractor M/s. Dove Resources Pvt. Ltd needs to be further extended for a period of 5 Months and 17 Days.</p>
---	---------	---	-------	--------------------------	-----------------------------	----	--	--

								<p>Since the existing contract awarded to M/s. Dove Resources Pvt. has expired on 07.12.2024. Therefore, user department has decided to hire the security and vehicle services from M/s. Dove Resources Pvt. Ltd on nomination basis for an additional period of 05 (Five) Months and Seventeen (17) Days at the same rates as in last Contract No. 6119354.</p> <p>Under these circumstances, this contract has been awarded on nomination basis.</p>
3	ES (RE)	Hiring Qualified Co-ordinating Agency (QCA) for OIL's 14 MW Solar Power Plant located at Ramgarh, Rajasthan for a period of Six (06) Months	0.38	6120997 Dated 20.02.2025	M/s Tata Power Trading Co. Ltd.	NA	RF/C&P/NO MIN/P/7383D ated 19.02.2025	<p>M/s Tata Power Trading Co. Ltd. (TPTCL) is providing QCA services for OIL's 14 MW Solar Power Plant at Ramgarh, Jaisalmer, under Contract No. 6119365, which has expired on 31.01.2025.</p> <p>A tender (Tender No. GEM/2024/B/5742744, dated 23.12.2024) was floated against replacement PR No. 2232898. However, during the technical scrutiny of the offers, no suitable bidder was found and the tender was cancelled vide approval No. RF/C&amp;P/PP/7355 dtd. 28.01.2025.</p> <p>Floating a fresh tender to select a QCA will take some time. Therefore, User Department has obtained an in principal approval from the competent authority vide letter Ref No. ES/RE/02/03/01/1014 dated 27.01.2025 (Copy enclosed as Annexure-I) to directly appoint M/s Tata Power Trading Co. Ltd. (M/s. TPTCL) for the services of QCA on nomination basis for a period of 06(Six) months w.e.f. 01.02.2025 at the same rate, terms and condition of contract No. 6119365.</p> <p>Under these circumstances, this contract has been awarded on nomination basis.</p>
4	Geoscience (Well-logging)	Hiring of Wireline Logging Unit Services for Operational Area in Rajasthan Field	52.20	6121044 Dated 28.02.2025	M/s HLS Asia Limited	NA	RF/C&P/NO MIN. P/7377  Dated 19.02.2025	<p>Contract No. 6118064 (GeM Contract No. GEMC-511687727585044 dated 13.12.2022) with M/s HLS Asia Limited valuing USD 43,18,287.33 excluding GST for hiring of Wireline Logging Unit for a period of Two (02) Years has expired on 13.02.2025.</p> <p>A replacement contract No. 6209266 (GEMC-511687765046679 dtd. 10.12.2024 for hiring of 01 (one) no. Wireline Logging Unit with Services for Oil's Operational</p>

								<p>Area in Rajasthan Field for a Period of 02 (two) Years has already been awarded to M/s Baker Hughes Oil Field Services India Pvt Ltd. Mobilization notice has been issued on 12th December 2024. Mobilization period is 90 days and the same is due on 11th March 2025.</p> <p>New contract is yet to be put in place. In the meantime Specialized Logging Services i.e. RST, CAST and MIT Services were required for urgent workover operation in SADEWALA#4 on 17th February 2025. Currently, there are no specialized logging services available in-house. User Dept. had sent an email on 12.02.2025 to M/s. Baker seeking confirmation to mobilize the necessary tools, engineers, and crew members in Jaisalmer by 16.02.2025 to provide the Logging Services. Although M/s. Baker responded vide e-mail dated 14.02.2025, however it was not specific confirmation to cater the required services. The party was therefore communicated by User Dept. to keep their Logging Units, tools and equipment's ready for inspection by 28.02.2025.</p> <p>However, considering the urgency of the operation, User Dept. had obtained in-principle approval from the competent authority to hire the services by engaging M/s. HLS Asia Limited on Nomination Basis for a period of 15 days from 14th February 2025 to 28th February, 2025 at the same rate terms and conditions of contract No. 6118064.</p> <p>Under these circumstances, this contract has been awarded on nomination basis.</p>
5	ES (RE)	Hiring of services for Reinstatement of DANT 132 at OIL's 54 MW Wing Energy Plant(WEPP) at Dangri, Jaisalmer	262.00	6121081 Dated 27.03.2025	M/s Renom Energy Services Pvt Ltd.	NA	RF/C&P/PP/7360 Dated 24.01.2025	<p>Presently M/s RENOM is managing all 26 WTGs of OIL as O&amp;M service provider. They have also completed major restoration process of the WTGs recently, after taking over the WTGs in the month of September 2023 and therefore, reinstatement of the 27th WTG, i.e., DANT 132, may be treated as continuation of the job.</p> <p>M/s RENOM is already familiar with the site conditions and is better placed to address any possible boundary management Issues that may come up during the transportation of heavy materials and vehicular movement for reinstatement work.</p> <p>Post reinstatement of DANT 132, the WTG will also be operated and maintained by M/s. Renom Energy Services Pvt.</p>

								<p>Ltd. and therefore, it is prudent to get the restoration work done through them so that no interfacing and teething issues crop up later.</p> <p>For price comparison of reinstatement work, an offer for the reinstatement work has also been taken from OEM of WTG, M/s INOX, which was found to be INR 3.54 Cr which is 12.74% higher than the price quoted by M/s. Renom Energy Services Pvt. Ltd.</p> <p>Under these circumstances, this contract has been awarded on nomination basis.</p>
--	--	--	--	--	--	--	--	---

\*\*\*\*\*