

Reports on Orders/Contracts awarded on nomination basis for the quarter ending September, 2022 OIL Work Sphere: Rajasthan Field, Jodhpur

Sl. No	Department	Name of Work and Location	Tender Cost Rs. (In Lakhs)	Agreement / PO no. and Date of award	Name of Agency to whom contract awarded	Date/Letter no. to Board for scrutiny and vetting	Approval Reference	Remarks of Department (condition which necessitated nomination)
1	Drilling & Chemical	Hiring of Cementing & BHP Services for Thermal and Non-thermal completion vertical/deviated wells in PML & OALP blocks of Oil India Limited in Rajasthan Field.	43.65	6209130 Dated 13.09.2022	M/s. National Oilwell Maintenance Co., Qatar	NA	RF/PP/6757 Dated 10.08.2022	<p>Originally Contract No. 6208825 was awarded to M/s National Oilwell Maintenance Co., Qatar for hiring of Cementing & BHP Services for period of Two (02) years with a provision for extension for another 01 year. The contract period was extended upto 22.08.2022 by availing one (01) year extension provision of the contract for drilling of additional number of wells planned as per latest TDP.</p> <p>However, due to excess use of cement additives because of gas channelling in DND#30 and excess consumption of High Temperature cement retarder in Dandewala wells and excessive use of chemicals during drilling of Horizontal well RBBJ-H at Baghewala, user department observed that the value of Contract No. 6208825 had exhausted in April, 2022 i.e well before the extended contract period 22.08.2022.</p> <p>After due deliberation, it was decided that as it would be not operationally possible to demobilize the cementing setup in middle of the drilling operations in well Loc#RBBN (which was being drilled at that point of time), it was felt prudent to continue the cementing and BHP services till the completion of 9.5/8" casing cementing in well</p>

								<p>Loc#RBBN as per the same terms and conditions of the existing Contract No. 6208825 tentatively for another one week up to 15.06.2022. The required amount of value to be enhanced till the completion of the 9.5/8” casing will be calculated by drilling and chemical department to get the required approval from approving authority as per DOP. Accordingly, demobilization notice was issued against contract no. 6208825 after completion of cementing job in well Loc#RBBN for 9.5/8” Casing. The contract was terminated on 20.06.2022.</p> <p>After that Party has submitted invoice for the jobs done during the months of May and June 2022. As the contractor has already executed jobs for which these outstanding invoices have been raised OIL is liable to pay the contractor for the actual work done. As the contract value including the extended and increased value has been exhausted, the payment has to be done by taking additional value of USD 54,522.35 (INR 43,65,604.56) (Exchange rate of USD 1 = INR 80.07 as on B.C. Selling rate on 29.07.2022).under nomination basis.</p>
--	--	--	--	--	--	--	--	--
