
     

 

 

 

Oil India Limited                                                    PROJECTS DEPARTMENT  

(A Govt. of India Enterprise)                                         TEL:   (91) 374-2807207 

P.O. DULIAJAN, DIST. DIBRUGARH,                             E-mail: prodproj@oilindia.in 

ASSAM, INDIA, PIN-786 602                                                Website: www.oil-india.com 
_________________________________________________________________________________________________________________ 
 

 

 

 

OIL’S e-TENDER NO. CPI8865L19 for hiring of Services for Engineering and Project 

Management Consultancy (EPMC) services for construction of 04 (four) Water Injection 

Station in OIL’s operational area near Duliajan, Assam. OIL in this connection has floated 

the above Limited e-Tender through OIL’s e-procurement site addressing to following 06 

(six) parties: 

 

(i)  M/s TRIUNE ENERGY SERVICES PVT. LTD. 

(ii) M/s TATA CONSULTING ENGINEERS LIMITED, 

(iii) M/s KAVIN ENGINEERING AND SERVICES PVT.LTD. 

(iv) M/s EPC CONSTRUCTIONS INDIA LIMITED 

(v)  M/s RICHARD DESIGN SERVICES INDIA PVT. LTD. 

(vi) M/s ENGINEERS INDIA LIMITED 

 

However, other interested Service Providers, who can meet the ‘Qualifying criteria’ as 

indicated in this tender, may apply for issue of Tender documents. Such application must 

reach Projects Department, Duliajan on or before 27.08.2018 (up to 15:30 Hrs IST).          

The application must be complete in all respects and the same should accompany all the 

requisite documents at one go as indicated in Bid Evaluation Criteria (BEC) as per Part-2 of 

the tender, failing which the application will be considered as incomplete/rejected and the 

party will not be permitted to participate against the Tender. 

 

Late application will not be entertained. Company shall not be responsible for any postal 

delay/transit loss. Timely delivery of the Application complete with requisite documents shall 

be the sole responsibility of the Applicant. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



     

 

 

Oil India Limited                                                    PROJECTS DEPARTMENT  

(A Govt. of India Enterprise)                                         TEL:   (91) 374-2807207 

P.O. DULIAJAN, DIST. DIBRUGARH,                             E-mail: prodproj@oilindia.in 

ASSAM, INDIA, PIN-786 602                                                Website: www.oil-india.com 
_________________________________________________________________________________________________________________ 

FORWARDING LETTER 

M/s__________________ 

_____________________ 

_____________________   

 

Sub: IFB No. CPI8865L19 for hiring of Services for Engineering and Project 

Management Consultancy (EPMC) services for construction of 04 (four) Water 

Injection Station in OIL’s operational area near Duliajan, Assam 

 

Dear Sirs, 

 

1.0 OIL INDIA LIMITED (OIL), a “Navaratna” Category, Government of India 

Enterprise, (herein after also referred as ‘Company’) is a premier oil Company engaged in 

exploration, production and transportation of crude oil & natural gas with its Headquarters at 

Duliajan, Assam. Duliajan is well connected by Air with the nearest Airport being at 

Dibrugarh, 45 km away. 

 

OIL intends to construct four (04) Water Injection Station (WIS) at GCS#6, 

WIS#240, WIS#208 & WIS#21 (Dibrugarh District) in Assam under Improved Oil 

Recovery (IOR) . The Water Injection Stations GCS#6, WIS#240, WIS#208 & WIS#21 

are located at a distance of 12Km, 10Km, 18 Km & 3 Km respectively from Duliajan.                     

The installation will be constructed as per functional specifications of various process 

packages.  

  

2.0 In this connection, OIL invites Competitive Bids from competent and experienced 

Indigenous bidders through OIL’s e-procurement site  for hiring of Services for Engineering 

and Project Management Consultancy (EPMC) for construction of Water Injection 

Station at GCS#6, WIS#240, WIS#208 & WIS#21 engaging an EPC (Engineering 

Procurement Construction) contractor. 

 

Complete set of Bid Documents covering OIL's IFB for hiring of Engineering and Project 

Management Consultancy (EPMC) services is uploaded in OIL’s e-procurement portal. 

Bidders are invited to submit their most competitive bid on or before the scheduled bid 

closing date and time through OIL’s e-procurement portal. For your ready reference, few 

salient points of the IFB (covered in detail in the Bid Document) are: 

 
(i)  IFB No./ 

E-Tender No. 

: CPI8865L19 

(ii)  Type of Bidding : National Competitive Bidding (NCB) 

(iii)  Tender Fee : Not applicable ( Limited Tender) 

(iv)  

 

Period of Sale : Not applicable ( Limited Tender)  

 



     

(v)  Bid Closing Date & 

Time 
: 06/09/2018 at 11:00 Hrs. (IST) 

(vi)  Technical Bid 

Opening Date & Time 
: 06/09/2018 at 14:00 Hrs. (IST) 

 

 
(vii)  Priced Bid Opening 

Date & Time 
: To be intimated to the Technically & Commercially 

acceptable bidders at a later date. 

(viii)  Bid Submission Mode : E-tendering through OIL’s e- tendering portal. 

(ix)  Bid Opening Place  : Office of CGM-Projects 

Projects Department,  

Oil India Limited, Duliajan -786602,  

Assam, India. 

(x)  Bid Validity : 120 days from the bid closing date 

(xi)  Completion Period : 32 Months from the Date of Letter of Award (LOA)  

(xii)  Bid Security Amount : Rs. 25,21,200  

(xiii)  Bid Security Validity : 150 days from the bid closing date  

(xiv)  Original Bid Security 

to be submitted 
: Office of GM(Projects-C&P)  

PROJECTS DEPARTMENT,  

OIL INDIA LIMITED, DULIAJAN, 

ASSAM-786 602, INDIA 

(xv)  Original authenticated 

documents to be 

submitted by bidder 

towards meeting the 
Bid Qualifying 

Criteria to 

 Office of GM(Projects-C&P),  

PROJECTS DEPARTMENT,  

OIL INDIA LIMITED, DULIAJAN, 

ASSAM-786 602, INDIA 

(xvi)  Amount of 

Performance Security 
: For Successful Completion & covering the Defect Liability 

Period: -10% of the total annualized Contract Value. 

(xvii)  Validity of 

Performance Security 
: For Successful Completion & covering the Defect Liability 

Period: - Up to 90 days beyond the Defect Liability Period of 

one year from the date of commissioning. 

(xviii)  Duration of the 

Contract 
: 32 Months from the Date of Letter of Award (LOA) Plus the 

Defect liability period. 

(xix)  Quantum of 

Liquidated Damage 

for Default in Timely 
completion 

: Refer to Clause No. 19.0 of Part-3, Section-I, General 

Conditions of Contract (GCC) 

(xx)  Integrity Pact : Must be digitally signed & uploaded along with the Techno-

commercial un-priced Bid. 

(xxi)  Bids to be addressed to : GM(Projects-C&P),  

PROJECTS DEPARTMENT,  

OIL INDIA LIMITED, DULIAJAN, 

ASSAM-786 602, INDIA 

(xxii)  Date and Venue of 

Pre-Bid Conference 
: 21/08/2018 

Kolkata 

(xxiii)  Date of receipt of  

Queries  
: 17/08/2018  up to 15.30 Hrs. (IST) 

 

 

 



     

2.1 This Tender has been restricted to the below mention short-listed parties on limited tender 

basis: 

 

(i)  M/s TRIUNE ENERGY SERVICES PVT. LTD. 

(ii) M/s TATA CONSULTING ENGINEERS LIMITED, 

(iii) M/s KAVIN ENGINEERING AND SERVICES PVT. LTD. 

(iv) M/s EPC CONSTRUCTIONS INDIA LIMITED 

(v)  M/s RICHARD DESIGN SERVICES INDIA PVT.  LTD. 

(vi) M/s ENGINEERS INDIA LIMITED 

 

The short-listed prospective Bidders to whom USER-ID and initial PASSWORD have been 

e-mailed in regard to this particular Tender are requested to upload their most competitive 

Bids (Techno-commercial Bid as well as Priced Bid) on-line under single stage two bid 

system through OIL’s e-Tendering Portal up to 11:00 hrs (IST)(Server Time) on the bid 

closing date as mentioned in the e-portal.  

 

The interested Vendors who are not short-listed should submit their applications together 

with relevant documents to establish their credential in terms of BRC/BEC, to the General 

Manager (Projects- C&P), Projects Department, OIL INDIA LIMITED, DULIAJAN – 

786602, ASSAM, INDIA showing full address (clearly indicating their e-mail ID), within the 

above mentioned time line during office hours only. On receipt of application & requisite 

documentary evidences as above, if found acceptable will be allowed to participate in the 

tender through OIL‟s e-Procurement portal along with the other vendors/bidders short-listed 

earlier. 

 

3.0  INTEGRITY PACT :  

 

The Integrity Pact must be uploaded in OIL’s E-procurement portal along with the Technical 

Bid digitally signed by the same signatory who signed the Bid i.e. who is duly authorized to 

sign the Bid. If any bidder refuses to sign Integrity Pact or declines to submit the Integrity 

Pact, their bid shall be rejected straightway. Uploading the Integrity Pact with digital 

signature will be construed that all pages of the Integrity Pact has been signed by the bidder’s 

authorized signatory who signs the Bid. 

 

4.0     GUIDELINES FOR PARTICIPATING IN OIL’S E-PROCUREMENT: 

 

4.1  To participate in OIL’s E-procurement tender, bidders should have a legally valid 

digital certificate of Class 3 with Organizations Name and Encryption certificate as per 

Indian IT Act from the licensed Certifying Authorities operating under the Root Certifying 

Authority of India (RCAI), Controller of Certifying Authorities (CCA) of India 

(http://www.cca.gov.in). Digital Signature Certificates having “Organization Name” field 

as “Personal” are not acceptable.  

 

4.2 Digital Signature Certificate comes in a pair of Signing/verification and 

Encryption/decryption certificate. Bidder should have both the Signing/verification and 

Encryption/Decryption certificate for Signing and encryption, decryption purpose 

respectively. The driver needs to be installed once, without which the DSC will not be 

recognized. While participating on e-Tendering the DSC token should be connected to your 

system.   



     

 

4.3 Encryption certificate is mandatorily required for submission of bid. In case bidder 

created response with one certificate (using encryption key) and bidder change his Digital 

Signature Certificate then old certificate [Used for encryption] is required in order to decrypt 

his encrypted response for getting the EDIT mode of the response. Once decryption is done, 

bidder may use new DSC certificate for uploading and submission of their offer. It is the sole 

responsibility of the bidder to keep their DSC certificate properly.             

 

In case of loss of the certificate, Oil India Limited (OIL) is not responsible. 
 

4.5 Parties, who do not have a User ID, can click on Guest login button in the E-portal to 

view and download the available open tenders. The detailed guidelines are available in 

OIL’s e-procurement site (Help Documentation). (Note: Important Points for on-line 

Payment can be viewed at Oil India's website at URL: http://oil-

india.com/pdf/ETenderNotification.pdf). For any clarification in this regard, bidders may 

contact E-Tender Support Cell at Duliajan at erp_mm@oilindia.in, Ph.: 0374- 2807178/4903. 

 

5.0 QUERIES/ CLARIFICATIONS ON THE TENDER: 

 

The prospective bidders shall submit their queries/clarifications against the tender through   

E-mail/Fax/Courier addressed to GM(Projects-C&P), Projects Department, Oil India Limited, 

Duliajan, Assam- 786602 Email: shantanukr_gogoi@oilindia.in; prodproj@oilindia.in  

 

6.0 IMPORTANT NOTES: 

 

6.1 Bidders shall take note of the following important points while participating in OIL’s 

e-procurement tender: 

 

i) BACKING OUT BY BIDDER: In case any bidder withdraws their bid within the 

bid validity period, Bid Security will be forfeited and the party will be put on Holiday as per 

the Banning Policy (available in OIL’s website) of Company. 

 

ii) BACKING OUT BY L-1 BIDDER AFTER ISSUE OF LOA: In case LOA issued 

is not accepted by the L1 bidder or the Performance Security is not submitted as per the terms 

of the contract within the time specified in the Bid Document, the Bid Security shall be 

forfeited and the bidder shall be dealt as per the Banning Policy (available in OIL’s website) 

of Company. 

 

iii) FURNISHING FRAUDULENT INFORMATION/DOCUMENT: The information 

and documents furnished by the bidder/contractor in respect of the subject tender/contract are 

accepted to be true and genuine. However, if it is detected during technical scrutiny or after 

award of the contract or after expiry of the contract, that the bidder had submitted any 

fake/fraudulent document or furnished false statement, the offer/contract shall be rejected/ 

cancelled, as the case may be and the bidder (if fake document/false statement pertains to 

such bidder) shall be dealt as per the Banning Policy (available in OIL’s website) of 

Company. 

iv) ERRING/DEFAULTING AGENCIES: Erring and defaulting agencies like bidder, 

contractor, supplier, vendor, service provider will be dealt as per OIL’s Banning Policy dated 

6th January, 2017 available in OIL’s website. 

 

http://oil-india.com/pdf/ETenderNotification.pdf
http://oil-india.com/pdf/ETenderNotification.pdf
mailto:shantanukr_gogoi@oilindia.in
mailto:prodproj@oilindia.in


     

v) Bid should be submitted online in OIL’s E-procurement site up to 11.00 AM (IST) 

(Server Time) on the date as mentioned and will be opened on the same day at 2.00 PM (IST) 

at the office of the CGM-Projects in presence of the authorized representatives of the bidders. 

 

vi) The authenticity of digital signature shall be verified through authorized CA after bid 

opening. If the digital signature used for signing is not of “Class -3” with Organizations 

name, the bid will be rejected. 

 

vii) The tender is invited under SINGLE STAGE-TWO BID SYSTEM. The bidders 

shall submit both the “TECHNICAL” and “PRICED” bids through electronic form in the 

OIL’s e-Procurement portal within the Bid Closing Date and Time stipulated in the e-Tender 

portal. The Technical Bid should be submitted as per Scope of Work & Technical 

Specifications along with all technical documents related to the tender and uploaded in 

“Technical Attachments” Tab only. Bidders to note that no price details should be 

uploaded in “Technical Attachments” Tab Page. Details of prices as per Price Bid 

format/Priced bid to be uploaded under “Notes & Attachments” tab. A screen shot in 

this regard is shown below. Offer not complying with above submission procedure will 

be rejected as per Bid Evaluation Criteria mentioned in Clause 1 of Commercial – Bid 

Submission of part 2- Bid Rejection and Bid Evaluation Criteria. 

 
 

 

On “EDIT” Mode, Bidders are advised to upload “Technical Bid” and “Priced Bid” in 

the respective places as indicated above: 

 

Note 

1) The “Technical Bid” shall contain all techno-commercial details except the prices. 

2) The “Priced bid” must contain the price schedule and the bidder’s commercial 

terms and conditions, if any.For uploading Priced Bid, click on “Add Atachment”, a 

browser window will open, select the file from the PC and name the file under 

“Description”, Assigned to “General Data” and click on “OK” to digitally sign and 

upload the File. Please click on “Save” Button of the Response to Save the uploaded 

files. 

a) Uploading of Technical Bid: Technical files are to be added under “RFx 

Information” >“Technical Attachments” 

 

 

 

Go to this Tab “Notes and 
Attachments” for 

Uploading “Priced Bid” files. 

Go to this Tab “Technical 

Attachment” for 
Uploading “Technical Bid”. 



     

 

 

b) Uploading of Price Bid:  

 
c)  After Uploading of Price bid Click 'Save'. Once saved, the Data will be encrypted & the  

Encryption Certificate will be in use. 

 

 

 

d)  Click to select the desired Encryption certificate & Encrypt Bid: 



     

 
The Encrypted Data will be displayed only when click 'Decrypt data' 

 

e) The Encrypted Data will be displayed only when click 'Decrypt data' 

 
 

f) Click on 'Close' 

 
 

g) Click on 'Refresh'. Then Click on 'Response No.' 

 
Now uploading part is complete. Bidders are requested to go to the initial screen. It is always 

better to come to the first screen and refresh the page and then going in into the response for 

the submission process.  



     

h) On 'Edit' mode Click to select the same Encryption certificate used for Decryption 

else data will not Decrypt. 

 

 
 

i) After Entering User pin, Click 'Check'. Bidder may submit the response in case there 

is no error.  

 
 

j) Click on “Submit” button  

 
 

Before submit, please do check all the documents uploaded and on-line data maintained are 

correct.  

 

k) After Clicking “Submit” below pop up will open. Select Digital Signature & “Sign” 

 



     

l) After Signing the response has to be encrypted again. Select the encryption certificate 

and “Encrypt Bid”. 

 
 

m) Click “Close”. 

 
 

 

n) Click on “Refresh”. The status of Response must be “Submitted”. 

 
This is the end of Response submission with Encryption key process. 

 

7.0 OIL now looks forward to your active participation in the IFB. 

 

Thanking you, 

  

Yours faithfully, 

       OIL INDIA LIMITED 

General Manager(Projects-C&P) 

For CHIEF GENERAL MANAGER(Projects) 

For RESIDENT CHIEF EXECUTIVE 



     

PART - 1 

 

INSTRUCTIONS TO BIDDERS 

 

1.0 SCOPE OF BID: 

 

1.1 The scope of Bid shall be defined in the Terms of Reference/Technical 

Specification issued as part of bidding document and the successful bidder shall 

be expected to fulfill the requirements of scope of bid within the contractual 

period stated in bidding document. 

1.2 Bidder shall bear all costs associated with the preparation and submission of bid. 

Oil India Limited, hereinafter referred to as the Company, will in no case be 

responsible or liable for those costs, regardless of the conduct or outcome of the 

bidding process. 

1.3 Throughout this bidding documents, the term “bid” and “tender” and their 

derivatives ( “bidder/tenderer”, “bidding/tendering” , etc) are synonymous, and 

day means calendar day. Singular shall also mean plural and vice versa. 

1.4 The Bidder in quoting his rate shall for all purpose, whatsoever, be deemed to 

have himself independently obtained all relevant and necessary information for 

the purpose of preparing his tender. The correctness or completeness of the 

details, given in the tender documents is not guaranteed. 

 

A.   BID DOCUMENTS: 

 

2.0 The services required, bidding procedures and contract terms are prescribed in the Bid 

Document. This Bid Document includes the following: 

(a)  A Forwarding Letter highlighting the following points: 

(i)  Company’s IFB No. & Type  

(ii)  Bid closing date and time 

(iii) Bid opening date and time 

(iv) Bid submission Mode 

(v) Bid opening place 

(vi) Bid validity, Mobilisation time & Duration of contract 

(vii) The amount of Bid Security with validity 

(viii) The amount of Performance Guarantee with validity 

(ix) Quantum of liquidated damages for default in timely Completion 

(b)  Instructions to Bidders, (Part-1) 

(c)  Bid Evaluation Criteria (BEC), (Part-2) 

(d) General Conditions of Contract, (Part-3, Section-I) 

(e)  Scope of work/Terms of Reference, (Part-3, Section-II) 

(f)   Schedule of Rates & Schedule of Payment, (Part-3, Section-III) 

(g)  Statement of Non-Compliance, (Part-4, Proforma-I) 

(h)  Bid Form, (Part-4, Proforma-II A) 



     

(i)  Format of Performance Security (Bank Guarantee), (Part-4, Proforma-II B) 

(j)  Contract Form, (Part-4, Proforma-II C) 

(k) Format of Bid Security (Bank Guarantee), (Part-4, Proforma-II D) 

(l)   Proforma of Letter of Authority, (Part-4, Proforma-III) 

(m)  Integrity Pact Proforma, (Part-4, Proforma-IV) 

(n)  Parent Company Guarantee, (Part-4, Proforma-V) 

(o)  Record of Bidder’s past relevant experience (Part-4, Proforma-VI) 

(p)  Authorisation for Attending Bid Opening, (Part-4, Proforma-VII) 

(q)  Undertaking by bidders, (Part-4, Proforma-VIII) 

(r)   “Curriculum Vitae” of Bidder’s Personnel, (Part-4, Proforma-IX) 

(s) Details of offices in India and outside India, (Part-4, Proforma-X)   

 

2.1 The bidder is expected to examine all instructions, forms, terms and specifications in 

the Bid Documents. Failure to furnish all information required in the Bid Documents 

or submission of a bid not substantially responsive to the Bid Documents in every 

respect will be at the bidder's risk & responsibility and may result in the rejection of 

its bid. 

 

2.2   A bidder shall, on no account submit more than one bid either directly or indirectly 

failing which the bids stands rejected and Bid security, if any, shall be forfeited. A 

bidder who submits alternative bids will cause all alternative bids to be disqualified. 

 

2.3 Bids may be submitted by Single person/entity (called sole bidder) or an Indian arm 

of a foreign company. In case the bidder is an Indian arm (subsidiary, authorized 

agent, branch office or affiliate) of a foreign principal, then the foreign principal shall 

have to fulfill BEC criteria. If such foreign principal desires that the contract be 

entered into with the Indian arm, then a proper back to back continuing guarantee 

shall be provided by the foreign principal, clearly stating that in case of failure of 

completion of the work in all respects and as per the warranties/ guarantees that may 

have been given, then the foreign principal shall assume all obligations under the 

contract. Towards this purpose, it shall provide such comfort letter/guarantees as may 

be required by Owner.  

 

2.4   Any bidder meeting the Bid Qualification Criteria as per bidding document is eligible 

to bid. Consortium, JVs etc cannot bid. 

 

2.5  Bidder shouldn’t be under Liquidation, Court Receivership or similar proceedings. 

Bidder shall submit a self- declaration on their letter head in this regard. 

 

2.6 The bidder shouldn’t be on Holiday list of the owner on due date of submission of 

bid. If the documents were issued inadvertently / downloaded, offers submitted by 

such bidder shall not be considered for opening/ evaluation/ award. 

 

 

 



     

3.0 TRANSFERABILITY OF BID DOCUMENTS: 

 

3.1  Bid Documents are non-transferable. Bid can be submitted only in the name of the 

bidder in whose name the Bid Document has been issued. 

 

3.2  Unsolicited bids will not be considered and will be rejected straightway. 

 

4.0 AMENDMENT OF BID DOCUMENTS: 

 

4.1  At any time prior to the deadline for submission of bids, the Company may, for any 

reason, whether at its own initiative or in response to a clarification requested by a 

prospective Bidder, modify the Bid Documents through issuance of Corrigendum(s)/  

Addendum(s). 

 

4.2   The Corrigendum(s)/ Addendum(s) will be uploaded in OIL’s E-Tender Portal in the 

Tab “Technical Rfx” and under External Area - “Amendments” folder. The 

Company may, at its discretion, extend the deadline for bid submission. Bidders are 

expected to take the Corrigendum(s)/ Addendum(s) into account in preparation and 

submission of their bid. Bidders are to check from time to time the E-Tender 

portal [“Technical RFx” Tab and under the folder “Amendments”] for any 

amendments to the bid documents before submission of their bids. No separate 

intimation shall be sent to the Bidders. 

 

B.      PREPARATION OF BIDS 

 

5.0 LANGUAGE OF BIDS:  

 

The bid as well as all correspondence and documents relating to the bid exchanged 

between the Bidder and the Company shall be in English language, except that any 

printed literature may be in another language provided it is accompanied by an 

official and notarised English translated version, which shall govern for the purpose 

of bid interpretation. 

 

6.0 DOCUMENTS COMPRISING THE BID:   

 

Bids are invited under Single Stage Two Bid System. The bid to be uploaded by the 

Bidder in OIL’s E-Tender portal shall comprise the following components: 

  

(a) UNPRICED TECHNO-COMMERCIAL BID : 

(i)  Documentary evidence established in accordance with Clause 10.0. 

(ii)  Bid Security (scanned) in accordance with Clause 11.0 hereunder. Original 

Bid Security should be sent by post/Courier separately as per Clause No. 11.4 

below.  

(iii)  Copy of Bid-Form without indicating prices: Part-4, Proforma II A.  

(iv) Statement of Non-Compliance, (Part-4, Proforma-I). 

(v) Copy of Priced Bid without indicating prices: Part-3, Section III. Exact Un-

priced copy of Price Bid in price schedule format issued with the bidding 



     

document duly indicating ‘Q’ (Quoted) in place of “price” and ‘NQ’ (Not 

Quoted) as the case be, against each item where price to be quoted.  

(vi)  Integrity Pact digitally signed by OIL’s competent personnel as per Part-4, 

Proforma IV attached with the bid document to be digitally signed and 

uploaded by the bidder. 

(vii)  Information about any current Litigation / Arbitration, if any, in which bidder 

is involved or details regarding holiday/banning and liquidation, court 

receivership on your company’s letter head duly signed & stamped. The 

litigation history shall include:  

 Arbitration cases pending.  

 Disputed incomplete works.  

 Pending civil cases against the firm and/or its Proprietor / Partner(s)/ 

Director(s) involving moral turpitude in relation to business dealings.  

 Pending criminal cases against the firm and / or its Proprietor / Partner(s)/ 

Director(s) involving moral turpitude in relation to business dealings.  

 Punishments awarded under civil cases and/or criminal cases involving 

moral turpitude in relation to business dealings to the firm and/or its 

Proprietor/ Partner(s)/ Director(s). 

Note 

1.0 Submission of authentic documents is the prime responsibility of the Bidder. 

Wherever the Company has concern or apprehension regarding the authenticity 

/ correctness of any document, OIL reserves the right of getting the document 

cross verified from the document issuing authority. 

2.0 In absence of requisite document, the Company reserves the right to reject the 

bid without making any reference to the bidder. 

3.0 All documents submitted by bidder towards meeting the Bid Qualifying Criteria 

shall be submitted in original physical form on or before the due date and time. 

4.0 Bids are invited under zero deviation bidding basis. Bids with deviations shall 

be rejected. 

 

(b)  PRICED COMMERCIAL BID: (to be uploaded in “Notes and Attachments”                               

tab) 

 

 Bidder shall quote their prices in the following Proforma available in OIL’s E-

procurement portal in the “Notes & Attachments” Tab:  

 

i) Price-Bid Format/Price Schedule as per Part 3, Section- III 

ii) Bid Form as per Part 4, Proforma- IIA 

     

The Priced Bid shall contain the prices along with the currency quoted and any other 

commercial information pertaining to the service offered. Bidder shall quote their 

prices in the following Proforma available in OIL’s E-procurement portal in the 

“Notes & Attachments” Tab: 

No stipulation, deviation, terms & conditions, presumption, basis etc. shall be 

stipulated in Price Part of the bid. Any condition if stipulated shall be treated as null 

and void and shall render the bid liable for rejection.  

 



     

7.0 BID FORM:  

 

The bidder shall complete the Bid Form (Part 4, Proforma- IIA) furnished in their 

Bid. 

8.0   BID PRICES: 
 

8.1  Prices must be quoted by the bidders online as per the price bid format (Part 3, 

Section- III) available in OIL’s E-Tender Portal in “Notes & Attachment” Tab. Prices 

must be quoted by the bidders, both in words and in figures wherever the same is 

indicated in the format. 

 

8.2  Prices quoted by the successful bidder must remain firm during its performance of the 

Contract and is not subject to variation on any account, except as otherwise 

specifically provided in the bidding documents. 

 

8.3 All duties and taxes (excluding Goods and Service Tax) including Corporate Income 

Tax, Personal Tax and other Cess/levies payable by the successful bidder under the 

Contract for which this Bid Document is being issued, shall be included in the rates, 

prices and total Bid Price submitted by the bidder, and the evaluation and comparison 

of bids shall be made accordingly. For example, personal taxes and/or any corporate 

taxes arising out of the profits on the contract as per rules of the country shall be 

borne by the bidder. 

 

8.4  Prices quoted shall be net of discount, if any. Conditional discounts, if offered by the 

bidder shall not be considered for evaluation. 

8.5 The bidder shall quote the prices after careful analysis of cost involved for the 

performance of complete work considering all parts of bidding documents.                 

In case, any activity though specifically not covered but is required to complete the 

work as per scope of work, specifications, standards, drawings, bidding document 

including its commercial section, SCC or any other part of bidding document, the 

prices quoted shall be deemed  to be inclusive of cost incurred for such activity. 

 

9.0 CURRENCIES OF BID AND PAYMENT: 

 

9.1  Currency of bid will be in INR.  

 

10.0   DOCUMENTS ESTABLISHING BIDDER'S ELIGIBILITY & 

QUALIFICATIONS:  

 

10.1 These are listed in BID EVALUATION CRITERIA (BEC), PART-2 of the Bid 

document.  

 

11.0 BID SECURITY: 

 

11.1  The Bid Security is required to protect the Company against the risk of Bidder's 

conduct, which would warrant forfeiture of the Bid Security, pursuant to sub-clause 

11.9 hereunder. 

 



     

11.2 All the bids must be accompanied by Bid Security in Original for the amount as 

mentioned in the “Forwarding Letter” or an equivalent amount in other freely 

convertible currency and shall be in the OIL's prescribed format as Bank Guarantee 

(BG) enclosed with the NIT vide Part- 4, Proforma-IID from any of the schedule 

Indian Bank or any Branch of an International bank situated in India and registered 

with Reserve Bank of India as scheduled foreign bank.  

 

The Bank Guarantee shall be valid for the time as asked for in the Bid Document. 

Bank Guarantees issued by Banks in India should be on non-judicial stamp paper of 

requisite value, as per Indian Stamp Act, purchased in the name of the Banker. 

              

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

11.3 Bidders can submit Bid Security on-line through OIL’s electronic Payment 

Gateway. 
 

11.4 Any bid not secured in accordance with sub-clause 11.2 and 11.13 above shall be 

rejected by the Company as non-responsive. 

 

11.5 The bidders shall extend the validity of the Bid Security suitably, if and when 

specifically advised by the Company at the bidders’ cost. 

 

11.6  Unsuccessful Bidder's Bid Security will be discharged and/or returned within 30 

days after finalization of IFB. 

 

11.7 Successful Bidder's Bid Security will be discharged and/or returned upon Bidder's 

furnishing the Performance Security and signing of the contract. Successful bidder 

will however ensure validity of the Bid Security till such time the Performance 

Security in conformity with Clause 28.0 below is furnished. 

 

11.8 Bid Security shall not accrue any interest during its period of validity or extended 

validity. 

 

11.9 The Bid Security may be forfeited if: 

Note: 

i. Bank Guarantee issued by a Scheduled Bank in India at the request of some 

other non-scheduled Bank in India shall not be acceptable.   

ii. The bank Guarantee issued by the Bank must be routed through SFMS 

Platform as per the following details:   

a)   (i) MT 760/MT 760 COV for issuance of Bank Guarantee   

  (ii) MT 760/MT 767 COV for amendment of Bank Guarantee  

      

The above Message/Intimation shall be sent through SMFS by the BG 

issuing Bank Branch to Axis Bank, Duliajan Branch, and IFS Code – 

UTIB0001129. Branch Address: Axis Bank Ltd., Duliajan Branch, Daily 

Bazar, Jyotinagar, Duliajan, District: Dibrugarh, PIN: 786602.  

 

b) Bidders are to submit the copy of SFMS Message as sent by the issuing Bank 

Branch along with the original Bank Guarantee. 

 

c) Bank guarantee issued by a Scheduled Bank in India at the request of some 

other Non- Scheduled bank in India shall not be acceptable. 



     

i) The bidder withdraws the bid within its original/extended validity. 

ii) The bidder modifies/revise their bid suo-moto. 

iii) Bidder does not accept the Order/Contract. 

iv) Bidder does not furnish Performance Security Deposit within the stipulated time 

as per Tender/Order/Contract. 

v) If it is established that the bidder has submitted fraudulent documents or has 

indulged into corrupt and fraudulent practice, the Bid Security shall be forfeited 

after due process in addition to other action against the bidder. 

   

11.10 In case any bidder withdraws their bid during the period of bid validity, Bid Security 

will be forfeited and the party shall be debarred for a period of 3(three) years. 

 

11.11  The scanned copy of the original Bid Security in the form of either Bank 

Guarantee must be uploaded by bidder along with the Technical bid in the 

“Technical RFx Response” of OIL’s E-portal. The original Bid Security shall be 

submitted by bidder to the Office of GM (Projects-C&P), PROJECTS 

DEPARTMENT, Oil India Ltd., Duliajan-786602(Assam), India in a sealed 

envelope which must reach GM (Projects-C&P), PROJECTS DEPARTMENT 

Office on or before 12.45 Hrs (IST) on the Bid Closing date.  

 

11.12  A bid shall be rejected straightway if original Bid Security is not received within the 

stipulated date & time mentioned in the Tender and/or if the Bid Security validity is 

shorter than the validity indicated in Tender and/or if the Bid Security amount is 

lesser than the amount indicated in the Tender. 

12.0 EXEMPTION FROM SUBMISSION OF BID SECURITY: 

 

12.1 Central Govt. offices and Central Public Sector undertakings are exempted from 

submitting Bid Security.  

 

12.2 If the bidder is a Micro or Small Enterprises (MSE) registered with District Industry 

Centres or Khadi and Village Industries Commission or Khadi and Village Industries 

Board or Coir Board or National Small Industries Corporation or Directorate of 

Handicrafts and Handloom or or any other body specified by Ministry of MSME, then 

they are also exempted from submitting Bid Security. Bidding MSEs shall have to 

submit a Copy of valid Registration Certificate clearly indicating the monetary limit, 

if any and the items/services for which bidders are registered with any of the 

aforesaid agencies. 

 

 In case bidding MSE is owned by Schedule Caste or Schedule Tribe entrepreneur, 

valid documentary evidence issued by the agency who has registered the bidder as 

MSE owned by SC/ST entrepreneur should also be enclosed. 

 

13.0 PERIOD OF VALIDITY OF BIDS: 

 

13.1 Bids shall remain valid for 120 days from the date of closing of bid prescribed by the 

Company. Bids of shorter validity will be rejected as being non-responsive. If 



     

nothing is mentioned by the bidder in their bid about the bid validity, it will be 

presumed that the bid is valid for 120 days from Bid Closing Date. 

 

13.2 In exceptional circumstances, the Company may solicit the Bidder's consent to an 

extension of the period of validity. The request and the response thereto shall be made 

in writing through Fax or e-mail. The Bid Security provided under Para 11.0 above 

shall also be suitably extended. A Bidder may refuse the request without forfeiting its 

Bid Security. A Bidder granting the request will neither be required nor permitted to 

modify their Bid. 

 

C. SIGNING & SUBMISSION OF BIDS: 

 

14.0  SIGNING OF BIDS:  

 

14.1  Bids are to be submitted online through OIL’s E-procurement portal with digital 

signature. The bid and all attached documents should be digitally signed by the bidder 

using “Class 3” digital certificates with Organizations Name [e-commerce application 

(Certificate with personal verification and Organisation Name)] as per Indian IT Act 

2000 obtained from the licensed Certifying Authorities operating under the Root 

Certifying Authority of India (RCAI), Controller of Certifying Authorities (CCA) of 

India before bid is uploaded. Digital Signature Certificates having “Organization 

Name” field other than Bidder’s Name are not acceptable. Digital Signature 

Certificates having Bidder’s Name in the “Organization Name” field are only 

acceptable. 

 

The bid including all uploaded documents shall be digitally signed by duly authorized 

representative of the bidder holding a Power of Attorney to bind the Bidder to the 

contract. 

 

If any modifications are to be made to a document after uploading, the same may be 

deleted and such revised documents are to be Digitally Signed again before 

uploading. It is advised to delete the unwanted documents before submission of the 

response. The Power of Attorney shall be submitted by bidder as mentioned in Para 

15.1 below.  

 

In case the digital signature is not of “Class-3” with organization name, the bid will 

be rejected. Bidder is responsible for ensuring the validity of digital signature and its 

proper usage by their employees. Owner/ consultant reserve the right to verify the 

authenticity of Digital signature. In case Digital Signature isn’t authorized, the bid 

shall be rejected. 

 

14.2  The original and all copies of the bid shall be typed or written in indelible inks. Since 

bids are to be submitted ONLINE with digital signature, manual signature is NOT 

relevant. The letter of authorisation (as per Part-4, Proforma- III) shall be indicated 

by written Power of Attorney accompanying the Bid.  

 

14.3 Any person signing the Bid or any other document in respect of this Bidding Document 

or other relevant documents on behalf of the Bidder without disclosing his authority to 

do so shall be deemed to have the authority to bind the Bidder. If it is discovered at any 

time that the person so signing has no authority to do so, the Company (OIL) may, 



     

without prejudice to any other right or remedy, cancel his Bid or Contract and hold the 

Bidder liable to the Company (OIL) for all costs and damages arising from the 

cancellation of the Bid or Contract including any loss which the Company (OIL) may 

sustain on account thereof. 

 

14.4   Any physical documents submitted by bidders shall contain no interlineations, white 

fluid erasures or overwriting except as necessary to correct errors made by the Bidder, 

in which case such correction shall be initialed by the person or persons who has/have 

digitally signed the Bid. 

 

14.5 Any Bid, which is incomplete, ambiguous, or not in compliance with the Bidding 

process will be rejected. 

15.0   SUBMISSION OF BIDS: 

 

15.1 The tender is processed under single stage - Two bid system. Bidder shall submit the 

Technical bid and Priced bid along with all the Annexures and Proforma (wherever 

applicable) and copies of documents in electronic form through OIL’s e-procurement 

portal within the Bid Closing Date & Time stipulated in the e-tender. For submission 

of Bids online at OIL’s E-Tender Portal, detailed instructions is available in “Help 

Documentation” available in OIL’s E-Tender Portal. Guidelines for bid submission 

are also provided in the “Forwarding Letter”. The Technical Bid is to be submitted as 

per Terms of Reference/Technical Specifications of the bid document and Priced Bid 

as per the Price Schedule. The Technical Bid should be uploaded in the “Technical 

RFx” Tab Page only. Prices to be quoted as per Part 3, Section III, Proforma-A 

should be uploaded as Attachment just below the “Tendering Text” in the attachment 

link under “Notes & Attachments” Tab under General Data in the e-portal. No price 

should be given in the “Technical RFx”, otherwise bid shall be rejected. The 

priced bid should not be submitted in physical form and which shall not be 

considered.  

 

However, the following documents in one set should necessarily be submitted in 

physical form in sealed envelope super scribing the “IFB No., Brief Description of 

services and Bid Closing/Opening date & Time along with the bidder’s name and 

should be submitted to GM (Projects-C&P), Projects Department, Oil India Ltd., 

Duliajan-786602 (Assam) on or before 13.00 Hrs (IST) on the Bid Closing date 

indicated in the IFB: 

i) The Original Bid Security along with 1(one) copy. 

ii) Power of Attorney for signing of the bid digitally. 

iii) Any other document required to be submitted in original as per bid document 

requirement. 

iv) Printed catalogue and literature if called for in the bid document. 

Documents sent through E-mail/Fax/Telephonic method will not be considered. 

 

15.2  All the conditions of the contract to be made with the successful bidder are given in 

various Sections of the Bid Document. Bidders are requested to state their non-

compliance to each clause as per Part- 4; Proforma- I of the bid document and the 

same should be uploaded along with the Technical Bid.  



     

 

15.3 Timely delivery of the documents in physical form as stated in Para 15.1 above is the 

responsibility of the bidder. Bidders should send the same through Registered Post or 

by Courier Services or by hand delivery to the Officer in Charge of the particular 

tender before the Bid Closing Date and Time. Company shall not be responsible for 

any postal delay/transit loss. 

 

15.4 Bids received through the e-procurement portal shall only be accepted. Bids received 

in any other form shall not be accepted.  

15.5 Before submission of Bids, Bidders are requested to make themselves fully 

conversant with all Conditions of the Bid Document and other relevant information 

related to the works to be executed under this contract. 

 

16.0 DEADLINE FOR SUBMISSION OF BIDS :  

 

16.1 Bids should be submitted online as per the online tender submission deadline. Bidders 

will not be permitted by System to make any changes in their bid/quote after the bid 

submission deadline is reached. Bidders are requested to take note of this and arrange 

to submit their bids within the submission deadline to avoid last minute rush/network 

problems. 

 

16.2 No bid can be submitted after the submission dead line is reached [i.e 11:00 Hrs 

(IST) on the bid closing date]. The system time displayed on the e-procurement web 

page shall decide the submission dead line.  

 

16.3 The documents in physical form as stated in Para 15.1 must be received by Company 

at the address specified in the “Forwarding Letter” on or before 13.00 Hrs(IST) on the 

Bid Closing Date mentioned in the "Forwarding Letter". Timely delivery of the same 

at the address mentioned in the Forwarding Letter is the responsibility of the Bidder. 

 

17.0 LATE BIDS:  

 

Bidders are advised in their own interest to ensure that their bids are uploaded in 

system before the closing date and time of the bid.  The documents in physical form 

mainly the Original Bid Security if received by the Company after the deadline 

for submission prescribed by the Company shall be rejected and shall be 

returned to the Bidders in unopened condition immediately. 

 

18.0 MODIFICATION AND WITHDRAWAL OF BIDS: 

 

18.1 The Bidder after submission of Bid may modify or withdraw its Bid prior to Bid 

Closing Date & Time. 

 

18.2 The Bidder’s modification or withdrawal notice may also be sent by fax/ e-mail but 

followed by a signed confirmation copy, postmarked not later than the deadline for 

submission of bids. 

 

18.3 No Bid can be modified or withdrawn subsequent to the deadline for submission of 

Bids. 



     

 

18.4  No Bid can be withdrawn in the interval between the deadline for submission of Bids 

and the expiry of the period of Bid Validity specified by the Bidder on the Bid Form. 

Withdrawal of a Bid during this interval shall result in forfeiture of the bidder’s Bid 

Security and bidder shall also be debarred from participation in future tenders of OIL. 

 

19.0  EXTENSION OF BID SUBMISSION DATE: 

 

 Normally no request for extension of Bid Closing Date & Time will be entertained. 

However, OIL at its discretion, may extend the Bid Closing Date and/or Time due to 

any reasons. In case of receipt of only one Bid on the Bid Closing Date and time, OIL 

may extend the Bid Closing/ Opening Date by 2 weeks.  In such a case, all rights and 

obligations of the owner/ consultant and bidders, previously subject to the original 

deadline will thereafter be subject to deadline as extended. 

 

20.0  BID OPENING AND EVALUATION: 

 

20.1 The Company (OIL) will open the Technical Bids, including submission made 

pursuant to clause 19.0, in presence of Bidder's representatives who choose to attend 

at the date, time and place mentioned in the Forwarding Letter. However, an 

authorisation letter (as per Part 4, Proforma- VII) from the Bidder must be produced 

by the Bidder's representative at the time of Bid Opening. Unless this Letter is 

presented, the representative will not be allowed to attend the Bid Opening. The 

Bidder's representatives who are allowed to attend the Bid Opening shall sign a 

register evidencing their attendance. Only one representative against each Bid will be 

allowed to attend. In technical bid opening, only “Technical RFx Response” will be 

opened. Bidders therefore should ensure that technical bid is uploaded in the 

“Technical RFx Response” Tab Page only in the E-portal. 

 

20.2  In case of any unscheduled holiday or Bandh on the Bid Opening Date, the Bids will 

be opened on the next full working day. Accordingly, Bid Closing Date / time will get 

extended up to the next working day and time. 

 

20.3  Bids which have been withdrawn pursuant to clause 18.0 shall not be opened. The 

Company (OIL) will examine bids to determine whether they are complete, whether 

requisite Bid Securities have been furnished, whether documents have been digitally 

signed and whether the bids are generally in order. 

 

20.4 At bid opening, the Company (OIL) will announce the Bidder's names, written 

notifications of bid modifications or withdrawal, if any, the presence of requisite Bid 

Security and such other details as the Company may consider appropriate. 

 

20.5  Company shall prepare, for its own records, minutes of bid opening including the 

information disclosed to those present in accordance to sub- clause 21.3. 

 

20.6 To assist in the examination, evaluation and comparison of bids, normally no 

clarifications shall be sought from the Bidders. However, for assisting in the 

evaluation of the bids especially on the issues where the Bidder confirms compliance 

in the evaluation and contradiction exists on the same issues due to lack of required 



     

supporting documents in the Bid (i.e. document is deficient or missing), or due to 

some statement at other place of the Bid (i.e. reconfirmation of confirmation) or vise 

versa, clarifications may be sought by OIL. In all the above situations, the Bidder will 

not be allowed to change the basic structure of the Bid already submitted by them and 

no change in the price or substance of the Bid shall be sought, offered or permitted. 

 

20.7 Prior to the detailed evaluation, the Company (OIL) will determine the substantial 

responsiveness of each bid to the requirement of the Bid Documents. For purpose of 

these paragraphs, a substantially responsive bid is one, which conforms to all the 

terms and conditions of the Bid Document without material deviations or reservation. 

A material deviation or reservation is one which affects in any way substantial way 

the scope, quality, or performance of work, or which limits in any substantial way, in-

consistent way with the Bid Documents, the Company’s right or the bidder’s 

obligations under the contract, and the rectification of which deviation or reservation 

would affect unfairly the competitive position of other bidders presenting substantial 

responsive bids. The Company's (OIL’s) determination of Bid's responsiveness is to 

be based on the contents of the Bid itself without recourse to extrinsic evidence. 

 

20.8 A Bid determined as not substantially responsive will be rejected by the Company 

(OIL) and may not subsequently be made responsive by the Bidder by correction of 

the non-conformity. 

 

20.9 The Company (OIL) may waive minor informality or nonconformity or irregularity in 

a Bid, which does not constitute a material deviation, provided such waiver, does not 

prejudice or affect the relative ranking of any Bidder. 

 

21.0   OPENING OF PRICE BIDS: 

 

21.1 The Company (OIL) will open the Priced Bids of the techno-commercially qualified 

Bidders on a specific date in presence of representatives of the qualified bidders. The 

techno-commercially qualified Bidders will be intimated about the Priced Bid 

Opening Date & Time in advance. In case of any unscheduled holiday or Bandh on 

the Priced Bid Opening Date, the Bids will be opened on the next working day. 

 

21.2 The Priced bids of the unsuccessful bidders which remain unopened with the 

company (OIL), may be returned to the concerned bidders on request only after 

receipt of performance security from the successful bidder after issue of Letter of 

Award (LOA) by the company (OIL). 

 

21.3 The Company (OIL) will examine the Price quoted by Bidders to determine whether 

they are complete, any computational errors have been made, the documents have 

been properly signed, and the bids are generally in order. 

21.4 Arithmetical errors will be rectified on the following basis. If there is a discrepancy 

between the unit price and the total price (that is obtained by multiplying the unit 

price and quantity) the unit price shall prevail and the total price shall be corrected 

accordingly. If there is a discrepancy between words, and figures, the amount in 

words will prevail. If any Bidder does not accept the correction of the errors, their Bid 

will be rejected. 



     

 

22.0 EVALUATION AND COMPARISON OF BIDS:  

 

The Company (OIL) will evaluate and compare the bids as per BID EVALUATION 

CRITERIA (BEC), PART-2 of the Bid Document. 

 

23.0 DISCOUNTS / REBATES: 

 

23.1 Unconditional discounts/rebates, if any, given in the bid will be considered for 

evaluation. 

 

23.2  Post bid or conditional discounts/rebates offered by any bidder shall not be considered 

for evaluation of bids. However, if the lowest bidder happens to be the final 

acceptable bidder for award of contract, and if they have offered any 

discounts/rebates, the contract shall be awarded after taking into account such 

discounts/rebates. 

 

23.3   Conditional bids are liable to be rejected at the discretion of the Company. 

 

24.0 CONTACTING THE COMPANY: 

 

24.1  Except as otherwise provided in Clause 20.0 above, no Bidder shall contact the 

Company (OIL) on any matter relating to its bid, from the time of the bid opening to 

the time the Contract is awarded except as required by the Company (OIL) vide sub-

clause 20.6. 
 

24.2 Any effort by a Bidder to influence the Company (OIL) in the Company's (OIL’s) bid 

evaluation, bid comparison or Contract award decisions may result in the rejection of 

their bid.  

 

D.      AWARD OF CONTRACT: 

 

25.0 AWARD CRITERIA:  

 

Subject to the conditions laid down under Clause 28.0 below, the Company(OIL) will 

award the Contract to the successful Bidder whose bid has been determined to be 

substantially responsive and has been determined as the lowest evaluated bid, 

provided further that the Bidder is determined to be qualified to perform the Contract 

satisfactorily. 

 

26.0 COMPANY'S RIGHT TO ACCEPT OR REJECT ANY BID:  

 

The Company (OIL) reserves the right to accept or reject any or all bids and to annul 

the bidding process and reject all bids, at any time prior to award of contract, without 

thereby incurring any liability to the affected bidder, or bidders or any obligation to 

inform the affected bidder of the grounds for the Company’s (OIL’s) action.  

  

27.0 NOTIFICATION OF AWARD: 



     

 

In the opinion of OIL, if the total lump sum price quoted by the lowest bidder is 

considered high, OIL may invite the lowest bidder for price negotiation. Lowest 

bidder shall attend such negotiation meetings and if requested by OIL, bidder shall 

provide the analysis of break-up of lump sum amount quoted by him to demonstrate 

the reasonability. As a result of negotiation, Bidder may offer rebate on his earlier 

lump sum quoted price. 

27.1 Prior to the expiry of the period of bid validity or extended validity, the Company 

(OIL) will notify the successful Bidder in writing by registered letter or by fax or E-

mail (to be confirmed in writing by registered/couriered letter) that its Bid has been 

accepted. 

27.2 The successful bidders(s) shall be notified by the Company of its intention to enter 

into an Agreement with him/her/them on the basis of his/her/their acceptance of the 

offer. Such notification shall be treated as a "Letter of Award (LOA)". The 

notification of award will constitute the formation of the Contract. 

 

27.3 Upon the successful Bidder's furnishing of Performance Security pursuant to Clause 

28.0 below, the Company (OIL) will promptly notify each un-successful Bidder and 

will discharge their Bid Security, pursuant to Clause 11.0 hereinabove. 

 

28.0 PERFORMANCE SECURITY:  

 

28.1 On receipt of notification of award from the Company (OIL), the successful Bidder 

shall furnish to Company (OIL) the Performance Security for an amount specified in 

the Letter of Award (LOA) issued by the Company (OIL) to Contractor awarding the 

contract) as per Part 4, Proforma- IIB or in any other format acceptable to the 

Company (OIL) and must be in the form of a Bank Guarantee from any schedule 

Indian Bank or any Branch of an International bank situated in India and registered 

with Reserve Bank of India as scheduled foreign bank. 

 

28.2 The bidders will have to submit the Bank Guarantee from any of the scheduled banks 

and on non-judicial stamp paper of requisite value as per the Indian Stamp Act, 

purchased in the name of the issuing banker.  

 

28.3 The successful bidder is requested to advice the Bank Guarantee issuing bank to 

comply with the following and ensure to submit, the receipt of the copy of SFMS 

message as sent by the issuing bank branch, along with the original bank guarantee in 

OIL’s tender issuing office:  

 

The bank Guarantee issued by the Bank must be routed through SFMS Platform as 

per the following details:   

 

(i) MT 760/MT 760 COV for issuance of Bank Guarantee   

(ii) MT 760/MT 767 COV for amendment of Bank Guarantee  

      

The above Message/Intimation shall be sent through SMFS by the BG issuing Bank 

Branch to Axis Bank, Duliajan Branch, and IFS Code – UTIB0001129. Branch 

Address: Axis Bank Ltd., Duliajan Branch, Daily Bazar, Jyotinagar, Duliajan, 

District: Dibrugarh, PIN: 786602.  



     

 

Bank guarantee issued by a Scheduled Bank in India at the request of some other 

Non- Scheduled bank in India shall not be acceptable 

 

28.4  The Performance Security specified above must be valid for 3(three) months beyond 

the contract period plus defect liability period. The Defect Liability period for this 

contract will be 12 months from the date of successful commissioning of the WIS. 
The Performance Security will be discharged by the Company (OIL) not later than 30 

days following its expiry. In the event of any extension of the Contract period, Bank 

Guarantee should be extended by Contractor by the period equivalent to the extended 

period.  

 

28.5 The Performance Security shall be payable to the Company (OIL) as compensation 

for any loss resulting from Contractor’s failure to fulfil its obligations under the 

Contract. 

 

28.6 The Performance Security will not accrue any interest during its period of validity or 

extended validity. 

 

28.7  Failure of the successful Bidder to comply with the requirements of clause 28.0 

and/or 29.0 shall constitute sufficient grounds for annulment of the award and 

forfeiture of the Bid Security or Performance Security. In such an eventuality, the 

party shall be debarred for a period of 3(three) years from the date of default. 

 

28.8  OIL shall not be liable to pay any bank charges, commissions or interest on the 

amount of Performance Security. 

 

29.0 SIGNING OF CONTRACT:  

 

29.1 At the same time as the Company (OIL) notifies the successful Bidder that its Bid has 

been accepted, the Company (OIL) will either call the successful Bidder for signing 

of the agreement or send the Contract Form provided in the Bid Documents, along 

with the General & Special Conditions of Contract, Technical Specifications, 

Schedule of Rates incorporating all agreements agreed between the two parties. 

 

29.2 The successful Bidder shall sign and date the contract and return it to the Company 

(OIL) within 30 days of issue of LOA. Till the contract is signed, the LOA issued to 

the successful bidder shall remain binding amongst the two parties.  

 

29.3 In the event of failure on the part of the successful Bidder to sign the contract, the 

Company (OIL) reserves the right to terminate the LOA issued to the successful 

Bidder and invoke the Bid Security or the Performance Security if submitted by the 

successful Bidder. The party shall also be debarred for a period of 3(three) years from 

the date of default. 

30.0 FURNISHING FRAUDULENT INFORMATION/DOCUMENTS: 

 

 If it is found that a bidder/contractor has furnished fraudulent information/ 

documents, the Bid Security/Performance Security shall be forfeited and the party 

shall be debarred for a period of 3(three) years  from the date of detection of such 

fraudulent act besides the legal action. 



     

31.0   MOBALISATION AND MOBILISATION ADVANCE PAYMENT:  

 

Successful bidder shall be required to mobilise complete equipment along with crew 

for commencement of services at the specified site within a maximum of 15 days 

from the date of issue of LOA. 

 

31.1 Request for advance payment shall not be normally considered. However, depending 

on the merit and at the discretion of the Company (OIL), advance against mobilisation 

charge may be given at an interest rate of 1% above the prevailing Bank rate (CC 

rate) of SBI from the date of payment of the advance till recovery/refund. 

 

31.2  Advance payment agreed to by the Company (OIL) shall be paid only against 

submission of an acceptable Bank Guarantee whose value should be equivalent to the 

amount of advance plus the amount of interest covering the period of advance.  Bank 

guarantee must be valid for 3 months beyond the completion of mobalisation and the 

same may be invoked in the event of contractor’s failure to mobalise as per 

agreement.  

 

31.3 In the event of any extension to the mobilisation period, the Contractor shall have to 

enhance the value of the Bank Guarantee to cover the interest for the extended period 

and also to extend the validity of bank guarantee accordingly. 

 

32.0  INTEGRITY PACT: 

 

32.1 OIL shall be entering into an Integrity Pact with the Bidders as per format enclosed 

vide Part-4, Proforma- IV of the Bid Document. The Integrity Pact has been duly 

signed digitally by OIL’s competent signatory and uploaded in the OIL’s e-portal. 

The Integrity Pact shall be returned by the bidder (along with the technical Bid) duly 

signed by the same signatory who signed the Bid i.e. who is duly authorized to sign 

the Bid. Uploading the Integrity Pact in the OIL’s E-portal with digital signature will 

be construed that all pages of the Integrity Pact has been signed by the bidder’s 

authorized signatory who has signed the bid. If any bidder refuses to sign Integrity 

Pact or declines to submit the Integrity Pact, their bid shall be rejected 

straightway. 

 

32.2 OIL has appointed the following persons as Independent External Monitors (IEM) to 

oversee implementation of Integrity Pact in OIL. Bidders may contact the 

Independent External Monitors for any matter relating to the IFB at the following 

addresses: 

 

 

 

 

 

 

 

 

 

 

 

(a) SHRI SATYANANDA MISHRA, IAS (Retd.), former Chief 

Information Commissioner of India & Ex-Secretary, DOPT, Govt. of 

India 

E-mail ID: satyanandamishra@hotmail.com 

 

(b) SHRI RAJIV MATHUR, IPS (Retd.,)Former Director, IB, Govt. of 

India,  

E-mail ID: rajivmathur23@gmail.com 

 

(c) SHRI JAGMOHAN GARG, Ex-Vigilance Commissioner, CVC 

E-mail ID : jagmohangarg@gmail.com 

mailto:satyanandamishra@hotmail.com
mailto:jagmohangarg@gmail.com


     

32.3  However, Bidders should note that IEMs would consider only those representations 

on post contract issues wherein there is an alleged violation of provisions of IP. 

Hence, bidders should not refer those post contract issues to IEMs for resolution, for 

which dispute resolution mechanism has already been defined in the contract 

conditions. The post contract issues pertaining to alleged violation of provisions of IP, 

if any, should only be referred to IEMs. 

 

32.4 COMPLIANCE OF THE COMPETITION ACT, 2002: The bidder shall strictly 

comply with the provisions of the Competition Act, 2002, more particularly, Section-3 

of the Act. Any violation the provisions of the Act shall attract penal action under the 

Act. 

 

33.0  LOCAL CONDITIONS: 

 

33.1 It is imperative for each Bidder to be fully informed themselves of all Indian as well 

as local conditions, factors and legislation which may have any effect on the 

execution of the work covered under the Bidding Document. The bidders shall be 

deemed, prior to submitting their bids to have satisfied themselves of all the aspects 

covering the nature of the work as stipulated in the Bidding Document and obtain for  

themselves all necessary information as to the risks, contingencies and all other 

circumstances, which may influence or affect the various obligations under the 

Contract. 

 

33.2 No request will be considered for clarifications from the Company (OIL) regarding 

such conditions, factors and legislation. It is understood and agreed that such 

conditions, factors and legislation have been properly investigated and considered by 

the Bidders while submitting the Bids. Failure to do so shall not relieve the Bidders 

from responsibility to estimate properly the cost of performing the work within the 

provided timeframe. Company (OIL) will assume no responsibility for any 

understandings or representations concerning conditions made by any of their officers 

prior to award of the Contract. Company (OIL) shall not permit any Changes to the 

time schedule of the Contract or any financial adjustments arising from the Bidder's 

lack of knowledge and its effect on the cost of execution of the Contract. 

 

34.0 SPECIFICATIONS:  

 

Before submission of Bids, Bidders are requested to make themselves fully conversant 

with all Conditions of the Bid Document and other relevant information related to the 

works/services to be executed under the contract.  

 

35.0 UNDERTAKING BY BIDDER: 
 
 

The bidder shall fill and submit the digitally signed Part-4, Proforma VII



   

PART-2 

BID EVALUATION CRITERIA 

 

I.   BID EVALUATION CRITERIA (BEC): 

The bid shall conform generally to the specifications and terms and conditions given in 

this bid document. Bids shall be rejected in case the services offered do not conform to 

required parameters stipulated in the technical specifications. Notwithstanding the 

general conformity of the bids to the stipulated specifications, the following mandatory 

requirements will have to be particularly met by the Bidders without which the same will 

be considered as non-responsive and rejected. All the documents related to BEC must be 

submitted along with the Techno-Commercial Bid.  

A. TECHNICAL: 

The Bidder must meet all the following requirements:- 

1.0 The bidder must be in the business of providing Engineering and Project 

Management Consultancy Service (EPMC) for creation of  plants and facilities 

such as “Water Injection Station (WIS) for injection of ground water/treated 

formation or produced water into underground oil & gas reservoirs for pressure 

maintenance” or Group Gathering Station(GGS) or Oil Collecting Station 

(OCS) or Crude Oil Refinery or Petrochemical Processing Plants involving - 

Front End Engineering Design (FEED)/ Basic Engineering, Cost estimation, 

Preparation of Commercial & Engineering Bid Packages for Engineering 

Procurement and construction (EPC) services, Project Management & 

monitoring including assistance in selection & procurement equipment & 

materials, supervision of construction & erection of site activities, installation, 

commissioning and PGTR of system in process facilities of projects in Crude 

Oil & Natural Gas industry or Petrochemical industry or petroleum refining 

industry sector.  

  

1.1 Experience of having successfully executed one similar EPMC job as mentioned 

above in Para 1.0 of value not less than Rs. 7.6 Crore by the bidders in the last 

7 (seven) years as on the original Bid closing date of this tender. 

 

Note:  

a) Bidders are required to ensure that the value of completed job indicated by them 

is exclusive of Service tax. Accordingly, the completion certificate submitted by 

the bidder shall separately indicate the service tax amount included in the value 

of completed job OR a separate certificate from the respective client, 

mentioning the service tax amount if any, included in the value of completed job 

under consideration should be submitted by the bidder. 

 

b) In case Service Tax amount/component is not specified in the submitted 

completion certificate, then the amount equivalent to rate of applicable Service 

Tax for the subject work shall be deducted from the value of completed job 

mentioned in the completion certificate to arrive at the value of the completed 

job without Service Tax. 

                

1.2 Bid will be rejected if not accompanied with adequate documentary proof(s) in 
support of experience(s) as mentioned in Para A (1.0), A(1.1) in the form of – 



   

i) In case of bidder executing jobs in OIL - copy of Certificate of Completion 

(COC)/Certificate of Final Payment of jobs successfully completed during last 

7(seven) years as on the original Bid Closing Date, showing gross value of job 

done. 

        OR 
 

ii) In case of bidder providing EPMC services to EPC/LSTK contractor, /Project 

Owner; Copy of Completion Certificate of experience from the client 
(EPC/LSTK contractor /Project owner) to whom EPMC services were  rendered 

by the bidder shall be submitted along with the bid in the organizational letter 
pad of the client during the last 7(seven) years as on the original Bid Closing 

date, specifying -  

   
(a) Brief description of work 

(b) Value of the contract 
(c) Year of completion 

 

 Bidders having experience of only Engineering & Design or of only PMC shall 
not be considered. 

 
iii) Bid submitted by a 100% subsidiary company not meeting the above experience 

criteria as mentioned in Para A (1.0), A (1.1) can be considered for acceptance 

on the basis of experience of their parent company provided the parent company 

fulfils the above required experience and gives a corporate guarantee that in 

case of any failure on the part of the subsidiary company, the responsibility of 

satisfactorily executing the project would then be that of the parent company.  

 

iv) The Parent Company can be either an Indian Company or a Foreign Company. 

 

v) Corporate Guarantee on Parent Company’s Letter Head signed by an authorized 

official undertaking that they would support the newly formed company for 

executing the project/job in case the same is awarded to their 100% Subsidiary.  

vi) Bidder shall submit duly signed PROFORMA V provided in the Tender to this 

effect. 

 

2.0 Successful bidder against this tender shall not involve/participate directly or 

indirectly or in any form against the tender for EPC contract. Bidder must 

confirm the same in their offer by submitting an undertaking to this effect.  

 

3.0  Bids from Consortium and Joint Venture (JV) of any form are not permitted 

against this tender. Experience of EPMC jobs carried out as consortium partner 

shall not be considered. 

 

B.  FINANCIAL:   
  

i.   Annual Financial Turnover: The Annual Financial Turnover of the Bidder in any 

one of the preceding 3 (three) Financial/Accounting Years from the original Bid 

Closing Date (BCD) must be equal to or more than Rs. 2.85 Crore (Rupees Two 

Crore Eighty Five Lakh) as per Audited Annual Financial Reports. 



   

ii.  Net Worth: The Financial Net Worth of the bidder must be positive for the 

preceding Financial/Accounting Year to be considered from the original Bid 

Closing date.  

 

iii. Working Capital: The Working Capital of the bidder must be Rs. 1.5 Crore 

(Rupees One Crore Fifty Lakh) in the preceding Financial/Accounting year from 

the original Bid Closing Date.  

 

Note 1: Documentary evidences in the form of Audited Balance Sheet and Profit & 

Loss Account of preceding 3 Financial/Accounting Years to be considered from 

the original bid closing dated shall be submitted along with the Techno-

Commercial bid towards proof of having Annual Turnover as stated above. 

However, in case of non-corporate bidder, the Financial Statements are to be 

submitted, duly certified by practicing Chartered Accountant’s Firm as applicable. 

 

Note 2: Considering the time required for preparation of Financial Statements, if 

the last date of preceding financial/accounting year falls within the preceding six 

months reckoned from the original bid closing date and the Financial Statements of 

the preceding financial/accounting year are not available with bidder, then the 

financial turnover of the previous three financial/accounting years excluding the 

preceding financial/accounting years will be considered. In such cases, the Net 

Worth of the previous financial/accounting year excluding the preceding 

financial/accounting year will be considered. However, the bidder has to submit 

an affidavit/undertaking certifying that ‘the balance sheet/Financial 

Statements of the preceding financial year has actually not been audited so 

far’.   

 

For proof of Annual Turnover & Net Worth any one of the following documents 

must be submitted along with the bid :-  

 

a) A certificate issued by a practicing Chartered Cost Account (with Membership 

Number and Firm Registration Number), certifying the Annual Turnover & Net 

Worth as per format prescribed in Annexure.  

       OR  

b) Audited Balance Sheet along with Profit & Loss account.  

 

c)   In case the bidder is a Central Govt. Organization/PSU/State  

Govt. Organization/Semi-State Govt. Organization or any other Central/State Govt. 

Undertaking, where the auditor is appointed only after the approval of Comptroller 

and Auditor General of India and the Central Government, their certificates may be 

accepted even though FRN is not available. However, bidder to provide 

documentary evidence for the same.  

 

2.0 Duration of Contract Period : The duration of this Consultancy Service shall be 

of 32 (Thirty Two) months [31 (Thirty one) months for project completion and 

additional 01 (one) months for contract/project closure activities in case of 

EPC/LSTK contract get extended] period from the date of Issue of LOA to the 

successful bidder. Offers with completion schedule longer than the above time 

period shall be rejected. 

 



   

C.  COMMERCIAL - BID SUBMISSION : 

    

1.0 The tender is invited under SINGLE STAGE-TWO BID SYSTEM. The bidder has 

to submit both the “TECHNICAL” and “PRICE” bid separately through electronic 

form in the OIL’s e-Tender portal within the Bid Closing Date and Time stipulated 

in the e-Tender. The Technical Bid is to be uploaded as per the Scope of Work & 

Technical Specification of the tender in “Technical RFx Response” Tab and Price 

Bid to be uploaded as per the Price Bid format in the “Notes & attachment” Tab. 

Bids shall be rejected outright if the prices are indicated in the technical bids. Bids 

not conforming to this two bid system shall be rejected outright.  

                                                                       

NB: To participate in OIL’s E-procurement tender, bidders should have a legally 

valid digital certificate of Class 3 with Organizations Name and Encryption 

certificate as per Indian IT Act from the licensed Certifying Authorities operating 

under the Root Certifying Authority of India (RCAI), Controller of Certifying 

Authorities (CCA) of India (http://www.cca.gov.in). Digital Signature Certificates 

having “Organization Name” field as “Personal” are not acceptable. 

  

2.0     Bidder shall offer firm prices.  Price quoted by the successful bidder must remain 

firm during the execution of the contract and not subject to variation on any 

account.  

 

3.0   Bids with shorter validity period will be rejected as being non responsive. 

 

4.0      During the Online submission of the bid, a scanned copy of the Bid Security shall 

be uploaded as a part of the Technical Bid.  The validity period and amount of Bid 

Security shall be as specified in the Forwarding Letter of the Bid Document. The 

Original Bid Security shall however be forwarded to office of the 

“GM(Projects-C&P), Projects Department, Oil India Limited, Duliajan-

786602, Assam”  which should reach the said office on or before 11.00 Hrs(IST) 

on the bid closing date, otherwise Bid  will be rejected.   

 

5.0 The Integrity Pact is applicable against this tender. OIL shall be entering into an 

Integrity Pact with the bidders as per Integrity Pact Profoma that will be enclosed 

in the bid document. This Integrity Pact Proforma has been duly signed digitally by 

OIL’s competent signatory. The Proforma has to be returned by the bidder (along 

with the Technical bid) duly signed (digitally) by the same signatory who signed 

the bid, i.e., who is duly authorized to sign the bid. Any bid not accompanied by 

Integrity Pact Proforma duly signed (digitally) by the bidder shall be rejected 

straightway. Uploading the Integrity Pact with digital signature will be construed 

that all pages of the Integrity Pact has been signed by the bidder’s authorized 

signatory who sign the Bid.  

  

6.0 No bid can be submitted after the submission deadline is reached. The system time 

displayed on e-procurement web page shall decide the submission deadline.  

 

7.0 Bid received through the e-procurement portal shall only be accepted. Bids 

received in any other form shall not be accepted.  

 



   

8.0       Bid should be submitted online up to 11:00 Hrs. (IST) (Server Time) on the date as 

mentioned and will be opened on the same day at 14:00 Hrs. (IST) at Office of the 

GM(Projects-C&P),Projects Department, Oil India Ltd., Duliajan in presence of 

authorized representative of the bidder.  

 

9.0     The bid documents are non-transferable. Bid can only be submitted in the name of 

the bidder in whose name the User ID and Password have been issued. Unsolicited 

bids will not be considered and will be straightway rejected.  

 

10.0     Bids shall be typed or written in indelible ink and shall be digitally signed by the 

bidder or his authorised representative.  

 

11.0 Any physical documents wherever called for, submitted by bidders shall contain no 

interlineations, white fluid erasures or overwriting except as necessary to correct 

errors made by the Bidder, in which case such correction shall be initialled by the 

person or persons who has/have digitally signed the Bid.  

 

12.0  Bidders shall bear, within the quoted rates, the personal tax as    

applicable in respect of their personnel and sub-contractor’s personnel, arising out 

of execution of the contract.     

 

13.0       Bidders shall bear, within the quoted rate, the corporate income tax as applicable 

on the income from the Contract.    

 

    14.0      Any bid containing false statement will be rejected.  

 

    15.0     Bidders must quote clearly and strictly in accordance with the price schedule 

outlined in “Price Bid Format” of bidding document; otherwise the bid will be 

summarily rejected.  

 

16.0 Bidder must accept and comply with the following clauses as given in the Tender 

Document in toto failing which offer will be rejected –   

  (i) Performance Security Clause  

  (ii) Force Majeure Clause  

  (iii) Tax Liabilities Clause  

  (iv) Arbitration Clause  

  (v) Acceptance of Jurisdiction and Applicable Law Clause  

  (vi) Liquidated Damage cum Penalty Clause  

  (vii) Termination Clause  

  (viii) Liability Clause  

  (ix) Withholding Clause  

  (x) Integrity Pact Clause 

 

D.  GENERAL: 

1.0    In case the bidder takes exception to any clause of Bid Document not covered 

under BEC, then the Company (OIL) has the discretion to load or reject the offer 

on account of such exception if the bidder does not withdraw/modify the deviation 

when/as advised by the Company (OIL). The loading so done by the Company 

(OIL) will be final and binding on the Bidder. No deviation will however, be 



   

accepted in the clauses covered under BEC.  

 

2.0      To ascertain the substantial responsiveness of the bid the Company (OIL) reserves 

the right to ask the Bidder for clarification in respect of clauses covered under BEC 

also and such clarification fulfilling the BEC clauses must be received within the 

deadline given by the Company (OIL), failing which the bid will be summarily 

rejected. 

 

3.0      In case any of the clauses in the BEC contradicts with other clauses of Bid 

Document elsewhere, then the clauses in the BEC shall prevail.  

 

4.0      Any exceptions/deviations to the tender must be spelt out by bidder in their 

‘Techno-Commercial’ bid only. Any additional information/terms/conditions 

furnished in the ‘Price Bid’ will not be considered by the Company (OIL) for 

evaluation/award of contract.  

 

5.0      The originals of such documents [furnished by bidders(s)] shall have to be produced 

by bidder(s) to the Company (OIL) as and when asked for. 

 

II.          PRICE BID EVALUATION (Part of BEC): 

The bids conforming to the technical specifications, terms and conditions stipulated 

in the bid documents and considered to be responsive after subjecting to the Bid 

Rejection Criteria as well as verification of original of any or all 

documents/documentary evidences pertaining to BEC, will be considered for 

further evaluation as per the Bid Evaluation Criteria given below. 

1.0   If there is any discrepancy between the unit price and the total price, the unit price 

will prevail and the total price shall be corrected. Similarly, if there is any 

discrepancy between words and figure, the amounts in words shall prevail and will 

be adopted for evaluation.  

2.0    The bidders must quote their charges/rates in the manner as called for vide Price 

Schedule in the Part-3 Section - III, “Schedule of Rates & Payment”.  

3.0    To ascertain the inter-se-ranking, the comparison of the responsive bids will be 

made subject to loading for any deviation. Commercial (Priced) Bids shall be 

evaluated taking into account the rates quoted in the Price Schedule in the Part-3 

Section–III, “Schedule of Rates & Payment” by taking into account the 

summation of the following:  

    TOTAL ESTIMATED CONTRACT VALUE (T) = A+B+C+D+E+F+G 

    Where, 

A - Total Charge for item no 10: 1% of the total contract cost “T’’ 

B - Total Charge for item no 20: 10% of the total contract cost “T’’ 

C - Total Charge for item no 30: 3% of the total contract cost “T’’ 

D - Total Charge for item no 40:  5% of the total contract cost “T’’ 

E - Total Charge for item no 50:  5% of the total contract cost “T’’ 

F-  Total Charge for item no 60:  74% of the total contract cost “T’’ 

G - Total Charge for item no 70:  2% of the total contract cost “T’’ 



   

 

Note: GST amount obtained by multiplying the quoted Grand Total price (T) in 

SOR/P with the prevailing rate of GST as on the Bid Closing Date will be 

considered for evaluation of bid.  

 

Total Lump sum EPMC price = T + Amount of GST price as stated above  

 

4.0   Granting of Purchase Preference to Central PSUs:  Purchase Preference facilities to 

central Public Sector enterprises presently not applicable.   

   

5.0   PURCHASE PREFERENCE TO MSE:  Purchase Preference to Micro and Small 

Enterprises registered with District Industry Centres or Khadi and Village Industries 

Commission or Khadi and Village Industries Board or Coir Board or National Small 

Industries Corporation or Directorate of Handicrafts and Handloom or any other 

body specified by Ministry of MSME. 

i.  In case participating MSEs quote price within price band of L1+15%, such MSE 

shall be considered for award of contract by bringing down their price to L1 price in 

a situation where L1 price is from someone other than a MSE.    In case of more than 

one such MSE qualifying for 15% purchase preference, the contract shall be 

awarded to lowest eligible MSE amongst the MSEs qualifying for 15% purchase 

preference. 

ii. In case any part of the work is sub-contracted to a Micro or Small Enterprise as per 

contract conditions then the contractor shall provide complete details (i.e. name of 

the subcontractor, value of sub-contacted work, copy of valid registration certificate 

etc.) of the sub-contractor to OIL. 

 

iii. DOCUMENTATION REQUIRED TO BE SUBMITTED BY MSEs: 

 

Copy of valid Registration Certificate to be submitted, if bidder is a Micro or Small 

Enterprises (MSE) registered with District Industry Centres or Khadi and Village 

Industries Commission or Khadi and Village Industries Board or Coir Board or 

National Small Industries Corporation or Directorate of Handicrafts and Handloom 

or any other body specified by Ministry of MSME. The Registration Certificate 

should clearly indicate the monetary limit, if any and the items for which bidder are 

registered with any of the aforesaid agencies. In case bidding MSE is owned by 

Schedule Caste or Schedule Tribe entrepreneur, valid documentary evidence issued 

by the agency who has registered the bidder as MSE owned by SC/ST entrepreneur 

should also be enclosed 

**********  

 

 

 

 

 

 

 

 

 

 



   

PART - 3 

SECTION - I 

GENERAL CONDITIONS OF CONTRACT (GCC) 
 

 

1.0 DEFINITIONS: 

 

1.1  In the contract, the following terms shall be interpreted as indicated: 

 

(a)  "The Contract" means agreement entered into between Company and Contractor, as 

recorded in the contract Form signed by the parties, including all attachments and 

appendices thereto and all documents incorporated by reference therein; 

(b)    "The Contract Price" means the price payable to Contractor under the contract for the 

full and proper performance of its contractual obligations; 

(c)   "The Work" means each and every activity required for the successful performance of 

the services described in Section II, the Terms of Reference. 

(d)   "Company" or "OIL" means Oil India Limited, “Owner” or “OIL” means “Oil India 

Limited  

(e)   "Contractor” or “LSTK Contractor" means the Contractor performing the work under 

this Contract. 

(f)   "Contractor's Personnel" means the personnel to be provided by the Contractor to 

provide services as per the contract. 

(g)   "Company's Personnel" means the personnel to be provided by OIL or OIL's Contractor 

(other than the Contractor executing the Contract). The Company representatives of OIL 

are also included in the Company's personnel. 

(h)   “Gross Negligence” means any act or failure to act (whether sole, joint or concurrent) 

by a person or entity which was intended to cause, or which was in reckless disregard of 

or wanton indifference to, avoidable and harmful consequences such person or entity 

knew, or should have known, would result from such act or failure to act. 

Notwithstanding the foregoing, Gross negligence shall not include any action taken in 

good faith for the safeguard of life or property. 

(i) “Willful Misconduct” means intentional disregard of good and prudent standards of 

performance or proper conduct under the Contract with knowledge that it is likely to 

result in any injury to any person or persons or loss or damage of property. 

(j) “Services” means the work specified in Part 3, Section- II, and all other obligations to 

be complied with the contractor pursuant to and in accordance with the terms of the 

contract. 

(k) “Specifications” means the description of the Services and/or Equipment set out in Part 

3, Section- II 

2.0 EFFECTIVE DATE, COMPLETION PERIOD AND DURATION OF 

CONTRACT: 

 



   

2.1 EFFECTIVE DATE OF CONTRACT: The contract shall become effective as of 

the date the Company notifies the Contractor in writing that it has been awarded the 

contract. This date of issuance of Letter of Award (LOA) by the Company will be 

the Effective Date of Contract. 

 

2.2 MOBILISATION TIME: The Kick-off Meeting shall be held at Duliajan (Assam) 

within a maximum period of 15 days from the date of issue of letter of Award 

(LOA). The contractor shall mobilise their personnel for attending the Kick-Off 

Meeting at Duliajan within 15 days from the date of Letter of Award (LOA). 

Mobilisation shall be deemed to be completed when the Contractor’s personnel 

arrive at Duliajan for the Kick-off meeting within 15 days from the date of Letter 

of Award (LOA).  

 

2.3  COMPLETION DATE OF CONTRACT: - The duration of the Consultancy 

Service shall be 32 months from the date of issue of Letter of Award (LOA). In 

the event of delay on the part of Contractor to complete the project within the 

stipulated period of 32 months, Liquidation Damage (LD) as per clause No. 19.0 

herewith will be applicable. 

  

3.0 GENERAL OBLIGATIONS OF CONTRACTOR: - T h e  Contractor shall, in 

accordance with and subject to the terms and conditions of this Contract: 

 

3.1 Perform the work described in the Terms of Reference (Part-3, Section II) in most 

economic and cost effective way. 

 

3.2 Except as otherwise provided in the Scope of Work/Terms of Reference and the 

special Conditions of the contract, provide all labour as required to perform the 

work. 

 

3.3 Perform all other obligations, work and services which are required by the terms of 

this contractor which reasonably can be implied from such terms as being necessary 

for the successful and timely completion of the work. 

 

3.4 The Contractor shall be deemed to have satisfied himself before submitting their bid 

as to the correctness and sufficiency of its bid for the services required and of the 

rates and prices quoted, which rates and prices shall, except insofar as otherwise 

provided, cover all its obligations under the contract. 

 

3.5 The Contractor shall give or provide all necessary supervision during the 

performance of the services and as long thereafter within the warranty period as 

Company may consider necessary for the proper fulfilling of contractor's obligations 

under the contract. 

 

4.0 GENERAL OBLIGATIONS OF THE COMPANY: The Company shall, in 

accordance with and subject to the terms and conditions of this contract: 

 

4.1 Pay the Contractor in accordance with terms and conditions of the contract. 

 

4.2 Allow the  Contractor access, subject to normal security and safety procedures, to 



   

all areas as required for orderly performance of the work. 

 

4.3 Perform all other obligations required of the Company by the terms of the contract. 

 

 

5.0     PERSONNEL TO BE DEPLOYED BY THE CONTRACTOR: 

 

5.1 The Contractor warrants that it shall provide competent, qualified and sufficiently 

 experienced personnel to perform the work correctly and efficiently. 

 

5.2 The Contractor should ensure that their personnel observe applicable company and 

statutory safety requirement. Upon Company's written request, the Contractor, 

entirely at its own expense, shall remove immediately any personnel of the Contractor 

determined by the Company to be unsuitable and shall promptly replace such 

personnel with personnel acceptable to the Company. Replacement personnel should 

be mobilized within 15 days from the date of issuance of notice without affecting the 

operation of the Company. 

 

5.3 The Contractor shall be solely responsible throughout the period of the contract for 

providing all requirements of their personnel including but not limited to, their 

transportation to & fro from Duliajan/field site, reroute /local boarding, lodging & 

medical attention etc. The Company shall have no responsibility or liability in this 

regard. However, the Company shall provide available medical assistance/facilities to 

the Contractor’s Personnel in case of emergency at its own establishment on 

chargeable basis. 

 

5.4  The Contractor's key personnel shall be fluent in English language (both writing and 

speaking). 

 

6.0     WARRANTY AND REMEDY OF DEFECTS: 

 

6.1   The Contractor warrants that they shall perform the work in a first class,  workmanlike, 

and professional manner  and  in accordance   with  their highest degree of quality, 

efficiency  and  current  state of  the art technology/oil field practices and in conformity 

with  all   specifications, standards and  drawings set  forth  or  referred  to  in  the  

Terms of Reference  and with  instructions and guidance  which Company may, from 

time  to time, furnish to the Contractor. 

 

6.2   Should the Company discover at any time during the tenure of the Contract or till the 

Unit/equipment/tools are demobilized from site or base camp (if applicable) that the 

work does not conform to the foregoing warranty, the Contractor shall after receipt of 

notice from the Company, promptly perform any and all corrective work required to 

make the services conform to the Warranty. Such corrective Work shall be performed 

entirely at the Contractor’s own expenses. If such corrective Work is not performed 

within a reasonable time, the Company, at its option may have such remedial Work 

performed by others and charge the cost thereof to the Contractor subject to a maximum 

of the contract value payable for the defective work which needs corrective action 

which the Contractor must pay promptly. In case the Contractor fails to perform 



   

remedial work, or pay promptly in respect thereof, the performance security shall be 

forfeited. 

 

7.0  CONFIDENTIALITY, USE OF CONTRACT DOCUMENTS & INFORMATION: 

 

7.1  The Contractor shall not, without the Company's prior written consent, disclose the 

contract, or any provision thereof, or any specification, plan, drawing pattern, sample or 

information furnished by or on behalf of the Company in connection therewith, to any 

person other than a person employed by the Contractor in the performance of the 

contract. Disclosure to any such employed person shall be made in confidence and shall 

extend only so far, as may be necessary for purposes of such performance with prior 

permission from the Company. However, nothing hereinabove contained shall deprive 

the Contractor of the right to use or disclose any information: 

 

(a) which is possessed by the Contractor, as evidenced by the Contractor's written 

records, before receipt thereof from the Company which however the Contractor 

shall immediately inform to Company ; or 

 

(b)  which is required to be disclosed by the Contractor pursuant to an order of a court 

of competent jurisdiction or other governmental agency having the power to order 

such disclosure, provided the Contractor uses its best efforts to provide timely 

notice to the Company of such order to permit the Company an opportunity to 

contest such order subject to prior permission from Company. 

 

7.2    The Contractor shall not, without the Company's prior written consent, make use of any 

document or information except for purposes of performing the contract. 

 

7.3   Any document supplied to the Contractor in relation to the contract other than the 

Contract itself remain the property of the Company and shall be returned (in all copies) 

to the Company on completion of the Contractor's performance under the Contract if so 

required by the Company.  

 

7.4 During this Contract, the Company and its employees, agents, other contractors, sub-

contractors (of any tier) and their employees etc. may be exposed to certain confidential 

information and data of the Contractor. Such information and data shall held by the 

Company, its employees, agents, other contractors, sub-contractors (of any tier) and 

their employees in the strictest confidence and shall not be disclosed to any other party 

except on a need to know basis. 

 

7.5 However, the above obligation shall not extend to information which: 

i) is, at the time of disclosure, known to the public which Contractor shall 

immediately inform Company ; 

ii) is lawfully becomes at a later date known to the public through no fault of 

Contractor subject to Contractor's undertaking that no information has been 

divulged by them to the public; 

iii) is lawfully possessed by Contractor before receipt thereof from Company which 

should be immediately informed to Company; 



   

iv) is developed by Contractor independently of the information disclosed by 

Company which should be shared with the Company; 

v) Contractor is required to produce before competent authorities or by court order 

subject to prior permission from Company. 

 

8.0   TAXES: 

 

8.1  Tax levied on the Contractor as per the provisions of Indian Income Tax Act and any 

other enactment/rules on income derived/payments received under the contract will be 

on the Contractor’s account. 

 

8.2  The Contractor shall be responsible for payment of personal taxes, if any, for all the 

personnel deployed in India by the Contractor. 

 

8.3  The Contractor shall furnish to the Company, if and when called upon to do so, relevant 

statement of accounts or any other information pertaining to work done under the 

contract for submitting the same to the Tax authorities, on specific request from them in 

accordance with provisions under the law. Other than the information provided by the 

Contractor, the Company shall not be responsible for any inaccurate information 

provided by the Company to the Tax authorities and the Contractor shall indemnify the 

Company for all claims, expenses, costs or losses of any nature arising from such 

inaccuracy. The Contractor shall be responsible for preparing and filing the return of 

income etc. within the prescribed time limit to the appropriate authority. 

 

8.4   Prior to start of operations under the contract, the Contractor shall furnish the Company 

with the necessary documents, as asked for by the Company and/or any other 

information pertaining to the contract, which may be required to be submitted to the 

Income Tax authorities at the time of obtaining "No Objection Certificate" for releasing 

payments to the Contractor. 

 

8.5    Corporate income tax will be deducted at source from the invoice at the specified rate of 

income tax as per the provisions of Indian Income Tax Act as may be in force from time 

to time and Company will issue TDS Certificate to the Contractor as per the provisions 

of Income Tax Act. 

 

8.6    Corporate and   personnel taxes on Contractor   shall   be the liability of the Contractor 

and the Company shall not assume any responsibility on this account. 

 

8.7     In order to ascertain the net impact of the revisions/enactment of various provisions of 

taxes/ duties, the CONTRACTOR is liable to provide following disclosure to 

COMPANY: 

 

a) Details of each of the input services used in relation to providing service to 

COMPANY including estimated monthly value of input service and service tax 

amount. 

 

b) Details of Inputs (material/consumable) used/required for providing service to 

Company including estimated monthly value of input and excise duty/CVD 

paid/payable on purchase of inputs. 



   

8.8 Notwithstanding anything mentioned elsewhere in the bidding document, it shall be the 

duty of the Contractor to duly observe and perform all laws, rules, regulations, orders 

and formalities applicable to local taxes GST etc on performance of the works under the 

Contract. The Contractor shall keep the Company indemnified from and against any and 

all claims, demands, prosecutions, actions, proceedings, penalties, damages and/or other 

levies whatsoever made or levied by any Court, Tribunal or the Customs or other 

Authorities with respect to any alleged breach, evasion or infraction of such duties, 

taxes, charges or levies or any breach or infraction of any applicable laws, rules, 

regulations, orders or formalities concerning the same and from the consequence 

thereof.  

However, in such an event, OIL will have the right to recover the difference in case 

the rate of duty/tax finally assessed is on the lower side. 

 

9.0 Goods and Services Tax (GST):  

 

9.1    GENERAL REMARKS ON TAXES & DUTIES: 

 

In view of GST Implementation from 1st July 2017, all taxes and duties including 

Excise Duty, CST/VAT, Service tax, Entry Tax and other indirect taxes and duties 

have been submerged in GST. Accordingly reference of Excise Duty, Service Tax, 

VAT, Sales Tax, Entry Tax or any other form of indirect tax except of GST 

mentioned in the bidding document shall be ignored. 

 

9.2       Bidders  are  required  to  submit  copy  of  the  GST  Registration  Certificate  while 

submitting the bids wherever GST(CGST & SGST/UTGST or IGST) is applicable.  

 

9.3 Goods and Services Tax: “GST” shall mean Goods and Services Tax charged on the 

supply of material(s) and services. The term “GST” shall be construed to include the 

Integrated Goods and Services Tax (hereinafter referred to as “IGST”) or Central 

Goods and Services Tax (hereinafter referred to as “CGST”) or State Goods and 

Services Tax (hereinafter referred to as “SGST”) or Union Territory Goods and 

Services Tax (hereinafter referred to as “UTGST”) depending upon the import / 

interstate or intrastate supplies, as the case may be. It shall also mean GST 

compensation Cess, if applicable. 

 

9.4 The quoted price shall be deemed to be inclusive of all taxes and duties except 

“Goods and Services Tax” (hereinafter called GST) (i.e. IGST or CGST and 

SGST/UTGST applicable in case of interstate supply or intra state supply respectively 

and GST compensation Cess if applicable). Please note that the  responsibility  of  

payment  of  GST  (CGST  &  SGST  or  IGST  or  UTGST)  lies  with  the Supplier 

of Goods /Services (Service Provider) only. Supplier of Goods / Services (Service 

Provider) providing taxable service shall issue an Invoice/ Bill, as the case may be as 

per rules/ regulation of GST.  Further,  returns  and  details  required  to  be  filled  

under  GST laws  &  rules  should  be  timely  filed  by  Supplier  of  Goods  /  

Services  (Service  Provider) with requisite details.  

 

9.5  Where the OIL is entitled to avail the input tax credit of GST:  

 

9.5.1   OIL  will  reimburse  the  GST  to  the  Supplier of  Goods  /  Services  

(Service  Provider) at  actual  against  submission  of  Invoices  as  per  



   

format  specified  in  rules/  regulation  of GST to  enable  OIL to  claim  

input  tax  credit  of  GST  paid.  In  case  of  any  variation  in  the executed  

quantities,  the  amount  on  which  the  GST  is  applicable  shall  be  

modified  in same  proportion.  Returns  and  details  required  to  be  filled  

under  GST  laws  &  rules should be timely filed by supplier with requisite 

details.  

9.5.2      The  input  tax  credit  of  GST  quoted  shall  be  considered  for  evaluation  

of  bids,  as per evaluation criteria of tender document.  

9.6   Where the OIL is not entitled to avail/take the full input tax credit of GST:  

 

9.6.1      OIL  will  reimburse  GST to  the  Supplier  of  Goods  /  Services  (Service  

Provider)  at actual against submission of Invoices as per format specified in 

rules/ regulation of  GST subject  to  the  ceiling  amount  of  GST as  quoted  

by  the  bidder,  subject  to  any  statutory variations, except variations arising 

due to change in turnover. In case of any variation in the executed quantities 

(If directed and/or certified by the In-Charge) the ceiling amount on which 

GST is applicable will be modified on pro-rata basis.  

9.6.2     The bids will be evaluated based on total price including applicable GST.  

 

9.7       Payments  to  Service  Provider  for claiming  GST amount will  be  made  provided  

the above  formalities  are  fulfilled.  Further, OIL may seek copies of challan and 

certificate from Chartered Accountant for deposit of GST collected from OIL. 

  

9.8      Contractor/vendor  shall  be  required  to  issue  tax  invoice  in  accordance  with  

GST Act  and/or  Rules  so  that  input  credit  can  be  availed  by  OIL.  In  the  event  

that  the contractor/vendor  fails  to  provide  the  invoice  in  the  form  and  manner  

prescribed  under  

the  GST  Act  read  with  GST  Invoicing  Rules  there under,  OIL  shall  not  be  

liable  to  make any payment on account of GST against such invoice.  

 

9.9      GST shall  be  paid  against  receipt  of  tax  invoice  and  proof  of  payment  of  GST 

to government.  In  case  of  non-receipt  of  tax  invoice  or  non-payment  of  GST by  

the contractor/vendor, OIL shall withhold the payment of GST.  

 

9.10   GST payable under reverse charge for specified services or goods under GST act or 

rules, if  any,  shall  not  be  paid  to  the contractor/vendor but  will be  directly  

deposited  to the government by OIL.  

 

9.11     Where  OIL  has  the  obligation  to  discharge  GST liability  under  reverse  charge 

mechanism  and  OIL  has  paid  or  is  /liable  to  pay  GST to  the  Government  on  

which interest  or  penalties  becomes  payable  as  per  GST  laws  for  any  reason  

which  is  not attributable  to  OIL  or  ITC  with  respect  to  such  payments  is  not  

available  to  OIL  for  any reason  which  is  not  attributable  to  OIL,  then  OIL  

shall  be  entitled  to deduct/setoff/recover  such  amounts  against  any  amounts  paid  

or  payable  by  OIL  to Contractor / Supplier.  

 

9.12     Notwithstanding anything contained anywhere in the Agreement, in the event that the  

input  tax  credit  of  the  GST charged  by  the  Contractor/Vendor  is  denied  by  the  

tax authorities to OIL for reasons attributable to Contractor/Vendor, OIL shall be 

entitled to recover  such  amount  from  the  Contractor/Vendor  by  way  of  



   

adjustment  from  the  next invoice. In addition to the amount of GST, OIL shall also 

be entitled to recover interest at the rate prescribed under GST Act and penalty, in 

case any penalty is imposed by the tax authorities on OIL.  

 

9.13   TDS under GST, if applicable, shall be deducted from contractor’s/vendor’s bill at 

applicable rate and a certificate as per rules for tax so deducted shall be provided to 

the contractor/vendor.  

 

9.14   The  Contractor  will  be  under  obligation  for  charging  correct  rate  of  tax  as 

prescribed under the respective tax laws. Further the Contractor shall avail and pass 

on benefits of all exemptions/concessions available under tax laws. 

  

9.15    GST liability, if any on account of supply of free samples against any tender shall be 

to bidder’s account.  

 

9.16    In  case  of  statutory  variation  in  GST,  other  than  due  to  change  in  turnover, 

payable  on  the  contract  value  during  contract  period,  the  Supplier  of  Goods/  

Services (Service  Provider)  shall  submit  a  copy  of  the  'Government  Notification'  

to  evidence  the rate as applicable on the Bid due date and on the date of revision. 

Beyond  the  contract  period,  in  case  OIL  is  not  entitled  for  input  tax  credit  of  

GST,  then any increase in the rate of GST beyond the contractual delivery period 

shall be to Service provider’s account whereas any decrease in the rate GST shall be 

passed on to the OIL. Beyond  the  contract  period,  in  case  OIL  is  entitled  for  

input  tax  credit  of  GST,  then statutory  variation  in  applicable  GST  on  supply  

and  on  incidental  services,  shall  be  to OIL’s account. Claim for payment of 

GST/Statutory variation, should be raised within two [02] months from the date of 

issue of' Government Notification' for payment of differential (in %)  GST, otherwise 

claim in respect of above shall not be entertained for payment of arrears. The  base  

date  for  the  purpose  of  applying  statutory  variation  shall  be  the  Bid  Opening 

Date.  

  

9.17 The contractor will be liable to ensure to have registered with the respective tax 

authorities and to submit self-attested copy of such registration certificate(s) and the 

Contractor will be responsible for procurement of material in its own registration 

(GSTIN) and also to issue its own Road Permit/ Eway Bill, if applicable etc. 

 

9.18 In case the bidder is covered under Composition Scheme under GST laws, then bidder 

should quote the price inclusive of the GST (CGST & SGST/UTGST or IGST). 

Further, such bidder should mention “Cover under composition system” in column for 

GST (CGST & SGST/UTGST or IGST) of price schedule. 

 

9.19 Company will prefer to deal with registered supplier of goods/ services under GST. 

Therefore, bidders are requested to get themselves registered under GST, if not 

registered yet. However, in case any unregistered bidder is submitting their bid, their 

prices will be loaded with applicable GST while evaluation of bid. Where Company is 

entitled for input credit of GST, the same will be considered for evaluation of bid as 

per evaluation methodology of tender document. 

 



   

9.20 GST amount shall be reimbursed to the Supplier at actuals against submission of 

invoice issued in accordance with the Invoice Rules which prescribe following 

particulars shall be included in the invoice: 

(a)  Name, address and GSTIN of the supplier; 

(b)  A consecutive serial number of the invoice; 

(c)  Date of issue; 

(d)  Name, address and GSTIN or UIN, if registered of the recipient; 

(e)  Name and address of the recipient and the address of the delivery, along with the 

State and its code, 

(f)  HSN Codes or Accounting Code of services; 

(g)  Description of goods or services; 

(h)  Total value of supply of goods or services; 

(i)  Taxable value of supply of goods or services taking into discount or abatement if 

any; 

(j)  Rate of tax (Central Tax, State Tax, Integrated Tax (for inter-state supply), Union 

Territory Tax or cess); 

(k)  Amount of tax charged in respect of taxable services (Central Tax, State Tax, 

Integrated Tax (for inter-state supply), Union Territory Tax or cess); 

(l)  Place of supply along with the name of State, in case of supply in the course of 

interstate trade or commerce; 

(m) Address of the delivery where the same is different from the place of supply; 

(n)  Whether the tax is payable under Reverse Charge basis and 

(o)  Signature or digital signature of the supplier or his authorized representative. 

 

 9.21  ANTI-PROFITEERING CLAUSE 

 

As per Clause 171 of GST Act, it is mandatory to pass on the benefit due to reduction 

in rate of tax or from input tax credit to the consumer by way of commensurate 

reduction in prices. Supplier may note the above and quote their prices accordingly. 

In case the GST rating of vendor on the GST portal / Govt. Official website is 

negative/black listed, then the bids may be rejected by OIL. Further, in  case  rating  

of bidder  is  negative/black  listed  after  award  of  work  for  supply  of  goods / 

services, then OIL shall not be obligated or liable to pay  or reimburse GST to such 

vendor and shall also be entitled to deduct / recover such GST along with all penalties 

/ interest, if any, incurred by OIL. 

 

10.0    INSURANCE: 

 

10.1   The  Contractor  shall  arrange  insurance  to  cover  all  risks  in  respect  of  their 

personnel,  materials  and  equipment  (except  when  tools/equipment  are  below  

Rotary Table or in the well bore) belonging to the Contractor or its sub-contractor (if 

applicable) during  the  currency of the contract including  the third party 

items/consumables. For materials/equipment belonging to the Contractor or its sub-

contractor, the Contractor may self-insure the same.   



   

  

10.2   The Contractor shall at all time during the currency of the contract provide, pay for and 

maintain the following insurance amongst others: 

  

a)    Employees’ compensation insurance as required by the laws of the country of 

origin of the employee. 

b)   The Company's Liability Insurance as required by law in the country of origin of 

employee. 

c)    General Public Liability Insurance or Comprehensive General Liability insurance 

covering liabilities including contractual liability for bodily injury, including death 

of persons, and liabilities for damage of property. This insurance must cover all 

operations of the Contractor required to fulfill the provisions under this contract. 

d)    The Contractor's equipment used for execution of the work hereunder shall have an 

insurance cover with a suitable limit (as per international standards). 

e)    Automobile Public Liability Insurance covering owned, non-owned and hired 

automobiles used in the performance of the work hereunder, with bodily injury 

limits and property damage limits as governed by Indian Insurance regulations. 

f)  Public Liability Insurance as required under Public Liability Insurance Act 1991. 

g)    Transit Insurance in respect of all items to be transported by the Contractor to the 

site of work, the cost of the transit insurance should be borne by the Contractor and 

the quoted price should be inclusive of this cost. 

10.3 The  Contractor  shall  obtain  additional  insurance  or  revise  the  limits  of  existing 

insurance  as  per  the  Company's  request  in  which  case  additional  cost  shall  be  

to  the Contractor’s account. 

 

10.4   Any deductible set forth in any of the above insurance shall be borne by the 

Contractor. 

 

10.5   The Contractor shall furnish to the Company prior to commencement date, certificates 

of all its insurance policies covering the risks mentioned above. 

 

10.6     If any of the above policies expire or are cancelled during the term of this contract 

and the Contractor fails for any reason to renew such policies, then the Company at its 

discretion may renew/replace same and charge the cost thereof to the Contractor. 

Notwithstanding above, should there be a lapse in any insurance required to be taken 

by the Contractor for any reason whatsoever, loss/damage claims resulting there from 

shall be to the sole account of the Contractor. 

 

10.7   The Contractor shall require all of his sub-Contractor to provide such of the foregoing 

insurance coverage as the Contractor is obliged to provide under this Contract and 

inform the Company about the coverage prior to the commencement of agreements 

with its sub-Contractors. 

 

10.8    All insurance taken out by the Contractor or their sub-contractor shall be endorsed to 

provide that the underwriters waive their rights of recourse on the Company and to the 

extent of the liabilities assumed by the Contractor under this Contract. 

 



   

10.9   Deductible: That portion of any loss not covered by insurance provided for in this 

article solely by reason of deductible provision in such insurance policies shall be to 

the account of the Contractor. 

11.0   CHANGES: 

 

11.1  During the performance of the work, the Company may make minor change to take care 

of any supplementary work within the general scope of this Contract including, but not 

limited to, changes in methodology, and minor additions to or deletions from the work 

to be performed. The Contractor shall perform the work as changed. Changes of this 

nature will be affected by written order by the Company. 

 

11.2  If any changes result in an increase in compensation due to the Contractor or in a credit  

due  to  the  Company,  the  Contractor  shall  submit  to  the  Company  an  estimate  of 

the amount of such compensation or credit in a form prescribed by the Company. Upon 

review  of  the  Contractor's  estimate,  the  Company  shall  establish  and  set  forth  in  

the Change  Order  the  amount  of  the  compensation  or  credit  for  the  change  or  a  

basis  for determining  a  reasonable  compensation  or  credit  for  the  change.  If  the  

Contractor disagrees  with  compensation  or  credit  set  forth  in  the  Change  Order,  

the  Contractor shall nevertheless perform the work as changed, and the parties will 

resolve the dispute in accordance with Clause 14.0 hereunder. The Contractor's 

performance of the work as changed will not prejudice the Contractor's request for 

additional compensation for work performed under the Change Order. 

 

12.0   FORCE MAJEURE: 

 

12.1    In  the event of either party being rendered unable by Force Majeure to perform any  

obligation  required  to  be  performed  by  them  under  the contract, the relative 

obligation of the party affected by such Force Majeure' will stand suspended for the 

period during which such cause lasts. The word Force Majeure' as employed here in 

shall mean acts of God, war, revolt, agitation, strikes, riot, fire, flood, sabotage, civil 

commotion, road barricade (but not due to interference of employment problem of the 

Contractor)acts of government of the two parties, which makes performance 

impossible or impracticable and any other cause, whether of kind herein enumerated 

or otherwise which are not within the control of the party to the contract and which 

renders performance of the contract by the said party impossible. 

 

12.2     Upon occurrence of such cause and upon its termination, the party alleging that it has 

been rendered unable as aforesaid thereby, shall notify the other party in writing 

within 72(Seventy Hours) hours of the alleged beginning and ending thereof, giving 

full particulars and satisfactory evidence in support of its claim. Time for 

performance of the relative obligations suspended by the force majeure shall then be 

extended by the period for which such cause lasts. 

 

12.3  Should ‘force majeure’ condition as stated above occurs and should the same be 

notified within Seventy-Two (72) hours after its occurrence the ‘force majeure’ rate 

shall apply for the first fifteen days. Parties will have the right to terminate the 

Contract if such ‘force majeure’ conditions continue beyond fifteen (15) days with 

prior written notice. Should either party decide not to terminate the Contract even 

under such condition, no payment would apply after expiry of fifteen (15) days force 



   

majeure period unless otherwise agreed to. 

 

13.0 TERMINATION: 

 

13.1   TERMINATION ON EXPIRY OF THE TERMS (DURATION):  

 

  This contract shall be deemed to have been automatically terminated on the 

expiry of duration of the contract or the extension period, if exercised by the  

Company under the provision of the Contract. 

 

13.2   TERMINATION ON ACCOUNT OF FORCE MAJEURE:  

 

 Either party shall have the right to terminate this Contract on account of Force 

Majeure in case the Force Majeure condition persists for more than 3 months. 

 

13.3 TERMINATION ON ACCOUNT OF INSOLVENCY: 

 

  In the event that the Contractor or its collaborator at any time during the term of the 

Contract, becomes insolvent or makes a voluntary assignment of its assets for the 

benefit of creditors or is adjudged bankrupt, then the Company shall, by a notice in 

writing have the right to terminate the Contract and all the Contractor’s rights and 

privileges hereunder, shall stand terminated forthwith. 

 

13.4 TERMINATION FOR UNSATISFACTORY PERFORMANCE: 

 

  If the Company considers that, the performance of the Contractor is unsatisfactory, or 

not upto the expected standard, the Company shall notify the Contractor in writing and 

specify in details the cause of the dissatisfaction. The Company shall have the option 

to terminate the Contract by giving 15 days’ notice in writing to the Contractor, if 

Contractor fails to comply with the requisitions contained in the said written notice 

issued by the Company. 

 

13.5   TERMINATION DUE TO CHANGE OF OWNERSHIP & ASSIGNMENT: 

 

   In case the Contractor's rights and /or obligations under this Contract and/or the 

Contractor's rights, title and interest  to the equipment/ material, are transferred or 

assigned without the Company's consent, the  Company may at its absolute discretion, 

terminate this Contract. 

 

13.6  If at any time during the term of this Contract, breakdown of the Contractor's 

equipment results in the Contractor being unable to perform their obligations 

hereunder for a period of 15 successive days, the Company at its option, may 

terminate this Contract in its entirety without any further right or obligation on the part 

of the Company, except for the payment of money then due. No notice shall be served 

by the Company under the condition stated above. 

 

13.7  Notwithstanding any provisions herein to the contrary, the Contract may be terminated 

at any time by the Company on giving 15 (fifteen) days written notice to the Contractor 

due to any other reason not covered under the above clause from 13.1 to 13.6 and in the 

event of such termination the Company shall not be liable to pay any cost or damage to 



   

the Contractor except for payment of services as per the Contract upto the date of 

termination including the De-mob cost, if any. 

13.8   CONSEQUENCES OF TERMINATION:  

 

  In all cases of termination herein set forth, the relative obligations of the parties to the 

Contract shall be limited to the period up to the date of termination. Notwithstanding the 

termination of this Contract, the parties shall continue to be bound by the provisions of 

this Contract that reasonably require some action or forbearance after such termination. 

 

13.9  Upon termination of this Contract, the Contractor shall return to the Company all of the 

Company's items, which are at the time in the Contractor's possession. 

 

13.10   In the event of termination of contract, the Company will issue Notice  of termination of 

the contract  with date  or  event after  which  the  contract will be terminated. The 

contract shall then stand terminated and the Contractor shall demobilize their personnel 

& materials. 

 

14.0     SETTLEMENT OF DISPUTES AND ARBITRATION: 

 

14.1 Arbitration (Applicable for Suppliers/Contractors other than PSU) :  

 

 Except as otherwise provided elsewhere in the contract, if any dispute, difference, 

question or disagreement arises between the parties hereto or their respective 

representatives or assignees, in connection with construction, meaning, operation, 

effect, interpretation of the contract or breach thereof which parties are unable to 

settle mutually, the same shall be referred to Arbitration as provided hereunder: 

 

1. A party wishing to commence arbitration proceeding shall invoke Arbitration 

Clause by giving 30 days notice to the other party. The notice invoking arbitration 

shall specify all the points of dispute with details of the amount claimed to be 

referred to arbitration at the time of invocation of arbitration and not thereafter. If 

the claim is in foreign currency, the claimant shall indicate its value in Indian 

Rupee for the purpose of constitution of the arbitral tribunal. 

 

2. The number of arbitrators and the appointing authority will be as under: 

Claim amount (excluding 

claim for interest and 

counter claim, if any) 

Number of 

Arbitrator 

Appointing Authority 

UptoRs. 5 Crore Sole Arbitrator OIL 

Above Rs. 5 Crore 3 Arbitrators One Arbitrator by each party 

and the 3rd Arbitrator, who 

shall be the presiding 

Arbitrator, by the two 

Arbitrators. 

3. The parties agree that they shall appoint only those persons as arbitrators who 

accept the conditions of the arbitration clause. No person shall be appointed as 

Arbitrator or Presiding Arbitrator who does not accept the conditions of the 

arbitration clause. 

 



   

4. Parties agree that there will be no objection if the Arbitrator appointed holds 

equity shares of OIL and/or is a retired officer of OIL/any PSU. However, neither 

party shall appoint its serving employees as arbitrator. 

 

5. If any of the Arbitrators so appointed dies, resigns, becomes incapacitated or 

withdraws for any reason from the proceedings, it shall be lawful for the 

concerned party/arbitrators to appoint another person in his place in the same 

manner as aforesaid. Such person shall proceed with the reference from the stage 

where his predecessor had left if both parties consent for the same; otherwise, he 

shall proceed de novo. 

 

6. Parties agree that neither shall be entitled for any pre-reference or pendente-lite 

interest on its claims. Parties agree that any claim for such interest made by any 

party shall be void. 

 

7. The arbitral tribunal shall make and publish the award within time stipulated as 

under: 

Amount of Claims 

and counter claims 

(excluding interest) 

Period for making and publishing of the 

award(counted from the date of first meeting 

of the Arbitrators) 

UptoRs. 5 Crore Within 8 months 

Above Rs. 5 Crore Within 12 months 

 

The above time limit can be extended by Arbitrator, for reasons to be recorded in 

writing, with the consent of the other parties. 

 

8. If after commencement of the arbitration proceedings, the parties agree to settle 

the dispute mutually or refer the dispute to conciliation, the arbitrators shall put 

the proceedings in abeyance until such period as requested by the parties. 

 

9. Each party shall be responsible to make arrangements for the travel and stay etc. 

of the arbitrator pointed by it. Claimant shall also be responsible for making 

arrangements for travel/stay arrangements of the Presiding Arbitrator and the 

expenses incurred shall be shared equally by the parties. 

 

In case of sole arbitrator, OIL shall make all necessary arrangements for his 

travel, stay and the expenses incurred shall be shared equally by the parties. 

 

10. The Arbitration shall be held at the place from where the contract has been 

awarded. However, parties to the contract can agree for a different place for the 

convenience of all concerned. 

 

11. The Arbitrator(s) shall give reasoned and speaking award and it shall be final and 

binding on the parties. 

 

12. Subject to aforesaid, provisions of the Arbitration and Conciliation Act, 1996 and 

any statutory modifications or re-enactment thereof shall apply to the arbitration 

proceedings under this clause. 



   

14.2 Arbitration (applicable in case of Contract awarded on Public Sector 

Enterprise): 

 In the event of any dispute or difference relating to, arising from or connected with 

the Contract, such dispute or difference shall be referred by either party to the 

arbitration of one of the Arbitrators in the Department of Public Enterprises, to be 

nominated by the Secretary to the Government of India, In-Charge of the Bureau of 

Public Enterprises. The Arbitration and Conciliation Act 1996 shall not be applicable 

to the Arbitration under this clause. The award of the Arbitrator shall be binding upon 

the parties to the dispute, provided however; any party aggrieved by such award may 

make a further reference for setting aside or revision of the award to the Law 

Secretary, Deptt. of Legal Affairs, Ministry of Law and Justice, Government of India. 

Upon such reference, the dispute shall be decided by the Law Secretary or the Special 

Secretary/Additional Secretary, whose decision shall bind the parties finally and 

conclusively. The parties in the dispute will share equally the cost of the arbitration as 

intimated by the Arbitrator. 

 

 The venue of all arbitrations under both 13.1 & 13.2 will be Duliajan, Assam. The 

award made in pursuance thereof shall be binding on the parties. 

 

15.0 NOTICES: 

 

15.1  Any notice given by one party to other, pursuant to this Contract shall be sent in writing 

or by telex or Fax and confirmed in writing to the applicable address specified below: 

 

Company 

 

a)   For contractual matters b)  For technical matters 

 GM (Projects-C&P) GM(Projects)  

 OIL INDIA LIMITED               OIL INDIA LIMITED 

 PO DULIAJAN – 786602             PO Duliajan – 786602, 

 ASSAM, INDIA Assam, India 

Fax No. 91-374-2803549         Tel No.  

E-mail: prodproj@oilindia.in       Email: prodproj@oilindia.in 

 

        Contractor 

Email. : 

 

15.2   A notice shall be effective when delivered or on the notice’s effective date, whichever 

is later. 

 

16.0 SUBCONTRACTING/ASSIGNMENT: 
 

The Contractor shall not subcontract or assign, in whole or in part, its  obligations  to  

perform  under  this  contract  to  any  third  party(ies).  Except  for  the main  services  

under  this contract, the Contractor may  subcontract  the petty support services  

subject  to  Company’s  prior  approval.  However, the Contractor shall be fully 

responsible for complete execution and performance of the services under this 

Contract. 

. 



   

If against an order placed by OIL, successful bidder(s) (other than Micro/Small 

Enterprise) is procuring materials/services from their sub-vendor who is a Micro or 

Small Enterprise registered with District Industry Centres or Khadi and Village 

Industries Commission or Khadi and Village Industries Board or Coir Board or 

National Small Industries Corporation or Directorate of Handicrafts and Handloom or 

any other body specified by Ministry of MSME with prior consent in writing of the 

purchasing authority /Engineer-in-Charge the details like Name, Registration No., 

Address, Contact No. details of material and value of procurement made, etc. of such 

enterprises shall be furnished by the Contractor at the time of submission of 

invoice/bill. 

 

17.0   MISCELLANEOUS PROVISIONS: 
 

17.1  The Contractor shall give notices and pay all fees at their own cost required to be 

given or paid by any National or State Statute, Ordinance, or other Law or any 

regulation, or bye-law of any local or other duly constituted authority as may be in 

force from time to time in India, in relation to the performance of the services and by 

the rules & regulations of all public bodies and companies whose property or rights are 

affected or may be affected in any way by the services. 

 

17.2  The Contractor shall conform in all respects with the provisions of any Statute, 

Ordinance of Law as aforesaid and the regulations or bye-law of any local or other 

duly constituted authority which may be applicable to the services and with such rules 

and regulation public bodies and Companies as aforesaid and shall keep the Company 

indemnified against all penalties and liability of every kind for breach of any such 

Statute, Ordinance or Law, regulation or bye-law. 

 

17.3  During the tenure of the Contract, the Contractor shall keep the site where the services 

are being performed reasonably free from all unnecessary obstruction and shall store or 

dispose of any equipment and surplus materials and clear away and remove from the 

site any wreckage, rubbish or temporary works no longer required. On the completion of 

the services, the Contractor shall clear away and remove from the site any surplus 

materials, rubbish or temporary works of every kind and leave the whole of the site 

clean and in workmanlike condition to the satisfaction of the Company. 

 

17.4  Key personnel cannot be changed during the tenure of the Contract except due to 

sickness/death/resignation of the personnel in which case the replaced person should 

have equal experience and qualification, which will be again subject to approval, by the 

Company. 

 

18.0 Deleted 

 

19.0 LIQUIDATED DAMAGES FOR DELAY IN COMPLETION: 

 

19.1  Time is the essence of this Contract. In the event, the Contractor fails to complete the 

works within the stipulated completion period mentioned elsewhere in the bidding 

document, the Contractor shall be liable to pay liquidated damages @ 0.5% of the total 

Contract Value, per week of delay  or part thereof of delay subject to maximum of 

7.5% of the Total Contract Value . Liquidated Damages will be reckoned after expiry 

of the completion period 



   

19.2  Both the Contractor and the Company agree that the above percentage of Liquidated 

damage is a genuine pre-estimate of the loss/damage which will be suffered by the 

Company on account of delay/breach on the part of the Contractor and the said amount 

will be payable without proof of actual loss or damage caused by such delay/breach 

and without any demur and shall not be open for any dispute whatsoever. Discussion 

of the company in the matter of applicability of LD shall be final and binding to the 

contractor. 

 

19.3 The Company also reserves the right to cancel the contract without any compensation 

whatsoever in case of failure to adhere to the mobilisation schedule of the contract. 

 

19.4 The applicable GST on the LD shall have to be borne by the contractor. Accordingly, 

the liquidated damages shall be recovered from the contractor along with applicable 

GST. 

 

20.0 PERFORMANCE SECURITY:  

 

The Contractor has furnished to the Company a Bank Guarantee No. 

_______________________dated_____________ issued by 

_______________________   for ___________ (being 10% of the Total Annualized 

Contract Price) with validity of 15(Fifteen) months beyond the contractual period. The 

Performance Security shall be payable to the Company as compensation for any loss 

resulting from the Contractor's failure to fulfil their obligations under the Contract.             

In the event of extension of the Contractual period, the validity of the Bank 

Guarantee shall be suitably extended by the Contractor. The Bank Guarantee will 

be discharged by the Company not later than 30 days following its expiry. 

 

21.0 ASSOCIATION OF COMPANY'S PERSONNEL: 

 

The Company's engineer will be associated with the work throughout the operations. 

The Contractor shall execute the work with professional competence and in an 

efficient and workman like manner and provide the Company with a standard of work 

customarily provided by reputed Contractors to major international oil companies in 

the petroleum industry. 

 

22.0 LABOUR:  

 

The recruitment of the labour shall be met from the areas of operation and wages will 

be according to the rates prevalent at the time which can be obtained from the District 

Authorities of the area. The facilities to be given to the labourers should conform to 

the provisions of labour laws as per contract Labour (Regulation and Abolition) Act, 

1970. 

 

23.0 LIABILITY: 

 

23.1 Except as otherwise expressly provided, neither the Company nor its servants, agents, 

nominees, Contractors, or sub-contractors shall have any liability or responsibility 

whatsoever to whomsoever for loss of or damage to the equipment and/or loss of or 

damage to the property of the Contractor and/or their Contractors or sub-contractors, 



   

irrespective of how such loss or damage is caused and even if caused by the negligence 

of the Company and/or its servants, agent, nominees, assignees, contractors and sub-

Contractors. The Contractor shall protect, defend, indemnify and hold harmless the 

Company from and against such loss or damage and any suit, claim or expense resulting 

there from. 

 

23.2 Neither the Company nor its servants, agents, nominees, assignees, Contractors, sub-

contractors shall have any liability or responsibility whatsoever for injury to, illness, or 

death of any employee of the Contractor and/or of its Contractors or sub-contractor 

irrespective of how such injury, illness or death is caused and even if caused by the 

negligence of the Company and/or its servants, agents nominees, assignees, Contractors 

and sub-contractors. The Contractor shall protect, defend, indemnify and hold harmless 

the Company from and against such liabilities and any suit, claim or expense resulting 

there from. 

 

23.3   The Contractor hereby agrees to waive its right of recourse and further agrees to cause 

its underwriters to waive their right of subrogation against the Company and/or its 

underwriters, servants, agents, nominees, assignees, Contractors and sub-contractors for 

loss or damage to the equipment of the Contractor and/or its sub-contractors and/or their 

employees when such loss or damage or liabilities arises out of or in connection with 

the performance of the contract limited to the Contractor’s liabilities agreed to under 

this Contract. 

 

23.4  The Contractor hereby further agrees to waive its right of recourse and agrees to cause 

its underwriters to waive their right of subrogation against Company and/or its 

underwriters, servants, agents, nominees, assignees, Contractors and sub-contractors for 

injury to, illness or death of any employee of the Contractor and of its contractors, sub-

contractors and/or their employees when such injury, illness or death arises out of or in 

connection with the performance of the contract limited to the Contractor’s liabilities 

agreed to under this Contract. 

 

23.5 Except as otherwise expressly provided, neither the Contractor nor its servants, agents, 

nominees, Contractors or sub-contractors shall have any liability or responsibility  

whatsoever to whomsoever for loss of or damage to the equipment and/or loss or 

damage to the property of the Company and/or their Contractors or sub-contractors, 

irrespective of how such loss or damage is caused and even if caused by the negligence 

of the Contractor and/or its servants, agents, nominees, assignees, Contractors and sub-

contractors. The Company shall protect, defend, indemnify and hold harmless the 

Contractor from and against such loss or damage and any suit, claim or expense 

resulting there from. 

 

23.6 Neither the Contractor nor its servants, agents, nominees, assignees, Contractors, sub-

contractors shall have any liability or responsibility whatsoever to whomsoever for 

injury or illness, or death of any employee of the Company and/or of its Contractors or 

sub-contractors irrespective of how such injury, illness or death is caused and even if 

caused by the negligence of the Contractor and/or its servants, agents, nominees, 

assignees, Contractors and sub-contractors. The Company shall protect, defend 

indemnify and hold harmless the Contractor from and against such liabilities and any 

suit, claim or expense resulting there from. 

 



   

23.7  The Company agrees to waive its right of recourse and further agrees to cause its 

underwriters to waive their right of subrogation against the Contractor and/or its 

underwriters, servants, agents, nominees, assignees, Contractors and sub-contractors 

for loss or damage to the equipment of the Company and/or its contractors or sub-

contractors when such loss or damage or liabilities arises out of or in connection with 

the performance of the contract.  

 

23.8  The Company hereby further agrees to waive its right of recourse and agrees to cause 

it underwriters to waive their right of subrogation against the Contractor and/or its 

underwriters, servants, agents, nominees, assignees, Contractors and sub-contractors 

for injury to, illness or death of any employee of the Company and of its Contractors, 

sub-contractors and/or their employees when such injury, illness or death arises out of 

or in connection with the performance of the Contract. 

 

24.0    LIMITATION  OF  LIABILITY:  Notwithstanding  any  other  provisions  herein  

to  the contrary, except only in cases of wilful misconduct and/or criminal acts, 

(a)  Neither the Contractor nor the Company (OIL) shall be liable to the other, 

whether in Contract, tort, or otherwise, for any consequential loss or damage, 

loss of use, loss of production, or loss of profits or interest costs. 

(b)  Notwithstanding any other provisions incorporated  elsewhere in the Contract, 

the aggregate liability of the Contractor in respect of this Contract, whether 

under Contract, in tort or otherwise,  shall  not  exceed  50% of the Annualized 

Contract Price, provided however that this limitation shall not apply to the cost 

of repairing or replacing defective equipment by the Contractor, or  to any 

obligation  of  the  Contractor to indemnify the Company with respect to 

Intellectual Property Rights. 

(c) The Company shall indemnify and keep indemnified the Contractor harmless 

from and against any and all claims, costs, losses and liabilities in excess of the 

aggregate liability amount in terms of clause (b) above 

 

25.0 INDEMNITY AGREEMENT: 

 

25.1 Except as provided hereof Contractor agrees to protect, defend, indemnify and hold 

Company harmless from and against all  claims, suits, demands and causes of action, 

liabilities, expenses, cost, liens and judgments of every kind and character, without 

limit, which may arise in favour of Contractor's employees, agents, contractors and 

sub-contractors or their employees on account of bodily injury or death, or damage to 

personnel/properly as a result of the operations contemplated hereby, regardless of 

whether or not said claims, demands or causes of action arise out of the negligence or 

otherwise, in whole or in part or other faults.  

 

25.2 Except as provided hereof the Company agrees to protect, defend, indemnify and hold 

the Contractor harmless from and against all claims, suits, demands and causes of 

action, liabilities, expenses, cost, liens and judgments of every kind and character, 

without limit, which may arise in favour of the Company's employees, agents, 

contractors and  sub-contractors or their employees on account of bodily injury or 

death, or damage to personnel/properly as a result of the operations contemplated 

hereby, regardless of whether or not said claims, demands or causes of action arise out 

of the negligence or otherwise, in whole or in part or other faults. 

 



   

26.0 INDEMNITY APPLICATION:  

 

The indemnities given herein above, whether given by the Company or the Contractor 

shall be without regard to fault or to the negligence of either party even though said 

loss, damage, liability, claim, demand, expense, cost or cause of action may be caused, 

occasioned by or contributed to by the negligence, either sole or concurrent of either 

party. 

 

27.0     SET-OFF: 

 

Any sum of money due and payable to the Contractor (including Performance 

Security refundable to them) under this or any other Contract may be appropriated by 

the Company and set-off against any claim of the Company (or such other person or 

persons contracting through the Company) for payment of a sum of money arising out 

of this contract or under any other contract made by the Contractor with the Company 

(or such other person or persons contracting through the Company). 

 

28.0    PAYMENT, MANNER OF PAYMENT, RATES OF PAYMENT & INVOICING 

PROCEDURE: 

 

28.1  The  Company  shall  pay  to  the  Contractor,  during  the  term  of  the  

Contract,  the amount  due  calculated  according  to  the  schedule  of  rates 

and schedule of payment set and in accordance with other provisions hereof. 

No other payments shall be due from the Company unless specifically 

provided for in this Contract. All payments will be made in accordance with 

the terms hereinafter described. 

 

Request for payment/part payment to third party i.e. other than the party on 

whom the Contract has been awarded will not be entertained by the Company 

under any circumstances. The offers stipulating payment/part payment to such 

third party will be considered as non-responsive and such offers will be 

rejected. 

 

28.2  MANNER OF PAYMENT : All  payments due by the Company to the 

Contractor shall  be  made  at  the  Contractor's  designated  bank. All bank 

charges will be to the Contractor’s account. 

 

28.3   Payment of  any invoices shall not prejudice  the right of the Company to 

question the validity of any charges therein, provided the Company within one 

year after the date of  payment  shall  make  and  deliver  to  the  Contractor  

written  notice  of  objection  to  any item or items the validity of which the 

Company questions. 

 

28.4   The Contractor will submit 6(six) sets of all invoices to the Company address 

given under para 15.1 (a) duly super scribed ‘Original’ and ‘copy’ as 

applicable for processing of payment. 

 

28.5    The Contractor shall submit invoices to the Company on the day following the 

end of each month for all daily or monthly charges due to the Contractor. 

 



   

28.6    Invoice for reimbursable charges related to the contract will be accompanied by 

documents supporting the cost incurred. 

 

28.7   Payment of monthly invoices, if undisputed, shall be made within 30 days 

following the date of receipt of invoice by the Company. 

 

28.8   The Company shall within 20 days of receipt of the invoice notify the 

Contractor of any item under dispute, specifying the reasons thereof, in which 

event, and payment of the disputed amount may be withheld until settlement of 

the dispute, but payment shall be made of any undisputed portion. This will 

not prejudice the Company’s right to question the validity of the payment at a 

later date as envisaged in sub-clause 27.3 above. 

 

28.9    The acceptance by the Contractor of part payment on any billing not paid on or 

before the due date shall not be deemed a waiver of the Contractor’s rights in 

respect of any other billing, the payment of which may then or thereafter be 

due. 

 

28.10  Payment of the last Invoice after successful commissioning of the  facility  

shall be made  within  45  days  following receipt of invoice  by  the Company 

accompanied by the following documents from the Contractor : 

a)  Audited account up to completion of the Contract. 

b)  Tax audit report for the above period as required under the Indian Tax 

Laws. 

c)  Documentary evidence regarding the submission of returns and payment to 

taxes for the expatriate personnel, if any, engaged by the Contractor or by 

its subcontractor. 

d)  Any other documents as required by applicable Indian Laws. 

 

28.11  The Contractor shall maintain complete and correct records of all  information 

on which the Contractor’s invoices are based up to 2(two) years from the date 

of last invoice. Such records shall  be  required  for  making  appropriate  

adjustments  or  payments  by either  party  in  case  of  subsequent audit  

query/objection. Any audit  conducted  by  the Company  of  the  Contractor's  

records, as provided  herein,  shall  be  limited  to  the Company’s  verification  

(i) of  the  accuracy  of  all  charges  made by  the Contractor to the Company  

and (ii)  that  the  Contractor is otherwise in  compliance with  the  terms  and 

conditions of this Agreement. 

 

29.0 WITHHOLDING:   

 

The Company  may  withhold  or  nullify  the  whole  or  any  part  of  the amount  due  

to  the  Contractor,  after  informing  the  Contractor  of  the reasons  in  writing,  on  

account  of  subsequently  discovered  evidence  in order to protect the Company from 

loss on account of: 

 a)      For non-completion of jobs assigned as per Section-II. 

b)   Contractor's indebtedness arising out of execution of this Contract. 

c)    Defective work not remedied by Contractor. 



   

d)   Claims by sub-Contractor of the Contractor or others filed or on the basis of 

reasonable evidence indicating probable filing of such claims against the 

Contractor. 

e)   Failure of the Contractor to pay or provide for the payment of salaries/ wages, 

contributions, unemployment compensation, taxes or enforced savings with-held 

from wages etc. 

f)  Failure of the Contractor to pay the cost of removal of unnecessary debris, 

materials, tools, or machinery. 

g)    Damage to another the Contractor of the Company. 

h)   All claims against the Contractor for damages and injuries, and/or for non-

payment of bills etc. 

i)   Any failure by the Contractor to fully reimburse the Company under any of the 

indemnification provisions of this Contract. 

 If, during the progress of the work the Contractor shall allow any indebtedness to 

accrue for which the Company, under any circumstances in the opinion of the 

Company may be primarily or contingently liable or ultimately responsible and the 

Contractor shall, within five days after demand is made by the Company, fail to pay 

and discharge such indebtedness, then the Company may during the period for which 

such indebtedness shall remain unpaid, with-hold from the amounts due to the 

Contractor, a sum equal to the amount of such unpaid indebtedness. 

 Withholding will also be effected on account of the following:- 

 

i)    Order issued by a Court of Law in India. 

ii)   Income-tax deductible at source according to law prevalent from time to time in 

the country. 

iii)  Any obligation of the Contractor which by any law prevalent from time to time to 

be discharged by the Company in  the event of the Contractor's failure to adhere to 

such laws. 

iv)  Any payment due from the Contractor in respect of unauthorised imports. 

 

When all the above grounds for withholding payments shall be removed, payment shall 

thereafter be made for amounts so with-hold. 

 

Notwithstanding the foregoing, the right of the Company to withhold shall be limited to 

damages, claims and failure on the part of the Contractor, which is directly/indirectly 

related to some negligent act or omission on the part of the Contractor. 

 

30.0 APPLICABLE LAW: 

 

30.1  The Contract shall be deemed to be a Contract made under, governed by and construed 

in accordance with the laws of India for the time being in force and shall be subject to 

the exclusive jurisdiction of Courts situated in Dibrugarh/ Guwahati. 

 



   

30.2  The Contractor shall ensure full compliance of various Indian Laws and Statutory 

Regulations, to the extent applicable, as stated below, but not limited to, in force from 

time to time and obtain necessary permits/licenses etc. from appropriate authorities for 

conducting operations under the Contract: 

 

a)  The Mines Act 1952- as applicable to safety and employment conditions 

b)   The Minimum Wages Act, 1948 

c)   The Oil Mines Regulations, 1984 

d)   The Workmen's Compensation Act, 1923 

e)   The Payment of Wages Act, 1963 

f)   The Payment of Bonus Act, 1965 

g)   The Contract Labour (Regulation & Abolition) Act, 1970 and the rules framed 

there under 

h)  The Employees Pension Scheme, 1995 

i) The Interstate Migrant Workmen Act., 1979 (Regulation of employment and 

conditions of service) 

j)   The Employees Provident Fund and Miscellaneous Provisions Act, 1952 

k)    The AGST Act, WB & Bihar GST Act 

l)   Service Tax Act 

m)   Customs & Excise Act & Rules 

n)    Environmental Protection Act 

o)  Public Liability Act 

30.3     The Contractor shall not make the Company liable to reimburse the Contractor to the  

statutory  increase  in  the  wage  rates  of  the  contract  labour  appointed  by  the 

Contractor. Such statutory or any other increase in the wage rates of the contract 

labour shall be borne by the Contractor. 

 

31.0 SUBSEQUENTLY ENACTED LAWS :  

 

Subsequent to the date of bid closing, if there is a change in or enactment of any law  or 

change in application or enforcement or interpretation of existing law by any 

governmental authority or public body, which results in addition/ reduction in cost to 

Contractor on account of the operation contemplated under the Contract, the 

Company/the Contractor shall reimburse the Contractor/pay the Company for such 

additional/reduced costs actually incurred/saved by the Contractor, subject to the 

submission of documentary evidence by the Contractor/the Company. 

32.0 ROYALITY AND PATENTS :  

If any material used or methods or processes practiced or employed in the manufacture 

of items to conform with the requirements of the contract is/are covered by a patent(s) 

in respect of which contractor is not licensed, the contractor shall, before using the 



   

material, method or process, as the case may be, obtain such license(s) and pay such 

royalty(ies) and license- fee(s) as may be necessary 

 

Each party shall hold harmless and indemnify the other from and against all claim and 

proceedings for or on account of any patent rights, design, trade mark or other 

protected rights arising from any use of materials, equipment, processes, inventions 

and methods which have not been imposed on the attending party by the terms of the 

contract or the specifications or drawings forming part thereof. 

 

32.0 WAIVER &  AMENDMENTS:   It  is  fully  understood  and  agreed  that  none  of  

the terms and conditions of the contract shall be deemed waived or amended by either 

party unless  such  waiver  or  amendment  is  executed  in  writing  by  the  duly  

authorized  agents or  representatives  of  such  party.  The  failure  of  either  party  to  

execute  any  right  of termination  shall not act  as  a waiver  or  amendment  of  any  

right  of such  party  provided hereunder. 

 



   

PART – 3 SECTIONS – II  

 

SCOPE OF WORK / TERMS OF REFERENCE 

 

 

1.0   INTRODUCTION:   

 

1.1 OIL INDIA LIMITED (OIL) a Government of India Enterprise, is a premier Oil & 

Gas Company engaged in Exploration, Production and Transportation of crude oil & 

natural gas with its Headquarters at Duliajan, Assam. The Company has operating interests 

across the country as well as in several foreign countries. The major Oil & Gas producing 

assets of the Company are located in Upper Assam Basin of North East India. The 

Operational area is spread over a radius of 60 km from head quarters at Duliajan. Duliajan 

is connected by Air with nearest Airport at Dibrugarh, 50 km away 

 

1.2 OIL intends to construct four (04) Water Injection Station (WIS) at GCS#6, 

WIS#240, WIS#208 & WIS#21 (Dibrugarh District) in Assam under Improved Oil 

Recovery (IOR) . The Water Injection Stations GCS#6, WIS#240, WIS#208 & WIS#21 

are located at a distance of 12Km, 10Km, 18 Km & 3 Km respectively from Duliajan. The 

installation will be constructed as per functional specifications of various process 

packages.  

 

2.0 OBJECTIVE: OIL intends to hire Engineering Project Management Consultancy 

Services (EPMC) for construction of Water Injection Station at GCS#6, WIS#240, 

WIS#208 & WIS#21 engaging an EPC (Engineering Procurement Construction) 

contractor. An outline of the Scope of Services (SOS) of EPMC for creation of WIS would 

be as under: 

 

a. Develop detailed process philosophy, preparation of FEED documents, Basic 

Engineering, drawings, specifications, define scope of EPC works and cost 

estimation of EPC contract.  

b. Soil Investigation and topographical surveys. 

c. Conducting safety studies (QRA, HAZOP etc.) 

d. Preparation of EPC bid package, evaluation of EPC bids including technical 

recommendations. 

e. Review & approval of design/engineering documents/ drawings generated by EPC 

contractor and approval of vendor data-sheet during execution of the project. 

f. Construction supervision, inspection of Materials, quality control etc.  

g. Measurement of jobs carried out by the EPC contractor and certification of invoices 

raised by the EPC contractor for making payments. 

h. Supervision during pre-commissioning and commissioning. 

i. Monitoring and reporting area of concern and provide possible solution. 

j. Project closure and assists EPC during hand-over of WIS to OIL. 

 

2.1   BASIC PROCESS PHILOSOPHY:  
 

Treated Produced Water from ETP Tengakhat and STF, Madhuban, which are under 

construction, will be transferred through pipeline to GCS#6, WIS#208, WIS#240 & 

WIS#21 for re-injection into reservoirs through injection wells. The proposed WIS shall 

have storage tanks with proper anti corrosive internal coating, gas engine driven 



   

reciprocating injection pumps, piping network with non-corrosive liner/SS pipes (resistant 

to saline water), pump sheds & office facilities, internal roads, boundary wall etc. One 

WIS shall have O&M for 4 years after commissioning of the plant. Suitable Technology to 

be considered taken into account of quality of treated water to be received from respective 

sources.  

WIS GCS#6 shall have additional pumps for transferring treated water to WIS#208, which 

will be 12 Km away from GCS#6.  

Design capacity for the proposed WISs shall be 1500 KLPD with injection pressure 110-

130 Kg/cm2  

 

3.0 EXECUTION METHODOLOGY: 

 

The EPMC shall carry out Basic design, cost estimation, preparation of bid package to 

engage an EPC contractor for carrying out Detailed Engineering, Procurement, Fabrication 

and Construction/Erection works in accordance with the terms of the contract. EPMC will 

also monitor all execution activities of EPC contractor, Commissioning, Start-up, PGTR and 

project closure. Execution of above stated four WISs will be carried simultaneously by the 

EPC contractor. 

 

Phase wise activities of EPMC for WIS GCS#6, WIS#208, WIS#240 & WIS#21 against 

each line item of Schedule of Rate (SOR) will be as under: 

 

3.1 EXECUTION PHASE-I: 

 

Line Item 10 (Refer to PART 3 Section III - SOR) 

Induction with OIL, discussion with the OIL project officials at Duliajan for clear 

technical understanding of the project.  

 

Line Item 20 (Refer to PART 3 Section III – SOR ) 

Contour mapping, Collection of Soil sample and soil data, carrying out Soil Investigation 

and submitting the investigation report to OIL for record.  

 

Preparation of Basic Engineering & Process specifications based on soil investigation 

report and submission to OIL for approval. Carrying out HAZOP Study, Quantitative Risk 

Assessment (QRA) and SIL Study and submission to OIL for record. 

 

Line Item 30 (Refer to PART 3 Section III - SOR) 

Finalization of Project schedule (Bar Chart of the whole project) considering various facets 

of the job. Preparation of BOM (Bill of Materials) and cost estimates for the EPC work 

and O & M for 4 years for WIS GCS#6 (only) based on prevailing market rates and 

submission to OIL for approval. 

 

 

Line Item 40 (Refer to PART 3 Section III - SOR) 

Preparation of composite EPC Tender document based on Basic Engineering, FEED and 

other requirements for Construction and Commissioning of WISs.  

 

Submission of EPC tender document to OIL in both hard (5 copies duly printed in colour 

and hard bound) and soft copies for uploading in the e-portal of OIL.  



   

 

Necessary clarification to the prospective bidders shall be provided by the EPMC. Opening 

of tenders (both Technical & Commercial) will be done at OIL’s office at Duliajan only in 

presence of EPMC’s representatives. EPMC will make necessary arrangement for 

attending the Opening of tenders at OIL`s office at Duliajan at their own expenses.  

 

3.2 EXECUTION PHASE-II: 

 

Line Item 50 (Refer to PART 3 Section III - SOR) 

 

Scrutiny of Bids. Evaluation of bids for technical and commercial compliance, seeking 

clarifications from bidders, if any. Holding discussions (techno-commercial) with bidders 

in consultation with OIL. Submit the scrutinized bids for OIL’s comments/approval and 

make final technical recommendation of EPC Contractor. 

 

EPMC shall organize requisite pre-bid, post-bid meetings in consultation with OIL and in 

presence of OIL’s representative for expeditious replies of queries. The EPMC shall 

prepare list of Technical Queries, obtain the replies for OIL with their inputs and forward 

the recommendations to the respective bidders. EPMC will prepare list of all queries and 

related correspondences forward to OIL.  

 

On receipt of EPMC’s recommendations on technical evaluation of the bids received 

against the tender, OIL shall arrange for obtaining necessary approval from OIL’s 

competent authority for opening the priced bids of the technically qualified bidders.  

 

After receipt of approval for opening of price bids of technically qualified bidders, EPMC 

shall intimate the technically qualified bidders for attending the priced bid opening. Priced 

bids shall be opened at OIL’s office at Duliajan in presence of representatives from EPMC 

& technically qualified bidders within one week after intimating the bidders. Bids of the 

technically disqualified bidders shall not be opened. 

 

EPMC shall tabulate the priced bids of the technically acceptable bids on comparative 

statement sheet and put forward their recommendation to OIL. Negotiations and 

discussions with the bidder, if any required, shall be arranged by EPMC in consultation 

with OIL. Justification for price reasonableness shall also be submitted by EPMC to OIL. 

 

On receipt of EPMC’s recommendations on final commercial evaluation of the bids 

received against the tender, OIL shall arrange for obtaining necessary approval from OIL’s 

competent authority for awarding the contract to Successful Bidder. On receipt of 

necessary approval, OIL shall issue the Letter of Award (LOA) and enter into an 

agreement with the LSTK/EPC contractor. EPMC will make the Contract agreement of 

EPC Contract. EPMC shall make 10 sets of hard copies in binding format and 5 sets in soft 

copies of the contract agreement and submit to OIL.  

 

3.3 EXECUTION PHASE-III: 

 

Line Item 60 (Refer to PART 3 Section III - SOR) 

 



   

EPMC will review plot plan, unit layouts, design, drawings, documents, vendor data & 

drawings of equipments, P & Ids etc. of four WISs provided by the EPC contractor and 

take necessary action as per Document Control Index (DCI). 

3.4 Line Item 70 (Refer to PART 3 Section III - SOR) 

 

Project Monitoring, Overall Construction Supervision in line with but not limited to the 

points mentioned below. OIL shall have the right to verify, cross check the same from time 

to time.  

3.4.1  Construction supervision and total project management. 

3.4.2 To ensure adherence by EPC Contractor to the Scope of Work (SOW) and quality 

control requirements. 

3.4.3  Monitor and control the project schedule.  

3.4.4  Ensure quality control and safety of operation and certify the jobs executed by EPC 

contractor and scrutiny the RA bills prior to making payments.  

3.4.5  Ensure adherence by LSTK/EPC Contractor to statutory guidelines followed in 

upstream oil & gas industry.  

3.4.6  Liaise with EPC Contractor in Documentation, preparation of equipment log book, 

preparation of Safe Operating Procedure for all equipment and various facilities 

including and not limited to civil, mechanical, electrical, instrumentation.  

3.4.7  Submission of list of BOM (Bill of materials) in soft and hard form of all materials 

& equipments installed at the WIS Dikom along with quantities, manufacturer 

details, technical specifications etc.  

3.4.8  Monitor commissioning of individual equipments along with EPC contractor and 

submit commissioning report to OIL.  

3.4.9  Provide competent supervisory staff at the four construction sites to 

review/supervise construction, erection of plant & machineries, civil and structural 

engineering works and approve the materials and workmanship as per terms of the 

EPC contract.  

3.4.10 Supervision and verification of pre-commissioning test run carried out after 

erection/installation of equipment & machinery, electrical, instruments and piping 

networks. 

3.4.11  Organize project review meeting with OIL and the EPC contractor.  

3.4.12   Organize periodic site meeting with the contractor to ensure that work is being 

carried out in safe manner in accordance with the specifications and to the statutory 

regulations. 

3.4.13  EPMC will assist OIL in maintaining records and enforcement of labour laws and  

other statutory requirements applicable in the state including insurance of  

workmen.  

3.4.14 EPMC shall ensure that all necessary statutory approval of the installed 

instrument/equipment have been obtained by the EPC Contractor prior   to 

commissioning of WIS and submit all the documents and certificates to OIL. 

3.4.15  Preparation of Standard Operation & Maintenance Manual in consultation with 

EPC contractor. This Manual will contain process sequence, instrument control, 

start up and shutdown procedures, etc. 

3.4.16  Review of start up, shutdown and emergency provisions and procedures. 

3.4.17 Participate in planning and scheduling of plant start up activities, wherever 

necessary.  

3.4.18 Carry out trial run of the WISs along with EPC contractor. EPMC shall ensure 

successful commissioning of the WIS by the EPC contractor to the satisfaction of 

OIL. EPMC shall submit final certificate of successful trouble free running of the 



   

whole plant to OIL.   

3.4.19 Commissioning of the plant will be deemed to be complete upon expiry of 1 (one) 

months of continuous trouble-free operation of the plant from the date it is being 

put into operation. The trouble free operation will include operation of the plant, its 

all equipment (including operation of the stand-by facilities), components, 

instrument, process and other by-pass systems in auto and / or manual mode (as per 

design) establishing all control/ monitoring and shut-off systems. The above will be 

witnessed and recorded by EPC Contractor, OIL as well as the EPMC. 

3.4.20 In the event of malfunctioning/defects of any equipment (including operation of the 

stand-by facilities), components, instrument, process and other by-pass systems 

during the first month of operation of the plant, the date of completion shall be 

counted from the day of rectification of such malfunctioning/defects etc. and the 

commissioning of the plant shall be considered upon completion of one month of 

trouble-free operation, as stated above, from the day of rectification which shall be 

at no extra cost to OIL by the EPMC.  

 

4.0 DETAILED SCOPE OF SERVICES OF EPMC:  

 

4.1 STUDIES TO BE CARRIED OUT: The following studies are to be carried out by 

the EPMC for all the four WISs and necessary documentation/reports are to be submitted 

to OIL and statutory bodies.  

 

A) HAZOP STUDY: Detailed Hazard Identification (HAZOP) study shall be carried 

out on the proposed design of the WIS and a report shall be submitted as per best practices 

followed in the industry. Hazard and Operability (HAZOP) study of the plant design and 

the updated P & IDs of the main process and different units, utility and support systems of 

the plant considered critical from operating view point should be undertaken with the aim 

to freeze/firm up the instrumentation and the control system design/specifications, 

requirement of added safety provisions/protection layers and to identify other operation 

related problems / hazards. Special attention should be given to check the control 

philosophy and the Safety Instrumentation System presently been adopted in relation to 

Water Injection Station (WIS) used in Oil & Gas industries.  

 

B)   QUANTITATIVE RISK ASSESSMENT STUDY: 

 

(i) Calculations of the magnitude of the potential loss and the probability that the loss 

will occur.  

(ii) Hazard Identification, Frequency Analysis, Hazards Analysis, Risk Determination. 

(iii) Onsite and Offsite risk assessment.  

(iv) Best industry practice to be followed for QRA study. 

 

C) SIL (SAFETY INTEGRITY LEVEL) STUDY: The study will be based on the above 

HAZOP & Risk analysis study results/data to comply IEC61511 & IEC61508 standard 

requirements. Detail SIL (Safety Integrity Level) study based on the above HAZOP study 

results/data has to be carried out to comply IEC61511 & IEC61508 standard requirements. 

The SIL study should determine all the safety functions that will be required to achieve 

risk reduction to “ALARP” (as low as reasonably practicable level) and then the requisite 

SIL level should be assigned to each safety function. The SIL study should determine the 

safety requirement specifications (SRS) for the proposed safety instrumented system for 

the entire facility. SIL study has to be carried out through certified “Functional Safety 



   

Professional/Experts”. 

 

 

4.2 Water Injection Pumps and associated facilities: 

 

(i) EPMC to Prepare FEED, Design, Plant & Equipment Lay-out and P&ID. 

(ii) EPMC to calculate no. of Water Injection Pumps required as per required design 

capacity of OIL with standby provision. 

(iii)   If required EPMC to calculate no. of deep tube-wells required to be dug as per 

water volume requirement. 

(iv)   If required Installation of water treatment facility (Erection of Iron Removal Plant 

along with standby facility and construction of Overhead tanks). 

(v)   Erection and Construction of produced water storage tanks for having two days 

storage capacity as per OIL’s requirement. 

(vi) Installation of proper metering system for measuring injection water volume, 

injection pressure and other related parameters. 

(vii)   EPMC to design piping networks, calculate requirement of pipes, valves, fittings 

etc. and provide guideline/procedures as per latest OISD, API, ASME guidelines 

for erection, welding, Radiography of pipes and other fittings etc. 

(viii) Handling, aligning, fabrication and testing of manifold completed with fixing of 

all types of pipe fittings, nipples, valves, SRVs etc. 

(ix) Installation of Gas / Oil separators and scrubber for Fuel Gas required for Gas   

Engine Driven Units & other facilities. 

(x) Installation of Air compressors. 

(xi) Hydraulic testing of all piping, vessels and equipment installed. 

(xii) EOT/ Manually operated Crane should be incorporated to carry out maintenance 

jobs. 

(xiii) Chemical dozing to be decided during process design as per requirement of OIL. 

 

4.3 BASIC ENGINEERING & FRONT END ENGINEERING DESIGN: The 

Engineering Project Management Consultant (EPMC) appointed for the project shall 

have the primary responsibility of carrying out Basic Engineering & Front End 

Engineering Design (FEED), preparing cost estimates, technical specification (NIT 

specs) and for evaluation of bids and ensuring quality of procurement items  and  

workmanship  of  construction  in line  with  sound established and  safe  engineering  

practices,  standards and codes, completing the project  as  per the terms and conditions 

of  the contract and  to the satisfaction of OIL and commissioning the project within the 

agreed time schedule. The layout & installation should provide optimum space for 

further expansion in terms of plant’s storage & operating capacity. All the drawings 

should  preferably be finalized by EPMC during Basic Engineering & FEED except for 

what will be prepared during Detailed Engineering phase (viz. fabrication drawings, 

construction drawings foundation, steel frame, construction drawings for electrical 

equipment, instrumentation and piping, vents/drains, Hook ups, Loops, vendor data etc.). 

Following on from Basic or FEED engineering work, EPC/LSTK contractor will develop 

Detailed Engineering as per EPMC’s guidelines.  

 

EPMC must provide Bar Chart indicating all the activities and time line including major 

milestones for Execution Phases I, II & III separately as per project schedule 

 

4.3.1 PROCESS: It shall include,  



   

 

(i) To establish final design parameters/basis and limit of the system. 

(ii) To establish latest, suitable, appropriate & proven technology and development of 

Good Practice Guidelines.  

(iii) Preparation of Process Flow Diagram showing operating conditions, Material 

Balance, Composition of streams etc.  

(iv) Preparation of Process Package operating summary of design basis, brief 

description of plant, measurement-control-automation, P&ID, PFD, Plot Plan etc., 

utility requirement and fire protection & fighting system as per statutory 

requirements, guaranteed plant performance, turned down conditions etc., 

Equipment Layout, Line Schedule, Instrument Schedule etc. 

 

4.3.2 EQUIPMENT ENGINEERING: It will include: 

 

(a) Preparation of drawings as per Basic Engineering & FEED requirement, defining 

major equipment, giving the layout of equipment with sections and elevations, 

wherever necessary for equipment engineering as per the statutory guidelines 

followed in upstream oil industry.  

(b) Define scope and finalize engineering specifications based on process data sheets 

for all static and rotary equipment.  

(c) Provide specifications/standards for all equipment and machinery.  

(d) Review/approval of drawings/documents of EPC Contractor during execution as 

necessary.  

 

4.3.3 MECHANICAL AND PIPING SCOPE OF WORK: It will include 

 

(a) Provide information on applicable codes/standards for pipe classification.  

(b) Pipe Adequacy sizing and Stress analysis for piping. 

(c) Design of the piping system of the installation including design of necessary pipe 

supports, witnessing and certifying Hydro tests of piping system, tanks etc. as per 

relevant OISD, ASME, API standards and validation of test reports for onward 

submission to OIL.  

(d) Design of all equipment like Tanks, Pumps and engines, air compressors, EOT 

Cranes, Filters, instrumentation control and monitoring, electrics and illumination 

etc. required for the proposed WIS. 

(e) Preparation of General Layout Plan including Plot Plan for the plant with position 

dimensions of the major equipment/systems as per provisions of the OISD and 

DGMS guidelines.  

(f) Total load calculation of the plant and design of suitable Gas Engine Driven 

Generating Sets with 100% running and 100% stand-by provisions.  

(g) Review/approval of drawings/documents of EPC Contractor during execution as 

necessary with respect to engineering performed and statutory requirement. 

(h) Liaise with the EPC Contractor in Detail Design, selection, procurement, 

inspection, installation, hook-up, testing, Hydro-testing, pre-commissioning, 

commissioning, performance guarantee tests for all the mechanical equipments, line 

pipes, valves, pumps, pipe fittings etc. as per requirement of the WIS. The same has 

to be certified by the EPMC.  

(i) Providing inputs; assist and validate the EPC Contractor in Preparation of technical 

data sheet, drawings, Safe Operation Procedures for all static and rotary equipments 

and packaged items based on the requirements for operation of the WIS. It will be 



   

the responsibility of the EPMC Contractor to submit the validated SOP to OIL.  

 

 

4.3.4 Electrical: 

 

1. EPMC to carry out Load ratings & power requirement calculations for the entire 

WIS station and also to determine no. of Gen-sets which may be required to 

provide uninterrupted power supply along with standby facility. 

2. The EPMC should plan illumination with latest type of luminaries and techniques 

and should ensure that minimum efforts are required for the maintenance of the 

lighting system. As far as possible, the entire area to be lighted with High Mast 

lighting system (30 Meter). Peripheral Lighting is to be considered as per prevailing 

codes and practices using sufficient nos. of luminaries. Laying and installation 

power cables shall be carried out in buried cable trenches. EPMC shall also provide 

specification for supply and installation of suitable light fittings and fixtures in all 

the buildings and sheds in the EPC/LSTK contract for WIS. 

3. Requirement of electrical panels, loop testing & termination etc. 

4. Nomenclatures of electrical panels, equipments and provision for caution /danger 

boards. 

5. Specify applicable codes/standards for electrical supplies and erection.  

6. Provide final agreed specifications/standards for all electrical supplies, erection to 

be incorporated in the EPC contract.  

7. Review/approval of drawings/documents of EPC Contractor and equipment 

supplier during execution as necessary with respect to engineering performed.  

8. Ensure preparation of technical specifications/data sheets for all electrical 

equipments through EPC Contractor.  

9. Ensure preparation of cable tray/trench and earthing layouts through EPC 

Contractor.  

10. Ensure preparation of illumination layout drawings through EPC Contractor.  

11. Ensure preparation of typical installation drawings for installation, earthing and 

lighting fixtures through EPC Contractor.  

12. Ensure Preparation of single line diagrams and typical control schematic drives 

through EPC Contractor.  

13. Ensure preparation of area classification drawings through EPC Contractor.  

14. Ensure provision by EPC Contractor for Special alarm for substation equipment, 

drive motors, lighting fittings, motor control centers, security alarm at gate office 

etc.  

 

IMPORTANT NOTES: 

 

Cement Concrete House: - EPMC will assist and ensure that all electrical Panels, 

Switchgears & equipments be accommodated in a cement concrete house (with proper 

Exhaust Fan System) /sheds etc.  

 

ELCB/ELR: - EPMC will assist and ensure that all motors and lighting circuits be 

protected by suitably rated ELCB/ELRs as per Central Electricity Authority Rule No. 42.  

 

Neutral Grounding Resistance: - EPMC will assist and ensure that Resistance Grounding 

system for Generator Neutral to be provided to limit the ground fault current to 750 mA as 

per Central Electricity Authority Rule No. 100.  



   

 

Lighting Transformer: - EPMC will assist and ensure that the lighting system conform to 

relevant IS Codes and practices. They will ensure that suitably Rated Lighting 

Transformers and related Switchgears be provided for Lighting system and the Voltage 

shall not exceed 250 V between phases as per Central Electricity Authority Rule No. 102 

(ii) (b). 

  

Lightning Protection System: - EPMC will assist and ensure that Lightning Protection 

System be generally provided by EPC/LSTK contractor for the equipment, structures and 

buildings if required. 

 

4.3.5 Instrumentation: 

 

1. EPMC to provide complete information for Instrumentation package to be 

adopted/incorporated in EPC contract for the WIS facility as per design philosophy 

and approved P&ID. 

2. EPMC to ensure that the Materials of Construction (MoC) for instrument 

equipment shall be compatible to the corrosion resistance, pressure and temperature 

conditions of the process fluids handled. Generally, all instrument wetted parts, in 

contact with the process fluid shall be SS316 (minimum), or of a material equal to 

or better than that of the related vessel or line. 

3. EPMC should ensure that, all pneumatic system of the WIS will be powered by dry 

compressed air. A suitable compressed air supply system comprising of Air 

Compressors (1 running & 1 Stand by), Air filter, dryer and Air tanks would have 

to be provided in the design.  

4. Design of suitable communication system for Voice, Data communication and ERP 

system connectivity etc. The system shall be compatible with OIL`s existing 

communication system. 

 

4.3.6 CIVIL & STRUCTURAL SCOPE OF WORK: It will include: 

 

(i) Carrying out detail soil investigation including soil characteristics, ground water 

table level, safe bearing capacity and recommend type of foundations for various 

types of structures proposed for the project to be furnished considering the relevant 

BIS codes. The final report of soil investigation is required to be submitted both as 

hard and soft copy to OIL for record. 

 

(ii) Development of design criteria for all civil, structural and architectural works etc.: a 

brief note on the same to be furnished considering the international standard 

practices, as well as safe and standard practices in the up-stream oil Industries.  

 

(iii) Detail Planning, analysis, and checking of design of all the structures, facilities, 

various foundations including offices, sheds and control room, Overhead water 

tanks, Produced Water Storage Tanks etc. made by EPC contractor as per relevant 

BIS Codes and National Building Code which should be economical considering 

serviceability, utility and safety. This design should be submitted both as hard and 

soft copies to OIL for record.  

(iv) Design of pavements, Industrial and Potable water supply system and efficient 

drainage system.  



   

(v) For design of foundations for various equipments, the static and dynamic loads, 

which are to be considered, are to be provided to EPC contractor. The final design 

and drawings prepared by EPC contractor are to be checked and approved by 

EPMC.  

(vi) Drawings should be prepared in detail in CAD /Auto-CAD and should cover all the 

details including the bar bending schedule, Joints and weld details or other shop 

drawings as per the requirement. The drawing shall include: 

 

(a) Name of Project, Company (OIL), Consultant & Contractor 

(b)Title of the Drawing  

(c) Drawing No. Issue Date, Revision No.  

(d)Statement for Revision 

(e) Revision Identification Mark  

(f) Release Status  

(g) Designer/Checker’s/Draughtsman's name/initial 

 

The EPMC shall maintain an up to date drawing & document register and monitor 

drawing & document issued. This register shall list all drawings & documents used 

in the design and construction for civil and structural works. The drawing register 

shall be a controlled document and shall be kept updated/ revised and shall be 

issued on A3 /A4 size sheets. 

 

(vii) The drawing and any other information required by the EPC contractor for the 

project shall be furnished by the EPMC. During execution of the work, quality 

control of workmanship and materials including necessary tests to be carried out for 

quality assurance as per relevant BIS code and safety measures required are in the 

scope of EPMC. These are to be in line with standard norms, APWD/CPWD/CVC 

Guidelines. Submission of test certificates for quality assurance for all building 

materials utilized from appropriate authorities shall be ensured by EPMC. 

  

(viii) Incorporation of modifications during the course of execution of the project and 

incorporation of the same in relevant revisions and issue of revised drawings are in 

the scope of EPMC. 

 

(ix)  Provide “As Built Drawings” and submission of the same to OIL. Both in hard &    

soft copies based on the progressive completion of jobs.  

 

4.3.7 FIRE PROTECTION & SAFETY: 

 

(i)    Design of fire protection and fire fighting facilities conforming to latest OISD, OMR, 

NFPA, BIS norms etc. whichever is applicable. 

(ii) Layout drawings shall be prepared for all Fire Fighting network and Fire alarm & 

Detection system. 

(iii) Preparation of Fire Emergency Manual with scenario based contingency plan.  

 

The above will be prepared as per requirement of Water Injection Station. 

 

4.4 SAFETY & ENVIRONMENT: 

 



   

(i) EPMC to ensure that all EPC Contractor personnel will have to undergo Mines 

Vocational Training, IME, PME prior to deployment at site.  

(ii) Ensure all Piping including Fire water lines should be above ground and should have 

single point support if required in WIS. 

(iii) EPMC to ensure that all site works shall be carried out in accordance with prevailing 

statutory norms for upstream industry. 

(iv) In absence of a stipulated provision, sound industry practices shall guide the project 

execution work and operation & maintenance thereafter. 

(v) EPMC shall approve the safety policy of the EPC Contractor. 

 

4.5 PROJECT MANAGEMENT: The Project Manager/RCM of EPMC shall be prime 

contact between the OIL and EPMC contractor. He shall be assisted by appropriate staff to 

control and coordinate all aspects of engineering and other related activities.  In order to 

control the project, the Project Manager shall develop an overall project schedule and S-

curves for physical progress and financial budgeting to ensure that the project is completed 

within the stipulated time frame and cost. The project schedule shall be used as a basis of 

reporting the progress of the work on a monthly basis.  

 

The major responsibilities of the Project Manager and his team shall be:  

 

(a)   Project Manager shall be engaged as soon as LOA is issued to EPMC.  

(b)   Liaison with OIL.  

(c)  Carryout overall project management and administration of the project works                     

covering planning, review, co-ordination and reporting.  

(d) Responsible  for  all  acts  and  omissions  of  the  EPC  contractor  in regard  

to successful execution and commissioning of the project. 

(e)  Overall management of the project including assisting OIL in cost control   reporting   

in   mutually   agreed   format   using   modern management tools.  

(f)  The PM (Project Manager) will not use the project data for any purpose other than this 

project and will ensure complete secrecy of the data. 

(g)  Holding periodical review meetings with EPC contractor to monitor the      progress   

identify constraints, slippages and suggest remedial measures. 

(h)   Preparation of reports. 

(i)    Prepare Procurement Status Report as and when required by OIL. 

(j)   In the event of EPC decides to engage some engineering firm other than that 

mentioned in the EPC tender, the EPMC has to ensure the suitability of the firm as per 

the EPC tender specifications and submit its report to OIL. 

(k)  EPMC shall carry out delay analysis of the project from time to time on advice from 

OIL. 

(l)  EPMC shall ensure that all handing over documents during Project closure are in order 

and complete in all respects and certify the same. 

(m)  During the progress of the project, if certain changes in the scope of the EPC are 

envisaged, EPMC shall provide estimates for such changes and also examine and 

validate the estimate provided for such changes by the EPC. EPMC shall also provide 

technical and financial justifications for such changes and assist OIL in preparation 

and approval of Change Orders from Competent authority. EPMC shall also provide 

justifications for any audit queries arising out of such acts raised within one year of 

plant commissioning. 

(n)  The EPMC shall be present at the Kick-Off-Meeting to be held with the EPC 

Contractor at Duliajan at its own cost. 



   

(o) Carrying out Final Project Delay analysis if any on advice from OIL, carrying  

out EPC Contract Closure activities etc. EPMC shall submit a Project Close Out report 

to OIL either based on EPC Contractor`s report (if applicable) or on its own.  

 

The Project Manager (if not deputed at site) shall visit actual job site, attend meeting with 

OIL Project team, and EPC Contractor at least once in 2 months. He shall also visit OIL 

for specific Project requirements, meeting with OIL’s authorities etc. as and when 

intimated by OIL.  

 

4.6 PURCHASE MANAGEMENT: It will include but not limited to the following:  

 

EPMC shall refer to the relevant clauses of EPC Tender attached herewith to ascertain 

their degree of involvement in line with the scope of this tender. 

 

(a)   Review all technical specifications for EPC contractor for the purchase, supply, 

installation, construction and commissioning of project. EPMC to ensure the 

equipments and parts are of national/international standard as per prevailing 

industry practice and new in make.  

(b)   To ensure that the vendor selection for all items and equipment is as per the vendor 

selection criteria provided in the EPC Tender. EPMC shall approve the RFQs of the 

EPC Contractor and ensure the completeness and compliance of the same in all 

respects. EPMC shall also be responsible for approval of the selected 

vendors/suppliers with intimation to OIL. 

(c)   EPMC shall cross check the P.O copies placed by the EPC Contractor on the 

equipment/material suppliers for their genuineness. On advice from OIL, EPMC 

shall liaise with the suppliers and vendors to ensure that the orders are actually 

placed and payments made to the supplier/vendor by the EPC Contractor against 

the items for which the EPC Contractor has raised invoice or EPC/LSTK payment 

has been released. 

(d)   To ensure and check the validity, applicability and correctness of the 

 equipment guarantee/warranty certificates submitted by the EPC Contractor from 

the equipment suppliers and to ensure that the same protects the interest of OIL.  

(e)   Assist EPC Contractor/OIL in obtaining clearance from Empowered Committee.  

(f)   The EPMC would assist OIL in replying all audit queries raised within one year of    

plant commissioning.  

(h)   The EPMC shall liaise with equipment/material suppliers to expedite delivery. 

(i)   To ensure that all spare parts required are supplied by the vendors of EPC 

Contractor and certify the same for accuracy of fit, quality and quantity.   

 

4.7 INSPECTION/EXPEDITING SERVICES:  

 

(a)   Reviewing essential documents, Supplier`s TPI certificates, MOC certificates etc. 

and overall checks on quality for supplies.  

(b)   Ensuring that the TPI engaged for equipment inspection and site inspection are as 

per the approved TPI list. 

(c)    Inspection of critical equipment at identified stages for supplies.  

(d)    Review and approval of QA/QC/QAP programme of the EPC Contractor.  

(e)    Witnessing field performance test of critical equipment.  

(f)    Certifying site based 3rd Party inspection reports for all engineering disciplines. 

(g)    Ensuring that the inspection activities are carried out as per approved QAP. 



   

(h)  Expediting vendor’s work on case to case basis, required from time to  

time at the discretion of OIL.  

(i)   Ensuring that all materials mechanical, electrical, instrumentation etc. required for 

the project are delivered as per approved BOM/MTO. The individual BOM/ MTO 

for each discipline, item etc. shall be reviewed and approved by the EPMC. 

(j)   It is the overall responsibility of the EPMC to ensure that all the equipments/ 

materials/machineries etc. required for the project are of sound quality as per the 

industry standards of EPC tender requirements and meet the 

requirements/specifications for successful commissioning and operation of the 

project. Any delay in the Project due to faulty inspection shall be attributable to the 

EPMC.  

(k)  The EPMC shall depute its personnel at Vendor`s location within India for carrying 

out inspection services viz. witnessing and certifying of the following: Raw 

Materials used, Surface preparations, Paintings, conformance to drawings & 

standards, NDT, Hydro tests etc. of various equipment on intimation by OIL. The 

EPMC is required to quote its rate against such services which shall be inclusive of 

all expenses for a maximum number of 2 days for 1 person.    

 

4.8 DOCUMENTATION & SUBMISSION OF REPORTS: EPMC shall prepare and 

submit reports as follows and as mentioned in various clauses and annexures. The format 

of the report shall be discussed and mutually agreed between OIL & EPMC. Daily, weekly 

and monthly reports shall be generated from the EPC submitted reports with 

opinion/remarks of EPMC. In case EPC fails to submit the report, EPMC shall generate on 

its own. In general, reports shall be submitted in soft form. However, on advice from OIL 

based on the requirements, EPMC shall submit the Monthly reports and quarterly reports 

in Hard copies also. However, it is the responsibility of the EPMC to ensure the timely 

submission of reports by the EPC. Reports should include the followings:   

 

1) Project Progress Reports shall include: - 

 

i. Daily Report: Daily report should include day to day progress report of  

  site work as well as engineering activities.  

 

ii. Weekly report: Weekly reports will include the works completed at the end of the 

week and also the target jobs of the next week. It should also include material or 

equipment procurement status report, if any.  

 

iii. Monthly Report: Monthly progress reports shall include the historical background of 

the Project, a brief description of actual versus planned progress, problems encountered 

and resolutions, and comments on the quality of work and EPC Contractor’s performance. 

The reports shall include graphs or charts showing physical progress of works. The reports 

shall also   include   colour   photographs   showing   completed   work   and construction 

activities undertaken during the relevant reporting period.  

 

Monthly report should also indicate item wise detail status of various procurements. 

Monthly report will contain a section devoted entirely to an assessment of the impact of 

accumulated delays, if any, in the execution of works and a projected date for completing 

the delayed jobs without affecting the Project schedule. The progress report shall highlight 

the specific delays, impact of accumulated delays, reason for such delays, action plans 

proposed to bring back to original schedule, major bottlenecks and holdups. The format of 



   

the progress report shall be discussed and mutually agreed between OIL and  

EPMC.  

Each report shall contain a section devoted to reporting the status of Emergency Works 

and Work Orders issued to the EPC Contractor, detailing the dates of notification and 

subsequent actions and the time and cost effects as assessed, where appropriate.     

  

iv. QUARTERLY REPORT: The EPMC shall prepare quarterly reports that summarise 

the content of the monthly reports, giving an overview of progress on the contract and the 

main issues that have arisen during the period. Each quarterly report shall contain an 

introduction presenting historical project background to set the current report in context. 

The report should contain an analysis of the EPC Contractor’s performance.  

 

2) ACCIDENT REPORTS: A report of the circumstances of any significant accidents 

occurring during execution of the project shall be forwarded to OIL. 

 

3) OTHER DOCUMENTATION: The EPMC shall keep record as mentioned below, but 

not limited to the followings: 

 

(i) Maintain at the project site orderly files for correspondence, reports of site meetings, 

product and material submissions, site instructions, information and drawings issued 

subsequent to the start of works contract, as well as Consultant’s clarifications and 

interpretations of the   contract   documents, progress   reports   and   other   related 

documents. 

 

(ii) Keep a diary or log, recording daily activities, decisions, observations in general, and 

specific observations in more detail as in the case of observing test procedures.  

 

(iv) Records and Minutes of the Meetings held with the EPMC and with the EPC and 

OIL.  

  

4.9 PROJECT MONITORING & CONSTRUCTION SUPERVISION: 

 

Project Monitoring, Overall Construction Supervision shall be in line with but not limited 

to the points mentioned below. OIL shall have the right to verify, cross check the same 

from time to time.  

 

i. The EPMC shall ensure the mobilization by the EPC Contractor as per the EPC Contract 

and certify the mobilization carried out by the EPC Contractor.  

ii. Construction supervision and assistance in project management. 

iii. Adherence by the EPC Contractor to the SOW requirements and control.  

iv. Monitor and control the project schedule.  

v. Ensure quality control and safety of operation and certify the jobs executed by EPC 

contractor.  

vi. Ensure adherence by the EPC Contractor to statutory guidelines followed in    upstream 

oil & gas industry.  

vii. Liaise with the EPC Contractor in documentation, review and validation of 

equipment log book, review and validation of Safe Operating Procedure for all equipment 

and various facilities including and not limited to civil, mechanical, electrical, 

instrumentation. 



   

viii. Review and validation of list of BOM (Bill of materials) in soft and hard form of all 

materials & equipments installed at the plant along with quantities, manufacturer details, 

technical specifications etc and submission to OIL. 

ix. Monitor Pre-commissioning of individual process blocks and equipments along with 

EPC contractor and submit commission report to OIL. 

x.   Provide   necessary   competent   supervisory   staff   in   the   related discipline at the 

construction site to review/supervise construction, erection of plant and equipment, civil 

and structural engineering works and others, approve the materials and workmanship.  

xi. Supervise site development works like site grading, construction of roads, culverts, 

storm water drains, etc.  

xii. Carry out Technical audit review for supervision of civil/structural/mechanical erection 

of equipment and machinery and piping.  

xiii.  Carry out Technical audit review for supervision of erection and installation of all 

electrical and instruments as necessary.  

xiv. Supervision and verification of the final tests carried out after erection/installation of 

equipment and machinery, electrical, instruments and piping for turnkey package plants.  

xv. Organize periodic site management meeting with the EPC contractor to ensure that 

work is carried out in safe manner in accordance with the specifications and to the 

regulations.  

xvi. Organize Project Review Meeting with OIL and the EPC Contractor. 

xvii. The EPMC will assist OIL for maintaining record and enforcement of labour laws 

and other statutory requirements applicable in the state including insurance of workmen.  

xviii. Measurement of works carried out by the EPC Contractor and certify the invoices 

submitted thereof by the EPC Contractor for the works completed and submit to OIL. 

xix. The EPMC shall ensure that all necessary construction equipment, tools and tackles 

required for the project are mobilized by the EPC Contractor. Such machinery shall be of 

good health and proper condition. 

xx. The EPMC shall ensure that all equipments, measuring tools etc. used are calibrated 

(wherever applicable) and shall check for validity of the calibration certificates. 

xxi. The EPMC shall ensure that all the activities carried out by the EPC contractor are 

within the provisions of the EPC Contract and laws and regulations prevailing at the time. 

xxii. The EPMC shall ensure that the personnel/workers/labours employed by the 

EPC/LSTK Contractor undergo PME medical examinations. 

xxiii. The EPMC shall also ensure that all the insurance clauses for man, materials and 

equipments appearing in the EPC Contract are followed by the EPC Contractor and shall 

check and verify such documents thereto. 

 

4.10 TRIAL RUN & COMMISSIONING OF THE PLANT ALONG WITH OIL’S 

PERSONNEL AND THE EPC/LSTK/EPC CONTRACTOR: After testing and 

mechanical completion of project, the EPMC shall ensure successful commissioning of the 

plant by the EPC Contractor to the satisfaction of OIL and also ensure training of personnel 

from OIL by the Contractor EPC during the period of trial. Activities shall include: 

 

i. Assisting the EPC Contractor for Successful continuous Trouble free Trial run of the 

Plant along with all installed equipments by the EPC Contractor with supervision and 

monitoring by the EPMC. The EPMC shall submit final certificate of successful 

trouble free running of the whole plant with acceptable parameters.  Review of 

P&IDs, approval of all as-built drawings. 

ii. Liaising with EPC Contractor in preparing Standard Operation & Maintenance Manual 



   

(SOP). SOP shall be prepared by the LSTK/EPC Contractor and shall be reviewed & 

approved by the EPMC. Plant Operating manual will outline process sequence, 

instrument   control,   start   up   and   shutdown procedures, etc. Review of operating 

manual prepared by the EPC Contractor. 

iii.    Review of plot plan, unit layouts, control room and panel layouts, instrument logics 

etc. as necessary.  

iv.     Review of start up   shutdown   and   emergency   provisions    and procedures. 

v.      Participate in planning and scheduling of plant start up activities, wherever necessary.  

vi.     Liaise with the   EPC   Contractor   in   preparation   of   pre-commissioning program 

and   to   assign   priorities   during   final   stages   of construction work.  

vii. Check plant units for mechanical completion and pre-commissioning at site.  

viii. The EPMC shall ensure that all requisite statutory approvals for the installed 

instrument/facility have    been    obtained by the EPC Contractor prior    to 

commissioning of the Plant  and  submit  all  the  documents  and certificates to OIL. 

 

ix. The process units shall be considered to be commissioned successfully when all the 

units, with instrumentation / control systems, process, utilities and support systems 

have been on uninterrupted stable operation for not less than 72 hours. Whether the 72 

hours operation has been successful or not, shall be decided jointly by the EPMC and 

OIL based on observations recorded during 72 hours. The countdown for 72 hours 

operation shall start only after unit has been on stable operation with all controls and 

safety system in normal operation for a period of not less than 48 hours. The unit shall 

be considered to be commissioned successfully when the entire unit, equipment, with 

instrumentation/control systems, process, utilities and support systems have been 

commissioned. If after successful completion of PGTR any equipment/ parts/ 

machinery/vessel/tank etc. Malfunctions/fails during the time period stipulated for 

commissioning, the EPC Contractor shall replace/modify the same within warranty 

conditions. In such a situation the EPC contractor shall undertake PGTR once again 

after replacement/repairing of the equipment or part as applicable. The extent of repair 

i.e. replacement of part or replacement of the equipment or minor repair shall be jointly 

agreed by the EPC and EPMC/OIL. 

x. Monitoring of training activities provided by EPC to OIL personnel, if applicable. 

xi.  Assistance in preparation and review and approval of draft commissioning report by 

EPC Contractor, Safe Operating Procedure (SOP), O & M manual and maintenance 

schedule for the installation.  

 

xii. Final handing over to OIL/Concerned authority.  

 

xiii.   Ensure that all statutory clearance certificates for operation of the WIS are available. 

5.0  EPMC OFFICE & MANPOWER REQUIREMENT : 

i) OFFICE SET-UP:  EPMC will have to set up an office at Duliajan/Dikom with all 

infrastructures for report generation, project monitoring etc. at its own cost for day-to-day 

Project co-ordination. The EPMC can carry out the drawing and document approval activities 

from their permanent office set-up. 

ii) PROJECT MANAGER: There shall be a professionally qualified Project Manager with 



   

Engineering Degree qualification background to lead the Project Team.  The Project Manager 

must have experience of at least 20 years in the field of design, Project   execution   and   

overall   Project Management. He must be well versed with all aspects of, including but not 

limited to data   acquisitions,   installation   in   Oil   &   Gas   industry   and   system 

designing, knowledge of different field proven technologies, comparison and   evaluation   

thereof   to   identify   appropriate   and      latest   proven technology,  detailed  design & 

engineering,  preparation  of  tender  document specific  to  the  job  requirement,  material  

selection,  operations,  result analysis and trouble shooting, co-ordination and supervision of 

all kind of activities   related   to   the   construction   of   complete   system   and 

commissioning.  He shall have the ability and authority required for performance   of   the   

consultant’s   job.   He   shall   liaise   with   OIL’s representative for the proper co-ordination 

and timely completion of the job. 

 

iii) TEAM  MEMBERS/DOMAIN EXPERTS/ENGINEERS:  The Project Team (both 

Engineering team and Construction team) must comprise of professionally qualified 

members each having 5 (five) years experience in the respective domain/professional fields 

of (i) Mechanical Engineering, (ii) Piping, (iii) Electrical, (iv) Instrumentation, (v) Civil, (vi) 

Process Engineering, (vii) Safety (viii) Project Planning & Administration (ix) QA/QC  etc.  

Moreover,  each  of  them  must  have  work  experience  as  a  team member in at least in 

one successfully completed surface facility project in Oil  &  Gas / Petrochemical / Refinery  

industry.   

 

iv) ENGAGEMENT OF MANPOWER:  

 

a. The disciplines of tentative Manpower requirement are as below. The number of 

disciplines and the number of personnel per discipline may vary based on the 

Project requirement and EPMC shall agree to depute any other required discipline 

or personnel on intimation by OIL.  

1. PM/RCM 

2. Safety  

3. Mechanical/ Piping 

4. Civil 

5. Electrical 

6. Instrumentation 

7. Planning / Document Controller 

8. QA/QC 

9. Commissioning Engineer 

 

b. The manpower required to be deployed at any point of time during the Project 

shall be intimated to EPMC by OIL at least 7 days in advance from the required 

date of deputation. Failure to depute any personnel within 7 days from required 

date of deputation shall attract penalty @Mandays rate quoted by the EPMC until 

the required personnel is deputed.  

 



   

The penalty shall be calculated as follows: 

(No. of person failed to be deputed) X (No. of days) X (Quoted Mandays rate). 

The Penalty shall be deducted from Monthly Bills of the EPMC. 

c. EPMC shall maintain a daily register of attendance of their personnel which 

may be inspected by OIL at any time. 

d. EPMC shall be eligible for payment on actual working days but not on off days, 

holidays etc. 

e. During any closure of site activities due to unforeseen reasons or reasons not 

attributable to the EPMC, EPMC personnel shall report to OIL`s office. 

f. OIL may ask the EPMC to disengage and re-engage their site personnel based on 

project requirements, temporary closure of site works for a prolonged period etc. 

as felt necessary by OIL. EPMC shall not be eligible for Mandays payment against 

the disengaged personnel during that period. Intimation for disengagement shall be 

given by OIL at least 3 days in advance from the date of disengaging.  

Upon resumption of work EPMC shall re-depute their personnel on intimation by 

OIL within 7 days from such intimation. Failure to depute will attract penalty as 

stated in Sl. b above. Payment for the To-Fro cycle trips for such disengage-

reengage shall be made on the number of actual trips as per the rate quoted by the 

EPMC. Payment shall be made only after the disengaged discipline Engineer is re-

engaged to work upon intimation by OIL. EPMC shall not be eligible for payment 

if the discipline Engineer is disengaged but not re-engaged again. EPMC shall also 

not be eligible for payment on replacement of the discipline Engineer due to 

EPMC`s internal reasons, personnel going on leave, or on intimation by OIL due 

to non-performance of the personnel. 

g. EPMC shall not be paid for the number of days any of their personnel going on 

leave. If required by OIL, EPMC shall agree to suitably replace any personnel 

going on leave. 

h. The EPMC shall take necessary action for their office set-up / accommodation 

of their personnel during their visit for Kick-Off-Meeting. 

i. For calculating the Number of days of intimation Sundays and holidays shall 

also be calculated. 

 

Note: 

(i) EPMC shall submit the profiles of their personnel for OIL`s approval.   

(ii) Electrical personnel (domain expert) engaged at site shall have Electrical supervisor’s 

Certificate of Competency issued/vetted/recognized by State Electricity Board, Assam or 

Equivalent State Board. 

 

6.0  PROJECT SCHEDULE :  

The EPMC shall work within the indicated time schedule as given under: 

i. 05 (Five) Months for completion of Execution Phase I (Activities are mentioned in 

Para 3.1 of Part 3 Section II) 

ii. 05 (Five) Months for completion of Execution Phase II (Activities are mentioned in 

Para 3.2 of Part 3 Section II) 



   

iii. 22 (Twenty) Months for completion of Execution Phase III (Activities are mentioned 

in Para 3.3 of Part 3 Section II) 

iv. Additional 03 (three) months for contract/project closure activities (if  applicable) 

will be given to the EPMC in case of EPC contract get extended due to reasons not 

attributable to the EPMC. 

7.0  PLANT BATTERY LIMITS: The battery limit of LSTK/EPC contract shall be 

within the Boundary wall of the project  site. 

8.0 TIME SCHEDULE: The project shall be executed and completed in all respects 

within the quoted project completion period from the date of issue of   

Letter of Award (LOA) to the successful EPMC. The successful EPMC upon issuance of 

L.O.A. shall submit to OIL an implementation schedule and be obliged for its strict 

adherence.  

9.0 EPMC DELIVERABLES:  A tentative guideline for the EPMC deliverables 

against the SOR line items is provided in Part-3, Section III. However, the same shall 

not be considered as exhaustive and final. The EPMC shall agree to carry out all 

activities required for completion of the project. 

10.0 SPECIAL CLAUSES:  

10.1 The EPMC  shall  replace any of their personnel(s) at any point of time 

during  the  contractual  period  if,  in  the  opinion  of  OIL,  the  said 

personnel(s) is/are not suitable to be member(s) of the Service team for 

sufficient reasons.  

10.2 All EPMC personnel engaged at site will have to undergo IME/PME. 

10.3 The EPMC to adhere to OIL’s HSE Management System and HSE Policy. 

10.4 For protecting the interest of Oil India Limited, The EPMC or any of its 

personnel shall not be involved or engaged as the Engineering Consultant or 

perform any such duties on behalf of the EPC Contractor.  

11.0 GUARANTEES :  

 

11.1  GENERAL: The EPMC shall guarantee that the design and engineering works 

and services shall be as specified and technical documentation to be developed 

shall be in accordance with sound and established engineering practices, using   

International standards   and   Indian   Codes  and Regulations, wherever applicable, 

for the purpose specified, free from defects and suitable for respective uses intended.  

11.2 ENGINEERING: In the event of faulty engineering i.e. error or omission in 

the  technical  studies,  work  performed  by  the EPMC;  in  respect  of  work 

described herein, for which the EPMC will be solely responsible, the EPMC must 

agree  to  provide  services  to  furnish  corrective  technical  studies  and engineering 

as may be required without any additional cost to OIL.  

12.0 LIQUIDATED DAMAGES FOR DELAYS : In the event of the project getting 

delayed beyond the stipulated completion time solely due to acts or omissions to 

act by the EPMC, OIL shall be entitled to recover liquidated damages as per Terms 

& Conditions of the this Tender Document. The EPMC shall also provide its services 

free of cost without any claim to OIL for such period of delay.  

 

 



   

Part-3 

Section-III 

SCHEDULE OF RATES & PAYMENT (SOR&P) 

PROFORMA- A SHEDULE OF RATES/PRICE BID FORMAT 

Service 

line 

Item 

Sl. 

No. 

Description of Work Unit 

(in 

words) 

Qty Unit 

Rate 

(INR) 

Total 

Amount 

(INR) 

10 1. Execution PHASE-I: Induction process 

with OIL team on the work completed so 

far technical understanding of the scope 

of work. 

Lump 

sum 

1  A 

20 2. Execution PHASE-I: Topographical 

Survey, Soil Investigation, HAZOP 

study,  Quantitative  Risk  Assessment 

(QRA)  study, Preparation of Basic 

Engineering & Process specifications  for 

EPC work and Discussion. 

Lump 

sum 

1  B 

30 3. Execution PHASE-I: Finalization of 

Project Schedule, Preparation of Cost 

Estimates for EPC work and O & M for 4 

years. 

Lump 

sum 

1  C 

40 4. Execution PHASE I: Preparation of 

complete Bidding document for EPC 

work and O & M contract for 4 years, 

keeping in views the financial and 

contractual terms and conditions of OIL, 

invitation of Bids, attending Pre-bid 

conference and replying pre-bid queries. 

Lump 

sum 

1  D 

50 5. Execution PHASE-II: Scrutiny of Bids 

and making final recommendation of 

WIS Contractor. 

Lump 

sum 

1  E 

60 6. Execution PHASE-III: 

Project Monitoring and Engineering 

drawing & datasheet approval etc. 

Lump 

sum 

1  F 

70 7 Execution PHASE-III: Overall 

Construction Supervision, Inspection of 

incoming materials, measurement and 

certification of  work done by EPC 

contractor , quality checking ,   Trial run 

and commissioning of WIS along with 
OIL’s engineers & EPC contractor, 

Project closure and handing over. 

Man 

days 
13,700  G 

80 8 Travel & related expenses for 

disengagement –re engagement of EPMC 

personnel as per clause no. 8.4 of 

SOW/TOR and inspection services as per 

clause no. 8.5 of SOW/TOR 

Trips 40  H 

TOTAL ESTIMATED CONTRACT VALUE (T)= A+B+C+D+E+F+G+H 

 

 

 

 



   

PROFORMA B-   SCHEDULE OF PAYMENT 

 
Service 

line 

Item 

Sl 

No 

Description of Work Unit 

(in  

words) 

Qty WTG. Payment Schedule 

10 1. Execution PHASE-I 

Induction process with 

OIL team on the work 

completed so far 

technical 

understanding of the 

scope of work. 

Lump 

sum 

1 1% of 

the 

quoted 

contra

ct 

price. 

 

100% payment of the 

quoted price against 

this service line no. 

10 shall be made 

upon completion of 

the activity. 

20 2. Execution PHASE-I 

Topographical Survey 

& Soil Investigation, 

Preparation of Basic 

Engineering & Process 

specifications and 

Discussion, 

Quantitative Risk 

Assessment (QRA) & 

HAZOP study. 

Lump 

sum 

1 15% 

of the 

quoted 

contra

ct 

price 

 

Payment shall be 

milestone based:  

 

25% payment of the 

quoted price against 

this  service line no. 

20 shall be made 

after completion of 

each of the following 

milestones: 

(i)Topographical 

survey & soil 

investigation 

(ii) Basic 

Engineering & 

Process Specification 

(iii) QRA study 

(iv) HAZOP study 

 

30 3. Execution PHASE-I 

Finalization of Project 

Schedule, Preparation 

of Cost Estimates for 

EPC work and O & M 

contract. 

Lump 

sum 

1 8% of 

the 

quoted 

contra

ct 

price. 

 

100% payment of the 

quoted price against 

this service line item 

30 shall be made 

upon completion of 

the activity. 

40 4. Execution PHASE I 

Preparation of 

complete Bidding 

document for EPC 

work and O & M 

contract, keeping in 

views the financial and 

contractual terms and 

conditions of OIL, 

invitation of Bids, 

attending Pre-bid 

conference replying 

pre-bid queries. 

Lump 

sum 

1 14% 

of the 

quoted 

contra

ct 

price. 

 

80% payment of the 

quoted price against 

this service line item 

40 shall be made 

upon completion of 

preparation of 

complete bidding 

document for EPC 

and O & M contract 

and the rest 20% 

shall be made on 

completion of 

invitation of bids, 

attending pre-bid 

conference and 

replying pre-bid 

queries after opening 

of technical bids. 



   

50 5. Execution PHASE-II 

Scrutiny of Bids and 

making final 

recommendation of 

EPC Contractor for 

WIS. 

Lump 

sum 

1 10% 

of the 

quoted 

contra

ct 

price. 

 

100% payment of the 

quoted price against 

this service line item 

50 shall be made 

upon completion of 

the activity. 

60 6. Execution PHASE-III 

Project Monitoring, 

Engineering drawing 

and datasheet 

approval,  

Lump 

sum 

1 15 % 

of the 

quoted 

contra

ct 

price. 

 

Payment shall be 

milestone based:80% 

payment of the 

quoted price shall be 

made on completion 

of each of the 

following: 
i.15% Project 

progress 

ii.30 % Project 

progress 

iii.45% Project 

progress 

iv. 60% Project 

Progress 

v.75% Project 

Progress 

vi.90% Project 

Progress 

vii Mechanical 

Completion 

viii. PGTR & 

Successful 

Commissioning 

Remaining 20% 

shall be released on 

completion of  

Project Closeout. 

70 7 Overall Construction 

Supervision, 

Inspection of incoming 

materials, 

measurement and 

certification of work 
done by the EPC 

contractor, quality 

checking,  Trial run 

and commissioning of 

the WIS along with 

OIL's engineers and 

EPC contractor.  

Project closure and 

handing over.  

Man 

days 

13,700 35% 

of the 

quoted 

contra

ct 

price. 

Payment shall be 

made every month 

on 80% of actual 

work. 10% shall be 

paid on successfully 

commissioning of 
WIS.  

Remaining 10% shall 

be paid after 

completion of project 

closure  

 

80 8 Travel & related 

expenses for 

disengagement –re 

engagement of EPMC 

Trips 40 2% of 

the 

quoted 

contra

Payment shall be 

made on the 

number of actual 

trips. 



   

 

Note to SOR&P:   

 

a) In the event the Bidder quotes a higher amount against any of the item, payment shall be 

limited to the percentages as mentioned in Schedule of Payment mentioned above. Balance 

of payment shall be released at the end of the Contract. 

 

b) Bidders are to quote their item prices inclusive of all taxes and duties but excluding GST 

which will be payable at actual as extra. 

 

c) In the event of delay in completion of the project beyond the period of 32 months as 

mentioned in BEC (Duration of Contract Period) due to reasons not attributable to the 

EPMC, and OIL desires to continue availing the services of the EPMC, OIL shall extend 

the validity of the Contract and it shall be binding on the EPMC to offer such services up 

to further 12 months on the quoted rates. However, all retention amounts as per Service 

line item 60 of Schedule of Payments except the Performance security (PBG) shall be paid 

back to EPMC after completion of 32 months.  

 The payment for the period of further 12 months shall be guided by the Schedule of 

Payments. 

 

d)  If the project is further delayed beyond additional 12 months and OIL desires to continue 

availing the services of the EPMC, the rate against applicable items shall be reviewed 

based on mutual agreement between OIL and EPMC. 

 

e)  Under any circumstance OIL reserves the right to terminate the Contract as per termination 

clauses of the Tender. Extension of the Contract beyond 32 months is under the sole 

discretion of OIL. 

 

f) Refer to “Scope of Work / Terms of Reference” for detailed scope of work. 

 

g): Taxes and Duty clause (Including GST) in GCC is considered as read and complied by the 

bidders wherever applicable. 

 

personnel as per clause 

no. 8.4 of SOW/TOR 

and inspection services 

as per clause no. 8.5 of 

SOW/TOR 

ct 

price. 

 



 

   

Part-3, Section-IV 

 

SPECIAL CONDITIONS OF CONTRACT 

 

1.0    GENERAL 

 

a) Special Conditions of Contract (SCC) shall be read in conjunction with the General 

Conditions of Contract (GCC), Specifications/scope of work, drawings and other 

documents forming part of this contract wherever the context so requires. 

 

b) Notwithstanding the sub-division of the documents into  these  separate parts and 

volumes, every part of each shall be deemed to be supplementary to and complementary 

of every other part and shall be read with and into the contract in so far as it may be 

practicable to do so. 

 

c) Where any provision of the Condition of Contract is repugnant to or at variance with 

any provision of the SCC, then the provision of the SCC shall be deemed to override the 

provisions of the Condition of Contract and shall, to the extent of such repugnance or 

variations, prevail. 

 

d) No oral representation of any officer, agent, or employee of either the Vendor or Owner 

shall affect, modify, nullify or alter any right or obligation of the Vendor or Owner in 

terms of the contract unless made in writing and signed by the authorised representative 

of Owner and Vendor as an Agreed Variation. 

 

e) Wherever, it is mentioned in the specifications that the Contractor  shall perform certain 

works or provide certain facilities, it is understood that the Contractor shall do so at his 

own cost, being  deemed to be part of the relevant item in the Schedule of Rates 

(SOR)whether expressly stated or not. 

 

f) The materials, design and workmanship shall satisfy the relevant Indian & International 

Standards, the specifications contained herein and codes referred to. Where the 

specifications stipulate requirements in addition to these contained in the standard codes 

and specifications, these additional requirements shall also be satisfied. 

 

g) In so far as the contract does not deal with or provide by expression or implication for 

any aspect or specification with respect to the product(s) or any of them or with respect 

to any other matter or thing required to be furnished, done or supplied relative thereto or 

for the delivery there of according to the contract the internationally accepted relevant 

specification, standard of workmanship and/or codes or practices, as the case may be, 

shall apply. In the event of any doubt or ambiguity relative thereto, the Consultant shall 

seek the clarification of the Owner.  

 

2.0  SCOPE OF WORK  

The scope or work of the Consultant is described in detail in separate document “SCOPE 

OF WORK & TERMS OF REFERENCE” of this tender document.  

 

The brief description of scope of work is as under: 

a) Basic & Detail engineering, project management including preparation of cost estimate 

& EPC tender document. 



 

   

b) Preparation of RFP (including Specifications, QAPs, Procedures, etc.  (for supply & 

Services both). 

c) Technical and Price  bid  evaluation  including  other  assistance  (attending pre-bid 

meeting, preparing minutes, recommendation to Owner and also assisting in 

preparation of LOI / Work Order and Contract Agreement for Supply /Construction 

contractor/ EPC, etc. till award of job). 

d) Documents approval, technical audit during manufacturing including but not limited to 

initial visit to the plant for kick off the production of casting /  forging including 

machining works including the testing facilities and close out of orders after 

reconciliation. 

e) Evaluation of offers and assistance the company in award of work. 

f) Inspection and Expediting Services 

g) Construction Supervision and Management 

h) Pre-commissioning and Commissioning activities 

i) PGTR 

3.0  DUTIES AND OBLIGATIONS OF THE CONSULTANT 

 

a) Consultant shall provide the services agreed-upon in this contract and carry out its 

obligations with all due-diligence, efficiency and economy, in accordance with 

industry-accepted professional practices and standards. The Consultant shall observe 

sound management practices. The Consultant shall always act as a trustworthy adviser 

to the Owner, and  shall,  at  all  times,  support  and  safeguard  the  Owner’s  

legitimate interests in any dealings with subcontractors, local officials, community 

organizations or other Third Parties. 

 

b) The  remuneration  the  Consultant  receives  from  the  Owner  shall constitute  its  

only  remuneration  in  connection  with  the  contract.  The Consultant  shall  not  

accept,  for  its  own  benefit  or  for  that  of  its subcontractors, any  trade  

commission, discount or similar direct or indirect payment or other  consideration in 

connection  with  the  goods and  services  provided  under  this  contract  or  the  

discharge  of  its obligations thereof. The Consultant shall ensure that its personnel and 

that of its subcontractors or agents similarly not receive such additional remuneration. 

 

c) The Consultant shall not have the benefit, whether directly or indirectly, of  any  royalty  

on  or  off  any  gratuity  or  commission  from  the  use  of patented or protected 

articles or processes used on or for the purposes of the contract  unless it is mutually 

agreed in writing with the Owner that such a benefit is authorized. 

 

d) The Consultant shall provide all goods and expert technical advice, skills and services, 

which are required for the work under this tender for which it is engaged.  Where 

specialist technical advice, assistance, goods or services are required beyond that 

envisioned under the tender, the Consultant shall notify the Owner accordingly prior to 

bid submission. If accepted by prior written agreement of the Owner, the Consultant 

shall arrange for the provision of such additional goods and services. The above 

conditions notwithstanding, Consultant shall retain full and unencumbered 

responsibility for the provision of all goods and services, which are required under this 

contract. 

 



 

   

e) The Consultant shall, for each part of the services, define the support and/or  

participation  that  is  required  from  the  Owner  or  its  project Office. 

 

f) Additional equipment and machinery required to carry out the tasks required under the 

contract shall be provided by the Consultant. 

 

g) At completion of the services, the Consultant shall submit to the Owner all  original  

documents,  working  drawings,  calculations  and  computer data  that  have  been  

produced  during  contract  implementation.  This information and data shall be properly 

organized, filed and bound. The copyright of all documentation prepared by the 

Consultant in connection with this contract will remain the property of the Owner. The 

Consultant may make copies of such documents but shall not use the documents or the 

contents thereof for any purpose unrelated to the present contract without the prior 

written approval of the Owner. 

 

h) The Consultant shall rent, furnish, staff and equip with communication facilities, office 

space (the Consultant’s Office) in order to facilitate communication and other liaison 

activities between the Consultant, the Owner and other agencies associated with matters 

related to the project. All costs associated with the Consultant’s Office shall be borne by 

the Consultant. 

 

i)  In order to collect the information/data over and above provided by the owner under the 

Contract, the Consultant may contact other agencies and government bodies associated 

with matters related to the project. All costs associated to such activities shall be borne 

by the Consultant including the cost of any information/data sourced for performing the 

scope of work. 

 

4.0 PROJECT MANAGEMENT ORGANISATION 

 

a) CONSULTANT to plan, initiate, guide, coordinate, supervise and control the entire 

Project implementation activities through a dedicated task force consisting of specialists 

and experts. 

 

b) The CONSULTANT will act as an extension of Owner, always keeping in view Owner’s 

interests and advising/guiding Owner on all important matters. 

 

c)  All coordination and communications for the Project will be carried out under   the 

overall guidance and control of CONSULTANT’s Project in charge. Coordination and 

communication procedures will be developed by CONSULTANT soon after its 

appointment, in consultation with Owner. 

 

d)  The CONSULTANT shall not be allowed to bid for any Contracts including Supply 

Contracts for the Project. The CONSULTANT shall not undertake any activity, which is 

to be performed directly/indirectly by the Contractors/Suppliers and is the direct/ indirect 

responsibility of the Contractors/ Suppliers. 

 

5.0 OBLIGATIONS OF THE OWNER: 

 

a)  The Owner shall furnish, without charge and within a reasonable time, all  pertinent 

data and  information available  to it and  shall  give  such assistance as possible to the  



 

   

Consultant for the carrying out of  the Consultant’s  duties  under  this contract. The 

Owner shall give its decision on all designs, sketches, drawings, reports, 

recommendations and other matters properly referred to it for review and judgment by 

the Consultant so as not to delay or disrupt the provision by the Consultant of the goods 

and services required under this contract. 

 

b) The information provided by the Owner including the Owner’s representative(s) in 

connection with this work is being provided in good faith.  Consultant  shall  exercise  

its  knowledge  and  competence  in scrutinising  and evaluating  such  information  and  

shall  proceed  with the use of such information only after satisfying itself of its 

sufficiency for use. 

 

c)  The Owner shall facilitate the timely granting to the Consultant or any of their 

personnel and, where agreed, their dependants, of: 

 Necessary licenses, permits and customs clearances for entry and exit; 

 Access to all sites and locations involved in carrying out the services; 

 Other rights and privileges allowed under the contract and other documentation and 

papers related to the Consultant’s presence in India for the work under the contract. 

d)  The Owner’s Office at Duliajan, Assam shall: 

 Interact with the Consultant through various modes of communication viz. email, 

telecom etc. in relation to execution of the project. 

 Monitor and supervise the activities of the Consultant; 

 Process the invoices and release of payment as per contract; 

 Serve as liaison between the Owner, the Consultant and various other agencies that may 

be associated with the project. The Consultant shall, however, be fully responsible for 

collecting  data  and  other  relevant information  from  the Owner  and  other  agencies.  

Owner’s office shall accept the requisition by the Consultant for furnishing data and 

other relevant information from the Owner. 

6.0 PERSONNEL: 

 

a)  The Consultant shall appoint a Project Manager to be in charge of the work under the 

Contract on behalf of the Consultant and be responsible for liaison between the 

Consultant and the Owner. 

 

b) Should it become necessary to replace any Consultant personnel, the Consultant shall 

forthwith propose candidates to the Owner  with equivalent  or better qualifications and 

experience and, following the Owner’s  concurrence, arrange for such replacement in as 

expeditious manner as possible. 

c)   All such requests for whatever reason must be presented in writing with the particular 

circumstances indicated. The replacement of expert/ specialist accepted in the contract 

will be considered in special circumstances only. 

 

7.0 TIME OF COMPLETION 

 

a) Scope of the work has been considered in totality as detailed in document “SCOPE OF 

WORK & TERMS OF REFERENCE” of this tender. Time of completion for total 

scope of work shall be 32 (Thirty Two) months from the date of LOA to EPMC. EPMC 



 

   

contract will be valid till completion of 32 months from the date of LOA to EPMC and 

the associated defect liability period. 

 

b)   Upon issuance of specific notice, the Consultant shall be called for a kick off meeting at 

Owner’s Office at Duliajan, Assam, India, to discuss on various aspects of the scope of 

work. The Consultant will furnish detailed time schedule for completion of work which 

shall be finalized mutually between the Consultant and Owner. 

 

 

8.0. SCHEDULE OF RATES: 

 

a)  All the items of work mentioned in the schedule of rates and covered by the  Contract 

shall be carried out as per the Scope of  work, drawings, specifications and direction of 

Engineer-in-Charge and shall include all labour, materials, tools, tackles, etc. required 

to complete the job. 

 

b)  The rates stated in the Schedule of Rates shall not be subject to escalation or increase on 

any account whatsoever. 

 

c)  The Price quoted by the bidder shall include charges towards relevant sections of SOR 

for the consultancy services covered under this contract. 

 

d)   The time period for the total work till completion of PGTR shall be 32 months (Thirty 

Three Months only) from the date of LOA to EPMC.  

 

9.0 Other Special Conditions and notes to bidder: 

 

a)  If for reason solely attributable to Owner, the contract for construction  of Four Water 

Injection Stations is  cancelled,  the  Consultant shall  be  paid  proportionately  for  the  

cancelled  Contract  based  on  the activity/activities which have been completed till the 

date of cancellation. 

 

b)  The contract price set forth herein shall be inclusive of: 

 All cost, risk and expense, taxes including income tax on Rupee components and 

foreign currency components, overhead, profit and/or total fee to the satisfactory 

performance and completion of the work till completion of defect liability period. 

 All costs related to management, supervision, design, engineering, subcontracts  

attendance  at  all  meetings  in India  with  Owner  (whether at  Owner’s  premises;  

Owner’s  nominated  location  or  Consultant’s premises  and  any  other  location  

applicable  prior  to  and/  or  during execution  phase  of  the  project),  inspection,  

testing  and  quality assurance/ quality control of the work, as more particularly  

described in the Scope of Work, or elsewhere in the Contract. 

 The  cost of  all  Consultant’s  personnel,  supervision,  management  (including but 

not limited to wages, benefits, payroll, taxes, travel and accommodation  expenses and 

other costs thereto as are paid to employees), all office equipment’s, rental of third 

party office equipment, communication  charges,  outside Owner’s Project Site  

(including  those incurred by Owner while in  Consultant’s offices), all administrative 

costs of Consultant’s operation  (including home office, site office and any other 



 

   

office), all reproduction and graphic costs of whatever kind, postage and courier 

expenses). 

 The price shall also include the charges with respect to the services to be rendered by 

Consultant in the completion of the Project as set out in the various Clauses of the 

“Scope of Work”. 

 The cost of all travel, accommodation and communication expenses within India.  

 The  cost of all guarantees, indemnities to the Owner  and  insurance premium  

required  in  terms  of  the  contract  or  under  any  law,  rule  or regulation or 

otherwise Consultant deems fit to take out and the cost of all risks whatsoever  

(foreseen and unforeseen) including, but not limited to the risk to delay or reduction 

or increase in the Scope of Work and/ or  cancellation of contract  and/or  accidents,  

strikes,  civil  commotion, labour  trouble, third party  breach,  fire,  lightening,  

inclement  weather, storm, tempest, flood, earth quake and other  acts of  God, 

restriction of dislocation  of road/ rail and other  transport for access, suspension  of 

work and sabotage. 

 The prices quoted as per the tender shall be firm for the entire period till completion 

of Consultant’s services in all respects. 

 All supervision charges, establishment overheads, finance charges and other cost and 

expenses of Consultant. 

 Each and every item as break up sought in SOR shall be filled otherwise the offered 

price shall not be considered. 

 

11.0 CONFIDENTIALITY OF INFORMATION AND DATA 

 

All  the  information obtained  by  the  consultant/expert  while  rendering  the 

consultancy work  and  all  the  information/data  etc.  provided  by  Oil  India Limited to 

the consultant/expert shall be treated as confidential and shall not be divulged by the  

consultant/expert or its personnel to any-one other  than the Company's authorised  

personnel.  This obligation of consultant/expert shall be in force even in case of 

termination of the contract.  For publishing any scientific/technical papers in scientific 

journals etc. based on the findings/results/experience gained while rendering the 

consultancy work for Oil India Limited, the consultant/expert and the personnel engaged 

by them must  take prior  approval  from  the  Company's  authorised  personnel  in  this 

regard. 

12.0 DEFECT LIABILITY PERIOD: 

 The Contractor shall guarantee the work for a period of 12 months from the date of 

Completion of WORK which is indicated in the Completion Certificate.  

 

 

 

 

 

 

 



 

   

PART-4 

PROFORMA – I 

 

 

STATEMENT OF NON-COMPLIANCE 

 

(Only exceptions/deviations to be rendered) 

 

1.0 The  Bidder  shall  furnish  detailed  statement  of exceptions/deviations,  if  any,  to  the 

tender stipulations,  terms  and conditions  in  respect  of each  Section  of  Bid  

Document in  the following format: 

 

Section  

No. 

Clause No.   

(Page No.) 

Non-Compliance Remarks 

    

 

2.0 In addition to the above the Bidder  shall  furnish  detailed information  pertaining to 

construction,  operational  requirements, velocity-pattern, added technical  features, if 

any and limitations  etc. of the Inspection Tool proposed to be deployed. 

 

Authorised Person’s Signature: _________________  

 

Name: _______________________________ 

Designation: _________________________ 

 

Seal of the Bidder:  

 

NOTE: OIL INDIA LIMITED expects the bidders to fully accept the terms and 

conditions of the bid document.  However,  should  the bidders  still envisage  some  

exceptions/deviations  to  the  terms and conditions  of  the bid  document,  the  same  

should be indicated  as  per  above  format  and submit  along  with  their  bids. If the  

“Statement of Non Compliance”  in  the above  Proforma is left  blank  (or  not  

submitted  along  with  the  technical bid),  then  it would  be  construed  that  the  bidder  

has  not  taken  any exception/deviation to the tender requirements. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

   

PROFORMA - II A 

 

 

BID FORM 

To, 

GM (Projects-C&P) 

M/s Oil India Limited, 

P.O. Duliajan, Assam, India 

 

Sub: Tender No. : _________________________________ 

 

Gentlemen, 

 

Having examined the General and Special Conditions of Contract and the Statement  of  

Work  &  Terms  of  Reference  including  all  attachments  thereto, the receipt of which 

is hereby duly acknowledged, we the undersigned offer to perform  the  services  in   

conformity  with  the  said  conditions  of  Contract  and Terms of Reference for the  sum 

of ______________ (Total Bid  Amount in words and figures) or such other sums as may 

be ascertained in accordance with the Schedule of Prices attached herewith and made 

part of this Bid. 

 

We undertake, if our Bid is accepted, to commence the work within ( ) days calculated 

from the date of award of Contract. 

 

If  our  Bid  is  accepted,  we  will  obtain  the  guarantee  of  a  bank  in  a  sum  not 

exceeding _______________________ for the due performance of the Contract. We 

agree to abide by this Bid for a period of 180 days from the date fixed for Bid opening 

and it shall remain binding upon us and may be accepted at any time before the 

expiration of that period. 

Until a formal Contract is prepared and executed, this Bid, together with your written 

acceptance thereof in your notification of award shall constitute a binding Contract 

between us. 

We  understand  that  you  are  not  bound  to  accept  the  lowest  or  any  Bid  you may 

receive. 

 

Dated this ____________ day of __________________ 2018. 

 

-------------------Signature 

 

____________________________ 

(In the capacity of) 

 

 

 

 

 

 

 

 

 



 

   

 

PROFORMA - II B 

 

FORM OF PERFORMANCE BANK GUARANTEE 

 

To: M/s. OIL INDIA LIMITED, 

Attn: GM (Projects-C&P) 

Duliajan, Assam, India, Pin - 786602. 

 

WHEREAS  __________________(Name  and  address  of  Contractor)  (hereinafter 

called   "Contractor")  had  undertaken,  in  pursuance  of  Contract  No. 

_____________________ to execute (Name of Contract and Brief Description of the 

Work) _________________ (hereinafter called "the Contract"). 

 

AND  WHEREAS  it  has  been stipulated  by  you  in  the  said  contract  that  the 

Contractor shall furnish you with a Bank Guarantee as security for compliance with 

Contractor's obligations in accordance with the Contract. 

 

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee;  NOW  

THEREFORE we hereby  affirm that  we are Guarantors  on behalf  of  the  Contractor,  

up  to  a total of (Amount of Guarantee in  figures) ___________ in words) 

(____________________), such amount being payable in the types  and  proportions of 

currencies  in  which  the  Contract  price   is  payable, and  we  undertake to pay  you, 

upon  your  first   written  demand  and  without cavil or argument, any sum or sums 

within  the limits of  guarantee  sum  as aforesaid  without your needing  to  prove  or  to 

show grounds or reasons  for your demand  for the sum specified  therein. We hereby 

waive the necessity of your demanding the said debt from the Contractor before 

presenting us with the demand. 

 

We further agree that no change or addition to or other modification of the terms of the 

Contract or the work to be performed thereunder or of any of the Contract documents 

which may be made between you and the Contractor shall in any way cease us from any 

liability under this guarantee, and we hereby waive notice of such change, addition or 

modification. 

 

This guarantee is valid until the date _____________  

 

SIGNATURE AND SEAL OF THE GUARANTORS _____________________ 

Designation ____________________________________ 

Name of Bank ___________________________________ 

Address ________________________________________ 

 

 

 

Date............ Place _____________ 

 

 

 

 

 



 

   

 

 

Note to Proforma-II B for Performance Bank Guarantee : 

 

The bank Guarantee issuing bank must ensure the following: 

 

The bank guarantee issued by the bank must be routed through SFMS platform  

as per the following details : 

 

(i)  “MT 760 / MT 760 COV for issuance of bank guarantee.    

(ii)  “MT 760 / MT 767 COV for amendment of bank guarantee.   

 

The above message/intimation shall be sent through SFMS by the BG issuing  Bank branch 

to Axis Bank, Duliajan Branch, IFS Code – UTIB0001129, Branch  Address – AXIS Bank 

Ltd., Duliajan Branch, Daily Bazar, Jyotinagar, Duliajan,  District – Dibrugarh, PIN – 

786602. 

 

Bank Details of Beneficiary 

a Bank Name AXIS BANK LTD 

b Branch Name DULIAJAN BRANCH 

c Branch Address DAILY BAZAR, JYOTI NAGAR,DULIAJAN , 

DIST. DIBRUGARH, ASSAM , PIN 786602 

State: ASSAM 

d Banker Account No. 910020040028220 

e Type of Account Current Account 

f IFSC Code UTIB0001129 

g MICR Code 786211302 

h SWIFT Code AXISINBB140 

i Contact No. +919706011291 

j Contact Person 

Name 

RUPAM BHUYAN 

k Fax No. 03742800089 

l Email Id duliajan.branchhead@axisbank.com 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

   

PROFORMA II-C 

 

 

CONTRACT FORM 

 

 

This Contract is made  on  ____   day   of   ___________  between India Limited, a 

Government of India Enterprise, incorporated under the Companies Act  1956,   having  

its  registered office at Duliajan in the State of Assam, hereinafter  called  the "Company" 

which expression  unless  repugnant  to  the context shall include executors, 

administrators and assignees on the one part, and M/s. _____________ (Name and 

address of Contractor), hereinafter called the  "Contractor" which expression  unless  

repugnant  to  the  context  shall include executors, administrators and assignees on the 

other part. 

 

WHEREAS the Company desires that Services __________________________ (brief 

description of services) should be provided by the Contractor as detailed hereinafter or as 

Company may requires. 

 

WHEREAS, Contractor  engaged  themselves in the business  of  offering  such services 

represents that they have adequate resources and  equipment, material etc. in good 

working order and fully trained personnel capable of efficiently undertaking the 

operations and is ready, willing and able to carry out  the said   services for the Company 

as per Section-II  attached herewith for this purpose. 

 

WHEREAS, Company issued a firm Letter of Award No.  _____________________ 

based on Offer no.   ________________ submitted by the Contractor against Company's 

Tender no. ___________. 

 

WHEREAS Contractor has accepted Company’s Letter of Award vide their letter no. 

_______________. 

 

All  these  aforesaid  documents  shall  be  deemed  to  form  and  be  read  and construed  

as  part  of  this  Contract.  However,  should  there  be  any  dispute arising  out  of  

interpretation  of  this  contract  in  regard  to  the  terms  and conditions  with  those  

mentioned  in  Company's  tender  document  and subsequent  letters  including  the    

Letter  of  Award  and  Contractor's  offer  and their  subsequent   letters,  the   terms  and  

conditions  attached  hereto  shall prevail.  Changes,  additions  or  deletions  to  the  

terms  of  the  contract  shall  be authorised  solely  by  an  amendment  to  the  contract  

executed  in  the  same manner as this contract. 

 

NOW WHEREAS, in consideration of the mutual covenants and agreements  

Hereinafter contained, it is hereby agreed as follows – 

 

1.   In  this  Contract  words  and  expressions  shall  have  the  same  meanings  as are  

respectively  assigned  to  them  in  the  General  Conditions  of  Contract referred to. 

 

2. In  addition  to  documents  hereinabove,  the  following  Sections  and Annexures  

attached  herewith  shall  be  deemed  to  form  and  be  read  and construed as part of 

this agreement viz.: 



 

   

 

(a) Section-I: General Conditions of Contract, 

(b) Section-II: Terms of Reference / Scope of Work, 

(c) Section-III: Schedule of Rates and Schedule of Payment 

 

3.  In  consideration  of  the  payments  to  be  made  by  the  Company  to  the 

Contractor  as  hereinafter  mentioned,  the  Contractor  hereby  covenants  with the  

Company  to  provide  the  Services  and  to  remedy  defects  therein  in conformity in 

all respect with the provisions of this Contract. 

 

4.  The  Company  hereby  covenants  to  pay  the  Contractor  in  consideration  of the  

provision  of  the  Services  and   the  remedying   of  defects  therein,  the Contract  

Price  or  such   other  sum  as  may  become  payable  under  the provisions of this 

Contract at the times and in the manner prescribed by this Contract. 

 

IN  WITNESS  thereof,  each  party  has  executed  this  contract  at  Duliajan, Assam as 

of the date shown above. 

 

Signed, Sealed and Delivered, 

 

For and on behalf of                  For and on behalf of Contractor 

Company (Oil India Limited)               (M/s. _____________) 

 

Name:          `    Name: 

Status:                Status: 

In presence of:            In presence of: 

 

      1.        1. 

      2.        2. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

   

PROFORMA - II D 

 

FORM OF BID SECURITY (BANK GUARANTEE) 

 

To: M/s OIL INDIA LIMITED, 

Attn: GM (Projects-C&P) 

Duliajan, Assam, India, Pin - 786 602. 

 

WHEREAS,  (Name  of  Bidder)   _____________________________  (hereinafter  called   

"the Bidder") has submitted their offer  Dated__________ for the provision of certain oilfield 

services  (hereinafter  called  "the   Bid")  against  OIL INDIA  LIMITED,  Duliajan,  Assam, 

India  (hereinafter  called  the  Company)'s   tender  No.:  ____________.  KNOW  ALL  

MEN BY  these  presents  that  we  (Name  of   Bank)  ___________________________  of   

(Name  of Country)  _______________  having  our  registered  office  at  ____________    

(hereinafter called  "Bank")  are  bound  unto   the  Company  in  the  sum  of  (     *       )  for   

which payment  well    and  truly  to   be  made  to  Company,  the  Bank  binds   itself,  its 

successors and assignees by these presents. 

 SEALED with the common seal of the said Bank this ___________________day of 

________________ 2018. 

 

THE CONDITIONS of these obligations are: 

 

(1)   If  the  Bidder  withdraws  /  modifies  their  Bid  during  the  period  of  Bid  validity 

specified by the Bidder; or 

(2)   If  the  Bidder,  having  been  notified  of  acceptance  of  their  Bid  by  the  Company 

during the period of Bid validity: 

(a)  Fails  or  refuses  to  execute  the  form  of  Contract  in   accordance  with  the 

Instructions to Bidders; or 

(b) Fails  or  refuses  to  furnish  the  Performance  Security  in  accordance  with  the 

Instructions to Bidders; 

 

We undertake to pay to Company up to the above amount upon receipt of its first written 

demand(by way of letter/fax/cable), without Company having to substantiate its demand 

provided that in its demand Company will note that the amount claimed by   it  is  due  to  it  

owing  to  the  occurrence  of  one  or  both  of  the  two  conditions, specifying the occurred 

condition or conditions. This  guarantee  will  remain  in  force  up  to  and  including  the  

date  (   **    )  and  any demand in respect thereof should reach the Bank not later than the 

above date. 

 

 

 

SIGNATURE AND SEAL OF THE GUARANTORS _______________ 

 

 

Name of Bank & Address ___________________________________ 

Date ............ Place _____________ 

 

 

 

Note: 



 

   

 

1. The Bidder should insert the amount of the guarantee in words and figures. 

2. Date of expiry of Bank Guarantee should be minimum 30 days after the end of the 

validity period of the Bid. 

3. The bank Guarantee issuing bank must ensure the following : 

The  bank  guarantee  issued  by  the  bank  must  be  routed  through  SFMS platform as per 

the following details :   

 

(i)  “MT 760 / MT 760 COV for issuance of bank guarantee.  

(ii)  “MT 760 / MT 767 COV for amendment of bank guarantee.   

 

The  above message/intimation shall be  sent  through SFMS  by  the BG issuing bank  

branch  to  Axis  Bank,  Duliajan  Branch,  IFS  Code  –  UTIB0001129, Branch  Address  –  

AXIS  Bank  Ltd.,  Duliajan  Branch,  Daily  Bazar,  Jyotinagar, Duliajan, District – 

Dibrugarh, PIN – 786602.   

. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

   

PROFORMA – III 

 

PROFORMA LETTER OF AUTHORITY 

TO 

GM (Projects-C&P) 

Oil India Ltd., 

P.O. Duliajan - 786 602 

Assam, India 

 

Sir, 

Sub: OIL's Tender No. ______________ 

 

 

We ____________________________ confirm that Mr.   _________ (Name and  

address)  as  authorised  to  represent  us  to  Bid,  negotiate  and  conclude  the agreement  on  

our  behalf  with  you  against  Tender  Invitation  No. ________________________ for 

hiring of services for _______________________. 

We  confirm  that  we  shall  be  bound  by  all  and  whatsoever  our  said representative shall 

commit. 

 

 

Yours Faithfully, 

 

 

 

 

 

 

    Signature: _________________________ 

Name & Designation: _______________ 

  For & on behalf of: __________________ 

 

 

 

 

 

Note:  This  letter  of  authority  shall  be  on  printed  letter  head  of  the  Bidder and shall be 

signed by a person competent and having  the power of attorney (power  of   attorney   shall   

be  annexed)  to  bind  such  Bidder.  If signed by a consortium, it shall be signed by members 

of the consortium. 

 

 

 

 

 

 

 

 

 

 



 

   

PROFORMA –IV 

 

 

INTEGRITY PACT 

Between 

Oil India Limited (OIL) hereinafter referred to as "The Principal" 

And 

(Name of the bidder).......................... hereinafter referred to as "The Bidder/Contractor" 

 

Preamble: 

The Principal intends to award, under laid down organizational procedures, contract/s for 

“Hiring of Services for Engineering & Project Management Consultancy (EPMC) for 

Construction of Water Injection Station, Assam” 

 

The Principal values full compliance with all relevant laws and regulations, and the principles 

of economic use of resources, and of fairness and transparency in its relations with its 

Bidder/s and Contractor/s. 

 

In order to achieve these goals, the Principal cooperates with the renowned international Non 

Governmental Organisation “Transparency International” (TI).  Following TI’s national and 

international experience, the Principal will appoint an external independent Monitor who will 

monitor the tender process and the execution of the contract for compliance with the 

principles mentioned above. 

 

Section 1 - Commitments of the Principal 

 

(1) The Principal commits itself to take all measures necessary to prevent corruption and to 

observe the following principles:- 

 

1.     No employee of the Principal, personally or through family members,  will in 

connection with the tender for, or the execution of a contract, demand, take a 

promise for or accept, for him/herself or third person, any material  or immaterial 

benefit which he/she is not legally entitled to. 

 

2.    The Principal will, during the tender process treat all Bidders with equity   and 

reason. The Principal will in particular, before and during the tender    process, 

provide to all Bidders the same information and will not provide to any Bidder 

confidential/additional information through which the Bidder could obtain an 

advantage in relation to the tender process or the contract execution. 

 

3.   The Principal will exclude from the process all known prejudiced persons. 

 

(2)  If the Principal obtains information on the conduct of any of its employees which    is a 

criminal offence under the relevant Anti-Corruption Laws of India, or if there be a 

substantive suspicion in this regard, the Principal will inform its Vigilance Office and in 

addition can initiate disciplinary actions. 

 

Section 2 - Commitments of the Bidder/Contractor 

 



 

   

(1)    The Bidder/Contractor commits itself to take all measures necessary to prevent 

corruption.  He commits himself to observe the following principles during his 

participation in the tender process and during the contract execution. 

 

1. The Bidder/Contractor will not, directly or through  any other person  or firm, offer, 

promise or  give to any of  the  Principal's  employees involved in the  tender  

process  or  the  execution  of the  contract  or  to any  third person any material or 

immaterial benefit which he/she is not legally entitled to, in order to obtain in 

exchange any advantage of any kind whatsoever during the tender process or 

during the execution of the contract. 

 

2. The Bidder/Contractor will not enter with other Bidders into any undisclosed 

agreement or understanding, whether formal or informal.    This applies in 

particular to prices, specifications, certifications, Subsidiary contracts, submission 

or non-submission of bids or any other actions to restrict competitiveness or to 

introduce cartelisation in the bidding process. 

 

3. The  Bidder/Contractor  will  not  commit  any  offence  under  the  relevant 

Anticorruption  Laws  of  India;  further  the  Bidder/Contractor  will  not  use 

improperly,  for purposes  of  competition  or  personal  gain,  or  pass  on  to 

others, any information or document provided  by  the Principal as part  of the 

business relationship, regarding plans, technical proposals and business details, 

including information contained or transmitted electronically. 

 

4.  The  Bidder/Contractor  will,  when  presenting  his  bid,  disclose  any  and  all 

payments he has made, is committed to or intends  to make  to  agents, brokers or 

any other  intermediaries  in  connection  with the  award  of  the contract. 

 

(3) The Bidder/Contractor will not instigate third persons to commit offences outlined 

above or be an accessory to such offences.  

 

(3)  The Bidder/Contractor signing Integrity Pact shall not approach the Courts while 

representing the matters to IEMs and he/she will await their decision in the matter. 

 

Section 3- Disqualification from tender process and exclusion from future Contracts 

 

If the Bidder, before  contract award has committed a transgression through a violation of 

Section 2 or in any other form such as to put his reliability or risibility as Bidder into 

question, the Principal is entitled  to  disqualify  the   Bidder  from  the  tender  process  or  to  

terminate  the contract, if already signed, for such reason. 

 

1.    If the Bidder/Contractor has committed a transgression through a violation of Section 2 

such as to put his reliability or credibility into question, the Principal is entitled also to 

exclude the Bidder/Contractor from future contract award processes. The imposition and 

duration of the exclusion will be determined by the severity of the transgression. The 

severity will be determined by the circumstances of the case, in particular the number of 

transgressions, the position of the transgressions within the company hierarchy of the 

Bidder and the amount of the damage. The exclusion will be imposed for a minimum of 

6 months and maximum of 3 years. 

 



 

   

2.   The Bidder accepts and undertakes to respect and uphold the Principal's Absolute right to 

resort  to  and  impose  such  exclusion  and  further  accepts  and  undertakes  not  to 

challenge or question such exclusion on any ground, including the lack of any hearing 

before the decision to resort to such exclusion is taken. This undertaking is given freely 

and after obtaining independent legal advice. 

 

3.    If the Bidder/Contractor can prove that he has restored/recouped the Damage caused by 

him and has installed a suitable corruption prevention system, the Principal may revoke 

the exclusion prematurely.  

 

4.   A transgression is considered to have occurred if in light of available evidence   no 

reasonable doubt is possible. 

 

5.   Integrity Pact, in respect of a particular contract, shall be operative from the date Integrity 

Pact is signed by both the parties till the final completion of the contract or as 

mentioned in Section 9 – Pact Duration whichever is later. Any violation of the same 

would entail disqualification of the bidders and exclusion from future business dealings. 

 

Section 4 - Compensation for Damages 

 

1.   If the Principal has disqualified the Bidder from the tender process prior to the award 

according to Section 3, the Principal is entitled to demand and recover from the Bidder 

liquidated damages equivalent to Earnest Money Deposit/Bid Security.  

 

2.    If the Principal has terminated the contract according to Section 3, or if the Principal is 

entitled to terminate the contract according to section 3, the Principal shall be entitled to 

demand and recover from the Contractor liquidated damages equivalent to Security 

Deposit/Performance Bank Guarantee. 

 

3.  The bidder agrees and undertakes to pay the said amounts without protest or demur 

subject only to condition that if the Bidder/Contractor can prove and   establish that the 

exclusion of the Bidder from the tender process or the   termination of the contract after 

the contract award has caused no damage or less damage than the amount or the 

liquidated damages, the Bidder/Contractor shall compensate the Principal only to the 

extent of the damage in the amount proved. 

 

 

 

Section 5 - Previous transgression 

 

1.    The Bidder declares that no previous transgression occurred in the last   3 years with any 

other Company in any country conforming to the TI approach or with any other Public 

Sector Enterprise in India that could justify his exclusion from the tender process.  

 

2.    If the Bidder makes incorrect statement on this subject, he can be disqualified from the 

tender process or the contract, if already awarded, can be terminated for such reason.  

 

Section 6 - Equal treatment of all Bidders/Contractor/Subcontractors 

 



 

   

1. The Bidder/Contractor undertakes to demand from all subcontractors a commitment in 

conformity with this Integrity Pact, and to submit it to the Principal before contract 

signing. 

 

2. The Bidder/Contractor undertakes to demand from all subcontractors a commitment in 

conformity with this Integrity Pact. The bidder/contractor shall be responsible for any 

violation(s) of the provisions laid down in this Agreement/Pact by any of its sub-

contractors/sub-vendors. 

 

3.  The Principal will disqualify from the tender process all bidders who do not sign this 

Pact or violate its provisions.  

 

Section7- Criminal charges against violating Bidders/ Contractors / Subcontractors 

 

If the Principal obtains knowledge of conduct of a Bidder, Contractor or Subcontractor, or of 

an employee or a representative or an associate of a Bidder, Contractor or Subcontractor, 

which constitutes corruption, or if the Principal has substantive suspicion in this regard, the 

Principal will inform the Vigilance Office. 

 

Section 8 - External Independent Monitor/Monitors 

 

1.    The Principal appoints competent and credible external independent Monitor for this 

Pact. The task of the Monitor is to review independently and objectively, whether and to 

what extent the parties comply with the obligations under this agreement. 

 

2.  The Monitor is not subject to instructions by the representatives of the parties and 

performs his functions neutrally and independently. He reports to the Chairperson of the 

Board of the Principal. 

 

3.    The Contractor accepts that the Monitor has the right to access without restriction to all 

Project  documentation  of  the  Principal  including  that  provided  by  the  Contractor.  

The Contractor  will  also  grant  the  Monitor,  upon  his  request  and  demonstration  of  

a  valid  interest, unrestricted and unconditional access to his project documentation. The 

same is applicable to Subcontractors. The Monitor is under contractual obligation to treat 

the information and documents of the Bidder/Contractor/Subcontractor with 

confidentiality.   

 

4.   The Principal will provide to the Monitor sufficient information about all meetings among 

the parties related to the Project provided such meetings could have an impact on the 

contractual relations between the Principal and the Contractor. The parties offer to the 

Monitor the option to participate in such meetings. 

 

5.    As soon as the Monitor notices, or believes to notice, a violation of this agreement, he  

will  so  inform  the  Management  of  the  Principal  and  request  the Management  to 

discontinue or heal the violation, or to take other relevant action. The monitor can in this 

regard submit non-binding recommendations. Beyond this, the Monitor has no right to 

demand from the parties that they act in a specific manner, refrain from action or tolerate 

action. 

 



 

   

6.   The Monitor will submit a written report to the Chairperson of the Board of the Principal 

within 8 to 10 weeks from the date of reference or intimation to him by the 'Principal' 

and, should the occasion arise, submit proposals for correcting problematic situations. 

 

7.  If the Monitor has reported  to  the  Chairperson of the Board a substantiated  suspicion of  

an offence  under  relevant  Anti-Corruption  Laws  of  India,  and  the  Chairperson has 

not, within reasonable time, taken visible action to proceed  against such offence or 

reported it to the Vigilance Office, the Monitor may also transmit this information 

directly to the Central Vigilance Commissioner,   Government of India. 

 

8.   The word 'Monitor' would include both singular and plural. 

 

Section 9 - Pact Duration 

 

This Pact begins when both parties have legally signed it. It expires for the Contractor 12 

months after the last payment under the respective contract, and for all other Bidders 6 

months after the contract has been awarded.  

 

If any claim is made/ lodged during this time, the same shall be binding and continue to be 

valid despite the lapse of this pact as specified above, unless it is  discharged/determined  by 

Chairperson of the Principal. 

 

Section 10 - Other provisions 

 

1.  This agreement is subject to Indian Law.  Place of performance and jurisdiction is the 

Registered Office of the Principal, i.e. New Delhi. 

 

2.  Changes and supplements as well as termination notices need to be made in   writing. Side 

agreements have not been made. 

 

3.  If the Contractor is a partnership or a consortium, this agreement must be, signed by all 

partners or consortium members. 

4.  Should one or several provisions of this agreement turn out to be invalid, the remainder of 

this agreement remains valid. In this case, the parties will strive to come to an agreement 

to their original intensions. 

 

 

-------------------------       -----------------------------                

For the Principal       For the Bidder/Contractor 

 

 

 

Place: Duliajan.              Witness 1: ............................. 

Date. ------------------  .            Witness 2: ............................. 

 

 

 

 

 

 



 

   

PROFORMA-V 

 

 

PARENT COMPANY GUARANTEE 

 

DEED OF GUARANTEE 

 

This DEED OF GUARANTEE executed at ---------------- this ------------ Day of 

___________by: 

 

M/S ---------------------., a Company organized and existing under the laws of ---------------  

having  a  principal  business  office  at  -------------------------  hereinafter referred  to  as  

“Guarantor”  which  expression  shall,  unless  excluded  by  or repugnant to the subject or 

context thereof, be deemed to include its successors and permitted assigns. 

 

WHEREAS 

 

 M/S OIL INDIA LIMITED (OIL), a Govt. Of India “Navaratna” category Enterprise 

and  premier  Oil  Company  engaged  in  Exploration,  production   and transportation  of  

Crude  oil  &  Natural  gas  having  its  Headquarters  at  Duliajan -786602,Dist.  Dibrugarh,  

Assam  hereinafter  referred  to  as  “Company”  which expression  shall,  unless  excluded  

by  or  repugnant  to  the  subject  or  context thereof ,be deemed to include its successors and 

assigns, floated Tender No.  -------------------inviting offers from Vendors for -------------------

------------------. 

 

M/S  ----------------,  a  Company  registered  under  the   Company’s  Act  1956  and having  

its  Registered  Office  at  ---------------------hereinafter  referred  to  as “Subsidiary”,  which  

expression  shall,  unless  excluded  by  or  repugnant  to  the subject  or  context  thereof,  be  

deemed  to  include  its  successors and  permitted assigns,  a  wholly  owned  subsidiary  of  

the  Guarantor,  have  in  response  to  the above mentioned tender invited by the Company, 

submitted their Bid No.  ------------------------------------ dated------------ to the Company with 

one of the condition that the Subsidiary shall arrange a guarantee from its parent company 

guaranteeing due  and  satisfactory  performance  of  the  work  covered  under  the  said  

tender including any change therein as may be deemed appropriate by the Company at any 

stage. 

 

The  Guarantor  represents  that  they  have  gone  through  and  understood  the requirement 

of the above mentioned tender and are capable of and committed to provide technical, 

financial  and such other supports as may be required by the Company for successful 

execution of the same.  

 

The  Subsidiary  and  the  Guarantor  have  entered  in  to  an  agreement  dated 

……………………….  as  per  which  the  Guarantor  shall  be  providing  technical, 

financial and such other supports as may be necessary for performance of the work relating to 

the said tender. 

Accordingly, at the request of the Subsidiary and in consideration of and as a requirement for 

the Company to enter into agreements with the Subsidiary, the Guarantor hereby agrees to 

give this Guarantee and undertakes as follows: 

 



 

   

1. The  Guarantor  (Parent  Company)  unconditionally  agrees  that  in  case  of  non-

performance  by  the  Subsidiary  of  any  of  its  obligations  in  any  respect,  the 

Guarantor shall immediately on receipt of notice of demand by the Company take up  the  

job  without  any  demur  or  objection,  in  continuation  and  without  loss  of time and 

without any cost to the Company and dully perform the obligations of the  Subsidiary  to  

the  satisfaction  of  the  Company.  In  case  the  Guarantor  also fails  to  discharge  its  

obligations  herein  and  complete  the  job  satisfactorily,  the Company  shall  have  

absolute  rights  for effecting  the  execution  of  the  job from any  other  person  at  the  

risks  and  costs  of  the  Guarantor.  The  Guarantor  also undertakes to make good any 

loss that may be caused to the Company for non-performance  or  un-satisfactory  

performance  by  the  Guarantor  or  Subsidiary  of any of their obligations.  

 

2.  The  Guarantor  agrees  that  the  Guarantee  herein  contained  shall  remain  valid and  

enforceable  till  the  satisfactory  execution  and  completion  of  the  work (including 

discharge of the warranty obligations) awarded to the Subsidiary. 

 

3.  The Guarantor shall be jointly with the Subsidiary as also severally responsible for 

satisfactory performance of the contract entered between the Subsidiary and the 

Company. 

 

4.  The liability of the Guarantor under this Guarantee is limited to the total value of the 

contract entered between the Subsidiary and the Company and in no event shall the 

Guarantor’s liability hereunder, either in its capacity of Guarantor or as Contractor  

should  it  perform  the  Contract  in  the  event  of  the  subsidiary’s  nonperformance as 

per point No.1 herein above, exceed that of the Subsidiary under the mutually agreed 

Contract awarded to the Subsidiary. This will, however, be in addition  to  the  forfeiture  

of  the  Performance  Guarantee  furnished  by  the Subsidiary. 

 

5.   The  Guarantor  represents  that  this  Guarantee  has  been  issued  after  due observance  

of  the  appropriate  laws  in  force  in  India.  The Guarantor hereby undertakes that the 

Guarantor shall obtain and maintain in full force and effect all the Governmental and 

other approvals and consents that are necessary and do all other acts and things necessary 

or desirable in connection there with or for the due performance of the Guarantors 

obligations hereunder. 

 

6.   The Guarantor also agrees that this Guarantee shall be governed and construed in  

accordance  with  the  laws  in  force  in  India  and  subject  to  the  exclusive 

jurisdiction of the courts of Assam, India. 

 

7.   The  Guarantor  hereby  declares  and  represents  that  this  Guarantee  has  been given  

without  any  undue  influence  or  coercion  from  any  person  and  that  the Guarantor 

has fully understood the implications of the same. 

 

8. The  Guarantor  represents  and  confirms  that  the  Guarantor    has  the  legal capacity,  

power  and  authority  to  issue  this  Guarantee  and  that  giving  of  this Guarantee and 

the performance and observations of the obligations hereunder do not contravene any 

existing law or any judgment. 

 

 

 



 

   

For and on behalf of (Parent Company) 

M/s --------------------------------.  

 

Signature : 

Name : 

Designation :   

 

   Witness : 1 

Signature   : 

Name     : 

Designation   : 

Date     : 

 

 

 

Witness : 2 

Signature   : 

Name     : 

Designation   : 

Date 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

   

Format of agreement between bidder and the parent company (to be made on stamp 

paper of requisite value and notarized)  

 

This agreement made this  ---------  Day of ----------  by and between -------------------------  

having its  Registered  Office  at  --------------------------------  herein  after referred to as 

bidder of the first part AND   

 

 M/S ---------------------------, a Company organized and existing under the laws of  ----------  

having  a  principal  business  office  at  --------------------------------------hereinafter referred to 

as “Parent Company” on the other part,  

 

WHEREAS M/S OIL INDIA LIMITED having its Headquarters at Duliajan-786 602, Dist: 

Dibrugarh, Assam (herein after referred to as OIL), has invited offers vide their Tender 

No.………………………. inviting offers from Vendors for  

…………………………………....  

 

 

AND WHEREAS M/S  ------------------------------,  (Bidder)  intends  to  participate  against  

the  said tender and desires to have a financial and technical support of M/s  ---------------------

----------  (Parent Company) and whereas Parent Company represents that they have  gone  

through  and  understood  the  requirement  of  the  above  mentioned tender and are capable 

of and committed to provide the services as required by the bidder for successful execution of 

the contract, if awarded to the bidder. 

 

Now, it is hereby agreed to by and between the parties as follows: 

 

1.  M/S------------------------------, (Bidder) will submit an offer to OIL for the full scope of 

work as envisaged in the tender document as a main bidder and liaise with OIL directly for 

any clarifications etc. in this contexts. 

 

2.  M/S ------------------------------- (Parent Company) undertakes to provide financial, 

technical support and expertise, expert manpower and procurement assistance and project 

management to support the bidder to discharge its obligations as per the Scope of Work of the 

tender/Contract for which the offer has been made by the bidder and accepted by the Parent 

Company. 

 

However,  as  a  minimum,  following  services  will  be  covered  by  the  Parent Company: 

i)-------------------------- 

ii)-------------------- etc. 

 

3.  This  agreement  will  remain  valid  till  validity  of  bidder’s  offer  to  OIL   including 

extension if any and till satisfactory performance of the Contract in the event the Contract is 

awarded by OIL to the bidder. 

 

4.  It  is  further  agreed  that   for  the  performance  of  work  during  Contract  period bidder 

and Parent Company shall be jointly and severally responsible to OIL for satisfactory 

execution of the Contract . 

 

5.  However, the bidder shall have the overall responsibility of satisfactory execution of the 

Contract awarded by OIL. 



 

   

 

In witness whereof the parties hereto have executed this agreement on the date mentioned 

above. 

 

 

 For and on behalf of (Bidder)        for and on behalf of (Parent Company) 

 

(M/S -------------------------------------)      (M/s---------------------------------.) 

 

 

 

 

Signature:           Signature:  

 

Name:                  Name: 

 

Designation                     Designation: 

 

Witness: 1           Witness: 1 

 

Witness: 2           Witness: 2 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

   

PROFORMA – VI 

 

RECORD OF BIDDER’S PAST RELEVANT EXPERIENCE 

 

 

Sl 

No. 

Clients  Name,  

address  &  contact  

Telephone No. 

Contract  

No. 

Brief  

description  of 

the contract 

Contract period Contract  

Value From To 

       

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Signature of the bidder 

 

 

 

 

 



 

   

PROFORMA–VII 

 

AUTHORISATION FOR ATTENDING BID OPENING 

 

 

 

TO                        Date : ____________ 

GM (Projects-C&P) 

Oil India Ltd., 

P.O. Duliajan - 786 602 

Assam, India 

 

Sir, 

 

Sub : OIL's IFB No. ______________________ 

 

 

 

 

We authorise Mr. /Mrs. ______________ (Name and address) to be present at the time of 

opening of the above IFB due on _____________ at Duliajan on our behalf.  

 

 

 

 

 

 

 

 

Yours Faithfully, 

 

Authorised Person’s Signature: _________________ 

 

Name: _______________________________ 

 

Designation: _________________________ 

 

Seal of the Bidder:  

 

 

 

 

 

 

 

 

Note:  This  letter  of  authority  shall  be  on  printed  letter  head  of  the Bidder and shall be 

signed by a person who signs the bid. 

 

 



 

   

PROFORMA–VIII 

 

 

UNDERTAKING BY BIDDER 

 

 

 

 

We  ____________________(Name  &  Address  of  Firm)________  hereby undertake that 

in the event the job of Hiring of Services for Engineering & Project Management  

Consultancy  (EPMC)  for construction of  Water Injection Station,  Assam  against  Tender  

Invitation  No. ………..is  awarded  to  us,  we  shall  not  perform  any  such  duties  on  

behalf  of  the LSTK/Package/Site  Construction  Contractor  engaged  by  OIL  afterwards 

for  construction of  Water Injection Station, Assam.  

 

 

 

 

Yours Faithfully, 

 

Signature: __________________________ 

 

Name & Designation: _______________ 

 

For & on behalf of: __________________ 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Note  :  This  undertaking  shall  be  on  printed  letter  head  of  the  Bidder  and shall  be  

signed  by  a   person  competent  and  having  the  power  of  attorney (power of attorney 

shall be annexed) to bind such Bidder. 

 

 

 

 

 

 



 

   

PROFORMA –IX 

 

 

 

“CURRICULUM VITAE” OF BIDDER’S PERSONNEL 

 

Personnel Proposed for providing EPMC services for WIS in Assam. 

 

1.  NAME           : 

 

2.  DATE OF BIRTH       : 

 

3.  NATIONALITY       : 

 

4.  EDUCATION QUALIFICATION: 

 

5.  EXPERIENCE   : 

 

i) Total experience    : 

 

ii) Years of experience in the field of providing consultancy services for type of projects as 

sought under BEC (Technical):  

 

iii) Number of assignments (in which he person was earlier associated): 

 

Name of the 

Employer 

Name of the 

Client 

Name of the 

Project 

Year of 

Execution 

 

 

 

 

 

 

 

 

   

 

iv) Length of experience in the bidder’s firm: 

 

v) Position held in the   bidder’s firm: 

 

9. Language known    : 

a)  Speak         : 

b)  Read          : 

c)  Write                  : 

 

Note: For each person, a separate page in format as above shall be used. 

 

(SEAL & SIGNATURE OF THE BIDDER) 

 

 



 

   

PROFORMA-X 

 

 

DETAILS OF OFFICES IN INDIA & OUTSIDE INDIA 

(INCLUDING THOSE OF ASSOCIATE COMPANIES) 

 

NO. OF OFFICES COMPLETE 

ADDRESS 

MANPOWER 

STRENGTH 

REMARKS IF 

ANY 

INSIDE 

INDIA 

OUTSIDE  

INDIA 

INSIDE 

INDIA 

OUTSIDE  

INDIA 

INSIDE 

INDIA 

OUTSIDE  

INDIA 

 

 

 

 

 

 

 

 

 

 

 

 

      

 

 

 

(SEAL & SIGNATURE OF THE BIDDER) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

   

 

ANNEXURE  
 

 

ANNUAL TURNOVER STATEMENT 

 

The bidder shall indicate herein his Annual Turnover during preceding 3 years based on the 

audited balance sheet/profit & loss account statement. 

 
 

FINANCIAL YEAR 
 

ANNUAL TURNOVER (RS.) 

Year 1 
 
 

Year 2 
 

Year 3 
 
 

 

NOTE: 

1. Copies of audited balance sheets with Profit & Loss account statement for last 3 years 

are enclosed along with the bid. 

2. A brief note should be appended describing thereby details of turnover as per audited 

results. 

3. In case of tenders having the bid closing date up to 30th September of the relevant 

financial year and audited financial results of immediate 3 preceding financial year 

being not available, the bidder has an option to submit the audited financial results of 

three years immediately prior to relevant financial year. Wherever, the bid closing 

date is after 30th September of the relevant financial year, bidder has to compulsorily 

submit the audited financial results of immediate preceding three financial years. 

However, the bidder has to submit an affidavit/ undertaking certifying that the “the 

balance sheet/ Financial Statements of the preceding financial year has actually not 

been audited so far”. 

 

SIGNATURE OF BIDDER : _______________________ 

 

NAME OF BIDDER : _______________________ 



 

   

 

FORMAT FOR CHARTERED ACCOUNTANT / STATUTORY AUDITOR 

CERTIFICATE FOR FINANCIAL CAPABILITY OF THE BIDDER 
 

We have verified the Annual Accounts and other relevant records of 

M/s……………………………… (Name of the bidder) and certify the following 

 

 

A. ANNUAL TURNOVER OF LAST 3 YEARS: 

 

Year Amount (Currency) 

Year 1:  

Year 2:  

Year 3:  

 

B. FINANCIAL DATA FOR LAST AUDITED FINANCIAL YEAR : 

 

Description Year _____ 

 Amount (Currency) 

1. Current Assets   

2. Current Liabilities   

3. Working Capital   

4. Net Worth    

5.RETURN ON EQUITY ( ROE )  

 

 

Name of Audit Firm:     [Signature of Authorized Signatory] 

Chartered Accountant     Name: 

Date:                                                Designation: 

           Seal: 

                                                          Membership no:   

 

Instructions: 

 

1. The financial year would be the same as one normally followed by the bidder for its 

Annual Report. 

2. The bidder shall provide the audited annual financial statements as required for this 

Tender document. Failure to do so would result in the Proposal being considered as 

non responsive. 

 

 

This certificate is to be submitted on the letter head of Chartered Accountant.  
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