IFB NO. CPI4104P17

M/s

OIL INDIA LIMITED PROJECTS DEPARTMENT
(A Govt. of India Enterprise) TEL: (91) 374-2807207
P.O. DULIAJAN, DIST.: DIBRUGARH, E-mail: prodproj@oilindia.in
ASsAM, INDIA, PIN-786 602 Website: www.oil-india.com

FORWARDING LETTER

Sub:

IFB No. CPI4104P17 for Hiring of Services for Project Management
Consultancy for creation of a Gas Compressor Station (GCS) at Makum,
Assam

Dear Sirs,

1.0

2.0

3.0

OIL INDIA LIMITED (OIL), a “Navaratna” Category, Government of India Enterprise,
is a premier National Oil Company engaged in exploration, production and
transportation of crude oil & natural gas with its Headquarters at Duliajan, Assam.
Duliajan is well connected by Air with nearest Airport being at Dibrugarh, 45 km
away.

OIL INDIA LIMITED proposes to construct a Gas Compressor Station (GCS) at
Makum, Assam. The installations are to be constructed on Modular basis with
standard sizes of modules as per Design Basis, Scope of Work and Functional
Specifications.

In this connection, OIL invites competitive bids from competent and experienced
indigenous bidders through OIL’s e-procurement site for Hiring of Services for
Project Management Consultancy for creation of a Gas Compressor Station
(GCS) at Makum, Assam. One complete set of Bid Document covering OIL's IFB is
uploaded in OIL’s e-procurement portal. Bidders are invited to submit their most
competitive bid on or before the scheduled bid closing date and time through OIL’s
e-procurement portal. For ready reference, few salient points of the IFB (covered in
detail in the Bid Document) are highlighted below:

(i) IFB No./E-Tender : CPI4014P17

No.
(ii) Type of Bidding : Single Stage 2-Bid System
[National Competitive Bidding(NCB)]
(iii)  Tender Fee : Rs. 1,000.00
(iv) Period of Sale : 17.03.2017 to 20.04.2017
(v) Bid Closing Date & : 27.04.2017 at 11:00 Hrs. (IST)
Time
(vij  Technical Bid 1 27.04.2017 at 14:00 Hrs. (IST)
Opening Date &
Time
(vii  Priced Bid Opening : To be intimated to the Technically &
Date & Time Commercially acceptable bidders at a later date.
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(viii)

(ix)

(xi)
(xii)
(xiii)

(xiv)

(xvi)

(xvii)

(xviii)

(xix)

(xxi)

(xxii)

Bid Submission
Mode
Bid Opening Place

Bid Validity
Completion Period

Bid Security
Amount

Bid Security
Validity
Original Bid
Security to be
submitted

Original
authenticated
documents to be
submitted by
bidder towards
meeting the Bid
Qualifying Criteria
to

Amount of
Performance
Security

Validity of
Performance
Security

Duration of the
Contract

Quantum of
Liquidated Damage
for Default in
Timely
Mobilization
Integrity Pact

Bids to be
addressed to

Date and Venue of
Pre-Bid Conference

e-tendering through OIL’s e-tender Portal.

Office of GM-Contracts

Contracts Department,

Oil India Limited, Duliajan -786602,
Assam, India.

120 days from Bid Opening Date

27 Months from the Date of Letter of Award
(LOA).
Rs. 8,00,000.00.

Till 30.09.2017

Office of DGM (Projects-C&P),
Projects Department,

OIL INDIA LIMITED, DULIAJAN,
ASSAM-786 602, INDIA

Office of DGM (Projects-C&pP),
Projects Department,

OIL INDIA LIMITED, DULIAJAN,
ASSAM-786 602, INDIA

For Successful Completion & covering the Defect
Liability Period: -10% of the annualised Contract
Value .

For Successful Completion & covering the Defect
Liability Period : - Up to 90 days beyond the
Defect Liability Period.

27 Months from the Date of Letter of Award (LOA)
Plus the Defect liability period.

0.5% of the Total contract cost for delay
per week or part thereof subject
to maximum of 7.5%.

Must be digitally signed & uploaded along with
the Techno-commercial un-priced Bid.

Office of DGM(Projects-C&P),

Projects Department,

OIL INDIA LIMITED, DULIAJAN,

ASSAM-786 602, INDIA

05.04.2017 at Duliajan, Assam
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4.0

5.0

5.1

5.2

5.3

5.4

5.4.1

5.4.2

Integrity Pact:

The Integrity Pact must be uploaded in OIL’s E-procurement portal along with the
Technical Bid digitally signed by the same signatory who signed the Bid i.e. who is
duly authorized to sign the Bid. If any bidder refuses to sign Integrity Pact or
declines to submit the Integrity Pact, their bid shall be rejected straightway.
Uploading the Integrity Pact with digital signature will be construed that all pages
of the Integrity Pact has been signed by the bidder’s authorized signatory who signs
the Bid.

GUIDELINES FOR PARTICIPATING IN OIL’S E-PROCUREMENT:

To participate in OIL’s E-procurement tender, bidders should have a legally valid
digital certificate of Class 3 with Organizations Name as per Indian IT Act from
the licensed Certifying Authorities operating under the Root Certifying Authority of
India  (RCAI), Controller of Certifying Authorities (CCA) of India
(http:/ /www.cca.gov.in). Digital Signature Certificates having “Organization
Name?” field as “Personal” are not acceptable.

Bidders must have a valid User ID to access OIL e-Procurement site for submission
of bid. Vendors having User ID & password can purchase bid documents on-line
through OIL’s electronic Payment Gateway. New vendor shall obtain User ID &
password through online vendor registration system in e-portal and can purchase
bid documents subsequently in the similar manner. Alternatively parties can write
to DGM(Projects-C&P), Projects Department, OIL INDIA LTD., Duliajan (Assam) in
their official letter head giving the detailed address and E-mail letter along with the
cost of bid document (non-refundable) for issue of the User ID and password for
accessing the E-procurement tender which must reach DGM(Projects-C&P)’s Office
on or before the last date of sale. The User ID shall be intimated to the eligible
parties through e-mail on receipt of the requisite cost of the bid document.

Parties shall be eligible for accessing the tender in E-portal after OIL enables them
in the E-portal on receipt of the requisite cost of the bidding document.

EXEMPTION OF TENDER FEE:

If the bidder is a Micro or Small Enterprise [MSEs| under the Micro, Small and
Medium Enterprises Development Act, 2006 and is registered with District
Industries Centres or Khadi and Village Industries Commission or Khadi and
Village Industries Board or Coir Board or National Small Industries Corporation or
Directorate of Handicrafts and Handloom or any other body specified by Ministry of
Micro, Small and Medium Enterprises, then they are exempted from payment of
tender fees for the items/services for which they are registered. Copy of valid
Registration Certificate, must be enclosed along with the application for issuing
tender documents and the Registration Certificate should clearly indicate the
items/services for which bidder is registered [or they intend to quote against OIL
tenders] with any of the aforesaid agencies.

The Central Govt. Departments and Central Public Sector Undertakings will also be

exempted from the payment of tender fee. Parties registered with DGS&D, having
valid certificates will be exempted from payment of tender fee.
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Parties, who do not have a User ID, can click on Guest login button in the E-portal to view
the available open tenders. The detailed guidelines are available in OIL’s e-
procurement site (Help Documentation). For any clarification in this regard, bidders
may contact E-Tender Support Cell at Duligjan at erp_mm@oilindia.in,
Ph.: 0374- 2807178/4903. OR Mr. B. Bharali, Dy. Manager (ERP-MM) at
balen_bharali@oilindia.in, Ph.: 03742807171(0); 07896651296(M).

6.0 QUERIES/CLARIFICATIONS ON THE TENDER:

The prospective bidders shall submit their queries/clarifications against the tender
through E-mail/Fax/Courier addressed to DGM(Projects-C&P), Projects
Department, Oil India Limited, Duliajan, Assam-786602. E-mail:
shantanukr gogoi@oilindia.in; prodproj@oilindia.in

7.0 IMPORTANT NOTES:

Bidders shall take note of the following important points while participating in
OIL’s e-procurement tender:

i) The bidders who are on Holiday/Negative list of OIL on due date of submission of
bid/during the process of evaluation of the bids, the offers of such bidders
shall not be considered for bid opening/evaluation/award. If the bidding
documents were issued inadvertently/downloaded from website, the offers
submitted by such bidders shall also not be considered for bid
opening/evaluation/Award of Work.

ii) The bid along with all supporting documents must be submitted through OIL’s E-
procurement site only except the following documents which shall be submitted
manually by the bidder in duplicate in a sealed envelope super scribed with OIL’s
IFB No./E-Tender No., Bid Closing Date and marked as “Original Bid
Security/Power of Attorney” etc. (as the case may be) and addressed to
DGM(Projects-C&P), Projects Department, Oil India Limited, Duliajan, Assam-
786602, India.

a) Original Bid Security

b) Power of Attorney for signing the bid.

) Any other document required to be submitted in original as per tender
requirement.

The above documents including the Original bid security, must be received at
DGM(Projects-C&P)’s Office, Projects Department, Oil India Limited, Duliajan,
Assam-786602, India on or before 12.45 Hrs.(IST) on the technical bid closing date
failing which the bid shall be rejected. A scanned copy of the Bid Security shall also
be uploaded by the bidder along with their Technical Bid in OIL’s E-procurement
site.

iii) Bid should be submitted online in OIL’s E-procurement site up to 11.00 AM (IST)(Server
Time) on the date as mentioned and the same will be opened on the same day at 2.00
PM(IST) at the office of the GM-Contracts in presence of the authorized representatives of
the bidders.

iv) Digital signature used for signing the bid shall be of “Class-3” with Organization’s
name, failing which the bid will be rejected.
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Display RFx Response:

The tender is invited under SINGLE STAGE-TWO BID SYSTEM. The bidders shall
submit both the “TECHNICAL UNPRICED” and “PRICED” bids through electronic
form in the OIL’s e-Procurement portal within the Bid Closing Date and Time
stipulated in the e-Tender. The Technical Bid should be submitted as per Scope of
Work & Technical Specifications along with all technical documents related to the
tender and uploaded “Technical RFx Response” Tab only. Bidders to note that
no price details should be uploaded in “Technical RFx Response” Tab Page.
Details of prices as per Price Bid format/Priced bid can be uploaded as
Attachment just below the “Tendering Text” in the attachment option under
“Notes & Attachments” tab. A screen shot in this regard is shown below. Offer
not complying with above submission procedure will be rejected as per Bid
Evaluation Criteria mentioned in Clause of Commercial Evaluation Criteria.

Go to this Tab “Technical
RFx Response” for

A7 Edit | Print Preview | % | |Technical RFx Respofise

Withdraw

RFx Response Number 60006452 RFx Number TEST2 Status Submiti) . « . . 19 L4 ¢
RFx Owner WIPRO_TEST1 Total Value 0.00 INR RFx Response Uploading “Technical Bid”.
RFx Information tems Motes and Attachmemnts— Comgjitions
Basic Data Cuestions
Event Parameters and Delive
: 3
Currency: |Indian Rupee Go to thlS Tab Notes Incoter
”
Detailed Price Information: | Price with Conditions and Attachments” for - star
n tatist
Terms of Payment: | 9010 90% against despatch+10% after receipt Uploadmg “Priced Bid” Created €
Created E
Last Processed C
Last Processed E
w Fartners and Delivery Information
Function Mumirer MName “alid fr

|I| The table does net contain any data

On “EDIT” Mode- The following screen will appear. Bidders are advised to upload
“Technical Bid” and “Priced Bid” in the places as indicated above:

Edit RFx Response: Bid on “EDIT” Mode

Submit | Read Cnly  Print Preview | Check Technical BEx Besponse Close | Save Verify signature of Response Sign Response

RFx Response Number 50008452 RFx Number TEST2 Status Vithdrawn Submission Deadline 13.04.2013 11:00:00 IMNDLA
RFx Owner WIPRC _TEST1 Total Value 0.00 INR RFx Response Version Number 2 RFx Version Number 5
RFx Information - tems Motes and Attachments Conditions Summary - Tracking N
Area for uploading
w MNotes . .
Technical Bid*
Add L J/
Assigned To | Category Text Preview
~N
Area for uploading
P> . .
'L Priced Bid**
w Attachments J
Sign Attachment  Add Attachment
Assigned To Category Description Fil= Name “Wersion Frocessor Checkec

El The table does not contain any data
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Note:

* The “Technical Bid” shall contain all techno-commercial details except the

prices.
** The “Priced bid” must contain the price schedule and the bidder’s commercial
terms and conditions, if any.For uploading Priced Bid, first click on Sign
Attachment, a browser window will open, select the file from the PC and click on
“Sign” to sign the file. On Signing a new file with extension .SSIG will be created.
Close that window. Next click on Add Atachment, a browser window will open,
select the .SSIG signed file from the PC and name the file under Description,
Assigned to General Data and click on OK to upload the File. Please click on
Save Button of the Response to Save the uploaded files.

| Edit RFx Response:
Submit | Read Cnly Print Preview | Check Technical RFx Response Close ‘u-'&r'rfy signature of Response Sign Response

8.0  OIL now looks forward to your active participation in the IFB.

Thanking you,
Yours faithfully,
OIL INDIA LIMITED

DGM(PROJECTS-C&P)
For Executive Director-Projects

For RESIDENT CHIEF EXECUTIVE
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PART -1
INSTRUCTIONS TO BIDDERS

1.0 Bidder shall bear all costs associated with the preparation and submission of bid.
Oil India Limited, hereinafter referred to as Company, will in no case be responsible or
liable for those costs, regardless of the conduct or outcome of the bidding process.

A. BID DOCUMENTS

2.0  The services required, bidding procedures and contract terms are prescribed in the
Bidding Documents. This bidding document includes the following:

(a) A forwarding letter highlighting the following points:

(i) Company’s IFB (Tender) No. & Type

(ii) Bid closing/Technical Bid opening date, time and place.

(iii) Bid submission Mode

(iv) Bid Opening place

(v) Bid validity, Mobilisation time

(vi) The amount of Bid Security with Validity.

(vii) The amount of Performance Guarantee with Validity.

(viii)) Quantum of liquidated damages for default in timely Mobilisation
(ix) Duration of the Contract

(b) Instructions to Bidders,(Part-1)

(c) Bid Evaluation Criteria (BEC)/Bid Rejection Criteria(BRC),(Part-2)

(d) General Conditions of Contract, (Part-3, Section-I)

() Terms of Reference/Scope of Work,(Part -3, Section-II)

(f) Schedule of Rates & Payment, (Part- 3, Section-III)

(g) Statement of Non-Compliance, (Part-4, Proforma-I).

(h) Bid Form, (Part-4, Proforma-II A).

(i) Format of Performance Security (Bank Guarantee), (Part-4, Proforma-II B).
j) Contract Form (Part-4, Proforma-II C).

(k) Format of Bid Security (Bank Guarantee), (Part-4, Proforma-II D).

()  Proforma for Letter of Authority, (Part -4, Proforma-III)

(m) Integrity Pact Proforma (Part-4, Proforma- IV)

(n) Parent Company Guarantee (Part-4, Proforma -V)

(0) Record of Bidders past relevant experience, (Part-4, Proforma VI)
(p) Authorisation for Attending Bid Opening, (Part-4, Proforma VII)
(@) Undertaking by Bidder, (Part 4, Proforma VIII)

(r) Statement of BEC/BRC documents, (Part 4, Proforma IX)

2.1 The bidder is expected to examine all instructions, forms, terms and specifications in
the Bidding Documents. Failure to furnish all information required in the Bidding
Documents or submission of a bid not substantially responsive to the Bidding Documents
in every respect will be at the Bidder's risk & responsibility and may result in the rejection
of its bid.
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3.0 TRANSFERABILITY OF BID DOCUMENTS:

3.1 Bid Documents are non-transferable. Bid can be submitted only in the name of the
bidder in whose name the Bid Document has been issued.

3.2  Unsolicited bids will not be considered and will be rejected straightway.

4.0 AMENDMENT OF BID DOCUMENTS:

4.1 At any time prior to the deadline for submission of bids, the company may, for any
reason, whether at its own initiative or in response to a clarification requested by a
prospective Bidder, modify the Bidding Documents by the issuance of an Addendum.

4.2 The Addendum will be uploaded in OIL’s E- Tender Portal in the C- folder under tab
“Amendments to tender documents”. Bidders to whom Company has issued Bid
documents shall be intimated about the amendments through E-mail/Fax/courier etc.
Company may, at its discretion, extend the deadline for Bid submission, if the Bidders are
expected to require additional time in which to take the Addendum into account in
preparation of their Bid or for any other reason. Bidders shall also check OIL’s E-Tender
portal [under Technical RFX tab “Amendments to Tender Documents”] for any
amendments to the bid documents before submission of their bids.

B. PREPARATION OF BIDS:

5.0 LANGUAGE OF BIDS: The bid as well as all correspondence and documents relating
to the bid exchanged between the Bidder and the company shall be in English language,
except that any printed literature may be in another language provided it is accompanied
by an English translated version, which shall govern for the purpose of bid interpretation.

6.0 DOCUMENTS COMPRISING THE BID:

6.1 Bids are invited under Single Stage Two Bid System. The bid to be uploaded by the
Bidder in OIL’s E-Tender Portal shall comprise of the following components :

(A) TECHNICAL BID

(i) Documentary evidence established in accordance with Clause 10.0.

(i) Bid Security (scanned copy) furnished in accordance with Clause 11.0
hereunder. Original Bid Security to be sent by post/courier separately as
per Clause 11.4 below.

(iiij Statement of Non-Compliance as per Proforma -I

(iv) Part-3, Section III : Copy of Price(Commercial) Bid without indicating prices

(v) Part 4, Proforma-II A : Copy of Bid-Form_without indicating prices

(vij Integrity Pact digitally signed by OIL’s competent personnel as Proforma IV
attached with the bid document to be digitally signed & uploaded by the
bidder.

(B) PRICE (COMMERCIAL) BID: Prices are to be quoted as per online Price bid Format
available in OIL’s E Tender-Portal in the “Notes & Attachments” Tab and shall
comprise of the following:

(i) Price-Bid Format/Price Schedule as per Part 3, Section-III
(ii) Bid Form as per Part 4, Proforma-IIA
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The Price Bid shall contain the prices along with the currency quoted and any other
commercial information pertaining to the service offered.

7.0 BID FORM: The bidder shall complete the Bid Form (Part 4, Proforma IIA) furnished in
the Bid Document.

8.0 BID PRICE:

8.1 Prices must be quoted by the Bidders online as per the price bid format (Part 3,
Section- III) available in OIL’s E- Tender Portal in “Notes & Attachment” Tab. Unit Prices
must be quoted by the bidders, both in words and in figures wherever the same is
indicated in the format.

8.2  Price quoted by the successful bidder must remain firm during its performance of
the Contract and is not subject to variation on any account.

8.3 All duties (except Service Tax which will be borne by the Company) and taxes
including Corporate Income Taxes and other levies payable by the successful bidder under
the Contract for which this Bidding Document is being issued, shall be included in the
rates, prices and total Bid Price submitted by the bidder, and the evaluation and
comparison of bids shall be made accordingly. For example, personal taxes and/or any
corporate taxes arising out of the profits on the contract as per rules of the country shall
be borne by the Bidder/Contractor.

9.0 CURRENCIES OF BID AND PAYMENT: INR (Indian Rupees) only.

10.0 DOCUMENTS ESTABLISHING BIDDER'S ELIGIBILITY AND QUALIFICATIONS:

10.1 These are listed in BID EVALUATION CRITERIA (BEC), PART-2 of the Bidding
documents.

11.0 BID SECURITY:

11.1 The Bid Security is required to protect the Company against the risk of Bidder's
conduct, which would warrant forfeiture of the Bid Security, pursuant to Sub-Clause
11.7.

11.2 All the bids must be accompanied by Bid Security in Original for the amount as
mentioned in the “Forwarding Letter” and shall be in the OIL's prescribed format as Bank
Guarantee (BG) enclosed with the NIT vide Proforma - IID or a Bank Draft/Bankers’
Cheque in favour of OIL and payable at Duliajan, Assam or an irrevocable Letter of Credit
(L/C) from any of the following Banks —

a) Any schedule Indian Bank or Any Branch of an International bank situated in India
and registered with Reserve Bank of India as scheduled foreign bank.

(b) A Bank Draft/Banker’s Cheque drawn in favour of ‘Oil India Limited’ and
payable at Duliajan, Assam.

The Bank Guarantee/LC shall be valid for the time as asked for in the Bid Document.

Bank Guarantees issued by Banks in India should be on non-judicial stamp paper of
requisite value, as per Indian Stamp Act, purchased in the name of the Banker.
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11.3 Bidders can submit Bid Security on-line through OIL’s electronic Payment
Gateway.

11.4 Bidders during online submission of bids shall furnish as part of its Technical
(un-priced) Bid, Bid Security (scanned copy) in the amount as specified in the
“Forwarding letter”. The Original bid security should reach the office of Bank
Draft/Banker’s Cheque, Oil India Limited, Duliajan-786602, Assam on or before
12:45 Hrs(IST) on the Bid closing date, otherwise Bid will be rejected.

11.4 Any bid not secured in accordance with Sub-Clause 11.2 shall be rejected by the
Company as non-responsive.

11.5 The bidders shall extend the validity of the Bid Security suitably, if and when
specifically advised by the Company at the bidder’s cost.

11.6 Unsuccessful Bidder's bid Security will be discharged and/or returned within 30
days after finalization of IFB.

11.7 Successful Bidder's Bid Security will be discharged and/or returned upon Bidder's
furnishing the Performance Security and signing of the contract. Successful bidder will
however ensure validity of the Bid Security till such time the Performance Security in
conformity with Clause 28.0 below is furnished.

11.8 Bid Security shall not accrue any interest during its period of validity or extended
validity.

11.9 The Bid Security may be forfeited if :

i) The bidder withdraws the bid within its original/extended validity.

ii) The bidder modifies/revise their bid suo-moto.

iii) Bidder does not accept the Order/Contract.

iv) Bidder does not furnish Performance Security Deposit within the
stipulated time as per Tender/Order/Contract.

v) If it is established that the bidder has submitted fraudulent documents or has
indulged into corrupt and fraudulent practice, the Bid Security shall be forfeited
after due process in addition to other action against the bidder.

11.10 In case any bidder withdraws their bid during the period of bid wvalidity, Bid
Security will be forfeited and the party shall be debarred for a period of 2(two) years.

11.11 The scanned copy of the original Bid Security in the form of either Bank
Guarantee or LC or Cashier Cheque or Bank Draft must be uploaded by bidder along
with the Technical bid in the Technical RFX tab of OIL’s E-Tender portal.

12.0 EXEMPTION FROM SUBMISSION OF BID SECURITY :

12.1 Central Govt. offices, Central Public Sector undertakings and firms registered with
NSIC /Directorate of Industries are exempted from submitting Bid Security. However the
firms registered with NSIC/ Directorate of Industries shall have to submit evidence that
they have a current and valid registration for the service they intend to bid including the
prescribed monetary limit.
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13.0 PERIOD OF VALIDITY OF BIDS:

13.1 Bids shall remain valid for 120 days from the date of closing of bid prescribed by
the Company. Bids with shorter validity will be rejected as being non-responsive. If
nothing is mentioned by the bidder in their bid about the bid validity, it will be presumed
that the bid is valid for 120 days from Bid Closing Date.

13.2 In exceptional circumstances, the Company may solicit the Bidder's consent to an
extension of the period of validity. The request and the response thereto shall be made in
writing (or by Fax). The bid Security provided under Para 10.0 shall also be suitably
extended. A Bidder may refuse the request without forfeiting its Bid Security. A Bidder
granting the request will neither be required nor permitted to modify their bid.

14.0 SIGNING OF BID:

14.1 Bids are to be submitted online through OIL’s E-procurement portal with digital
signature. The bid and all attached documents should be digitally signed by the bidder
using “Class 3” digital certificates with Organizations Name [e-commerce application
(Certificate with personal verification and Organisation Name)| as per Indian IT Act 2000
obtained from the licensed Certifying Authorities operating under the Root Certifying
Authority of India (RCAI), Controller of Certifying Authorities (CCA) of India before bid is
uploaded.

14.2 The bid including all uploaded documents shall be digitally signed by duly
authorized representative of the bidder holding a Power of Attorney to bind the Bidder to
the contract.

14.3 If any modifications are made to a document after attaching digital signature, the
digital signature shall again be attached to such documents before uploading the same.
The Power of Attorney in original shall be submitted by bidder as mentioned in Para 15.1
below.

14.4 The authenticity of above digital signature shall be verified through authorized CA
after bid opening and in case the digital signature is not of “Class-3” with organization
name, the bid will be rejected.

14.5 Bidder is responsible for ensuring the validity of digital signature and its proper
usage by their employees.

14.6 The original and all copies of the bid shall be typed or written in indelible inks. Since
bids are to be submitted ONLINE with digital signature, manual signature is NOT relevant.
The letter of authorisation (as per Proforma-IIl) shall be indicated by written Power of
Attorney accompanying the Bid.

14.7 Any person signing the Bid or any other document in respect of this Bidding
Document or other relevant documents on behalf of the Bidder without disclosing his
authority to do so shall be deemed to have the authority to bind the Bidder. If it is
discovered at any time that the person so signing has no authority to do so, the Company
(OIL) may, without prejudice to any other right or remedy, cancel his Bid or Contract and
hold the Bidder liable to the Company (OIL) for all costs and damages arising from the
cancellation of the Bid or Contract including any loss which the Company (OIL) may sustain
on account thereof.
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14.8 Any physical documents submitted by bidders shall contain no interlineations, white
fluid erasures or overwriting except as necessary to correct errors made by the Bidder, in
which case such correction shall be initialled by the person or persons who has/have
digitally signed the Bid.

14.9 Any Bid, which is incomplete, ambiguous, or not in compliance with the Bidding
process will be rejected.
C. BID SUBMISSION:

15.0 SUBMISSION OF BIDS

15.1 The tender is processed to indigenous parties under Single Stage - Two Bid System.
Bidder shall submit the Technical Bid and Priced Bid along with all the Annexures and
Proforma (wherever applicable) and copies of documents in electronic form through OIL’s
e-procurement portal within the Bid Closing Date & Time stipulated in the e-tender. For
submission of Bids online at OIL’s E-Tender Portal, detailed instructions is available in
“HELP DOCUMENTATION” available in OIL’s E-Tender Portal. Guidelines for bid
submission are also provided in the “Forwarding Letter”. The Technical Bid is to be
submitted as per Terms of Reference/Technical Specifications of the bid document and
Priced Bid as per the Price Schedule. The Technical Bid should be uploaded in the
“Technical RFx Response” under “Techno-Commercial Bid” Tab Page only. Prices to be
quoted as per Part 3, Section III should be uploaded as Attachment just below the
“Tendering Text” in the attachment link under “Techno-Commercial Bid” Tab under
General Data in the e-portal. No price should be given in the “Technical RFx
Response”, otherwise bid shall be rejected. The priced bid should not be submitted in
physical form which shall not be considered.

However, the following documents in two sets should necessarily be submitted in physical
form in sealed envelope superscribing the “IFB No., Brief Description of services and Bid
Closing/Opening date & Time along with the bidder’s name and should be submitted to
DGM(Projects-C&P), Projects Department, Oil India Ltd., Duliajan-786602(Assam) on or
before 12.45 Hrs(IST) on the bid closing date indicated in the IFB :

The original bid security along with 2(two) copies

Power of attorney for signing the bid digitally.

Printed catalogue and Literature if called for in the IFB.

Any other document required to be submitted in original as per bid document
requirement.

el el S

Documents sent through E-mail/Fax will not be considered.

15.2 All the conditions of the contract to be made with the successful bidder are given in
various Sections of the Bid Document. Bidders are requested to state their non-
compliance to each clause as per Part 4, Proforma-I of the bid document and the same
should be uploaded along with the Technical Bid.

15.3 Timely delivery of the documents in physical form as stated in Para 15.1 above is
the responsibility of the bidder. Bidders should send the same through Registered Post or
by Courier Services or by hand delivery to the Officer in Charge of the particular tender
before the Bid Closing Date and Time. The Company shall not be responsible for any
postal delay/transit loss.

15.4 Bids received through the e-procurement portal shall only be accepted. Bids
received in any other form shall not be accepted.
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16.0 DEADLINE FOR SUBMISSION OF BIDS:

16.1 Bids should be submitted on-line as per the online tender submission deadline.
Bidders will not be permitted by System to make any changes in their bid/quote after the
bid has been submitted by the bidder. Bidder may however request DGM(Projects-C&P),
Oil India Ltd., Duliajan for returning their bids/quote before the original bid closing date
and time for resubmission. But no such request would be entertained once the
submission deadline has reached or bids are opened.

16.2 No bid can be submitted after the submission dead line is reached i.e. 11:00 Hrs
(IST) on the bid closing date. The system time displayed on the e-procurement web page
shall decide the submission dead line.

16.3 The documents in physical form as stated in Para 15.1 must be received by the
Company at the address specified in the “Forwarding Letter” on or before 12.45 Hrs(IST)
on the Bid Closing Date mentioned in the "Forwarding Letter". Timely delivery of the same
at the address mentioned in the Forwarding Letter is the responsibility of the Bidder.

17.0 LATE BIDS:

17.1 Bidders are advised in their own interest to ensure that their bids are uploaded in
system before the closing date and time of the bid. The documents in physical form
mainly the Original Bid Security if received by the Company after the deadline for
submission prescribed by the Company shall be rejected and shall be returned to the
Bidders in unopened condition immediately.

18.0 MODIFICATION AND WITHDRAWAL OF BIDS:

18.1 The Bidder after submission of Bid may modify or withdraw its Bid by written
notice prior to Bid Closing Date & Time.

18.2 The Bidder's modification or withdrawal notice may also be sent by fax/e-mail but
followed by a signed confirmation copy, postmarked not later than the deadline for
submission of Bids.

18.3 No Bid can be modified or withdrawn subsequent to the deadline for submission of
Bids.

18.4 Once a withdrawal letter is received from any bidder, the offer will be treated as
withdrawn and no further claim/correspondences will be entertained in this regard.

18.5 No Bid can be withdrawn in the interval between the deadline for submission of
Bids and the expiry of the period of Bid Validity specified by the Bidder on the Bid Form.
Withdrawal of a Bid during this interval shall result in the Bidder's forfeiture of its Bid
Security and bidder shall also be debarred from participation in future tenders of OIL.

19.0 EXTENSION OF BID SUBMISSION DATE:

19.1 Normally no request for extension of Bid Closing Date & Time will be entertained.
However, OIL at its discretion, may extend the Bid Closing Date and/or Time due to any
reasons. In case of receipt of only one Bid on the Bid Closing Date and Time, OIL may
extend the Bid Closing/Opening Date by 2(two) weeks. However, the bidder whose bid has
been received within the bid closing date and time, will not be allowed to revise their
Bid/prices. Withdrawal of such Bid is also not permitted.
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20.0 BID OPENING AND EVALUATION:

20.1 The Company will open the Technical Bids, including submission made pursuant to
clause 18.0, in presence of Bidder's representatives who choose to attend at the date, time
and place mentioned in the Forwarding Letter. However, an authorisation letter (as per
Part 4, Proforma-VII) from the Bidder must be produced by the Bidder's representative at
the time of Bid Opening. Unless this Letter is presented, the representative will not be
allowed to attend the Bid Opening. The Bidder's representatives who are allowed to attend
the Bid Opening shall sign a register evidencing their attendance. Only one representative
against each Bid will be allowed to attend. In technical bid opening, only “Technical RFx
Response” will be opened. Bidders therefore should ensure that technical bid is uploaded
in the “Technical RFx Response” Tab Page only in the E-portal.

20.2 In case of any unscheduled holiday or Bandh on the Bid Opening Date, the Bids
will be opened on the next full working day. Accordingly, Bid Closing Date / time will get
extended up to the next working day and time.

20.3 Bid for which an acceptable notice of withdrawal has been received pursuant to
clause 18.0 shall not be opened. Company will examine bids to determine whether they
are complete, whether requisite Bid Securities have been furnished, whether documents
have been digitally signed and whether the bids are generally in order.

20.4 At bid opening, Company will announce the Bidder's names, written notifications of
bid modifications or withdrawal, if any, the presence of requisite Bid Security, and such
other details as the Company may consider appropriate.

20.5 Company shall prepare, for its own records, minutes of bid opening including the
information disclosed to those present in accordance with the sub-clause 20.3.

20.6 Normally no clarifications shall be sought from the Bidders. However, for assisting
in the evaluation of the bids especially on the issues where the Bidder confirms
compliance in the evaluation and contradiction exists on the same issues due to lack of
required supporting documents in the Bid (i.e. document is deficient or missing), or due to
some statement at other place of the Bid (i.e. reconfirmation of confirmation) or vise versa,
clarifications may be sought by OIL. In all the above situations, the Bidder will not be
allowed to change the basic structure of the Bid already submitted by them and no change
in the price or substance of the Bid shall be sought, offered or permitted.

20.7 Prior to the detailed evaluation, Company will determine the substantial
responsiveness of each bid to the requirement of the Bid Documents. For purpose of these
paragraphs, a substantially responsive bid is one, which conforms to all the terms and
conditions of the Bid Document without material deviations or reservation. A material
deviation or reservation is one which affects in any way substantial way the scope, quality,
or performance of work, or which limits in any substantial way, in-consistent way with the
Bid Documents, the Company’s right or the bidder’s obligations under the contract, and
the rectification of which deviation or reservation would affect unfairly the competitive
position of other bidders presenting substantial responsive bids. The Company's
determination of Bid's responsiveness is to be based on the contents of the Bid itself
without recourse to extrinsic evidence.

20.8 A Bid determined as not substantially responsive will be rejected by the Company
and may not subsequently be made responsive by the Bidder by correction of the non-
conformity.
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20.9 The Company may waive minor informality or nonconformity or irregularity in a
Bid, which does not constitute a material deviation, provided such waiver, does not
prejudice or affect the relative ranking of any Bidder.

21.0 OPENING OF PRICED BIDS:

21.1 The Company will open the Priced Bids of the technically qualified Bidders on a
specific date in presence of representatives of the qualified bidders. The technically
qualified Bidders will be intimated about the Priced Bid Opening Date & Time in advance.
In case of any unscheduled holiday or Bandh on the Priced Bid Opening Date, the Bids
will be opened on the next working day.

21.2 The Priced bids of the unsuccessful bidders which remain unopened with OIL, may
be returned to the concerned bidders on request only after receipt of Performance Security
from the successful bidder after issue of Letter of Award (LOA) by OIL.

21.3 The Company will examine the Price quoted by Bidders to determine whether they
are complete, any computational errors have been made, the documents have been
properly signed, and the bids are generally in order.

21.4 Arithmetical errors will be rectified on the following basis. If there is a discrepancy
between the unit price and the total price (that is obtained by multiplying the unit price
and quantity) the unit price shall prevail and the total price shall be corrected accordingly.
If there is a discrepancy between words, and figures, the amount in words will prevail. If
any Bidder does not accept the correction of the errors, their Bid will be rejected.

22.0 EVALUATION AND COMPARISON OF BIDS:
The Company will evaluate and compare the bids as per BID REJECTION CRITERIA
(BRC) / BID EVALUATION CRITERIA (BEC), PART-2 of the Bid Documents.

23.1 DISCOUNTS / REBATES:

Unconditional discounts/rebates, if any, given in the bid will be considered for evaluation.

23.2 Post bid or conditional discounts/rebates offered by any bidder shall not be
considered for evaluation of bids. However, if the lowest bidder happens to be the final
acceptable bidder for award of contract, and if they have offered any discounts/rebates,
the contract shall be awarded after taking into account such discounts/rebates.

24.0 CONTACTING THE COMPANY:

24.1 Except as otherwise provided in Clause 20.0 above, no Bidder shall contact the
Company on any matter relating to its bid, from the time of the bid opening to the time the
Contract is awarded except as required by Company vide sub-clause 20.6.

24.2 An effort by a Bidder to influence the Company in the Company's bid evaluation,
bid comparison or Contract award decisions may result in the rejection of their bid.

D. AWARD OF CONTRACT

25.0 AWARD CRITERIA:
The Company will award the Contract to the successful Bidder whose bid has been
determined to be substantially responsive and has been determined as the lowest
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evaluated bid, provided further that the Bidder is determined to be qualified to perform the
Contract satisfactorily.

26.0 COMPANY'S RIGHT TO ACCEPT OR REJECT ANY BID:

Company reserves the right to accept or reject any or all bids and to annul the bidding
process and reject all bids, at any time prior to award of contract, without thereby
incurring any liability to the affected bidder, or bidders or any obligation to inform the
affected bidder of the grounds for Company’s action.

27.0 NOTIFICATION OF AWARD:

27.1 Prior to the expiry of the period of bid validity or extended validity, Company will
notify the successful Bidder in writing by registered letter or by fax or E-mail (to be
confirmed in writing by registered / couriered letter) that its Bid has been accepted.

27.2 The notification of award will constitute the formation of the Contract.
27.3 Upon the successful Bidder's furnishing of Performance Security pursuant to
Clause 28.0 below, the Company will promptly notify each un-successful Bidder and will

discharge their Bid Security, pursuant to Clause 11.0 hereinabove.

28.0 PERFORMANCE SECURITY:

28.1 Within 2(two) weeks of receipt of notification of award from the Company, the
successful Bidder shall furnish to the Company the Performance Security for an amount
specified in the Forwarding Letter (and Letter of Award (LOA) issued by the Company to
the Contractor awarding the contract) as per Part 4, Proforma-IIB or in any other format
acceptable to the Company and must be in the form of Bank Guarantee (BG) or an
irrevocable Letter of Credit (L/C) from any of the following Banks:

i) Any scheduled Indian Bank or any branch of an International Bank situated in
India and registered with Reserve Bank of India as scheduled Foreign Bank OR

ii) Any International Bank having its branch in India and registered with Reserve
Bank of India OR

iii) Any Foreign Bank which is not a Scheduled Bank in India, provided the Bank
Guarantee issued by such Bank is counter-guaranteed by any Branch situated in
India of any Scheduled Bank incorporated in India.

28.2 The successful bidder will have to submit the Bank Guarantee from any of the
scheduled Banks and on non-judicial stamp paper of requisite vale as per the Indian
Stamp Act, purchased in the name of the issuing banker.

28.3 The Performance Security specified above must be valid for 3(three) months beyond
the contract period. The Performance Security will be discharged by Company not later
than 30 days following its expiry. In the event of any extension of the Contract period,
Bank Guarantee should be extended by Contractor by the period equivalent to the
extended period.

28.4 The Performance Security shall be payable to the Company as compensation for
any loss resulting from Contractor’s failure to fulfil its obligations under the Contract.

28.5 The Performance Security will not accrue any interest during its period of validity or
extended validity.
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28.6 Failure of the successful Bidder to comply with the requirements of clause 28.0
and/or 29.0 shall constitute sufficient grounds for annulment of the award and forfeiture
of the Bid Security or Performance Security. In such an eventuality, the party shall be
debarred for a period of 2(two) years from the date of default.

29.0 SIGNING OF CONTRACT:

29.1 At the same time as the Company notifies the successful Bidder that its Bid has
been accepted, the Company will either call the successful Bidder for signing of the
agreement or send the Contract Form provided in the Bid Documents, along with the
General Conditions of Contract, Technical Specifications, Schedule of Rates incorporating
all agreements agreed between the two parties.

29.2 Within 30 days of issue of LOA, the successful Bidder shall sign and date the
contract and return it to the Company. Till the contract is signed, the LOA issued to the
successful bidder shall remain binding amongst the two parties.

29.3 In the event of failure on the part of the successful Bidder to sign the contract
within the period specified above or any other time period specified by the Company, OIL
reserves the right to terminate the LOA issued to the successful Bidder and invoke the Bid
Security or the Performance Security if submitted by the successful Bidder. The party
shall also be debarred for a period of 2(two) years from the date of default.

30.0 FURNISHING FRAUDULENT INFORMATION/DOCUMENTS :

30.1 If it is found that a bidder/contractor has furnished fraudulent information /
documents, the Bid Security/Performance Security shall be forfeited and the party shall
be debarred for a period of 3(three) years from the date of detection of such fraudulent act
besides the legal action.

31.0 MOBILISATION ADVANCE PAYMENT:

31.1 Request for advance payment shall not be normally considered. However,
depending on the merit and at the discretion of the Company, advance against
mobilisation charge may be given at an interest rate of 1% above the prevailing Bank rate
(CC rate) of SBI from the date of payment of the advance till recovery/refund.

31.2 Advance payment agreed to by the Company shall be paid only against submission
of an acceptable bank guarantee whose value should be equivalent to the amount of
advance plus the amount of interest covering the period of advance. Bank guarantee shall
be valid for 2 months beyond completion of mobilisation and the same may be invoked in
the event of Contractor’s failure to mobilise as per agreement.

31.3 In the event of any extension to the mobilisation period, Contractor shall have to
enhance the value of the bank guarantee to cover the interest for the extended period and

also to extend the validity of bank guarantee accordingly.

32.0 INTEGRITY PACT:

32.1 OIL shall be entering into an Integrity Pact with the Bidders as per format enclosed
vide Proforma IV of the Bid Document. The Integrity Pact has been duly signed digitally
by OIL’s competent signatory and uploaded in the OIL’s e-portal. The Integrity Pact shall
be returned by the bidder (along with the technical Bid) duly signed by the same signatory

Page 17 of 89



IFB NO. CPI4104P17

who signed the Bid i.e. who is duly authorized to sign the Bid. Uploading the Integrity Pact
in the OIL’s E-portal with digital signature will be construed that all pages of the Integrity
Pact has been signed by the bidder’s authorized signatory who has signed the bid. If any
bidder refuses to sign Integrity Pact or declined to submit the Integrity Pact, their bid
shall be rejected straightway

32.2 OIL has appointed Shri Rajiv Mathur, IPS(Retd), former Director, IB, Govt. of India
and Shri Satyananda Mishra, IAS(Retd.), former Chief Information Commissioner of India
& Ex-Secretary, DOPT, Govt. of India as Independent External Monitors(IEMs) for a period
of 3(three) years to oversee implementation of Integrity Pact in OIL. Bidders may contact
the Independent External Monitors for any matter related to the IFB as per the contact
details indicated below:

1. Shri Rajiv Mathur, IPS(Retd), Former Director, IB, Govt. of India
e-mail ID : rajivmathur23@gmail.com
2. Shri Satyananda Mishra, IAS(Retd.), former Chief Information Commissioner

of India & Ex-Secretary, DOPT, Govt. of India ;
e-Mail ID : satyanandamishra@hotmail.com

33.0 LOCAL CONDITIONS:.

33.1 It is imperative for each Bidder to be fully informed themselves of all Indian as well
as local conditions, factors and legislation which may have any effect on the execution of
the work covered under the Bidding Document. The bidders shall be deemed, prior to
submitting their bids to have satisfied themselves of all the aspects covering the nature of
the work as stipulated in the Bidding Document and obtain for themselves all necessary
information as to the risks, contingencies and all other circumstances, which may
influence or affect the various obligations under the Contract.

33.2 No request will be considered for clarifications from the Company (OIL) regarding
such conditions, factors and legislation. It is understood and agreed that such conditions,
factors and legislation have been properly investigated and considered by the Bidders
while submitting the Bids. Failure to do so shall not relieve the Bidders from responsibility
to estimate properly the cost of performing the work within the provided timeframe.
Company (OIL) will assume no responsibility for any understandings or representations
concerning conditions made by any of their officers prior to award of the Contract.
Company (OIL) shall not permit any Changes to the time schedule of the Contract or any
financial adjustments arising from the Bidder's lack of knowledge and its effect on the cost
of execution of the Contract.

34.0 SPECIFICATIONS:

Before submission of Bids, Bidders are requested to make themselves fully conversant with
all Conditions of the Bid Document and other relevant information related to the
works/services to be executed under the contract.

35.0 UNDERTAKING BY BIDDER:

The bidder shall fill and submit the digitally signed Proforma VIII.

END OF PART - 1

8868585
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PART-2
BID REJECTION & BID EVALUATION CRITERIA:

I. BID REJECTION CRITERIA (BRC):

The bid shall conform generally to the specifications and terms and
conditions given in this bid document. Bids shall be rejected in case the
services offered do not conform to required parameters stipulated in the
technical specifications. Notwithstanding the general conformity of the bids
to the stipulated specifications, the following mandatory requirements will
have to be particularly met by the Bidders without which the same will be
considered as non-responsive and rejected. All the documents related to BRC
must be submitted along with the Techno-Commercial Bid.

A. TECHNICAL :

The Bidder must meet all the following requirements :-

1.0 The bidder must be in the business of providing Engineering and Project
Management Consultancy Service (EPMC) for creation of similar plants such
as Gas Compressor Station (GCS) or Oil Collecting Station (OCS) or Crude Oil
Refinery or Petrochemical Processing Plants or Natural Gas Processing Plant
involving - Front End Engineering Design (FEED); latest appropriate and
proven technology; preparation of Engineering Bid Package; Project
Management including selection, procurement, installation and
commissioning jobs in process facility projects in Crude Oil & Natural Gas
industry or Petrochemical industry or petroleum refining industry sector
during last 7 (seven) years prior to the original bid closing date.

1.1 Experience of having successfully executed one similar EPMC job as
mentioned above in Para 1.0 of value not less than Rs. 2.00 Crore by the
bidders in the last 7 (seven) years as on the original Bid closing date of this
tender.

1.2 Bid will be rejected if not accompanied with adequate documentary
proof(s) in support of experience(s) as mentioned in Para A (1.0), A(1.1) in the
form of -

i) In case of contractor executing jobs in OIL - copy of Certificate of
Completion (COC)/Certificate of Final Payment of jobs successfully
completed during last 7(seven) years as on the original Bid Closing Date,
showing gross value of job done.

OR

ii) Copy of Completion Certificate of experience (from the client (s) to whom
EPMC services were rendered by the bidder) shall be submitted along with
the bid in the organizational letter pad of the client (whose job was
executed by the bidder) during the last 7(seven) years as on the original
Bid Closing date, specifying -

(a) Brief description of work

(b) Value of the contract

(c) Contract period (in months)

(d) Actual completion period (in months)
(e) Year of completion
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2.0  Successful bidder against this tender shall not involve/participate
directly or indirectly or in any form against the tender for EPC contract. Bidder
must confirm the same in their offer by submitting an undertaking to this effect.

B. FINANCIAL :

i. Annual Financial Turnover : The Annual Financial Turnover of the Bidder in any

one of the preceding 3 (three) Financial/Accounting Years from the original Bid
Closing Date (BCD) must be equal to or more than Rs. 1.00 Crore (Rupees One Crore)
as per Audited Annual Financial Reports.

ii. Net Worth: The Financial Net Worth of the bidder must be positive for the
preceding Financial/Accounting Year to be considered from the original Bid Closing
date.

Note 1 : Documentary evidences in the form of Audited Balance Sheet and Profit & Loss
Account of preceding 3 Financial/Accounting Years to be considered from the original bid
closing dated shall be submitted along with the Techno-Commercial bid towards proof of
having Annual Turnover as stated above. However, in case of non-corporate bidder, the
Financial Statements are to be submitted, duly certified by practicing Chartered
Accountant’s Firm as applicable.

Note 2 : Considering the time required for preparation of Financial Statements, if the last
date of preceding financial/accounting year falls within the preceding six months
reckoned from the original bid closing date and the Financial Statements of the preceding
financial/accounting year are not available with bidder, then the financial turnover of the
previous three financial/accounting years excluding the preceding financial/accounting
years will be considered. In such cases, the Net Worth of the previous
financial/accounting year excluding the preceding financial/accounting year will be
considered. However, the bidder has to submit an affidavit/undertaking certifying
that ‘the balance sheet/Financial Statements for the financial year 2016 has
actually not been audited so far’.

For proof of Annual Turnover & Net Worth any one of the following documents must be
submitted along with the bid :-

a) A certificate issued by a practicing Chartered Cost Account (with Membership
Number and Firm Registration Number), certifying the Annual Turnover & Net
Worth as per format prescribed in Annexure.

OR
b) Audited Balance Sheet along with Profit & Loss account.

¢c) In case the bidder is a Central Govt. Organization/PSU/State
Govt. Organization/Semi-State Govt. Organization or any other Central/State Govt.
Undertaking, where the auditor is appointed only after the approval of Comptroller
and Auditor General of India and the Central Government, their certificates may be
accepted even though FRN is not available. However, bidder to provide documentary
evidence for the same.

3.0 Duration of Contract Period : The duration of this Consultancy service shall be of
27 (twenty seven) months period from the date of issue of Letter of Award (LOA) to
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the successful bidder. Offers with completion schedule longer than the above time
period shall be rejected.

C. COMMERCIAL - BID SUBMISSION :

1.0 The tender is invited under SINGLE STAGE-TWO BID SYSTEM. The bidder has to submit
both the “TECHNICAL” and “PRICE” bid separately through electronic form in the OIL’s e-
Tender portal within the Bid Closing Date and Time stipulated in the e-Tender. The
Technical Bid is to be uploaded as per the Scope of Work & Technical Specification of the
tender in “Technical RFx Response” Tab and Price Bid to be uploaded as per the Price Bid
format in the “Notes & attachment” Tab. Bids shall be rejected outright if the prices
are indicated in the technical bids. Bids not conforming to this two bid system shall
be rejected outright.

NB : All the Bids must be Digitally Signed using valid “Class 3” digital signature
certificate with Organization’s Name (e-commerce application) as per Indian IT Act
obtained from the licensed Certifying Authorities (CA) operating under the Root
Certifying Authority of India (RCAI), Controller of Certifying Authorities (CCA) of
India.

2.0 Bidder shall offer firm prices. Price quoted by the successful bidder must remain
firm during the execution of the contract and not subject to variation on any
account.

3.0  Bids with shorter validity period will be rejected as being non responsive.

4.0 During the Online submission of the bid, a scanned copy of the Bid Security shall be
uploaded as a part of the Technical Bid. The validity period and amount of Bid
Security shall be as specified in the Forwarding Letter of the Bid Document. The
Original Bid Security shall however be forwarded to office of the
“DGM(Projects-C&P), Projects Department, Oil India Limited, Duliajan-786602,
Assam” which should reach the said office on or before 11.00 Hrs(IST) on the bid
closing date, otherwise Bid will be rejected.

5.0 The Integrity Pact is applicable against this tender. OIL shall be entering into an
Integrity Pact with the bidders as per format enclosed as Proforma IV of the bid
document. This Integrity Pact Proforma has been duly signed digitally by OIL’s
competent signatory. The Proforma has to be returned by the bidder (along with the
Technical bid) duly signed (digitally) by the same signatory who signed the bid, i.e.,
who is duly authorized to sign the bid. Any bid not accompanied by Integrity Pact
Proforma duly signed (digitally) by the bidder shall be rejected straightway.
Uploading the Integrity Pact with digital signature will be construed that all pages of
the Integrity Pact has been signed by the bidder’s authorized signatory who sign the
Bid.

6.0 No bid can be submitted after the submission deadline is reached. The system time
displayed on e-procurement web page shall decide the submission deadline.

7.0  Bid received through the e-procurement portal shall only be accepted. Bids received
in any other form shall not be accepted.

8.0 Bid should be submitted online up to 11:00 Hrs. (IST) (Server Time) on the date as

mentioned and will be opened on the same day at 14:00 Hrs. (IST) at Office of the
DGM (Projects-C&P),Projects Department Oil India Ltd., Duliajan in presence of
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9.0

10.0

11.0

12.0

13.0

14.0

15.0

16.0

D.
1.0

2.0

authorized representative of the bidder.

The bid documents are non-transferable. Bid can only be submitted in the name of
the bidder in whose name the User ID and Password have been issued. Unsolicited
bids will not be considered and will be straightway rejected.

Bids shall be typed or written in indelible ink and shall be digitally signed
by the bidder or his authorised representative.

Any physical documents wherever called for, submitted by bidders shall contain no
interlineations, white fluid erasures or overwriting except as necessary to correct
errors made by the Bidder, in which case such correction shall be initialled by the
person or persons who has/have digitally signed the Bid.

Bidders shall bear, within the quoted rates, the personal tax as applicable in
respect of their personnel and sub-contractor’s personnel, arising out of execution
of the Contract.

Bidders shall bear, within the quoted rate, the corporate income tax as
applicable on the income from the Contract.

Any bid containing false statement will be rejected.

Bidders must quote clearly and strictly in accordance with the price schedule
outlined in “Price Bid Format” of bidding document; otherwise the bid will be
summarily rejected.

Bidder must accept and comply with the following clauses as given in the
Tender Document in toto failing which offer will be rejected —

(i) Performance Security Clause

(ii) Force Majeure Clause

(iii) Tax Liabilities Clause

(iv) Arbitration Clause

(v) Acceptance of Jurisdiction and Applicable Law Clause
(vi) Liquidated Damage cum Penalty Clause

(vii) Termination Clause

(viii) Liability Clause

(ix) Withholding Clause

(%) Integrity Pact Clause

GENERAL :

In case the bidder takes exception to any clause of Bid Document not covered under
BEC/BRC, then the Company (OIL) has the discretion to load or reject the offer on
account of such exception if the bidder does not withdraw/modify the deviation
when/as advised by the Company (OIL). The loading so done by the Company (OIL)
will be final and binding on the Bidder. No deviation will however, be accepted in
the clauses covered under BEC/BRC.

To ascertain the substantial responsiveness of the bid the Company (OIL) reserves

the right to ask the Bidder for clarification in respect of clauses covered under BRC
also and such clarification fulfilling the BRC clauses must be received within the
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3.0

4.0

5.0

II.

1.0

deadline given by the Company (OIL), failing which the bid will be summarily
rejected.

In case any of the clauses in the BRC contradicts with other clauses of Bid
Document elsewhere, then the clauses in the BRC shall prevail.

Any exceptions/deviations to the tender must be spelt out by bidder in their
‘Techno-Commercial’ bid only. Any additional information/terms/conditions
furnished in the Price Bid’ will not be considered by the Company (OIL) for
evaluation/award of contract.

The originals of such documents [furnished by bidders(s)] shall have to be produced
by bidder(s) to the Company (OIL) as and when asked for.

PRICE BID EVALUATION (Part of BEC):

The bids conforming to the technical specifications, terms and conditions stipulated
in the bid documents and considered to be responsive after subjecting to the Bid
Rejection Criteria as well as verification of original of any or all
documents/documentary evidences pertaining to BRC, will be considered for
further evaluation as per the Bid Evaluation Criteria given below.

If there is any discrepancy between the unit price and the total price, the unit price
will prevail and the total price shall be corrected. Similarly, if there is any
discrepancy between words and figure, the amounts in words shall prevail and will
be adopted for evaluation.

2.0 The bidders must quote their charges/rates in the manner as called for vide Price

3.0

4.0

Schedule in the Part-3 Section - III, “Schedule of Rates & Payment”.

To ascertain the inter-se-ranking, the comparison of the responsive bids will be
made subject to loading for any deviation. Commercial (Priced) Bids shall be
evaluated taking into account the rates quoted in the Price Schedule in the Part-3
Section-III, “Schedule of Rates & Payment” by taking into account the
summation of the following:

TOTAL CONTRACT COST, T=(A+B+C+D +E)+F
Where,

A - Total Charge for item no 10: 10% of the total contract cost “T”
B. Total Charge for item no 20: 30% of the total contract cost “T”
C - Total Charge for item no 30: 55% of the total contract cost “T”
D - Total Charge for item no 40: 3% of the total contract cost “T”
E - Total Charge for item no 50: 2% of the total contract cost “T”
F- Service Tax as applicable shall be loaded by OIL.

Granting of Purchase Preference to Central PSUs : Purchase Preference
facilities to central Public Sector enterprises presently not applicable.

END OF PART - 2

*kkkdkkhkhhik
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1.0

1.1

2.0

2.1

PART - 3
SECTION - I
GENERAL CONDITIONS OF CONTRACT

DEFINITIONS:

In the contract, the following terms shall be interpreted as indicated:

(2)

(b)

(©)

(d)

(e)

(e)

(f

(8

(h)

@)

"Contract" means agreement entered into between Company and contractor,
as recorded in the contract Form signed by the parties, including all
attachments and appendices thereto and all documents incorporated by
reference therein;

“Contract Price" means the price payable to contractor under the contract for
the full and proper performance of its contractual obligations;

“Work" means each and every activity required for the successful performance
of the services described in Section-II, the Scope of Work / Terms of Reference;

"Company" means Qil India Limited (OIL);

“LSTK Contractor” means the individual or firm or Body incorporate performing

the construction works.

“PMC” means the individual or firm or Body incorporate performing the work
under this Contract;

"Contractor's Personnel” means the personnel to be provided by the contractor
to provide services as per the contract;

"Company's Personnel” means the personnel to be provided by OIL or OIL's
contractor (other than the Contractor executing this Contract). The company
representatives of OIL are also included in the Company's personnel.

"Services" means the work specified in Part 3, Section-II, and all other
obligations to be complied with by Contractor pursuant to and in accordance
with the terms of the contract.

“Specification” means the description of the Services and/or Equipment set
out in Part 3, Section-II.

EFFECTIVE DATE, MOBILISATION TIME, AND COMPLETION TIME OF

THE CONTRACT:

EFFECTIVE DATE : The contract shall become effective as of the date the Company

notifies the Contractor in writing that it has been awarded the Contract i.e. with effect
from the date of issue of Letter of Award (LOA) of the Contract.

2.2 MOBILISATION TIME : The Kick-off Meeting shall be held at Duliajan (Assam) within
a maximum period of 15 days from the date of issue of Letter of Award (LOA). The
Contractor shall mobilise their personnel for attending the Kick-Off Meeting at Duliajan
within 15 days from the date of Letter of Award (LOA). Mobilisation shall be deemed to
be completed when the Contractor’s personnel arrive at Duliajan for the Kick-Off meeting
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within 15 days from the date of Letter of Award (LOA).. In the event of delay on the part
of the Contractor to depute their personnel for the Kick-Off Meeting, Liquidated Damage
(LD) as per Clause No. 17.0 hereunder will be applicable.

2.3 COMPLETION TIME OF CONTRACT : The duration of the Consultancy service
shall be 27 months from the date of issue of Letter of Award (LOA). In the event of delay on
the part of the Contractor to complete the project within the stipulated period of 27
months, Liquidated Damage (LD) as per Clause No. 18.0 hereunder will be applicable.

3.0 GENERAL OBLIGATIONS OF CONTRACTOR: The Contractor shall, in accordance
with and subject to the terms and conditions of this Contract :

3.1  Perform the work described in the Terms of Reference (Part-3, Section II) in most
economic and cost effective way.

3.2  Except as otherwise provided in the in the Scope of Work/Terms of Reference
provide all labour as required to perform the work.

3.3  Perform all other obligations, work and services which are required by the terms of
this contract or which reasonably can be implied from such terms as being necessary for
the successful and timely completion of the work.

3.4  The Contractor shall be deemed to have satisfied himself before submitting his bid
as to the correctness and sufficiency of its bid for the services required and of the rates
and prices quoted, which rates and prices shall, except in so far as otherwise provided,
cover all its obligations under the contract.

3.5 The Contractor shall give or provide all necessary supervision during the
performance of the services and as long thereafter within the warranty period as the
Company may consider necessary for the proper fulfilling of the Contractor's obligations
under the contract.

4.0 GENERAL OBLIGATIONS OF THE COMPANY: The Company shall, in accordance
with and subject to the terms and conditions of this Contract :

4.1 Pay the Contractor in accordance with terms and conditions of the Contract.

4.2 Allow the Contractor access, subject to normal security and safety procedures, to all
areas as required for orderly performance of the work.

4.3 Perform all other obligations required of the Company by the terms of this Contract.

5.0 PERSONNEL TO BE DEPLOYED BY THE CONTRACTOR:

5.1 The Contractor warrants that it shall provide competent, qualified and sufficiently
experienced personnel to perform the work correctly and efficiently.

5.2  The Contractor should ensure that their personnel observe applicable Company
and statutory safety requirement. Upon Company's written request, the Contractor,
entirely at its own expense, shall remove within a maximum period of 7(seven) days, any
personnel of the Contractor determined by the Company to be unsuitable and shall
promptly replace such personnel with personnel acceptable to the Company.
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5.3  The Contractor shall be solely responsible throughout the period of the Contract for
providing all requirements of their personnel including but not limited to, their
transportation to & fro from Duliajan/field site, en-route/local boarding, lodging &
medical attention, Safety & Security etc. The Company shall have no responsibility or
liability in this regard.

5.4 The Contractor's key personnel shall be fluent in English language (both writing
and speaking).

6.0 GUARANTEE, WARRANTY AND REMEDY OF DEFECTS:

6.1 The Contractor warrants that it shall perform the work in a professional manner
and in accordance with the highest degree of quality, efficiency, and with the state of the
art technology/inspection services and in conformity with all specifications, standards and
drawings set forth or referred to in the Technical Specifications. They should comply with
the instructions and guidance which the Company may give to the Contractor from time to
time.

6.2  Should the Company discover at any time during the Phase I, II & III of the
Contract that the work carried out by the Contractor does not conform to the foregoing
warranty, the Contractor shall after receipt of notice from the Company, promptly perform
all corrective work required to make the services conform to the Warranty. Such corrective
work shall be performed entirely at the Contractor's own expenses. If such corrective work
is not performed within a reasonable time, the Company, at its option, may have such
remedial work carried out by others and charge the cost thereof to the Contractor which
the Contractor must pay promptly. In case the Contractor fails to perform remedial work,
the Performance Security shall be forfeited.

7.0 CONFIDENTIALITY, USE OF CONTRACT DOCUMENTS AND INFORMATION:

7.1 The Contractor shall not, without the Company's prior written consent, disclose the
Contract, or any provision thereof, or any specification, plan, drawing pattern, sample or
information furnished by or on behalf of the Company in connection therewith, to any
person other than a person employed by the Contractor in the performance of the
contract. Disclosure to any such employed person shall be made in confidence and shall
extend only so far, as may be necessary for purposes of such performance with prior
permission from the Company. However, nothing hereinabove contained shall deprive the
Contractor of the right to use or disclose any information:

(a) which is possessed by the Contractor, as evidenced by the Contractor's written records,
before receipt thereof from the Company which however the Contractor shall immediately
inform to the Company ; or

(b) which is required to be disclosed by the Contractor pursuant to an order of a court
of competent jurisdiction or other governmental agency having the power to order
such disclosure, provided the Contractor uses its best efforts to provide timely notice
to the Company of such order to permit the Company an opportunity to contest
such order subject to prior permission from the Company.

7.2  The Contractor shall not, without the Company's prior written consent, make use of
any document or information except for purposes of performing the Contract.

7.3  Any document supplied to the Contractor in relation to the Contract other than the
Contract itself remains the property of the Company and shall be returned (in all copies) to
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the Company on completion of Contractor's performance under the Contract if so required
by Company. However, the above obligation shall not extend to information which:

i) is, at the time of disclosure, known to the public which Contractor shall
immediately inform Company ;

ii) is lawfully becomes at a later date known to the public through no fault of
the Contractor subject to the Contractor's undertaking that no information
has been divulged by them to the public;

iii) is lawfully possessed by the Contractor before receipt thereof from the
Company which should be immediately informed to the Company;

iv) is developed by the Contractor independently of the information disclosed by
the Company which should be shared with the Company;

v) the Contractor is required to produce before the competent authorities or by
court order subject to prior permission from the Company;

8.0 TAXES, DUTIES & LEVIES :

8.1 Tax levied as per the provisions of Indian Income Tax Act and any other
enactment/rules on income derived/payments received under the contract will be on the
Contractor’s account.

8.2  The Contractor shall be responsible for payment of personal taxes, if any, for all the
personnel deployed in India.

8.3 The Contractor shall furnish to the Company, if and when called upon to do so,
relevant statement of accounts or any other information pertaining to work done under
the contract for submitting the same to the Tax authorities, on specific request from them.
The Contractor shall be responsible for preparing and filing the return of income etc.
within the prescribed time limit to the appropriate authority.

8.4  Prior to start of operations under the Contract, the Contractor shall furnish the
Company with the necessary documents, as asked for by the Company and/or any other
information pertaining to the Contract, which may be required to be submitted to the
Income Tax authorities at the time of obtaining "No Objection Certificate" for releasing
payments to the Contractor.

8.5 Tax Clearance Certificate for personnel and Corporate Taxes shall be obtained by the
Contractor from the appropriate Indian Tax authorities and furnished to the Company
within 6 months of the expiry of the tenure of the Contract or such extended time as the
Company may allow in this regard.

8.6  Corporate Income Tax will be deducted at source from the invoice at the specified
rate of income tax as per the provisions of Indian Income Tax Act as may be in force from
time to time and the Company will issue TDS Certificate to the Contractor as per the
provisions of Income Tax Act.

8.7 Corporate and personnel taxes on the Contractor shall be the liability of the
Contractor and the Company shall not assume any responsibility on this account.

8.8  All local taxes, levies and duties, sales tax, octroi, etc. on purchases and sales made
by contractor shall be borne by the Contractor.
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8.9 Service Tax: The price excludes Services Tax and the Service Tax as applicable
shall be to the Company account. The Service tax amount on the taxable part of the
services provided by the Contractor shall be paid by the Company as per provisions of the
Service Tax Act.

9.0 INSURANCE:

9.1 The Contractor shall arrange insurance to cover all risks in respect of their
personnel, materials and equipment (except when tools/equipment are below Rotary Table
or in the well bore) belonging to the Contractor or its sub-contractor (if applicable) during
the currency of the contract including the third party items/consumables. For
materials/equipment belonging to the Contractor or its sub-contractor, the Contractor
may self-insure the same.

9.2  The Contractor shall at all times during the currency of the contract provide, pay
for and maintain the following insurances amongst others except when tools/equipment
are below Rotary Table or in the well bore:

a) Workmen compensation insurance as required by the laws of the country of
origin of the employee.

b) Employer's Liability Insurance as required by law in the country of origin of
employee.

c) General Public Liability Insurance covering liabilities including contractual
liability for bodily injury, including death of persons, and liabilities for damage
of property. This insurance must cover all operations of the Contractor
required to fulfil the provisions under this contract.

d) The Contractor's equipment used for execution of the work hereunder, if any,
shall have an insurance cover with a suitable limit (as per international
standards).

e) Automobile Public Liability Insurance covering owned, non-owned and hired
automobiles used in the performance of the work hereunder, with bodily injury
limits and property damage limits shall be governed by Indian Insurance
regulations.

) Public Liability Insurance as required under Public Liability Insurance Act
1991.

9.3 The Contractor shall obtain additional insurance or revise the limits of existing
insurance as per the Company's request in which case additional cost shall be to the

Contractor’s account.

9.4 Any deductible set forth in any of the above insurance shall be borne by the
Contractor.

9.5 The Contractor shall furnish to the Company prior to commencement date,
certificates of all its insurance policies covering the risks mentioned above.
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9.6 If any of the above policies expire or are cancelled during the term of this contract
and the Contractor fails for any reason to renew such policies, then the Company will
renew /replace same and charge the cost thereof to the Contractor. Should there be a lapse
in any insurance required to be carried by the Contractor for any reason whatsoever,
loss/damage claims resulting there from shall be to the sole account of the Contractor.

9.7 The Contractor shall require all of their sub-contractors to provide such of the
foregoing insurance coverage as the Contractor is obliged to provide under this Contract
and inform the Company about the coverage prior to the commencement of agreements
with its sub-contractors.

9.8 All insurance taken out by the Contractor or their sub-contractor shall be endorsed
to provide that the underwriters waive their rights of recourse on the Company and to the
extent of the liabilities assumed by Contractor under this Contract.

10.0 CHANGES:

10.1 During the performance of the work, the Company may make a change in the work
to take care of any supplementary in the work within the general scope of this Contract
including, but not limited to, changes in methodology, and minor additions to or deletions
from the work to be performed. The Contractor shall perform the work as changed.
Changes of this nature will be affected by written order by the Company.

10.2 If any changes result in an increase in compensation due to the Contractor or in a
credit due to the Company, the Contractor shall submit to the Company an estimate of the
amount of such compensation or credit in a form prescribed by the Company. Upon review
of the Contractor's estimate, the Company shall establish and set forth in the Change
Order the amount of the compensation or credit for the change or a basis for determining
a reasonable compensation or credit for the change. If the Contractor disagrees with
compensation or credit set forth in the Change Order, the Contractor shall nevertheless
perform the work as changed, and the parties will resolve the dispute in accordance with
Clause 13.0 hereunder. The Contractor's performance of the work as changed will not
prejudice the Contractor's request for additional compensation for work performed under
the Change Order.

11.0 FORCE MAJEURE:

11.1 In the event of either party being rendered unable by "Force Majeure' to perform any
obligation required to be performed by them under the contract, the relative obligation of
the party affected by such "Force Majeure' will stand suspended as provided herein. The
word ‘Force Majeure' as employed herein shall mean acts of God, war, revolt, agitation,
strikes, riot, fire, flood, sabotage, civil commotion, road barricade (but not due to
interference of employment problem of the Contractor) and any other cause, whether of
kind herein enumerated or otherwise which are not within the control of the party to the
contract and which renders performance of the contract by the said party impossible.

11.2 Upon occurrence of such cause and upon its termination, the party alleging that it
has been rendered unable as aforesaid thereby, shall notify the other party in writing
within Seventy Two (72) hours of the alleged beginning and ending thereof, giving full
particulars and satisfactory evidence in support of its claim.

11.3 Should “Force Majeure” condition as stated above occurs and should the same be
notified within 72 (Seventy two) hours after its occurrence, both the parties shall have no
obligation. Either party will have the right to terminate the contract if such “force majeure'
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condition, continue beyond fifteen (15) days with prior written notice. Should either party
decide not to terminate the contract even under such condition, no payment would apply
after expiry of fifteen (15) days period unless otherwise agreed to. Time for performance of
the relative obligation suspended by the ‘Force Majeure’ shall then stand extended by the
period for which such cause lasts.

12.0 TERMINATION :

12.1 TERMINATION ON EXPIRY OF THE TERMS (DURATION) : The contract shall be
deemed to have been automatically terminated on expiry of the duration of the Contract or
the extension period, if exercised by the Company under the provision of the Contract.

12.2 TERMINATION ON ACCOUNT OF FORCE MAJEURE - Either party shall have the
right to terminate the Contract on account of Force Majeure as set forth in Para 11.0
above.

12.3 TERMINATION ON ACCOUNT OF INSOLVENCY- In the event that the Contractor
at any time during the term of the Contract, becomes insolvent or makes a voluntary
assignment of its assets for the benefit of creditors or is adjudged bankrupt, then the
Company shall, by a notice in writing have the right to terminate the Contract and all the
Contractor’s rights and privileges hereunder, shall stand terminated forthwith.

12.4 TERMINATION FOR UNSATISFACTORY PERFORMANCE- If the Company
considers that, the performance of the Contractor is unsatisfactory, or not up to the
expected standard, the Company shall notify the Contractor in writing and specify in
details the cause of the dissatisfaction. The Company shall have the option to terminate
the Contract by giving 15 days notice in writing to the Contractor, if Contractor fails to
comply with the requisitions contained in the said written notice issued by the Company,

12.5 TERMINATION DUE TO CHANGE OF OWNERSHIP & ASSIGNMENT- In case the
Contractor’s rights and/or obligations under the Contract and/or the Contractor’s rights,
title and interest to the equipment/material, are transferred or assigned without the
Company’s consent, the Company may at its absolute discretion, terminate the Contract.

12.6 If at any time during the term of the Contract, breakdown of Contractor’s
equipment results in Contractor being unable to perform their obligations hereunder for a
period of 15 successive days, Company at its option may terminate this Contract in its
entirely without any further right or obligation on the part of the Company except for the
payment of money then due. No notice shall be served by the Company under the
condition stated above.

12.7 Notwithstanding any provisions herein to the contrary, the Contract may be
terminated at any time by the Company on giving 15 (fifteen) days written notice to the
Contractor due to any other reason not covered under the above clauses from 12.1 to 12.6
and in the event of such termination the Company shall not be liable to pay any cost or
damage to the Contractor except for payment for services as per the Contract up to the
date of termination.

12.8 CONSEQUENCES OF TERMINATION - In all cases of termination herein set forth,
the obligation of the Company to pay for Services as per the Contract shall be limited to
the period up to the date of termination. Notwithstanding the termination of the Contract,
the parties shall continue to be bound by the provisions of the Contract that reasonably
require some action or forbearance after such termination.
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12.9 Upon termination of the Contract, the Contractor shall return to the Company all of
the Company’s items, which are at the time in the Contractor’s possession.

12.10 In the event of termination of contract, the Company will issue Notice of
Termination of the contract with date or event after which the contract will be
terminated. The contract shall then stand terminated and the Contractor shall demobilize
their personnel & materials.

13.0 SETTLEMENT OF DISPUTES AND ARBITRATION:

13.1 Arbitration(Applicable for Suppliers/Contractors other than PSU) :
Except as otherwise provided elsewhere in the Contract, if any dispute, difference,
question or disagreement arises between the parties hereto or their respective
representatives or assignees, in connection with construction, meaning, operation, effect,
interpretation of the contract or breach thereof which parties are unable to settle
mutually, the same shall be referred to Arbitration as provided hereunder:

1. A party wishing to commence arbitration proceeding shall invoke Arbitration Clause
by giving 30 days notice to the other party. The notice invoking arbitration shall
specify all the points of dispute with details of the amount claimed to be referred to
arbitration at the time of invocation of arbitration and not thereafter. If the claim is
in foreign currency, the claimant shall indicate its value in Indian Rupee for the
purpose of constitution of the arbitral tribunal.

2. The number of arbitrators and the appointing authority will be as under:

Claim amount | Number of Appointing Authority
(excluding claim for | Arbitrator
interest and counter
claim, if any)

Upto Rs. 5 Crore Sole OIL
Arbitrator
Above Rs. 5 Crore 3 Arbitrators | One Arbitrator by each party and

the 3rd Arbitrator, who shall be
the presiding Arbitrator, by the
two Arbitrators.

3. The parties agree that they shall appoint only those persons as arbitrators
who accept the conditions of the arbitration clause. No person shall be
appointed as Arbitrator or Presiding Arbitrator who does not accept the
conditions of the arbitration clause.

4. Parties agree that there will be no objection if the Arbitrator appointed holds
equity shares of OIL and/or is a retired officer of OIL/any PSU. However,
neither party shall appoint its serving employees as arbitrator.

S. If any of the Arbitrators so appointed dies, resigns, becomes incapacitated or
withdraws for any reason from the proceedings, it shall be lawful for the
concerned party/arbitrators to appoint another person in his place in the
same manner as aforesaid. Such person shall proceed with the reference
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10.

11.

12.

from the stage where his predecessor had left if both parties consent for the
same; otherwise, he shall proceed de novo.

Parties agree that neither shall be entitled for any pre-reference or pendente-
lite interest on its claims. Parties agree that any claim for such interest made
by any party shall be void.

The arbitral tribunal shall make and publish the award within time
stipulated as under :

Amount of Claims and counter | Period for making and publishing of the
claims(excluding interest) award(counted from the date of first
meeting of the Arbitrators)

Upto Rs. 5 Crore Within 8 months

Above Rs. 5 Crore Within 12 months

The above time limit can be extended by Arbitrator, for reasons to be
recorded in writing, with the consent of the other parties.

If after commencement of the arbitration proceedings, the parties agree to
settle the dispute mutually or refer the dispute to conciliation, the arbitrators
shall put the proceedings in abeyance until such period as requested by the
parties.

Each party shall be responsible to make arrangements for the travel and stay
etc. of the arbitrator pointed by it. Claimant shall also be responsible for
making arrangements for travel/stay arrangements of the Presiding
Arbitrator and the expenses incurred shall be shared equally by the parties.

In case of sole arbitrator, OIL shall make all necessary arrangements for his
travel, stay and the expenses incurred shall be shared equally by the parties.

The Arbitration shall be held at the place from where the contract has been
awarded. However, parties to the contract can agree for a different place for
the convenience of all concerned.

The Arbitrator(s) shall give reasoned and speaking award and it shall be final
and binding on the parties.

Subject to aforesaid, provisions of the Arbitration and Conciliation Act, 1996
and any statutory modifications or re-enactment thereof shall apply to the
arbitration proceedings under this clause.

13.2 Arbitration (applicable in case of Contract awarded on Public Sector

Enterprise):

In the event of any dispute or difference relating to, arising from or connected with the
Contract, such dispute or difference shall be referred by either party to the arbitration of
one of the Arbitrators in the Department of Public Enterprises, to be nominated by the
Secretary to the Government of India, In-Charge of the Bureau of Public Enterprises. The
Arbitration and Conciliation Act 1996 shall not be applicable to the Arbitration under this
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clause. The award of the Arbitrator shall be binding upon the parties to the dispute,
provided however, any party aggrieved by such award may make a further reference for
setting aside or revision of the award to the Law Secretary, Deptt. of Legal Affairs, Ministry
of Law and Justice, Government of India. Upon such reference, the dispute shall be
decided by the Law Secretary or the Special Secretary/Additional Secretary, whose
decision shall bind the parties finally and conclusively. The parties in the dispute will
share equally the cost of the arbitration as intimated by the Arbitrator.

The venue of all arbitrations under both 13.1 & 13.2 will be Duliajan, Assam. The award
made in pursuance thereof shall be binding on the parties.

14.0 NOTICES:

14.1 Any notice given by one party to other, pursuant to this Contract shall be sent in
writing or by e-mail or Fax and confirmed in writing to the applicable address specified
below:

Company :

a) For contractual matters b) For technical matters
DGM (Projects-C&P) Chief Engineer (Projects)
Projects Department Projects Department
OIL INDIA LIMITED OIL INDIA LIMITED
PO Duliajan - 786602 PO Duliajan - 786602,
ASSAM, INDIA Assam, India
Email: prodproj @oilindia.in Email: prodproj@oilindia.in

c) Contractor :

E-mail :

14.2 A notice shall be effective when delivered or on the notice's effective date, whichever
is later.

15.0 SUBCONTRACTING: The Contractor shall not subcontract or assign, in whole or in
part, its obligations to perform under this contract to any third party(ies). Except for the
main services under this contract, the Contractor may sub-contract the petty support
services subject to Company’s prior approval. However, the Contractor shall be fully
responsible for complete execution and performance of the services under this Contract.

16.0 MISCELLANEOUS PROVISIONS:

16.1 The Contractor shall give notices and pay all fees at their own cost required to be
given or paid by any National or State Statute, Ordinance, or other Law or any regulation,
or bye-law of any local or other duly constituted authority as may be in force from time to
time in India, in relation to the performance of the services and by the rules & regulations
of all public bodies and companies whose property or rights are affected or may be affected
in any way by the services.

16.2 The Contractor shall conform in all respects with the provisions of any Statute,

Ordinance of Law as aforesaid and the regulations or bye-law of any local or other duly
constituted authority which may be applicable to the services and with such rules and
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regulation, public bodies and Companies as aforesaid and shall keep the Company
indemnified against all penalties and liability of every kind for breach of any such Statute,
Ordinance or Law, regulation or bye-law.

16.3 During the tenure of the Contract, the Contractor shall keep the site where the
services are being performed reasonably free from all unnecessary obstruction and shall
store or dispose of any equipment and surplus materials and clear away and remove from
the site any wreckage, rubbish or temporary works no longer required. On the completion
of the services, the Contractor shall clear away and remove from the site any surplus
materials, rubbish or temporary works of every kind and leave the whole of the site clean
and in workmanlike condition to the satisfaction of the Company.

16.4 Key personnel cannot be changed during the tenure of the Contract except due to
sickness/death /resignation/termination/retirement of the personnel in which case the
replaced person should have equal experience and qualification which will be again
subject to approval by the Company.

17.0 LIQUIDATED DAMAGES FOR DEFAULT IN TIMELY MOBILISATION OF
PERSONNEL FOR KICK-OFF MEETING:

17.1 In the event of Contractor’s default in timely Mobilisation of their Personnel for
Kick-Off Meeting under the provision of this contract, the Contractor shall be liable to pay
liquidated damages at the rate of 0.5% of the total contract value per week or part thereof
of delay subject to maximum of 7.5%. The Company may without prejudice to any other
method of recovery, deduct the amount of such liquidated damages from any amount due
to the Contractor.

17.2 Both the Contractor & the Company agree that the above percentages of
liquidated damage is genuine pre-estimates of loss /damage, which the Company
would have to suffer on account of delay/breach on the part of the Contractor and the
said amount will be payble on demand without there being any proofof the actual
loss /or damage caused by such delay/breach. Decision of the Company in the matter
of applicability liquidated damage shall be final & binding on the Contractor.

17.3 The Company also reserves the right to cancel the Contract without any
compensation whatsoever in case of failure to adhere to the mobilisation schedule of the

contract.

18.0 LIQUIDATED DAMAGES FOR DEFAULT IN TIMELY COMPLETION OF PROJECT:

18.1 In the event of the Contractor’s default in timely completion of the project under the
provision of this contract, the Contractor shall be liable to pay liquidated damages at the
rate of 0.5% of the total contract value per week or part thereof of delay subject to a
maximum of 7.5%. The Company may without prejudice to any other method of recovery,
deduct the amount of such liquidated damages from any amount due to the Contractor.

18.2 Both the Contractor & the Company agree that the above percentages of liquidated
damage is genuine pre-estimates of loss/damage, which the Company would have to
suffer on account of delay/breach on the part of the Contractor and the said amount
will be payble on demand without there being any proof of the actual loss/or
damage caused by such delay/breach. Decision of the Company in the matter of
applicability liquidated damage shall be final & binding on the Contractor.
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18.3 The Company also reserves the right to cancel the Contract without any
compensation whatsoever in case of failure of the Contractor to adhere to the Project
schedule.

19.0 PERFORMANCE SECURITY: The Contractor shall furnish to the Company a
Performance Security for an amount equivalent to 7.5% of estimated total Contract Price.
The performance security shall be payable to the Company as compensation for any loss
resulting from the Contractor's failure to fulfill their obligations under the Contract. In the
event of extension of the Contract period, validity of the Bank Guarantee shall be
suitably extended by the Contractor. The Bank Guarantee will be discharged by the
Company not later than 30 days following its expiry.

20.0 ASSOCIATION OF COMPANY'S PERSONNEL: The Company's engineer will be
associated with the work throughout the project. The Contractor shall execute the work
with professional competence and in an efficient and workman like manner and provide
the Company with a standard of work customarily provided by reputed international
companies in the petroleum industry.

21.0 LABOUR: The recruitment of labour, if any, shall be met from the areas of
operation and wages will be according to the rates prevalent at the time which can be
obtained from the District Authorities of the area. The facilities to be given to the labourers
should conform to the provisions of labour laws as per contract labour (Regulation and
Abolition) Act, 1970.

22.0 LIABILITY:

22.1 Except as otherwise expressly provided, neither the Company nor its servants,
agents, nominees, contractors, or sub-contractors shall have any liability or
responsibility whatsoever to whomsoever for loss of or damage to the equipment and/or
loss of or damage to the property of the Contractor and/or their contractors or sub-
contractors, irrespective of how such loss or damage is caused and even if caused by
the negligence of Company and/or its servants, agent, nominees, assignees,
contractors and sub-contractors. The Contractor shall protect, defend, indemnify and
hold harmless Company from and against such loss or damage and any suit, claim or
expense resulting there from.

22.2 Neither the Company nor its servants, agents, nominees, assignees, contractors,
sub-contractors shall have any liability or responsibility whatsoever for injury to, illness,
or death of any employee of the Contractor and/or of its contractors or
subcontractors irrespective of how such injury, illness or death is caused and even if
caused by the negligence of the Company and/or its servants, agents nominees,
assignees, contractors and sub-contractors. The Contractor shall protect, defend,
indemnify and hold harmless the Company from and against such liabilities and any suit,
claim or expense resulting there from.

22.3 The Contractor hereby agrees to waive its right to recourse and further agrees to
cause their underwriters to waive their right of subrogation against the Company
and/or its underwriters, servants, agents, nominees, assignees, contractors and
subcontractors for loss or damage to the equipment of the Contractor and/or of its
subcontractors when such loss or damage or liabilities arises out of or in connection with
the performance of the Contract.
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22.4 The Contractor hereby further agrees to waive its right of recourse and agrees to cause
its underwriters to waive their right of subrogation against the Company and/or its
underwriters, servants, agents, nominees, assignees, contractors and subcontractors
for injury to, illness or death of any employee of the Contractor and /or of its contractors,
sub-contractors and/or their employees when such injury, illness or death arises out of or
in connection with the performance of the Contract.

22.5 Except as otherwise expressly provided, neither the Contractor nor its servants,
agents, nominees, contractors or sub-contractors shall have any liability or
responsibility whatsoever to whomsoever for loss of or damage to the equipment and/or
loss or damage to the property of the Company and/or their contractors or sub-
contractors, irrespective of how such loss or damage is caused and even if caused by
the negligence of the Contractor and/or its servants, agents, nominees, assignees,
Contractor and sub-contractors. The Company shall protect, defend, indemnify and hold
harmless the Contractor from and against such loss or damage and any suit, claim or
expense resulting there from.

22.6 Neither the Contractor nor its servants, agents, nominees, assignees, contractors,
subcontractors shall have any liability or responsibility whatsoever to whomsoever for
injury or illness, or death of any employee of the Company and/or of its contractors or sub-
contractors irrespective of how such injury, illness or death is caused and even if
caused by the negligence of the Contractor and/or its servants, agents, nominees,
assignees, contractors and sub-contractors. The Company shall protect, defend indemnify
and hold harmless the Contractor from and against such liabilities and any suit, claim
or expense resulting there from.

22.7 The Company agrees to waive its right of recourse and further agrees to cause its
underwriters to waive their right of subrogation against Contractor and /or its
underwriters, servants, agents, nominees, assignees, contractors and
subcontractors for loss or damage to the equipment of Company and/or its contractors,
sub-contractors when such loss or damage or liabilities arises out of or in
connection with the performance of the Contract.

22.8 The Company hereby further agrees to waive its right of recourse and agrees to cause
it underwriters to waive their right of subrogation against Contractor and/or its
underwriters, servants, agents, nominees, assignees, the Contractor and sub-
contractors for injury to, illness or death of any employee of the Company and/or of its
contractors, sub-contractors and/or their employees when such injury, illness or death
arises out of or in connection with the performance of the Contract.

23.0 LIMITATION OF LIABILITY: Notwithstanding any other provisions herein to the
contrary, except only in cases of willful misconduct and/or criminal acts,

(@) Neither the Contractor nor the Company (OIL) shall be liable to the other,
whether in Contract, tort, or otherwise, for any consequential loss or
damage, loss of use, loss of production, or loss of profits or interest costs.

(b) Notwithstanding any other provisions incorporated elsewhere in the Contract, the
aggregate liability of the Contractor in respect of this Contract, whether under
Contract, in tort or otherwise, shall not exceed 50% of the Annualized Contract Price,
provided however that this limitation shall not apply to the cost of repairing or
replacing defective equipment by the Contractor, or to any obligation of the
Contractor to indemnify the Company with respect to Intellectual Property Rights.
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() The Company shall indemnify and keep indemnified the Contractor harmless from
and against any and all claims, costs, losses and liabilities in excess of the aggregate
liability amount in terms of clause (b) above.

24.0 INDEMNITY AGREEMENT:

24.1 Except as provided hereof the Contractor agrees to protect, defend, indemnify and
hold the Company harmless from and against all claims, suits, demands and causes of
action, liabilities, expenses, cost, liens and judgments of every kind and character,
without limit, which may arise in favour of the Contractor’s employees, agents, contractors
and sub-contractors or their employees on account of bodily injury or death, or
damage to personnel/property as a result of the operations contemplated hereby,
regardless of whether or not said claims, demands or causes of action arise out of the
negligence or otherwise, in whole or in part or other faults.

24.2 Except as provided hereof the Company agrees to protect, defend, indemnify and
hold the Contractor harmless from and against all claims, suits, demands and causes of
action, liabilities, expenses, cost, liens and judgments of every kind and character,
without limit, which may arise in favour of the Company’s employees, agents,
contractors and sub-contractors or their employees on account of bodily injury or death,
or damage to personnel/property as a result of the operations contemplated hereby,
regardless of whether or not said claims, demands or causes of action arise out of the
negligence or otherwise, in whole or in part or other faults.

25.0 INDEMNITY APPLICATION: The indemnities given herein above, whether given by
the Company or the Contractor shall be without regard to fault or to the negligence of
either party even though said loss, damage, liability, claim, demand, expense, cost or
cause of action may be caused, occasioned by or contributed to by the negligence, either
sole or concurrent of either party.

26.0 PAYMENT, MANNER OF PAYMENT, RATES OF PAYMENT & INVOICING
PROCEDURE:

26.1 The Company shall pay to the Contractor, during the term of the Contract, the
amount due calculated according to the schedule of rates and schedule of payment set
and in accordance with other provisions hereof. No other payments shall be due from the
Company unless specifically provided for in this Contract. All payments will be made in
accordance with the terms hereinafter described.

26.1.1 Request for payment/part payment to third party i.e. other than the party on
whom the Contract has been awarded will not be entertained by the Company under any
circumstances. The offers stipulating payment/part payment to such third party will be
considered as non-responsive and such offers will be rejected.

26.2 MANNER OF PAYMENT : All payments due by the Company to the Contractor shall
be made at the Contractor's designated bank. All bank charges will be to the Contractor’s
account.

26.3 Payment of any invoices shall not prejudice the right of the Company to question
the validity of any charges therein, provided the Company within one year after the date of
payment shall make and deliver to the Contractor written notice of objection to any item or
items the validity of which the Company questions.
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26.4 The Contractor will submit 6(six) sets of all invoices to the Company address given
under para 14.1 (a) duly super scribed ‘Original’ and ‘copy’ as applicable for processing of
payment.

26.5 The Contractor shall submit invoices to the Company on the day following the end
of each month for all daily or monthly charges due to the Contractor.

26.6 Invoice for reimbursable charges related to the contract will be accompanied by
documents supporting the cost incurred.

26.7 Payment of monthly invoices, if undisputed, shall be made within 30 days following
the date of receipt of invoice by the Company.

26.8 The Company shall within 20 days of receipt of the invoice notify the Contractor of
any item under dispute, specifying the reasons thereof, in which event, payment of the
disputed amount may be withheld until settlement of the dispute, but payment shall be
made of any undisputed portion. This will not prejudice the Company’s right to question
the validity of the payment at a later date as envisaged in sub-clause 26.3 above.

26.9 The acceptance by the Contractor of part payment on any billing not paid on or
before the due date shall not be deemed a waiver of the Contractor’s rights in respect of
any other billing, the payment of which may then or thereafter be due.

26.10 Payment of the last Invoice after successful commissioning of the Plant shall be
made within 45 days following receipt of invoice by the Company accompanied by the
following documents from the Contractor :

a) Audited account up to completion of the Contract.

b) Tax audit report for the above period as required under the Indian Tax Laws.

c¢) Documentary evidence regarding the submission of returns and payment to
taxes for the expatriate personnel, if any, engaged by the Contractor or by its
sub-contractor.

d) Any other documents as required by applicable Indian Laws.

26.11 The Contractor shall maintain complete and correct records of all information on
which the Contractor’s invoices are based upto 2(two) years from the date of last invoice.
Such records shall be required for making appropriate adjustments or payments by either
party in case of subsequent audit query/objection. Any audit conducted by the Company
of the Contractor's records, as provided herein, shall be limited to the Company’s
verification (i) of the accuracy of all charges made by the Contractor to the Company and
(ii) that the Contractor is otherwise in compliance with the terms and conditions of this
Agreement.

27.0 WITHHOLDING: The Company may withhold the whole or any part of the amount
due to the Contractor, after informing the Contractor of the reasons in writing, on account
of subsequently discovered evidence in order to protect the Company from loss on account
of :-

a) For non-completion of jobs assigned as per Section-II.

b) Contractor's indebtedness arising out of execution of this Contract.

c) Defective work not remedied by the Contractor.

d) Claims by sub-contractor of the Contractor or others filed or on the basis of
reasonable evidence indicating probable filing of such claims against
Contractor.
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e)

)

g)
h)

Failure of the Contractor to pay or provide for the payment of salaries/ wages,
contributions, taxes or enforced savings with-held from wages etc.

Failure of the Contractor to pay the cost of removal of unnecessary materials,
tools, or machinery from the work site.

Damage to another contractor’s man and materials working for the Company.
All claims against the Contractor for damages and injuries, and/or for non-
payment of bills etc.

Any failure by the Contractor to fully reimburse the Company under any of the
indemnification provisions of this Contract.

If, during the progress of the work the Contractor shall allow any indebtedness
to accrue for which the Company, under any circumstances in the opinion of
the Company may be primarily or contingently liable or ultimately responsible
and the Contractor shall, within five days after demand is made by the
Company, fail to pay and discharge such indebtedness, then the Company
may during the period for which such indebtedness shall remain unpaid,
withhold from the amounts due to the Contractor, a sum equal to the amount
of such unpaid indebtedness.

Withholding will also be effected on account of the following:-

i)
ii)

iii)

iv)

Order issued by a Court of Law in India.

Income-tax deductible at source according to law prevalent from time to time
in the country.

Any obligation of the Contractor which by any law prevalent from time to time
to be discharged by the Company in the event of the Contractor’s failure to
adhere to such laws.

Any payment due from the Contractor in respect of unauthorized imports.

When all the above grounds for withholding payments shall be removed,
payment shall thereafter be made for amounts so withheld.

Notwithstanding the foregoing, the right of Company to withhold shall be
limited to damages, claims and failure on the part of Contractor, which is
directly/indirectly related to some negligent act or omission on the part of the
Contractor.

28.0 APPLICABLE LAW:

28.1 The Contract shall be deemed to be a Contract made under, governed by and
construed in accordance with the laws of India for the time being in force and shall be
subject to the exclusive jurisdiction of Courts situated in Dibrugarh/ Guwahati.

28.2 The Contractor shall ensure full compliance of various Indian Laws and Statutory
Regulations, to the extent applicable, as stated below, but not limited to, in force from
time to time and obtain necessary permits/licenses etc. from appropriate authorities for
conducting operations under the Contract:

a)
b)
<)
d)
e)

f)

The Mines Act - as applicable to safety and employment conditions
The Minimum Wages Act, 1948

The Oil Mines Regulations Act, 1984

The Workmen's Compensation Act, 1923

The Payment of Wages Act, 1963

The Payment of Bonus Act., 1965
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g) The Contract Labour (Regulation & Abolition) Act, 1970 and the rules framed
there under

h) The Employees Pension Scheme, 1995

i) The Interstate Migrant Workmen Act., 1979 (Regulation of employment and
conditions of service)

j)  The Employees Provident Fund and Miscellaneous Provisions Act, 1952
k) Assam, WB & Bihar Tax Act including VAT & Entry Tax Act
1) Service Tax Act

m) Customs & Excise Act & Rules
n) Environment Protection Act
o) Public Liability Act

28.3 The Contractor shall not make the Company liable to reimburse the Contractor to
the statutory increase in the wage rates of the contract labour appointed by the
Contractor. Such statutory or any other increase in the wage rates of the contract labour
shall be borne by the Contractor.

29.0 SUBSEQUENTLY ENACTED LAWS: Subsequent to the date of submission of bid by
the Contractors, if there is a change in or enactment of any law or interpretation of
existing law, which results in additional cost/reduction in cost to the
Contractor/Company on account of the operation under the Contract, the
Company/Contractor shall reimburse/pay the Contractor/Company for such
additional/reduced costs actually incurred.

30.0 ROYALTY AND PATENTS: Each party shall hold harmless and indemnify the other
from and against all claim and proceedings for or on account of any patent rights, design,
trade mark or other protected rights arising from any use of materials, equipment,
processes, inventions and methods which have not been imposed on the attending party
by the terms of the contract or the specifications or drawings forming part thereof.

31.0 WAIVER & AMENDMENTS: It is fully understood and agreed that none of the
terms and conditions of the contract shall be deemed waived or amended by either party
unless such waiver or amendment is executed in writing by the duly authorized agents or
representatives of such party. The failure of either party to execute any right of
termination shall not act as a waiver or amendment of any right of such party provided
hereunder.

END OF SECTION -1
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PART -3
SECTION -1II
SCOPE OF WORK / TERMS OF REFERENCE

1.0 INTRODUCTION:

1.1  OIL INDIA LIMITED (OIL) a Government of India Enterprise, is a premier Oil & Gas
Company engaged in Exploration, Production and Transportation of crude oil & natural
gas with its Headquarters at Duliajan, Assam. The Company has operating interests
across the country as well as in several foreign countries. The major Oil & Gas producing
assets of the Company are located in Upper Assam Basin of North East India. The
Operational area is spread over a radius of 60 km from head quarters at Duliajan.
Duliajan is connected by Air with nearest Airport at Dibrugarh, 50 km away

1.2 OIL proposes to construct a Gas Compressor Station (GCS) at Makum (Tinsukia District) in
Assam. The location is around 40 KMs from Duliajan. The installation will be constructed on Modular
basis with standard sizes of modules as per Functional Specifications.

1.3 OIL is in the process of engaging LSTK/EPC Contractor for Construction of the said GCS(s)
on the basis of specifications provided by OIL.

2.0 OBJECTIVE : OIL plans to hire Project Management Consultancy (PMC) services
for assistance during execution of the construction job by verification of Detail
design/documents of LSTK/EPC Contractor and overall Project monitoring and
supervision.

2.1 BASIC PROCESS PHILOSOPHY : Inlet gas stream coming at low pressure coming
from the nearest available source viz. Oil Collecting Station at 1kg/cm?2 to 2kg/cm? is
connected with the inlet manifold within the battery limit of the compressor station. The
gas after processing from low pressure to medium pressure from 1.5+0.5kg/cm? to
20£5.0kg/cm? is delivered at medium pressure manifold within the battery limit of the
compressor station.

The medium pressure manifold is shared with the distribution gas grid of company. The
distribution gas grid is designed for supply of gas to various consumers of OIL located at
different locations. The pressure of the distribution gas grid is maintained at around
20+5.0kg/cm?2. The entire distribution grid functions in ring network. All low pressure
compressed gas from various installations at different locations is fed to the distribution
network.

The gas from the medium pressure manifold is shared with the inlet of high pressure
compressor and the distribution system.

The high pressure compressor’s suction is connected to the medium pressure manifold
(distribution manifold) operating at 20+5.0kg/cm?2. The delivery of the high pressure
compressors is connected with the high pressure manifold operating at 100+20.0kg/cm?.

The released flammable and toxic gas from PSV, purging of equipment others shall be
safely disposed keeping balance of the environment preferably by flare system
arrangement.

Released flammable and toxic liquid from CBD, OWS, CRWS shall be treated and
separated keeping balancing with the environment using preferably Effluent treatment
plant.
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2.2 PROCESS AND UTILITY SYSTEM ENVISAGED FOR THE PROJECT :

Refer to attached LSTK Tender Document for understanding the Process Philosophy.

2.3 SCOPE OF LSTK CONTRACTOR: As per the attached LSTK Tender
Document.

3.0 DETAILED SCOPE OF WORK OF PMC : The scope of the PMC shall include scrutiny,
review and approval of all drawings, documents, reports, manuals etc. related to Process,

Mechanical, Piping, Instrumentation, Electrical, Civil & architectural, Fire Protection
system, Safety, Equipment Engineering, Purchasing and all related disciplines involved in
the project which shall be generated by the LSTK contractor or its vendors or suppliers or
3rd parties.

The PMC scope shall also consist of providing Project Management services, Project
monitoring, site supervision activities, reporting etc. during the construction phase of the
Project.

A brief of activities envisaged against different area of services is provided for reference
only. However, PMC shall provide any other services other than those mentioned below
which is necessary for completion of the project. It is the responsibility of the PMC to
assess the amount of involvement based on the attached LSTK tender.

3.1 PROCESS : It will include but not limited to the following:

(a) To examine and approve Process Flow Diagram prepared by LSTK showing
operating conditions, Material Balance, Composition of streams etc. PMC shall
suggest changes for increasing efficiency of the system, if applicable.

(b) To examine and approve P&ID, PFD, Plot Plan, BOM, MTO etc., utility

requirement and fire protection & fighting system as per statutory
requirements, disaster management plan, guaranteed plant performance, turned
down conditions etc., Equipment Layout, Line Schedule, Instrument

Schedule etc. prepared by LSTK Contractor.

(c) Review and approve the different studies carried out by the LSTK Contractor viz.
HAZOP, SIL, EERA, QRA etc.

3.2 EQUIPMENT ENGINEERING : It will include but not limited to the following:

(@) To examine and approve LSTK/Vendor specifications for individual equipments,
approve GA drawings, and ensuring that all equipment are as per OIL's
requirement conforming to industry practices and statutory norms.

(b) To examine and approve scope and finalize engineering specifications, mechanical
datasheets based on process data sheets/process inputs for all static and rotary
equipment.

(c) To ensure that all equipment and machinery proposed by LSTK are as per
specifications/standards of the LSTK Tender requirements and prevalent in the
upstream Oil industry.

(d) To ensure that equipments to be used in Hazardous area are as per OMR and
DGMS norms and all statutory approvals are obtained as per statutory norms.
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() To ensure that all equipments are being ordered as per approvals and timely
arrival of the same.

(f) To certify the different tests carried out by the vendor/manufacturer/3rd party for
individual equipments.

3.3 MECHANICAL AND PIPING SCOPE OF WORK: It will include but not
limited to the following:

(a) Provide information to LSTK/EPC Contractor on applicable codes / standards for
pipe classification and to ensure that piping is carried out as per relevant
standards.

(b) To examine and approve line sizing, Pipe Adequacy sizing and Stress analysis for
critical piping to be done by LSTK/EPC Contractor.

(c) To examine and approve Design of the piping system of the installation including
design of necessary pipe supports prepared by LSTK, witnessing and certifying
Hydro tests of piping system, tanks etc. carried out by LSTK as per relevant
OISD, ASME, API standards and validation of test reports for onward submission
to OIL.

(d) To examine and approve Design of all equipment like Tanks, Pumps and
engines, Compressors, Heat Exchangers, Pressure Vessels, Cranes, etc. proposed
by LSTK that are required for the proposed system.

(e) To examine and approve General Layout Plan prepared by LSTK including Plot
Plan for the plant with position dimensions of the major equipment/systems as
per provisions of the Mines Act and OISD and DGMS guidelines.

(f) To Liaise with the LSTK Contractor in Detail Design, selection, procurement,
inspection, installation, hookup, testing, Hydrotesting, pre-commissioning,
commissioning, performance guarantee tests for all the mechanical equipments,
line pipes, valves, pumps, pipe fittings etc. as per requirement of the Project. The
same has to be certified by the PMC.

(g) Providing inputs, assist and validate the LSTK Contractor in Preparation of
technical data sheet, drawings, Safe Operation Procedures for all static and
rotary equipments and various packaged items based on the requirements for
operation of the plant. It will be the responsibility of the PMC Contractor to
submit the validated SOP to OIL.

(h) To ensure that the vibration and noise limits are within the acceptable limits as
per relevant standards / LSTK Contract.

(i) To ensure safe material handling at site without causing any damage to
machinery and equipment and proper installation and erection of equipment for
alignment, workmanship etc.

(j) PMC shall validate and certify radiography reports, hydrotest reports etc carried
out by LSTK Contractor or Third party engaged by LSTK and submit to OIL.

(k) PMC shall ensure that all materials, equipments, machinery, electrical fittings,
instrumentation items, pipe fittings etc. are new and of good quality. PMC shall
report any observations to OIL.
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3.4 INSTRUMENTATION SCOPE OF WORK : Review and approval of, but not limited to
the following :

Complete design basis & engineering consisting of all engineering documents
necessary for proper design, selection, procurement including sizing and selection of
Instrumentation and Control system/equipment’s/cabling/earthing /installation,
testing and commissioning of the complete system for the plant proposed by LSTK
Contractor. The PMC shall ensure and validate all design data of the LSTK to carry
out engineering for a fully automated DCS & PLC based control system based on
latest technology and as per prevalent industry standards.

PMC to ensure that the following minimum detail engineering documents are

submitted by contractor and the same must be reviewed and approved by
PMC:

Sl DESCRIPTION REMARKS

No.

1. | Sizing calculations for flow elements, control valves etc. A

2. | Sizing calculations of power supply requirements for A

complete FF Networks.

3. | Material Requisition and Purchase Requisition for all MR=I, PR= A
instruments
4. | Documents / drawings list and schedule I
S. Instrument location, JB location, DCS location A
6. | Instrument duct / tray / trench layout A
7. | Instrument details summary I
8. | Cable / Tubing schedule I
9. | General arrangement and layout of Control Room, A

Operator Console and Engineer workstation.

10. | Documents / drawings list and schedule I
11. | Instrument Index I
12. | Functional schematics A
13. | Level sketches for LG’S I
14. | Logic / Ladder diagrams (with write-up) A
15. | As-built drawings/documents I
16. | Certificates (statutory / test calibration / inspection) I
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17. | Instrument power consumption ( Topology for FF A
configuration suggested in the bid document is to be
followed)
18. | Sub vendor list A
19. | Sub Vendor Drawings A
20. | Power supply distribution / feeder requirement A
21. | SCADA interface details I
22. | Instrumentation / Electrical interface details I
23. | F&G and Smoke Detection System cause and effect I
24. | F&G and Smoke Detection System layouts I
25. | Spare parts list (For owner’s review and ordering.) I
A = For Approval
[ = For Information
FOR CONTROL ROOM INSTRUMENTATION
l?(l).. DESCRIPTION REMARKS
1 Control room layout drawing A
9. Operator console front layout A
3. Control Panel Front Layout A
Overall dimensional drawing (showing max. outline
4. dimensions and weight of all proposed equipment and I
clearance required on each side.)
Control room equipment / Operator console foundation I
S. | details.
6. Control room Furniture Details I
7 False flooring details I
8. Power consumption list & UPS requirement. I
9. Ventilation and air conditioning requirements. I
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10 Air purity requirements for Control room.

11 Recommended illumination levels.

12 Mimic / Graphics display drawings

All display print outs incl. graphic displays, logs and

13. | MIS print outs.

14 System Grounding Details

15 Instrumentation / Electrical interface details

16 Loop Wiring Diagrams

17 Bill of Material for each installation

18 Power Supply Distribution

Acceptance procedures for Testing, Installation &

19. | Commissioning.

20. | Interconnection Cable Details

21 Operation & Maintenance Manuals

99 Test certificates of system from TPI.

23 Certificates from statutory authorities.

24 System architecture drawing.

25 Segment Macro cycle Calculations

Software and Firmware Details for all the systems

26. | (DCS/PLC/F&G/TCM etc.)

Any other drawing / document not mentioned in the
above list but required during erection, commissioning,

27. | or for reconfiguration of system, shall also be supplied

by the vendor & reviewed by PMC
NOTE:

1. OIL’s review/approval does not absolve the responsibility of the Contractor
(PMC/EPC). In any case PMC & EPC contractor are fully responsible for guaranteed
operation of DCS/PLC system including all instruments and instrument systems.

2. All the above documents, as applicable, are also required for the package units
sub-ordered by the Contractor.

3. The Contractor shall prepare and submit the as built drawings/documents after

commissioning.
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Apart from above, the scope will primarily include:

Review and approval of Hazard and Operability (HAZOP) study on the plant
design and the updated P & IDs of the main process and different units, utility
and support systems of the plant considered critical from operating view point
should be undertaken with the aim to freeze/firm up the instrumentation and the
control system  design/specifications, requirement of added safety
provisions/protection layers and to identify other operation related problems /
hazards.

Review and approval of Detail SIL (Safety Integrity Level) study based on the
above HAZOP study results/data carried out by LSTK. PMC to ensure that SIL
study by LSTK is carried out through certified “Functional Safety
Professional / Experts”.

Review and approval of controls & instrumentation system design philosophy and

ensure that the same are as per statutory requirements of OMR, DGMS, OISD and
other Govt. laws and by-laws.

Review and approval of interlocks and protection specs.

Review and approval of control system scheme.

Review and approval of measurement loop diagrams.

Review and approval of instruments index and specifications for control room
equipment’s/systems, field instruments and accessories and Examine, validate
and approve the same.

Review and approval of control room layout and control panel GA drawings etc.

Review and approval of electronic mimic panel, surveillance camera and
monitoringsystem.

Review and approval of Calculation of total electrical load for Instrumentation
systems and design of suitable UPS with back up facility for continuous
operation.

Review and approval of the MR/MTO/Datasheets prepared by the LSTK
contractor.

Review and approval of instrument layout drawings, cable schedule, and inter-
connection diagrams and review/approval of the same prepared by the LSTK
contractor.

(m) Review and approval of instrument installation standards and erection

(n)

specifications.

Review and approval of all drawings/documents submitted by LSTK Contractor
during execution as necessary with respect to system design philosophy.
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(0) To ensure that the LSTK contractor implements the plant as an manual/fully
automated unit consisting of electronic micro-processor based field instruments,
analyzers, flow meters, etc as applicable, and to be controlled from a dedicated
control room with a dedicated Basic process control system (BPCS) for automatic
process control and a dedicated SIS (Safety Instrumented System) as per
applicable standards.

(p) PMC to ensure that the Materials of construction (MOC) for instrument equipment
shall be compatible to the corrosion resistance, pressure and temperature conditions
of the process fluids handled.

(g0 PMC should ensure that, all pneumatic system of the plant will be powered by
dry compressed air.

(r) Validation of suitable communication system for Voice, Data communication and
ERP system connectivity, SCADA etc. The system shall be compatible with OIL’s
existing communication systems.

3.5 ELECTRICAL SCOPE OF WORK: It will include but not limited to the following:

1.

10.

11.

PMC shall ensure that the basic requirement of electrical system together with project design
criteria and data sheets are followed by the LSTK contractor. The design, installation, testing
& commissioning shall be as per established codes, standards, statutory regulations and
sound engineering practices. The latest edition of these shall be followed.

PMC shall Examine, validate and approve the Total load requirement calculated by the LSTK.

PMC shall ensure that All electrical system components sized by the LSTK are as per process
requirement.

To ensure that the amount of electrical power consumed by each process unit is calculated
for its operation at the design capacity.

PMC shall review and approve the hazardous area classification carried out by the LSTK
Contractor and ensure that for hazardous area suitable type of electrical equipments are used
as mentioned in the LSTK Tender.

The PMC shall ensure that the applicable codes and standards viz. Indian Electricity Act-
2003, Central Electricity Authority (Measures Relating to Safety and Electric Supply)
Regulations, 2010 , The Mines Act (DGMS) / Oil Mines Regulations, 2014, Fire Insurance
Regulations, The Petroleum Rules, State Electricity Rules / Regulations laid down by Chief
Electrical Inspector of State and any other applicable rules / regulations of central / state /
local statutory body are followed by the LSTK Contractor.

Approval of Gen Set Sizing for Captive Power Plant carried out by LSTK.

Review/approval of drawings/documents of LSTK Contractor and equipment supplier during
execution as necessary with respect to engineering performed.

Approval of technical specifications/data sheets for all electrical equipments prepared by
LSTK Contractor.

Approval of AC system, Cathodic Protection system and ensuring that M.B Lal committee
recommendations are implemented in the GCS.

Approval of single line diagrams and typical control schematic drives through prepared by
LSTK Contractor.
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12.

13.

14.

15.

16.

17.

18.

19.

20.

21.

22.

23.

24.

25.

Scrutiny and approval of all vendor supplied drawings and documents.

The PMC shall review the plant lighting and luminaires selected by the LSTK Contractor and
ensure it meets the LSTK Tender requirements.

Approval of illumination layout drawings prepared by LSTK Contractor.

Approval of cable tray/trench and earthing layouts prepared by LSTK Contractor. Monitoring
of entire electrical works carried out by the LSTK for quality, workmanship and conformance
to standards.

Approval of typical installation drawings for installation, earthing and lighting fixtures
prepared by LSTK Contractor.

Review/ approval of lightning protection system schematics, design data, drawings,
methodology etc. submitted by LSTK contractor or their vendors/third party consultant.

Approval of applicable codes/standards for electrical supplies and erection.

DGMS Approval: - PMC will ensure that no electrical equipment shall be installed in any
Zone O area. Any electrical equipment to be placed in Hazardous areas shall be suitable for
Zone 1 area regardless of whether it is installed in Zone 1 or Zone 2. PMC will ensure that all
Electrical Equipments & luminaries have DGMS logo embossed on their body.

Certification of Flameproof equipment :- PMC to ensure that all equipment to be used in
classified areas must have type test certificates from testing agency as mentioned below.

- CIMFR: Central Institute of Mining and Fuel Research or any other NABL (National
Accreditation Board for Testing Laboratories, India) accredited Government approved
testing laboratory.

- UL: Underwriters Laboratories Inc. (USA)

- FM: Factory Mutual Research Corporation (USA)

- BASEEFA: British Approvals Service for Electrical Equipment in Flameproof

Atmospheres
- PTB: Physikalisch Technische Boundesantalt (Germany)
- RIIS: Research Institute of Industrial Safety (JAPAN)

Conformity to IS: - All Electrical Flameproof Equipments & luminaries must conform to IS -
2148 and area classification IS 5572.

Cement Concrete House: - PMC will ensure that all electrical Panels, Switchgears &
equipments be accommodated in a cement concrete house (with proper Exhaust Fan
System) /sheds.

ELCB/ELR: - PMC will ensure that all motors and lighting circuits be protected by suitably
rated ELCB/ELRs as per Central Electricity Authority Rule No. 42.

Remote Control Circuit: - PMC will ensure that Intrinsically safe (within Zone-1 Hazardous
area) Remote Control Circuits are provided for all electrical equipments/system and the
supply voltage shall not exceed 30 Volt as per Central Electricity Authority Rule Nos. 102 (iv)
& 110 (4) (i)-

Neutral Grounding Resistance - PMC will ensure that Resistance Grounding system for
Generator Neutral are provided with NGR to limit the ground fault current to 750 mA as per
Central Electricity Authority Rule No. 100.
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26. Lighting Transformer: - PMC will ensure that the lighting system conform to relevant IS

Codes and practices. They will ensure that suitably Rated Lighting Transformers and related
Switchgears be provided for Lighting system and the Voltage shall not exceed 250 V between
phases as per Central Electricity Authority Rule No. 102 (ii) (b).

27. Lightning Protection System: - PMC will ensure that Lightning Protection System be

generally provided for all the equipment/process area, structures and buildings of the

installation.
3.6 CIVIL & STRUCTURAL SCOPE OF WORK: It will include but not limited to the
following:

()

(©

(d)

(e)

(H

(8)

(h)

Examination and approval of detail soil investigation including contour mapping,
soil characteristics, ground water table level, safe bearing capacity and
recommend type of foundations for various types of structures proposed for
the project by LSTK Contractor considering the relevant BIS codes.

Validation and approval of design criteria for all civil, structural and
architectural works, carried out and, review and approval of all
specifications etc. prepared by LSTK;

Analysis, checking, and approval of design of all the structures, facilities,
various foundations including offices, sheds and control room, Overhead water
tanks, Watch towers, Roads, approaches, footpaths, drains, roads crossings, pipe
racks, cable trenches, RCC pavements, etc. made by LSTK contractor as per
relevant BIS Codes and National Building Code which should be economical
considering serviceability, utility and safety. This design should be submitted
both as hard and soft copies to OIL for record.

Review and approval of Industrial and Potable water supply system and efficient
drainage system.

Review and validation of the static and dynamic loads for design of
foundations for various equipment. The final design and drawings prepared by
LSTK contractor are to be checked by PMC and approved by PMC before adoption
of the same.

The PMC shall maintain an up to date drawing & document register and
monitor drawing & document issued. This register shall list all drawings &
documents used in the design and construction for civil and structural works.
The drawing register shall be a controlled document and shall be kept
updated/revised.

During execution of the work, quality control of workmanship and materials
including necessary tests to be carried out for quality assurance as per relevant
BIS code and safety measures shall be reviewed and approved by PMC before
submission to OIL. These are to be in line with standard norms,
APWD/CPWD/CVC Guide lines. Submission of test certificates for quality
assurance for all building materials, block testing etc. utilized from appropriate
authorities shall be ensured and validated by PMC.

PMC shall ensure that the architectural finish, doors, windows, surface finish,
paintings etc. of various sheds, buildings etc. are met as per the requirements and
are of highest standards of workmanship. PMC shall also approve the materials
used for construction for quality and ensure that the same are as per LSTK Tender
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requirements.

(i) PMC shall ensure that the works are carried out with highest degree of quality
control and shall be responsible for any poor quality works carried out by the LSTK
Contractor. PMC shall also be responsible for certifying the works of LSTK for
making payments by OIL.

(j) Approve “As Built Drawings” submitted by LSTK and submission of the same to
OIL.

(k) Any other civil jobs for successful completion of the project to be provisioned by
the PMC.

3.7 FIRE PROTECTION & SAFETY: It will include but not limited to the following:

3.7.1 FIRE PROTECTION:

(a) To ensure that Design of fire protection and fire fighting facilities conform to
i. Design Codes:
1) Fire Protection Manual issued by Tariff Advisory Committee.
2) BIS-Codes
ii. Reference Codes: National Fire Codes by NFPA.
iii. Reference Standards: 1) OISD- STD -189 2) OISD- STD-118 3) OISD-STD-163
iv. Act & Regulation : 1) The Mines Act-1952 2) The Oil Mines Regulation-2014

(b) To validate and approve Design of Fire water storage, flow rate, pump, distribution
network, fire water network diagram, fire water drenching pump and jockey
pumps, Portable Fire Extinguisher arrangement, Fire water ring main with
hydrants & monitors, Fixed fire water sprays system, Clean Agent Fire protection
system etc. as applicable as per the LSTK Contract.

(c) To ensure that P&ID & Layout drawings are prepared for all Fire Fighting network &
Foam System and Fire alarm & Detection system etc. as applicable.

(d) To ensure that technical specifications/data sheet of all fire-fighting equipment are
prepared by LSTK and approve the same for submission to OIL.

(e) Approval of drawings/documents/materials/equipment of LSTK Contractor or its
vendors during execution as necessary with respect to engineering performed by
the contractor and supply of items.

(f) To ensure the erection, testing & commissioning of all fire protection systems
fulfilling all requirements of the LSTK Contract with conformance to standards
and certify the same.

3.7.2 SAFETY & ENVIRONMENT:

(a) PMC shall ensure that DGMS approvals are obtained by the LSTK Contractor for
those equipments requiring approvals.

(b) All LSTK Contractor personnel will have to undergo Mines Vocational Training,
IME, PME prior to deployment in the mine. PMC to ensure and report. PMC shall
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ensure that the LSTK personnel are insured as per insurance conditions
appearing in the LSTK Tender.

() To ensure Digitization of drawings, (P&l) diagrams are done.

(d) Ensure all piping including Fire water lines should be above ground and should
have single point support.

() To ensure that Standards for emissions from storage of volatile liquids
are considered.

(f) To evaluate and approve the Disaster Management Plan prepared by LSTK
Contractor.

(g) To ensure that the LSTK Contractor adheres to the OIL HSE Policy.

(h) To ensure that adequate safety measures are taken by LSTK Contractor during the
construction phase. PMC shall depute a professionally qualified safety officer for the
Project.

(i) To ensure that tool box meeting, site safety meetings etc. are conducted on regular
basis.

() To ensure that the Contractor’s workers are equipped with adequate PPE as per job
requirements.

(k) PMC shall maintain a safety register for recording job site safety lapses by the LSTK
Contractor. PMC shall also report to OIL any near miss occurring during the project
in proper format.

() PMC to ensure that DGMS returns are submitted by the LSTK Contractor from time
to time.

(m

~~

PMC shall ensure that all its personnel are provided with required PPEs and shall
take all necessary measures to protect its man, machinery and equipment. PMC
and PMC alone shall be responsible for any incident, injury to its personnel or any
other individual or equipment occurring due to non-use of PPEs, lapse of safety
measures by PMC personnel, unsafe practices by PMC personnel etc.

(n) PMC shall approve the safety policy of the LSTK Contractor.

(o) PMC shall ensure that the work is well maintained and free from any hazards. PMC
shall also ensure that proper sanitation facilities are arranged by the LSTK
Contractor for protection of the surrounding environment.

(p) PMC shall ensure that a job specific SOP for the construction activities (viz,
welding, work at height, loading, unloading etc.) covering all activities is prepared
by the LSTK and submit to PMC/ OIL for approval.

(@ In absence of a stipulated provision, sound industry practices shall guide the
project execution works both by LSTK and PMC.

Contractor to comply with all the applicable statutory norms.

3.8 PROJECT MANAGEMENT : The Project Manager/RCM of PMC shall be prime contact
between the OIL and PMC contractor. He shall be assisted by appropriate staff to
control and coordinate all aspects of engineering and other related activities. In order
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to control the project the Project Manager shall develop an overall project schedule
and S curves for physical progress and financial budgeting to ensure that the project is
completed within the stipulated time frame and cost. The project schedule shall be used as
a basis of reporting the progress of the work on a monthly basis.

The major responsibilities of the Project Manager and his team shall be:

(2)
(b)

(©)

(d)

(e)

(f)

(8)

(h)
(@)

0)

(k)

M

(m)

(n)

(0)

Project Manager shall be engaged as soon as LOA is issued to PMC.
Liaison with OIL.

Carryout overall project management and administration of the project works
covering planning, review, co-ordination and reporting.

Responsible for all acts and omissions of the LSTK contractor in regard
to successful execution and commissioning of the project.

Overall management of the project including assisting OIL in cost control
reporting in mutually agreed format using modern management tools.

The PM (Project Manager) will not use the project data for any purpose other than
this project and will ensure complete secrecy of the data.

Holding periodical review meetings with LSTK contractor to monitor the
progress, identify constraints, slippages and suggest remedial measures.

Preparation of reports.
Prepare Procurement Status Report as and when required by OIL.

In the event LSTK decides to engage some engineering firm other than that
mentioned in the LSTK tender, the PMC has to ensure the suitability of the firm as
per the LSTK tender specifications and submit its report to OIL.

PMC shall carry out delay analysis of the project from time to time on advice
from OIL.

PMC shall ensure that all Handing over documents during Project closure are in
order and complete in all respects and certify the same.

During the progress of the project, if certain changes in the scope of the LSTK are
envisaged, PMC shall provide estimates for such changes and also examine and
validate the estimate provided for such changes by the LSTK. PMC shall also
provide technical and financial justifications for such changes and assist OIL in
preparation and approval of Change Orders from Competent authority. PMC shall
also provide justifications for any audit queries arising out of such acts raised
within one year of plant commissioning.

The PMC shall be present at the Kick-Off-Meeting to be held with the LSTK
Contractor at Duliajan at its own cost.

Carrying out Final Project Delay analysis if any on advice from OIL, carrying
out LSTK Contract Closure activities etc. : PMC shall submit a Project Close
Out report to OIL either based on LSTK Contractor's report (if applicable) or on its
own.

The Project Manager (if not deputed at site) shall visit actual job site, attend
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meeting with OIL Project team, and LSTK Contractor at least once in 2 months.
He shall also visit OIL for specific Project requirements, meeting with OIL's
authorities etc. as and when intimated by OIL.

3.9 PURCHASE MANAGEMENT : It will include but not limited to the following :

(2)

(b)

(©)

(d)

(e)

(f)
(®

(h)
@

PMC shall refer to the relevant clauses of LSTK Tender attached herewith to
ascertain their degree of involvement in line with the scope of this tender.

Review all technical specifications for LSTK contractor for the purchase, supply,
installation, construction and commissioning of project. PMC to ensure the
equipments and parts are of national/international standard as per prevailing
industry practice and new in make.

To ensure that the vendor selection for all items and equipment is as per the

vendor selection criteria provided in the LSTK Tender. PMC shall approve the
RFQs of the LSTK Contractor and ensure the completeness and compliance of
the same in all respects. PMS shall also be responsible for approval of the
selected vendors/suppliers with intimation to OIL.

Providing inputs to get Secrecy Agreement executed by LSTK
contractor with process licensor, wherever necessary.

PMC shall cross check the P.O copies placed by the LSTK Contractor on the
equipment/material suppliers for their genuineness. On advice from OIL,
PMC shall liaise with the suppliers and vendors to ensure that the orders are
actually placed and payments made to the supplier/vendor by the LSTK
Contractor against the items for which the LSTK Contractor has raised invoice or
LSTK payment has been released.

To ensure and check the validity, applicability and correctness of the
equipment guarantee/warranty certificates submitted by the LSTK Contractor
from the equipment suppliers and to ensure that the same protects the
interest of OIL.

Assist LSTK Contractor/OIL in obtaining clearance from Empowered Committee.

The PMC would assist OIL in replying all audit queries raised within one year of
plant commissioning.

The PMC shall liaise with equipment/material suppliers to expedite delivery.

To ensure that all spare parts required are supplied by the vendors/LSTK
Contractor and certify the same for accuracy of fit, quality and quantity.

3.10 INSPECTION/EXPEDITING SERVICES:

(2)

(b)

(©)
(d)

Reviewing essential documents, Supplier's TPI certificates, MOC certificates etc.
and overall checks on quality for supplies.

Ensuring that the TPI engaged for equipment inspection and site inspection are as
per the approved TPI list.

Inspection of critical equipment at identified stages for supplies.

Review and approval of QA/QC/QAP programme of the LSTK Contractor.
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(e) Witnessing field performance test of critical equipment.
(f) Certifying site based 3rd Party inspection reports for all engineering disciplines.
(g) Ensuring that the inspection activities are carried out as per approved QAP.

(h) Expediting vendor’s work on case to case basis, required from time to
time at the discretion of OIL.

(i) Ensuring that all materials mechanical, electrical, instrumentation etc. required for
the project are delivered as per approved BOM/MTO. The individual BOM/ MTO for
each discipline, item etc. shall be reviewed and approved by the PMC.

() It is the overall responsibility of the PMC to ensure that all the equipments/
materials/machineries etc. required for the project are of sound quality as per the
industry standards/LSTK tender requirements and meet the requirements/
specifications for successful commissioning and operation of the project. Any delay
in the Project due to faulty inspection shall be attributable to the PMC.

(k) The PMC shall depute its personnel at Vendor's location within India for carrying
out inspection services viz. witnessing and certifying of the following: Raw Materials
used, Surface preparations, Paintings, conformance to drawings & standards, NDT,
Hydrotests etc. of various equipment on intimation by OIL. The PMC is required to
quote its rate against such services which shall be inclusive of all expenses for a
maximum number of 2 days for 1 person.

3.11 DOCUMENTATION & SUBMISSION OF REPORTS : PMC shall prepare and submit
reports as follows and as mentioned invarious clauses and annexure. The format of the
report shall be discussed and mutually agreed between OIL & PMC. Daily, weekly and
monthly reports shall be generated from the LSTK submitted reports with
opinion/remarks of PMC. In case LSTK fails to submit the report, PMC shall generate on
its own. In general reports shall be submitted in Soft form. However, on advice from OIL
based on the requirements, PMC shall submit the Monthly reports and quarterly reports
in Hard copies 2 Nos. also. However, it is the responsibility of the PMC to ensure the
timely submission of reports by the LSTK. Reports should include the followings:

1) Project Progress Reports shall include -

i. Daily Report: Daily report should include day to day progress report of
site work as well as engineering activities.

ii. Weekly report : Weekly reports will include the works completed at the end of
the week and also the target jobs of the next week. It should
also include material or equipment procurement status report, if
any.

iii. Monthly Report : Monthly progress reports shall include the historical
background of the Project; a brief description of actual versus planned
progress; problems encountered and resolutions; and comments on the
quality of work and LSTK Contractor’s performance. The reports shall include
graphs or charts showing physical progress of works. The reports shall
also include colour  photographs showing  completed work  and
construction activities undertaken during the relevant reporting period.
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3.12

Monthly report should also indicate item wise detail status of various
procurement and status of statutory approvals. Monthly report will
contain a section devoted entirely to an assessment of the impact of
accumulated delays, if any, in the execution of works and a projected date
for completing the delayed jobs without affecting the Project schedule. The
progress report shall highlight the specific delays, impact of accumulated
delays, reason for such delays, action plans proposed to bring back to
original schedule, major bottlenecks and holdups. The format of the
progress report shall be discussed and mutually agreed between OIL and
PMC.

Each report shall contain a section devoted to reporting the status of Emergency
Works and Work Orders issued to the LSTK Contractor, detailing the dates of
notification and subsequent actions and the time and cost effects as assessed, where
appropriate.

iv. QUARTERLY REPORT : The PMC shall prepare quarterly reports that
summarise the content of the monthly reports, giving an overview of progress on the
contract and the main issues that have arisen during the period. Each quarterly
report shall contain an introduction presenting historical project background to
set the current report in context. The report should contain an analysis of the
LSTK Contractor’s performance.

2) Accident Reports - A report of the circumstances of any significant accidents
occurring during execution of the project shall be forwarded to OIL.

3) OTHER DOCUMENTATION : The PMC shall keep record as mentioned below,
but not limited to the followings :

(i) Maintain at the project site orderly files for correspondence, reports of site
meetings, product and material submissions, site instructions,
information and drawings issued subsequent to the start of works
contract, as well as Consultant’s clarifications and interpretations of
the contract documents, progress reports and other related
documents.

(i) Keep a diary or log, recording daily activities, decisions, observations in general,
and specific observations in more detail as in the case of observing test
procedures.

(iii) Records and Minutes of the Meetings held with the PMC and with the LSTK and
OIL.

PROJECT MONITORING & CONSTRUCTION SUPERVISION :

Project Monitoring, Overall Construction Supervision shall be in line with but not
limited to the points mentioned below. OIL shall have the right to verify, cross check
the same from time to time.

The PMC to facilitate Guiding/supervising/monitoring in the preparation of 3D
Computer modelling with simulation of the GCS by LSTK contractor.
Guiding/monitoring for wupdating of construction sequences in the 3D
computer animated model with simulation & Life Cycle Data sheet by LSTK
Contractor. It is the responsibility of the PMC to ensure that 3D model is
complete in all respects.

Page 56 of 89



IFB NO. CPI4104P17

ii. The PMC shall ensure the mobilization by the LSTK Contractor as per the LSTK
Contract and certify the mobilization carried out by the LSTK Contractor.

iii. Construction supervision and assistance in project management.
iv. Adherence by the LSTK Contractor to the SOW requirements and control.
v. Monitor and control the project schedule.

vi. Ensure quality control and safety of operation and certify the jobs executed by LSTK
contractor.

vii. Ensure adherence by the LSTK Contractor to statutory guidelines followed in
upstream oil & gas industry.

viii. Liaise with the LSTK Contractor in documentation, review and validation of
equipment log book, review and validation of Safe Operating Procedure for
all equipment and various facilities including and not limited to civil,
mechanical, electrical, instrumentation.

ix. The PMC to ensure Finalization & completion of as built live 3D
Computer animated walkthrough model of the LSTK Contractor and
submission to OIL.

xX. Review and validation of list of BOM (Bill of materials) in soft and hard form of all
materials & equipments installed at the plant along with quantities,
manufacturer details, technical specifications etc and submission to OIL.

xXi. Monitor Pre-commissioning of individual process blocks and equipments along with
LSTK contractor and submit commission report to OIL.

xii. Provide necessary competent supervisory staff in the related
discipline at the construction site to review/supervise construction,
erection of plant and equipment, civil and structural engineering
works and others, approve the materials and workmanship.

xiii. Supervise site development works like site grading, construction of roads,
culverts, storm water drains, etc.

xiv. Carry out Technical audit review for supervision of civil/structural/
mechanical erection of equipment and machinery and piping.

xv. Carry out Technical audit review for supervision of erection and
installation of all electrical and instruments as necessary.

xvi. Supervision and verification of the final tests carried out after
erection/installation of equipment and machinery, electrical,
instruments and piping for turnkey package plants.

xvii Organize periodic site management meeting with the LSTK contractor to
ensure that work is carried out in safe manner in accordance with the
specifications and to the regulations.

xviii Organize Project Review Meeting with OIL and the LSTK Contractor.

xix. The PMC will assist OIL for maintaining record and enforcement of labour laws
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and other statutory requirements applicable in the state including insurance of
workmen.

Measurement of works carried out by the LSTK Contractor and
certify the invoices submitted thereof by the LSTK Contractor for the works
completed and submit to OIL.

xxi. The PMC shall ensure that all necessary construction equipment, tools and

XXii.

XXiii.

XX1V.

tackles required for the project are mobilized by the LSTK Contractor. Such
machinery shall be of good health and proper condition.

The PMC shall ensure that all equipments, measuring tools etc. used are
calibrated (wherever applicable) and shall check for validity of the
calibration certificates.

The PMC shall ensure that all the activities carried out by the LSTK
Contractor are within the provisions of the LSTK Contract and laws and
regulations prevailing at the time.

The PMC shall ensure that the personnel/workers/labours employed by
the LSTK Contractor undergo PME medical examinations and MVT training.

The PMC shall also ensure that all the insurance clauses for man, materials
and equipments appearing in the LSTK Contract are followed by the
LSTK Contractor and shall check and verify such documents thereto.

3.13 TRIAL RUN & COMMISSIONING OF THE PLANT ALONG WITH OIL’S PERSONNEL
AND THE LSTK CONTRACTOR : After testing and mechanical completion of project, the
PMC shall ensure successful commissioning of the plant by the LSTK Contractor to the
satisfaction of OIL and also ensure training of personnel from OIL by the Contractor LSTK
during the period of trial. Activities shall include:

ii.

iii.

iv.

Vi.

Assisting the LSTK Contractor for Successful continuous Trouble free Trial run of
the Plant along with all installed equipments by the Contractor LSTK with
supervision and monitoring by the PMC. The PMC shall submit final certificate of
successful trouble free running of the whole plant with acceptable parameters.
Review of P&IDs, approval of all as-built drawings.

Liasoning with LSTK Contractor in Preparation of Standard Operation &
Maintenance Manual (SOP). SOP shall be prepared by the LSTK Contractor and
reviewed & approved by the PMC. Plant Operating manual will outline process
sequence, instrument control, start up and shutdown procedures, etc.
Review of operating manual prepared by the LSTK Contractor.

Review of plot plan, unit layouts, control room and panel layouts, instrument
logics etc. as necessary.

Review of start up shutdown and emergency  provisions and
procedures.

Participate in planning and scheduling of plant start up activities,
wherever necessary.

Liaise with the LSTK Contractor in preparation of pre-commissioning
program and to assign priorities during final stages of construction
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work.

vii. Check plant wunits for mechanical completion and pre-commissioning
at site.

viii. The PMC shall ensure that all statutory approvals for the
installed instrument/facility have been obtained by the LSTK Contractor prior to
commissioning of the Plant and submit all the documents and certificates to OIL.

ix. The process units shall be considered to be commissioned successfully when all
the units, with instrumentation / control systems, process, utilities and support
systems have been on uninterrupted stable operation for not less than 72 hours.
Whether the 72 hours operation has been successful or not, shall be decided
jointly by the PMC and OIL based on observations recorded during 72 hours. The
countdown for 72 hours operation shall start only after unit has been on stable
operation with all controls and safety system in normal operation for a period of
not less than 48 hours. The unit shall be considered to be commissioned
successfully when the entire unit, equipment, with instrumentation/control
systems, process, utilities and support systems have been commissioned. If, after
successful completion of PGTR any equipment/parts/machinery/vessel/tank
etc. Malfunctions/fails during the time period stipulated for commissioning i.e.
during the last 3 months of the Project, the LSTK Contractor shall
replace/modify the same within warranty conditions. In such a situation the
LSTK contractor shall undertake PGTR once again after replacement/ repairing
of the equipment or part as applicable. The extent of repair i.e. replacement of
part or replacement of the equipment or minor repair shall be jointly agreed by
the LSTK and PMC/OIL.

X. Monitoring of training activities provided by LSTK to OIL personnel, if applicable.

xi. Assistance in preparation and review and approval of draft commissioning report
by LSTK Contractor, Safe Operating Procedure (SOP), O & M manual and
maintenance schedule for the installation.

xii. Final handing over to OIL/Concerned authority.

xiii. Ensure that all statutory clearance certificates for operation of the GCS are
available.

4.0 PMC OFFICE & MANPOWER REQUIREMENT :

i) OFFICE SET-UP: PMC will have to set up an office at Duliajan / Makum with all
infrastructure for report generation, project monitoring etc. at its own cost for
day-to-day Project co-ordination.

The PMC can carry out the drawing and document approval activities from their
permanent office set-up.

ii) PROJECT MANAGER: There shall be a professionally qualified Project
Manager with Engineering Degree qualification background to lead the Project
Team. The Project Manager must have experience of at least 20 years in the field
of design (FEED), Project execution and overall Project Management. He
must be well versed with all aspects of, including but not limited to data
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acquisitions, installation in Oil & Gas industry and system designing,
knowledge of different field proven technologies, comparison and evaluation thereof
to identify appropriate and latest proven technology, FEED, detailed design,
preparation of tender document specific to the job requirement, material
selection, operations, result analysis and trouble shooting, co-ordination and
supervision of all kind of activities related to the construction of complete
system and commissioning. He shall have the ability and authority required
for performance of the consultant’s job. He shall liaise with OIL’s
representative for the proper co-ordination and timely completion of the job.

iii) RESIDENT CONSTRUCTION MANAGER (RCM):

The RCM shall be professionally qualified with Engineering Degree qualification in
either Mechanical or Civil Engineering having at least 15 years of experience in
Construction activities with at least one project in the capacity of RCM in Oil & Gas
sector.

iv) TEAM MEMBERS / DOMAIN EXPERTS / ENGINEERS: The Project Team
(both Engineering team and Construction team) must comprise of professionally
qualified members each having 5 (five) years experience in the respective
domain/professional fields of (i) Mechanical Engineering, (ii) Piping, (iii) Electrical, (iv)
Instrumentation, (v) Civil, (vi) Process Engineering, (vii) Safety (viii) Project Planning
& Administration (ix) QA/QC etc. Moreover, each of them must have work
experience as a team member in at least in one successfully completed surface
facility project in Oil & Gas / Petrochemical / Refinery industry.

v) ENGAGEMENT OF MANPOWER :

1. The disciplines of tentative Manpower requirement are as below. The
number of disciplines and the number of personnel per discipline may vary
based on the Project requirement and PMC shall agree to depute any other
required discipline or personnel on intimation by OIL.

i. RCM
ii. Safety
iii. Mechanical / Piping
iv. Civil

v. Electrical

vi. Instrumentation

vii. Planning / Document Controller
viii. QA / QC

ix. Commissioning Engineers

4. The manpower required to be deployed at any point of time during the
Project shall be intimated to PMC by OIL atleast 7 days in advance from the
required date of deputation. Failure to depute any personnel within 7 days
from required date of deputation shall attract penalty @Mandays rate quoted
by the PMC until the required personnel is deputed.

The penalty shall be calculated as follows:

(No. of person failed to be deputed) X (No. of days) X (Quoted Mandays rate).
The Penalty shall be deducted from Monthly Bills of the PMC.

5. PMC shall maintain a daily register of attendance of their personnel which
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may be inspected by OIL at any time.

6. PMC shall be eligible for payment on actual working days but not on off
days, holidays etc.

7. During any closure of site activities due to unforeseen reasons or reasons
not attributable to the PMC, PMC personnel shall report to OIL"s office.

8. OIL may ask the PMC to disengage and re-engage their site personnel based
on project requirements, temporary closure of site works for a prolonged period
etc. as felt necessary by OIL. PMC shall not be eligible for Mandays payment
against the disengaged personnel during that period. Intimation for
disengagement shall be given by OIL at least 3 days in advance from the date
of disengaging.

Upon resumption of work PMC shall re-depute their personnel on intimation
by OIL within 7 days from such intimation. Failure to depute will attract
penalty as stated in Sl. 4 above. Payment for the To-Fro cycle trips for such
disengage-reengage shall be made on the number of actual trips as per the
rate quoted by the PMC. Payment shall be made only after the disengaged
discipline Engineer is re-engaged to work upon intimation by OIL. PMC shall
not be eligible for payment if the discipline Engineer is disengaged but not re-
engaged again. PMC shall also not be eligible for payment on replacement of
the discipline Engineer due to PMC's internal reasons, personnel going on
leave, or on intimation by OIL due to non-performance of the personnel.

9. PMC shall not be paid for the number of days any of their personnel going
on leave. If required by OIL, PMC shall agree to suitably replace any personnel
going on leave.

10. The PMC shall take necessary action for their office set-up /
accommodation of their personnel during their visit for Kick-Off-Meeting.

11. For calculating the Number of days of intimation Sundays and holidays
shall also be calculated.

Note:
(i) PMC shall submit the profiles of their personnel for OIL's approval.

(ii)) Electrical personnel (domain expert) engaged at site shall have Electrical
supervisor’s Certificate of Competency issued/vetted/recognized by State Electricity
Board, Assam or Equivalent State Board.

5.0 PROJECT SCHEDULE :

The PMC shall work within the indicated time schedule as given under:

i.

21 (Twenty one) Months for Project Monitoring, Over all Construction
Supervision. Project Management and execution including Supervision of LSTK
contractor’s works on Drawing approvals, Residual Engineering, supply,
Constructions and Erection of various equipment/ materials etc under guidelines
from OIL
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ii. 3 (Three) Months for Trial run and commissioning of the plant.
Commissioning of facilities after due testing and arrangement of statutory
permission and licenses as applicable. Handing over operation and maintenance
manual for the major equipment to OIL.

iii. 3 (Three) Months for delay analysis (as applicable), Documentation and Project
Close out.

6.0 PLANT BATTERY LIMITS: The battery limit of LSTK shall be within the Boundary
wall of the project site.

7.0 TIME SCHEDULE: The project shall be executed and completed in all respects
within the quoted project completion period from the date of issue of Letter of Award
(L.O.A.) to the successful PMC. The successful PMC upon issuance of L.O.A. shall submit
to OIL an implementation schedule and be obliged for its strict adherence.

8.0 PMC DELIVERABLES : A tentative guideline for the PMC deliverables against the SOR
line items is provided below. However, the same shall not be considered as exhaustive and
final. The PMC shall agree to carry out all activities required for completion of the project.

8.1 Line Item 10 of SOR: Overall Project management

This item covers Day to day activities required for Management of the Project other than site
supervision.

A broad guideline of jobs involved are as follows.

i Liaison with OIL, PMC and its vendors on day to day basis.
ii. Purchase Management

iii. Various report generations

iv. Holding meetings with PMC or its vendors

V. Project Planning & Scheduling

Vi. Delay Analysis

vii. Project Close out etc.

PMC to note that the above is only a guideline. Any activity appearing anywhere in the Tender
and also any activity not appearing in the tender but forms a part of Project Management
Philosophy required for completion of the Project other than site supervision, Document approval
and inspection services shall be a part of this item.

8.2 Line Item 20 of SOR: Document approval

This item covers all Document approvals as detailed in Clause 3.0 - Detailed scope of Work
of PMC. A brief outline is provided below for reference only. The list below is not exhaustive
and PMC shall carry out any other approvals required over and above those appearing below
and appearing under Clause 3.0 as per requirement of the Project:

(i) Approval of all Engineering drawings submitted by the LSTK, or its vendors or suppliers
during the entire course of the project upto project handing over to OIL.

(ii) Approval of all datasheets, PFDs, P&IDs etc.
(iii) Approval of all manuals, reports etc, vendor specs, MR, PR etc.

(iv) Approval of all safety studies carried out by LSTK viz, HAZOP/HAZID, QRA, EERA, SIL
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etc.,

(v) Approval of 3D model.

(vi) Approval of As-built drawings

(vi) Approval of any other document submitted by the LSTK Contractor.

(vii) Payment to the PMC will be based on the DCI submitted by the LSTK by assigning proper
weightage against each document. If required a PMC Billing schedule against line item 20
shall be generated based on the DCI. The weightage shall be reviewed by OIL. On
subsequent inclusion of any additional drawing, document etc. in the DCI, the weightage
shall be reviewed and revised during the course of the project execution. It is the
responsibility of the PMC to ensure timely submission of the DCI by the LSTK Contractor
and to ensure its completeness and correctness.

8.3 Line Item 30 of SOR: Construction Supervision

This item shall cover all activities related to but not limited to Project Monitoring, Overall
Construction Supervision, site works quality assurance, conformance to standards and
Engineering drawings, Certifying of works carried out, Trial run & commissioning activities,
site based Review / Approval of As-built drawings etc. as Detailed under Clause 3.0 -
Detailed scope of Work of PMC. All other activities which forms a part of Construction
Supervision but not appearing in the tender shall be carried out by the PMC. The manpower
deployment shall be as mentioned under clause 4.0 (“Engagement of Manpower”).

8.4 Line Item 40 of SOR: Disengagement-reengagement of PMC Personnel

This item covers disengagement-reengagement of PMC Personnel by OIL as detailed in
Clause 4.0- V of SOW/TOR.

8.5 Line Item 50 of SOR: Inspection Services

This item covers the inspection services to be carried out for equipment inspection at vendor's
location in India for a maximum number of 2 days for 1 person. Refer to Clause 3.10 (k) for
details.

9.0 SPECIAL CLAUSES:

9.1 The PMC shall replace any of their personnel(s) at any point of time during the
contractual period if, in the opinion of OIL, the said personnel(s) is/are not
suitable to be member(s) of the Service team for sufficient reasons.

9.2 The PMC shall refer to the LSTK Tender for detailed understanding of their
involvement. OIL may request the PMC for changes, modifications, deletions and/or
additions to the PMC’s Scope of work over and above to those appearing in the LSTK Tender
or the PMC Tender and the PMC shall carry out such changes etc. after mutual agreement
with consideration of cost implications arising from such changes, if any.

9.3 All PMC personnel will have to undergo Mines Vocational Training (MVT) prior to
deployment in the mine.

9.4 All PMC personnel engaged at site will have to undergo IME/PME.
9.5 The PMC to adhere to OIL’s HSE Management System and HSE Policy.

9.6 For protecting the interest of Oil India Limited, The PMC or any of its personnel shall
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not be involved or engaged as the Engineering Consultant or perform any such duties on
behalf of the LSTK Contractor.

10.0 GUARANTEES :

10.1 GENERAL: The PMC shall guarantee that the design and engineering works and
services shall be as specified and technical documentation to be developed shall be in
accordance with sound and established engineering practices, using International
standards and Indian Codes and Regulations, wherever applicable, for the purpose
specified, free from defects and suitable for respective uses intended.

10.2 ENGINEERING: In the event of faulty engineering i.e. error or omission in the
technical studies, work performed by the PMC; in respect of work described herein,
for which the PMC will be solely responsible, the PMC must agree to provide services to
furnish corrective technical studies and engineering as may be required without any
additional cost to OIL.

11.0 LIQUIDATED DAMAGES FOR DELAYS : In the event of the project getting delayed
beyond the stipulated completion time solely due to acts or omissions to act by the
PMC, OIL shall be entitled to recover liquidated damages as per Terms & Conditions of
the this Tender Document.

END OF PART 3, SECTION -1II
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PART -3
SECTION - III
SCHEDULE OF RATES & PAYMENT
PROFORMA A - SHEDULE OF RATES/PRICE BID FORMAT

Service | Srl | Description of Work Unit Quantity Unit Total

line No. in Rate Amount

Item words (INR) (INR)
10 1. | Overall Project Lump 1 A

Management as per Clause | Sum
8.1 of SOW/TOR

20 2. | Approval of Documents, Lump 1 B
Drawings, Various sum
specifications, Datasheets,
safety studies etc. as per
Clause 8.2 of SOW/TOR

30 3. | Over all Construction Man 5000 C
Supervision, Quality Days
assurance, Certification of
jobs, Trial run &
commissioning etc. as per
Clause 8.3 of SOW/TOR
for 27 Months (24 Months
+ additional 3 months)

40 4. | Payment against Trip 40 D
disengagement-
reengagement of PMC’s
personnel on intimation by
OIL as per Clause 8.4 of
SOW/TOR.

S0 S. | Payment against Trip 25 E
Inspection Services as per
Clause 8.5 of SOW/TOR

TOTAL ESTIMATED CONTRACT VALUE, T= (A+B+C+D+E)
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PROFORMA B-

SHEDULE OF PAYMENT

Service [Item PARTICULARS UNIT QTY Payment Schedule
Line Item |SI no.

(1) (I1) (I11) (Iv) V) (VI)

10 1.0 |Overall Project Lump sum 1 |Payment shall be
Management as per milestone based:

Clause 8.1 of SOW/TOR

15% payment of the

quoted price shall be

made on completion of

each of the following:

i. 30% Project progress

ii.60 % Project progress

iii.90% Project progress

iv. Mechanical
Completion

v. PGTR & Successful
Commissioning

Remaining 25% shall be

released on completion

of Project Closeout.

20 2.0 |Approval of Documents, Lump sum 1 |Payment shall be made
Drawings, Various on prorate basis
specifications, depending upon progress
Datagheets, safety as per approved weighted
studies etc. as per Clause
8.2 of SOW/TOR DCL

30 3.0 |Over all Construction Mandays 5000 |Payment shall be made
Supervision, Quality every month on 80% of
assurance, Certification actual. The remaining
of jobs, 20% shall be paid after
Trial run &
commissioning etc. as successful
per Clause 8.3 of commissioning of the
SOW/TOR for 27 Months Project.

(24 Months + additional 3
months)

40 4.0 |Payment against Trip 40 |Payment shall be
disengagement- made on the number
reengagement of PMC’s of actual trips.
personnel on intimation
by OIL as per Clause 8.4
of SOW/TOR.

50 5.0 |Payment against Trip 25 |Payment shall be

Inspection Services as
per Clause 8.5 of
SOW/TOR

made on the number
of actual trips.
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NOTE TO SORG&P:

1. The item wise prices of the bid should be in the following proportions:
i. Total Charge for item no 10: 10% of the total contract cost “T”
ii. Total Charge for item no 20: 30% of the total contract cost “T”
iii. Total Charge for item no 30: 55% of the total contract cost “T”
iv. Total Charge for item no 40: 3% of the total contract cost “T”

v. Total Charge for item no 50: 2% of the total contract cost “T”

2. In the event the Bidder quotes a higher amount against any of the item, payment shall be
limited to the percentages as mentioned vide Note 1 above. Balance of payment shall be
released at the end of the Contract.

3. Bidders are to quote their item prices inclusive of all taxes and duties but excluding service
tax which will be payable at actual extra.

4. In the event of delay in completion of the project beyond the period of additional 3 months (As
mentioned in Service line item 30) and OIL desires to continue availing the services of the PMC,
OIL shall extend the validity of the Contract and it shall be binding on the PMC to offer such
services up to further 12 months on the quoted rates. However, all retention amounts as per
Service line item 30 of Schedule of Payments except the Performance security (PBG) shall be paid
back to PMC after completion of 3 months delay beyond the original LSTK period.

The payment for the period of further 12 months shall be guided by the Schedule of Payments.

6. If the project is further delayed beyond 15 months (additional 3 months + further 12 months)
and OIL desires to continue availing the services of the PMC, the rate against item 30 shall be
reviewed based on mutual agreement between OIL and PMC.

7. Under any circumstance OIL reserves the right to terminate the Contract as per termination
clauses of the Tender. Extension of the Contract beyond 27 months is under the sole discretion
of OIL.

8. Refer to “Scope of Work / Terms of Reference” for detailed scope of work.

END OF SECTION - III

END OF PART- 3

PART 4
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PROFORMA -1

STATEMENT OF NON-COMPLIANCE
(Only exceptions/deviations to be rendered)

1.0 The Bidder shall furnish detailed statement of
exceptions/deviations, if any, to the tender stipulations, terms and
conditions in respect of each Section of Bid Document in the following

format:
Section | Clause Non-Compliance Remarks
No. No.
(Page
No.)

2.0 In addition to the above the Bidder shall furnish detailed information
pertaining to construction, operational requirements, velocity-pattern, added
technical features, if any and limitations etc. of the Inspection Tool proposed
to be deployed.

Authorised Person’s Signature:

Name:
Designation:

Seal of the Bidder:

NOTE: OIL INDIA LIMITED expects the bidders to fully accept the terms and
conditions of the bid document. However, should the bidders still envisage
some exceptions/deviations to the terms and conditions of the bid
document, the same should be indicated as per above format and submit
along with their bids. If the “Statement of Compliance” in the above
Proforma is left blank (or not submitted along with the technical bid), then it
would be construed that the bidder has not taken any exception/deviation to
the tender requirements.

PROFORMA -IT A
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BID FORM
To
M/s. Oil India Limited,

P.O. Duliajan, Assam, India

Sub: Tender No. :

Gentlemen,

Having examined the General and Special Conditions of Contract and the
Statement of Work & Terms of Reference including all attachments thereto, the
receipt of which is hereby duly acknowledged, we the undersigned offer to perform
the services in conformity with the said conditions of Contract and Terms of
Reference for the sum of (Total Bid Amount in words and figures) or
such other sums as may be ascertained in accordance with the Schedule of
Prices attached herewith and made part of this Bid.

We undertake, if our Bid is accepted, to commence the work within ( ) days
calculated from the date of award of Contract.

If our Bid is accepted, we will obtain the guarantee of a bank in a sum not
exceeding for the due performance of the Contract.

We agree to abide by this Bid for a period of 180 days from the date fixed for Bid
opening and it shall remain binding upon us and may be accepted at any time
before the expiration of that period.

Until a formal Contract is prepared and executed, this Bid, together with your
written acceptance thereof in your notification of award shall constitute a binding

Contract between us.

We understand that you are not bound to accept the lowest or any Bid you may
receive.

Dated this day of 2017.

Signature

(In the capacity of)
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PROFORMA -II B

FORM OF PERFORMANCE BANK GUARANTEE

To: M/s. OIL INDIA LIMITED,
(Attn: Head-Contracts)
Duliajan, Assam, India, Pin - 786 602.

WHEREAS (Name and address of Contractor) (hereinafter called
"Contractor") had undertaken, in pursuance of Contract No.
to execute (Name of Contract and Brief Description of the Work)
(hereinafter called "the Contract").

AND WHEREAS it has been stipulated by you in the said contract that the
Contractor shall furnish you with a Bank Guarantee as security for compliance
with Contractor's obligations in accordance with the Contract.

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee;
NOW THEREFORE we hereby affirm that we are Guarantors on behalf of the
Contractor, up to a total of (Amount of Guarantee in figures) in
words) ( ), such amount being payable in the types and
proportions of currencies in which the Contract price is payable, and we
undertake to pay you, upon your first written demand and without cavil or
argument, any sum or sums within the limits of guarantee sum as aforesaid
without your needing to prove or to show grounds or reasons for your demand
for the sum specified therein. We hereby waive the necessity of your demanding
the said debt from the Contractor before presenting us with the demand.

We further agree that no change or addition to or other modification of the terms
of the Contract or the work to be performed thereunder or of any of the Contract
documents which may be made between you and the Contractor shall in any way
cease us from any liability under this guarantee, and we hereby waive notice of
such change, addition or modification.

This guarantee is valid until the date

SIGNATURE AND SEAL OF THE GUARANTORS
Designation
Name of Bank
Address

Date Place

PROFORMA II-C
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CONTRACT FORM

This Contract is made on ____ day of between Oil India Limited, a
Government of India Enterprise, incorporated under the Companies Act 1956,
having its registered office at Duliajan in the State of Assam, hereinafter called the
"Company" which expression unless repugnant to the context shall include
executors, administrators and assignees on the one part, and M/s.
(Name and address of Contractor), hereinafter called the "Contractor" which
expression unless repugnant to the context shall include executors, administrators
and assignees on the other part.

WHEREAS the Company desires that Services (brief
description of services) should be provided by the Contractor as detailed
hereinafter or as Company may requires.

WHEREAS, Contractor engaged themselves in the business of offering such
services represents that they have adequate resources and equipment, material
etc. in good working order and fully trained personnel capable of efficiently
undertaking the operations and is ready, willing and able to carry out the said
services for the Company as per Section-II attached herewith for this purpose.

WHEREAS, Company issued a firm Letter of Award No.
based on Offer no. submitted by the Contractor against
Company's Tender no.

WHEREAS Contractor has accepted Company’s Letter of Award vide their letter no.

All these aforesaid documents shall be deemed to form and be read and construed
as part of this Contract. However, should there be any dispute arising out of
interpretation of this contract in regard to the terms and conditions with those
mentioned in Company's tender document and subsequent letters including the
Letter of Award and Contractor's offer and their subsequent letters, the terms
and conditions attached hereto shall prevail. Changes, additions or deletions to the
terms of the contract shall be authorised solely by an amendment to the contract
executed in the same manner as this contract.

NOW WHEREAS, in consideration of the mutual covenants and agreements
hereinafter contained, it is hereby agreed as follows -

1. In this Contract words and expressions shall have the same meanings as are
respectively assigned to them in the General Conditions of Contract referred to.

2. In addition to documents hereinabove, the following Sections and Annexures
attached herewith shall be deemed to form and be read and construed as part of

this agreement viz.:

(a) Section-I : General Conditions of Contract,
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(b) Section-II : Terms of Reference / Scope of Work,
(c) Section-III : Schedule of Rates and Schedule of Payment

3. In consideration of the payments to be made by the Company to the Contractor
as hereinafter mentioned, the Contractor hereby covenants with the Company to
provide the Services and to remedy defects therein in conformity in all respect with
the provisions of this Contract.

4. The Company hereby covenants to pay the Contractor in consideration of the
provision of the Services and the remedying of defects therein, the Contract Price
or such other sum as may become payable under the provisions of this Contract
at the times and in the manner prescribed by this Contract.

IN WITNESS thereof, each party has executed this contract at Duliajan, Assam as
of the date shown above.

Signed, Sealed and Delivered,

For and on behalf of For and on behalf of Contractor
Company (Oil India Limited) (M/s. )

Name: Name:

Status: Status:

In presence of In presence of

1. 1

2 2.

PROFORMA -II D
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FORM OF BID SECURITY (BANK GUARANTEE)

To : M/s OIL INDIA LIMITED,
for : DGM(Projects-C&P)
Projects Department
Duliajan, Assam, India, Pin - 786 602.

WHEREAS, (Name of Bidder) (hereinafter called "the
Bidder") has submitted their offer Dated for the provision of certain oilfield
services (hereinafter called "the Bid") against OIL INDIA LIMITED, Duliajan, Assam, India
(hereinafter called the Company)'s Tender No. CPI4014P17. KNOW ALL MEN BY these
presents that we (Name of Bank) of (Name of Country)
having our registered office at (hereinafter called "Bank") are
bound unto the Company in the sum of ( * ) for which payment well and truly to be
made to Company, the Bank binds itself, its successors and assignees by these presents.
SEALED with the common seal of the said Bank this day of
2017.

THE CONDITIONS of these obligations are:

(1) If the Bidder withdraws/modifies their Bid during the period of Bid validity specified
by the Bidder; or

(2) If the Bidder, having been notified of acceptance of their Bid by the Company during
the period of Bid validity:

(a) Fails or refuses to execute the form of Contract in accordance with the Instructions to
Bidders; or

(b) Fails or refuses to furnish the Performance Security in accordance with the
Instructions to Bidders;

We undertake to pay to Company up to the above amount upon receipt of its first
written demand(by way of letter/fax/cable), without Company having to substantiate its
demand provided that in its demand Company will note that the amount claimed by it is
due to it owing to the occurrence of one or both of the two conditions, specifying the
occurred condition or conditions.

This guarantee will remain in force up to and including the date (**) and any demand in
respect thereof should reach the Bank not later than the above date.

SIGNATURE AND SEAL OF THE GUARANTORS

Name of Bank & Address

Date Place

* The Bidder should insert the amount of the guarantee in words and figures.

** Date of expiry of Bank Guarantee should be minimum 30 days after the end of the
validity period of the Bid.
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PROFORMA - III

PROFORMA LETTER OF AUTHORITY

TO

DGM (Projects-C&pP)
Projects Department
Oil India Ltd.,

P.O. Duliajan - 786 602
Assam, India

Sir,
Sub: OIL's Tender No.
We confirm that Mr. (Name and address)
as authorised to represent us to Bid, negotiate and conclude the agreement on our
behalf with you against Tender Invitation No. for hiring of

services for

We confirm that we shall be bound by all and whatsoever our said representative
shall commit.

Yours Faithfully,

Signature:
Name & Designation:
For & on behalf of:

Note: This letter of authority shall be on printed letter head of the Bidder and
shall be signed by a person competent and having the power of attorney (power of
attorney shall be annexed) to bind such Bidder. If signed by a consortium, it shall
be signed by members of the consortium.
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PROFORMA -1V

INTEGRITY PACT

Between
Oil India Limited (OIL) hereinafter referred to as "The Principal"
And
(Name of the bidder ).....c.ccceeveninann.n. hereinafter referred to as "The Bidder/Contractor"

Preamble :

The Principal intends to award, under laid down organizational procedures, contract/s for
“HIRING OF SERVICES OF EPMC FOR CREATION OF GGS AT BAGHJAN IN UPPER
ASSAM”.

The Principal values full compliance with all relevant laws and regulations, and the
principles of economic use of resources, and of fairness and transparency in its relations
with its Bidder/s and Contractor/s.

In order to achieve these goals, the Principal cooperates with the renowned international
Non-Governmental Organisation "Transparency International" (TI). Following TI's national
and international experience, the Principal will appoint an external independent Monitor
who will monitor the tender process and the execution of the contract for compliance with
the principles mentioned above.

Section 1 - Commitments of the Principal

(1) The Principal commits itself to take all measures necessary to prevent
corruption and to observe the following principles:-

1. No employee of the Principal, personally or through family members, will in
connection with the tender for, or the execution of a contract, demand, take a
promise for or accept, for him/herself or third person, any material or
immaterial benefit which he/she is not legally entitled to.

2. The Principal will, during the tender process treat all Bidders with equity and
reason. The Principal will in particular, before and during the tender process,
provide to all Bidders the same information and will not provide to any Bidder
confidential/additional information through which the Bidder could obtain an
advantage in relation to the tender process or the contract execution.

3. The Principal will exclude from the process all known prejudiced persons.

(2) If the Principal obtains information on the conduct of any of its employees which is a
criminal offence under the relevant Anti-Corruption Laws of India, or if there be a
substantive suspicion in this regard, the Principal will inform its Vigilance Office and
in addition can initiate disciplinary actions.
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Section 2 - Commitments of the Bidder/Contractor

(1) The Bidder/Contractor commits itself to take all measures necessary to prevent
corruption. He commits himself to observe the following principles during his
participation in the tender process and during the contract execution.

1.

2.

4.

The Bidder/Contractor will not, directly or through any other person or
firm, offer, promise or give to any of the Principal's employees involved
in the tender process or the execution of the contract or to any third
person any material or immaterial benefit which h e/she is not legally
entitled to, in order to obtain in exchange any advantage of any kind
whatsoever during the tender process or during the execution of the
contract.

The Bidder/Contractor will not enter with other Bidders into any
undisclosed agreement or understanding, whether formal or informal.
This applies in particular to prices, specifications, certifications,
Subsidiary contracts, submission or non-submission of bids or any other
actions to restrict competitiveness or to introduce -cartelisation in the
bidding process.

The Bidder/Contractor will not commit any offence under the relevant
Anticorruption Laws of India; further the Bidder/Contractor will not use
improperly, for purposes of competition or personal gain, or pass on to
others, any information or document provided by the Principal as part of
the business relationship, regarding plans, technical proposals and
business details, including information contained or transmitted
electronically.

The Bidder/Contractor will, when presenting his bid, disclose any and all
payments he has made, is committed to or intends to make to agents,
brokers or any other intermediaries in connection with the award of the
Contract.

(2) The Bidder/Contractor will not instigate third persons to commit offences outlined
above or be an accessory to such offences.

Section 3- Disqualification from tender process and exclusion from future

Contracts

If the Bidder, before contract award has committed a transgression through a violation
of Section 2 or in any other form such as to put his reliability or risibility as Bidder into
question, the Principal is entitled to disqualify the Bidder from the tender process or to
terminate the contract, if already signed, for such reason.
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1.

If the Bidder/Contractor has committed a transgression through a violation of
Section 2 such as to put his reliability or credibility into question, the Principal is
entitled also to exclude the Bidder/Contractor from future contract award
processes. The imposition and duration of the exclusion will be determined by the
severity of the transgression. The severity will be determined by the circumstances
of the case, in particular the number of transgressions, the position of the
transgressions within the company hierarchy of the Bidder and the amount of the
damage. The exclusion will be imposed for a minimum of 6 months and maximum
of 3 years.

The Bidder accepts and undertakes to respect and uphold the Principal's Absolute
right to resort to and impose such exclusion and further accepts and undertakes
not to challenge or question such exclusion on any ground, including the lack of
any hearing before the decision to resort to such exclusion is taken. This
undertaking is given freely and after obtaining independent legal advice.

If the Bidder/Contractor can prove that he has restored/recouped the Damage
caused by him and has installed a suitable corruption prevention system, the
Principal may revoke the exclusion prematurely.

A transgression is considered to have occurred if in light of available evidence no

reasonable doubt is possible.
Section 4 - Compensation for Damages

If the Principal has disqualified the Bidder from the tender process prior to the
award according to Section 3, the Principal is entitled to demand and recover from
the Bidder liquidated damages equivalent to 3 % of the value of the offer or the
amount equivalent to Earnest Money Deposit/Bid Security, whichever is higher.

If the Principal has terminated the contract according to Section 3, or if the
Principal is entitled to terminate the contract according to section 3, the Principal
shall be entitled to demand and recover from the Contractor liquidated damages
equivalent to 5% of the contract value or the amount equivalent to Security
Deposit/Performance Bank Guarantee, whichever is higher.

The bidder agrees and undertakes to pay the said amounts without protest or
demur subject only to condition that if the Bidder/Contractor can prove and
establish that the exclusion of the Bidder from the tender process or the
termination of the contract after the contract award has caused no damage or
less damage than the amount or the liquidated damages, the Bidder/Contractor
shall compensate the Principal only to the extent of the damage in the amount
proved.
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Section 5 - Previous transgression

1. The Bidder declares that no previous transgression occurred in the last 3 years
with any other Company in any country conforming to the TI approach or with any
other Public Sector Enterprise in India that could justify his exclusion from the
tender process.

2.  If the Bidder makes incorrect statement on this subject, he can be disqualified from
the tender process or the contract, if already awarded, can be terminated for such
reason.

Section 6 - Equal treatment of all Bidders/Contractor/Subcontractors

1. The Bidder/Contractor undertakes to demand from all subcontractors a
commitment in conformity with this Integrity Pact, and to submit it to the Principal
before contract signing.

2. The Principal will enter into agreements with identical conditions as this one with
all Bidders, Contractors and Subcontractors.

3. The Principal will disqualify from the tender process all bidders who do not sign this
Pact or violate its provisions.

Section7-Criminal charges against violating Bidders/Contractors/Subcontractors

If the Principal obtains knowledge of conduct of a Bidder, Contractor or Subcontractor, or
of an employee or a representative or an associate of a Bidder, Contractor or
Subcontractor, which constitutes corruption, or if the Principal has substantive suspicion
in this regard, the Principal will inform the Vigilance Office.

Section 8 - External Independent Monitor/Monitors
(three in number depending on the size of the contract)
(to be decided by the Chairperson of the Principal)

1. The Principal appoints competent and credible external independent Monitor for this
Pact. The task of the Monitor is to review independently and objectively, whether
and to what extent the parties comply with the obligations under this agreement.

2. The Monitor is not subject to instructions by the representatives of the parties and
performs his functions neutrally and independently. He reports to the Chairperson
of the Board of the Principal.
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3. The Contractor accepts that the Monitor has the right to access without
restriction to all Project documentation of the Principal including that provided by
the Contractor. The Contractor will also grant the Monitor, upon his request and
demonstration of a valid interest, unrestricted and unconditional access to his
project documentation. The same is applicable to Subcontractors. The Monitor is
under contractual obligation to treat the information and documents of the
Bidder/Contractor/Subcontractor with confidentiality.

4. The Principal will provide to the Monitor sufficient information about all meetings
among the parties related to the Project provided such meetings could have an
impact on the contractual relations between the Principal and the Contractor. The
parties offer to the Monitor the option to participate in such meetings.

S. As soon as the Monitor notices, or believes to notice, a violation of this
agreement, he will so inform the Management of the Principal and request the
Management to discontinue or heal the violation, or to take other relevant action.
The monitor can in this regard submit non-binding recommendations. Beyond this,
the Monitor has no right to demand from the parties that they act in a specific
manner, refrain from action or tolerate action.

6. The Monitor will submit a written report to the Chairperson of the Board of the
Principal within 8 to 10 weeks from the date of reference or intimation to him by the
'Principal' and, should the occasion arise, submit proposals for correcting
problematic situations.

7. If the Monitor has reported to the Chairperson of the Board a substantiated
suspicion of an offence under relevant Anti-Corruption Laws of India, and the
Chairperson has not, within reasonable time, taken visible action to proceed
against such offence or reported it to the Vigilance Office, the Monitor may also
transmit this information directly to the Central Vigilance Commissioner,
Government of India.

8. The word 'Monitor' would include both singular and plural.
Section 9 - Pact Duration

This Pact begins when both parties have legally signed it. It expires for the Contractor 12
months after the last payment under the respective contract, and for all other Bidders 6
months after the contract has been awarded.

If any claim is made/ lodged during this time, the same shall be binding and continue to
be wvalid despite the lapse of this pact as specified above, unless it is
discharged/determined by Chairperson of the Principal.

Page 79 of 89



IFB NO. CPI4104P17

page 6 of 6
Section 10 - Other provisions

1. This agreement is subject to Indian Law. Place of performance and jurisdiction is the
Registered Office of the Principal, i.e. New Delhi.

2. Changes and supplements as well as termination notices need to be made in writing.
Side agreements have not been made.

3. If the Contractor is a partnership or a consortium, this agreement must be, signed by
all partners or consortium members.

4. Should one or several provisions of this agreement turn out to be invalid, the remainder
of this agreement remains valid. In this case, the parties will strive  to come to an
agreement to their original intensions.

For the Principal For the Bidder/Contractor
Place. Duliajan. Witness 1 @ .oooiiiiiiiiiiiiiien,
Date .------------—-———- . Witness 2 1 .ooiiiiiiiiiiiin,
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PROFORMA-V

PARENT COMPANY GUARANTEE
DEED OF GUARANTEE

This DEED OF GUARANTEE executed at ---------------- this ---------—--- Day of
by:

M/S. - ., @ Company organized and existing under the laws of--------

——————— having a principal business office at ------------------------- hereinafter referred

to as “Guarantor” which expression shall, unless excluded by or repugnant to the
subject or context thereof, be deemed to include its successors and permitted
assigns.

WHEREAS

M/S OIL INDIA LIMITED (OIL), a Govt. Of India “Navaratna” category Enterprise
and premier Oil Company engaged in Exploration, production and transportation
of Crude oil & Natural gas having its Headquarters at Duliajan-786602,Dist.
Dibrugarh, Assam hereinafter referred to as “Company” which expression shall,
unless excluded by or repugnant to the subject or context thereof ,be deemed to
include its successors and assigns, floated Tender No. --------==--------- inviting offers
from Vendors for -------------------mmmmmm .

M/S - , a Company registered under the Company’s Act 1956 and
having its Registered Office at ------------------—-—- hereinafter referred to as
“Subsidiary”, which expression shall, unless excluded by or repugnant to the
subject or context thereof, be deemed to include its successors and permitted
assigns, a wholly owned subsidiary of the Guarantor, have in response to the above
mentioned tender invited by the Company, submitted their Bid No. ----------------—---
———————————————— dated------------ to the Company with one of the condition that the
Subsidiary shall arrange a guarantee from its parent company guaranteeing due
and satisfactory performance of the work covered under the said tender including
any change therein as may be deemed appropriate by the Company at any stage.

The Guarantor represents that they have gone through and understood the
requirement of the above mentioned tender and are capable of and committed to
provide technical, financial and such other supports as may be required by the
Company for successful execution of the same.

The Subsidiary and the Guarantor have entered in to an agreement dated
............................ as per which the Guarantor shall be providing technical,
financial and such other supports as may be necessary for performance of the work
relating to the said tender.

Accordingly, at the request of the Subsidiary and in consideration of and as a
requirement for the Company to enter into agreements with the Subsidiary, the
Guarantor hereby agrees to give this Guarantee and undertakes as follows:
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1. The Guarantor (Parent Company) unconditionally agrees that in case of non-
performance by the Subsidiary of any of its obligations in any respect, the
Guarantor shall immediately on receipt of notice of demand by the Company take
up the job without any demur or objection, in continuation and without loss of time
and without any cost to the Company and dully perform the obligations of the
Subsidiary to the satisfaction of the Company. In case the Guarantor also fails to
discharge its obligations herein and complete the job satisfactorily, the Company
shall have absolute rights for effecting the execution of the job from any other
person at the risks and costs of the Guarantor. The Guarantor also undertakes to
make good any loss that may be caused to the Company for non-performance or
un-satisfactory performance by the Guarantor or Subsidiary of any of their
obligations.

2. The Guarantor agrees that the Guarantee herein contained shall remain valid and
enforceable till the satisfactory execution and completion of the work (including
discharge of the warranty obligations) awarded to the Subsidiary.

3. The Guarantor shall be jointly with the Subsidiary as also severally responsible for
satisfactory performance of the contract entered between the Subsidiary and the
Company.

4. The liability of the Guarantor under this Guarantee is limited to the total value of

the contract entered between the Subsidiary and the Company and in no event
shall the Guarantor’s liability hereunder, either in its capacity of Guarantor or as
Contractor should it perform the Contract in the event of the subsidiary’s non-
performance as per point No.l herein above, exceed that of the Subsidiary under
the mutually agreed Contract awarded to the Subsidiary. This will, however, be in
addition to the forfeiture of the Performance Guarantee furnished by the
Subsidiary.

S. The Guarantor represents that this Guarantee has been issued after due
observance of the appropriate laws in force in India. The Guarantor hereby
undertakes that the Guarantor shall obtain and maintain in full force and effect all
the Governmental and other approvals and consents that are necessary and do all
other acts and things necessary or desirable in connection there with or for the due
performance of the Guarantors obligations hereunder.

0. The Guarantor also agrees that this Guarantee shall be governed and construed in
accordance with the laws in force in India and subject to the exclusive jurisdiction
of the courts of Assam, India.

7. The Guarantor hereby declares and represents that this Guarantee has been given
without any undue influence or coercion from any person and that the Guarantor
has fully understood the implications of the same.

8. The Guarantor represents and confirms that the Guarantor has the legal capacity,
power and authority to issue this Guarantee and that giving of this Guarantee and
the performance and observations of the obligations hereunder do not contravene
any existing law or any judgment.
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For and on behalf of (Parent Company)

| R .

Per :

Signature :

Name :

Designation :
Witness : 1
Signature
Name
Designation :
Date
Witness : 2

Signature

Name
Designation :
Date
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Format of agreement between bidder and the parent company (to be made on stamp
paper of requisite value and notarized)

This agreement made this --------- Day of ---------- by and between --------------------——-
-- having its Registered Office at ----------——————-—=——ommmeev herein after referred to as
bidder of the first part AND

M/S ——-mmmmmm , a Company organized and existing under the laws of ----------
having a principal business office at --------------=-———cmmcmmmee hereinafter referred to
as “Parent Company” on the other part,

WHEREAS

M/S OIL INDIA LIMITED having its Headquarters at Duliajan-786 602, Dist: Dibrugarh,
Assam (herein after referred to as OIL), has invited offers vide their Tender
NOwooviiiiiiieee inviting offers from Vendors for ..........c.cooviiiiiiiiiiiin..

AND WHEREAS

M/S - , (Bidder) intends to participate against the said
tender and desires to have a financial and technical support of M/s ----------——-——cmmcmmeee -
---- (Parent Company) and whereas Parent Company represents that they have gone
through and understood the requirement of the above mentioned tender and are capable
of and committed to provide the services as required by the bidder for successful
execution of the contract, if awarded to the bidder.

Now, it is hereby agreed to by and between the parties as follows:

1. M/S---—-mmm , (Bidder) will submit an offer to OIL for the full scope
of work as envisaged in the tender document as a main bidder and liaise with OIL
directly for any clarifications etc. in this contexts.

2. M/S oo (Parent Company) undertakes to provide financial,
technical support and expertise, expert manpower and procurement assistance and
project management to support the bidder to discharge its obligations as per the
Scope of Work of the tender/Contract for which the offer has been made by the
bidder and accepted by the Parent Company.

However, as a minimum, following services will be covered by the Parent Company:
i)

i) etc.

3. This agreement will remain valid till validity of bidder’s offer to OIL including
extension if any and till satisfactory performance of the Contract in the event the
Contract is awarded by OIL to the bidder.

4. It is further agreed that for the performance of work during Contract period bidder
and Parent Company shall be jointly and severally responsible to OIL for
satisfactory execution of the Contract .

S. However, the bidder shall have the overall responsibility of satisfactory execution of
the Contract awarded by OIL.
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In witness whereof the parties hereto have executed this agreement on the
date mentioned above.

For and on behalf of (Bidder) For and on behalf of (Parent Company)
(M/S -rmemmrmemmemen e ) (M/s )
Signature : Signature :

Name : Name :

Designation Designation :

Witness : 1 Witness : 1

Witness : 2 Witness : 2
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PROFORMA - VI

RECORD OF BIDDER’S PAST RELEVANT EXPERIENCE

Sl

No.

Clients Name,
address & contact
Telephone No.

Contract
No.

Brief
description
the contract

of

Contract
period

Contract value

From

To
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PROFORMA-VII

AUTHORISATION FOR ATTENDING BID OPENING

TO Date :

GM (CONTRACTYS)

Oil India Ltd.,

P.O. Duligjan - 786 602
Assam, India

Sir,

Sub : OIL's IFB No. CPI14014P17
We authorise Mr. /Mrs. (Name and address) to be present at the time
of opening of the above IFB due on at Duliajan on our behalf.

Yours Faithfully,

Authorised Person’s Signature:

Name:
Designation:

Seal of the Bidder:

Note: This letter of authority shall be on printed letter head of the Bidder and shall
be signed by a person who signs the bid.
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PROFORMA-VIII

UNDERTAKING BY BIDDER

We (Name & Address of Firm) hereby undertake that in the
event the job of Hiring of Services for Project Management Consultancy for creation
of a Gas Compressor Station (GCS) at Makum, Assam against Tender Invitation No.
CPI4014P17 is awarded to us, we shall not be involved or engaged as the Engineering
Consultant or perform any such duties on behalf of the LSTK Contractor engaged against
OIL IFB No. CPG1917P17 for Engineering, Procurement, Construction, Testing and
Commissioning of a Gas Compressor Station (GCS) at Makum, Assam.

Yours Faithfully,

Signature:
Name & Designation:
For & on behalf of:

Note : This undertaking shall be on printed letter head of the Bidder and shall be signed
by a person competent and having the power of attorney (power of attorney shall be
annexed) to bind such Bidder.

PROFORMA-IX
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STATEMENT OF BEC/BRC DOCUMENTS

Sl No. BEC/BRC Clause Document Page Number
Name as
appearing in E-
tender Portal
A. Techncial
1 1.0
2 1.1
3 1.2 (i)
4 OR
(i)
5 2.0
B. Financial
6 (i) Annual
Financial Turn
Over
7 (ii) Net
Worth
8 3.0

END OF PART 4
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